

## **Staff Updates**


**CAC Meeting 3/10/2022** 



















## **Summary of Decision-Making Process**

Ongoing
Community
Engagement on
Preliminary Design
and Key Design
Decisions

through JUNE 2022 Preliminary Staff
Recommendations
on 30% Design and
Segment Phasing
Plan

AUGUST 2022 Public Process and Public Hearing on 30% Design, DEIS and Segment Phasing Plan

> AUGUST – OCTOBER 2022

Final Staff
Recommendations
on 30% Design and
Segment Phasing
Plan

NOVEMBER 2022 Tri-Party
Consideration and
Action on
30% Design and
Segment Phasing
Plan

DECEMBER 2022











## Community Engagement (projectconnect.com/get-involved)

- Let's Talk Project Connect Virtual Community Conversations
  - March 29, 5-7 pm & March 31, 11 am-1 pm
  - Breakout sessions at each virtual event 1) environmental considerations, 2) connectivity, 3) anti-displacement funding, and 4) traffic







