
Agenda

Capital Metropolitan 
Transportation Authority

Board of Directors
2910 East 5th Street

Austin, TX 78702

Austin Convention Center10:00 AMFriday, October 29, 2021

Joint Meeting with Austin City Council and Austin Transit Partnership Board

I. Call to Order

II. Public Comment:

III. Discussion Items:

1. Staff briefing and discussion on the Project Connect Annual Management Report.

2. Staff briefing and discussion on public feedback received on the Joint Powers 
Agreement between the City of Austin, Capital Metro and the Austin Transit 
Partnership and on other action items for consideration.

IV. Action Items:

2. Approval of a resolution directing the President & CEO to continue coordination with 
the City of Austin on opportunities for regulations and procedures that ensure the 
on-time delivery of the Project Connect program.

1. Approval of a resolution authorizing the President & CEO to finalize and execute the 
Joint Powers Agreement between the City of Austin, Capital Metro and the Austin 
Transit Partnership.

VII. Adjournment

ADA Compliance
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Board of Directors Agenda October 29, 2021

Reasonable modifications and equal access to communications are provided upon request. Please call 
(512) 369-6040 or email ed.easton@capmetro.org if you need more information.

BOARD OF DIRECTORS: Wade Cooper, Chair; Jeffrey Travillion, Vice Chair; Eric Stratton, Secretary; Terry 
Mitchell; Becki Ross; Ann Kitchen, Leslie Pool and Pio Renteria.

The Board of Directors may go into closed session under the Texas Open Meetings Act. In accordance 
with Texas Government Code, Section 551.071, consultation with attorney for any legal issues, under 
Section 551.072 for real property issues; under Section 551.074 for personnel matters, or under Section 
551.076, for deliberation regarding the deployment or implementation of security personnel or devices; 
arising regarding any item listed on this agenda.
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Project Connect

City Council, Capital Metro Board, ATP Board

Joint Meeting

October 29, 2021
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Project Connect Management Report
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Governance & Management

• Seated in January 2021, the independent ATP 
Board of Directors bring diverse lived and 
professional experiences to the governance of 
the program.

Over the past year, ATP has hired a talented staff of 
seasoned professionals from across the country, many 
with 847 years of professional experience and 363 years 
of experience in transit and large projects.
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2021 Program Highlights

• Kickoff ceremony in September for Leander-
Lakeline double-tracking project. 
Construction will be completed in Fall 2022.

• Pickup, the on-demand neighborhood 
circulator service, launched three new 
Project Connect funded zones in 2021, all 
were delivered on schedule.

o North Oak Hill, South Menchaca, Dessau

o 11 total Pickup zones in operation

• In September, Capital Metro took a major 
10 13



Program Values

• Project Connect will create a comprehensive transit system that transforms 
our community into one of the most sustainable, inclusive and innovative in 
the country. • Project Connect will generate thousands

of good local jobs and careers.

• Connect more neighborhoods with a 
comprehensive rail and bus system 
reaching more areas of Austin and with 
higher frequency.

• Make it easier for Austinites to access
employment opportunities, healthcare, 
education, and essential services.

• $300 million anti-displacement fund to 
create and maintain affordable places 
to live as well as ensure the benefits of 
Project Connect are equitably shared.
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Program Values

• Project Connect will create a comprehensive transit system that transforms 
our community into one of the most sustainable, inclusive and innovative in 
the country. • Project Connect will reflect the shared 

passion for the environment in Austin.

• Commitment to diligent stewardship of 
our climate during design, construction 
and operations of transit projects.

• Set an industry standard for advanced 
green transit system operations by 
managing water use, landfill waste and 
carbon emissions.

• Operate a zero-emissions transit system.

12 15



Program Values

• Project Connect will create a comprehensive transit system that transforms 
our community into one of the most sustainable, inclusive and innovative in 
the country. • Project Connect will embrace innovation 

and technology to make transit in Austin 
easier, more efficient and safer.

• Make it easier for customers to use the 
transit system with advanced digital 
wayfinding and customer fare 
system technology.

• Integrate modern, innovative design 
throughout the system, with stations 
and bus stops that reflect the 
communities they are in.
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Program Overview

• Project Connect is a transformative program of 
projects, designed to increase community 
connectivity and make Austin one of the most 
equitable, sustainable and innovative areas in the 
country.

• Light Rail

• Regional Rail

• Transit Tunnel

• Enhanced Bus Service
• Park & Rides
• Circulators (Pickup)

The Austin Transit Partnership (ATP) was created by Capital Metro and the City 
of Austin to lead implementation of the voter-approved program.
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Program Overview
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Community Engagement

• Community engagement grew out of in-person and virtual public 
meetings, joint Capital Metro Board and Austin

• City Council work sessions, and the contributions of tens of thousands of 
community members.

During the pandemic, community engagement grew more 
innovative, adaptable, and effective. New digital tools 
were used to ensure that the public is involved and 
educated on the program during this early, critical phase.
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Advisory Committees & Working Groups

• A key element of community 
engagement is consultation with our 
advisory committees. Each was 
appointed and began meeting 
regularly this year to advise 
policymakers and staff on specific 
areas of the Project Connect program.

Working Groups, comprised of business and 
residential stakeholders, have been convened 
to provide input specific to their area of the Blue 
and Orange Lines.

• Community Advisory Committee (CAC)

• Interagency Technical Advisory Group (ITAG)

• Engineering, Architecture, Construction (EAC) Advisory 
Committee

• Finance & Risk Advisory Committee (FAR)

• Planning, Sustainability, Equity and DBE Advisory 
Committee (PSEC)

17 20



Project Connect Program Office

• As the program progresses, the ATP, Capital Metro, and City of Austin 
teams need a collaborative space to work together. The Project Connect 
Program Office (203 Colorado Street) will also provide space for future 
board, advisory committee, public meetings, and more.

• Buildout is being completed, and the public will be invited to an open 
house in early 2022 to introduce this new, innovative space to the 
community.
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City of Austin & Project Connect

• The City of Austin has a team dedicated to Project Connect that is housed 
within the City's Management Services Department, reporting to Assistant 
City Manager Gina Fiandaca.

• The City's support of Project Connect is a continuation of the partnership 
that was created during the development of the Project Connect System 
Plan and the Austin Strategic Mobility Plan.

• The office is funded via an interlocal agreement with ATP to provide 
services in support of program implementation.

• Goals of the team include:
19

Unify City departments to support, facilitate & approve 
technical aspects of Project Connect within the City of 
Austin’s purview to support overall project schedule.

Identify and improve utility criteria, in partnership with 
City of Austin utility departments

Identify and improve capital project permitting 
processes, in partnership with Development Services 

Department and other departments. 

Coordinate the City of Austin’s National Environmental Policy 
Act (NEPA) Environmental Impact Statement (EIS) participating 

agency process, and monitor its implementation.
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City of Austin & Anti-Displacement

20

• Anti-Displacement Investments:

• Project Connect includes $300 million for transit-supportive anti-
displacement strategies, aimed at mitigating potential negative impacts 
associated with transit investments.

• The approved Project Connect referendum included direction to City staff to 
create an Equity Assessment Tool to analyze potential unintended effects 
or opportunities to build economic mobility for residents along transit 
corridors.

• Racial Equity Anti-Displacement Tool:

• Release the Racial Equity Anti-
Displacement Tool and Report, 
host community learning sessions.

• Finalize a grants award process for 
anti-displacement investments in 
partnership with the CAC.

• Launch a new program to fund 
rapid land acquisition for 
qualified, non-profit affordable 
housing developers.

23



ATP Funding & Budget

• With the approval of the Project Connect referendum, 8.75 cents of 
the City of Austin's property tax rate is dedicated to the ATP to fund 
implementation of Project Connect.

• Capital Metro is also contributing to ATP through the dedication of 
the agency's Capital Expansion Fund, as well as taking the lead on 
the Federal Administration's (FTA) Capital Investment Grant (CIG) 
program.

• The ATP Board approved its first fiscal year budget, with $312.8 
million for FY 2022:

• $266.5 million or 86% to fund capital projects

• 13% of budget for transfer to the City of Austin 
for transit-supportive, anti-displacement 
investments

• 1% of budget for transfer to Capital Metro for 
neighborhood circulator (Pickup) operations 
and other administrative costs.

21

Orange Line, 
$92.8M, 30%

Blue Line, 
$82.8M, 27%

Anti-Displacement 
Investments, $42M, 13%

MetroRapid,
$42M, 14%

Park & Ride, $10M, 3%

Facility Improvements,
$25.2M, 8%

Red Line, $13.5M, 4%

Transfer for CapMetro
Operations/Other, $4.3M, 
1%
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MetroRapid Progress
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MetroRail & Pickup Progress
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Orange & Blue Line Design Progress
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Looking Ahead
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Questions?
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A STRONG START
In less than a year, we’ve accomplished great things. Through the referendum in November 
2020, CapMetro and the City of Austin came together to form the Austin Transit Partnership 
(ATP). Our talented team has grown to meet the needs of program implementation, multiple 
interlocal agreements have been entered into, the Community Advisory Committee and ATP 
technical advisory committees have been formed, contracts have been awarded, budgets 
approved, and a new, exciting phase of community engagement has begun. We have 
seen our MetroRapid projects advance in the design and federal processes, and Orange 
and Blue Lines have been granted entry into Project Development by the Federal Transit 
Administration. These are significant milestones for Project Connect and speak to the 
capabilities and dedication of our policy makers and staff.

This program of projects is a once-in-a-lifetime opportunity to transform Austin, a city of 
one million residents and growing. While the program is an investment in robust public 
transportation, it is also a long-term investment in equity, affordability, sustainability and 
economic opportunity for all. Project Connect, implemented by ATP, Capital Metro, the City of 
Austin and community partners, will ensure the wellbeing of the community we call home 
for generations to come.

Sincerely,

Randy Clarke
President & CEO,
Capital Metro

Executive Director,
Austin Transit Partnership

Reimagined Right-Of-Way(Artist Conceptual Rendering)
32
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PROJECT CONNECT REFLECTS 
THE COMMUNITY’S VALUES
When voters approved the Project Connect 
program in November 2020, the desire 
for progress was greater than just adding 
more buses and trains. The endorsement 
reflected the need to build a region that 
embraces every community and provides 
connectivity for all residents to the beauty 
and opportunity of Austin. A more equitable, 
sustainable and innovative region that lives 
up to its potential.

These community values, which we’ve 
heard throughout our ongoing community 
engagement efforts, are reflected 
throughout each project in the program:

Opportunity and Equity

• Project Connect will 
generate thousands  
of good local jobs 
and careers.

• Connect more neighborhoods 
with a comprehensive rail and bus 
system reaching more areas of 
Austin and with higher frequency.

• Make it easier for Austinites to 
access employment opportunities, 
healthcare, education, essential 
services and entertainment.

• $300 million anti-displacement fund 
specifically to create and maintain 
more affordable places to live as 
well as ensure the benefits of Project 
Connect are equitably shared.

VALUES

Environment and Sustainability

• Project Connect will reflect 
the shared passion for the 
environment in Austin and 
the surrounding areas.

• Commit to diligent stewardship of our 
climate during design, construction 
and operations of transit projects.

• Set an industry standard for advanced 
green transit system operations by 
managing water use, landfill waste and 
carbon emissions in all operations.

• Include a zero-emissions transit system.

Innovation and Technology

• Project Connect will embrace 
the spirit of innovation and 
tech in Austin to make transit 
easier, more efficient and safer.

• Make it easier for customers to 
get to their destination with up-to-
date, digital wayfinding technology 
and customer fare systems.

• Integrate modern, innovative design 
into infrastructure throughout the 
system, with stations and bus stops that 
reflect the neighborhoods they are in.

MetroBike is an important part of mobility connectivity, 
offering first-mile and last-mile transit.

PROJECT CONNECT
WILL CREATE A COMPREHENSIVE TRANSIT 
SYSTEM THAT TRANSFORMS US INTO ONE 
OF THE MOST SUSTAINABLE, INCLUSIVE AND 
INNOVATIVE COMMUNITIES IN THE COUNTRY.

33
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On November 3, 2020, Austin voters 
provided a dedicated revenue stream 
through an increase in their property tax 
rate to fund Project Connect. CapMetro 
and the City of Austin had come together 
to develop the Project Connect program to 
reflect what they had heard from Austin 
residents about what was needed in transit: 
a widely connected system that built equity 
for all Austinites, honored the shared 
value of sustainability and respect for the 
environment, and reflected the latest in 
technology and innovation in construction 
and transit operations.

The ballot referendum also authorized an 
independent board to oversee and finance 
the acquisitions, design and construction 
of the expansion program. In anticipation 
of a successful election, Capital Metro and 
the City authorized the execution of an 
interlocal agreement creating the Austin 
Transit Partnership (ATP). ATP’s Articles of 
Incorporation were signed by the Secretary 
of State on December 23, 2020, establishing 
ATP as a local government corporation, and 
operations began on January 1, 2021. 

PA R T N E R S H I P

Orange Line
Blue Line

Tunnel
Green Line - Ph. 1

Facilities

MetroRapid
MetroExpress

Pickup
Customer Technology Upgrades

Red Line Improvements

Transit Supportive
Anti-Displacement

Investments
Utilities Relocations

Permitting
Right of Way

AUSTIN TRANSIT 
PARTNERSHIP FORMATION

Program Element Leads

PROJECT CONNECT PROGRAM OFFICE
Work has begun on this transit expansion program and our teams needed a collaborative 
space to work together. The office will provide room for future board meetings, advisory 
committees, public meetings and more. Buildout is being completed, and the public will 
be invited to an open house in early 2022 to introduce the space to the community. The 
locations is serve by most CapMetro services, including MetroBus, Metro Rapid and 
MetroExpress.

34
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PROGRAM OVERVIEW
This program of projects is a transformative 
public transit expansion program that will 
bring many firsts to Austin. The program is 
designed to increase connectivity to more 
neighborhoods in the Austin metro area 
with the goal to make Austin one of the most 
equitable, sustainable and innovative areas 
of the country.

LIGHT RAIL 
The backbone of Project Connect is a light 
rail system consisting of two primary 
lines. The Orange Line starts at the North 
Lamar Transit Center, travels south through 
downtown and along South Congress 
Avenue to Stassney Lane. The Blue Line 
will travel from downtown, through Travis 
Heights, and east on Riverside Drive to 
Austin-Bergstrom International Airport. 

REGIONAL RAIL 
Enhancements on the Red Line are also 
scheduled, with additional track planned to 
increase capacity and safety, as well as a 
new station at Q2 Stadium that will open in 
2023.

TRANSIT TUNNEL 
Light rail will travel below ground through 
the transit tunnel, separating it from traffic 
at street level. Key to the safety, connectivity 
and on-time performance of the entire 
system will be an underground concourse 
downtown connecting the Convention 
Center/Brush Square, Rainey/MACC, 
Congress Avenue and Republic Square 
light rail stations. Customers will be able to 

connect to both the Orange and Blue light 
rail lines (which will travel below downtown 
in subway tunnels), the Red and Green 
regional rail lines, future Gold Line and many 
bus routes through the downtown transit 
hub.

ENHANCED BUS SERVICE 
Project Connect includes four new 
MetroRapid routes to enhance frequency. 
The plan also envisions a zero-emissions 
bus fleet, and the agency has already 
completed an electric bus charging yard in 
North Austin.

PARK & RIDES 
New Park & Rides and regional transit 
centers will be funded, enabling customers 
from the greater Austin area to connect 
efficiently to the transit system reducing 
single occupancy vehicle trips and 
congestion.

CIRCULATOR (PICKUP) 
Innovative industry-leading on-demand 
pickup and drop-off service within 
geographic zones offer connections into the 
transit system.
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AUSTIN TRANSIT PARTNERSHIP 
GOVERNANCE & MANAGEMENT
BOARD OF DIRECTORS
The board of directors of the ATP includes professionals with broad areas of expertise, 
including architecture, procurement, public engagement, city government and finance. Most 
importantly, board members also have a passion to enhance Austin’s quality of life with 
infrastructure needed to support the growth Austin is projected to have in the next decade.

ATP LEADERSHIP TEAM
The Austin Transit Partnership is led by a team of seasoned transit, real estate, design, 
engineering, construction and urban planning professionals with a current combined 301 
years of experience in public transit.

Not only that, the leadership team has worked on transportation in major cities across the 
U.S. such as Boston, New York City, Phoenix, Dallas, Houston, Los Angeles, San Francisco 
and Washington, D.C.

1

Extensive, Diverse Experience From Across the Country 

Government, Non-Profit, Private 
Sector Professional Experience

• Outreach
• Planning
• Real Estate
• Architecture
• Systems

• Design
• Engineering
• Law
• Finance
• Procurement

Accomplished Team with 301
Years of Combined Public Transit
Experience, Leading Major Projects
Across America

• New York
• Boston
• Washington
• Chicago
• St. Louis

• Dallas
• Houston
• Bay Area
• Phoenix
• Los Angeles

BART,
Caltrain

LA Metro

Valley 
Metro
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Houston
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CTA
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Metro

MBTA

MTA,
Metro North

WMATA

1

Extensive, Diverse Experience From Across the Country 

Government, Non-Profit, Private 
Sector Professional Experience

• Outreach
• Planning
• Real Estate
• Architecture
• Systems

• Design
• Engineering
• Law
• Finance
• Procurement

Accomplished Team with 301
Years of Combined Public Transit
Experience, Leading Major Projects
Across America

• New York
• Boston
• Washington
• Chicago
• St. Louis

• Dallas
• Houston
• Bay Area
• Phoenix
• Los Angeles

BART,
Caltrain

LA Metro

Valley 
Metro

Capital Metro

DART

Houston
Metro

CTA

St. Louis
Metro

MBTA

MTA,
Metro North

WMATA

1

Extensive, Diverse Experience From Across the Country 

Government, Non-Profit, Private 
Sector Professional Experience

• Outreach
• Planning
• Real Estate
• Architecture
• Systems

• Design
• Engineering
• Law
• Finance
• Procurement

Accomplished Team with 301
Years of Combined Public Transit
Experience, Leading Major Projects
Across America

• New York
• Boston
• Washington
• Chicago
• St. Louis

• Dallas
• Houston
• Bay Area
• Phoenix
• Los Angeles

BART,
Caltrain

LA Metro

Valley 
Metro

Capital Metro

DART

Houston
Metro

CTA

St. Louis
Metro

MBTA

MTA,
Metro North

WMATA

Eric Stratton
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Board Chair
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Board Member
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Gina Fiandaca
Ex-Officio
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COMMUNITY ENGAGEMENT
This plan and the services that will emerge 
from the Project Connect program of 
projects are for all people in Central Texas 
— those who live here now and those who 
will live here in the future. For that basic and 
fundamental reason, we need to know and 
understand the thoughts, hopes and ideas 
that come from the community.

Community engagement grew out of 
public meetings, joint Capital Metro Board 
of Directors and Austin City Council work 
sessions, and the contributions of tens of 
thousands of community members who 
showed up to give feedback while Project 
Connect was being formed.

Collectively, the Project Connect community 
engagement team has dozens of years of 
experience speaking to and working directly 
with Central Texas residents, neighborhood 
groups and community organizations. More 
than that, they have spent the last several 
years working on Project Connect. There’s 
no one who better knows both the in-the-
weeds details of Project Connect and the 
concerns of the people of Austin and the 
surrounding area.

When the vote was taken, a majority of 
voters (57.94%) decided that Austin needed 
to move forward with a transit expansion 
program. The voices of the community have 
and will continue to be critical to the success 
of the program as it cultivates a community 
asset that we are building. People are at the 
center of Project Connect.

PEOPLE IN THE AUSTIN REGION 
ENGAGED IN PROJECT CONNECT

82,000
AND COUNTING

37



16 17Project Connect Management Report Project Connect Management Report

COMMUNITY ENGAGEMENT DURING THE PANDEMIC
Amid the pandemic this year, even more public involvement and awareness was required, 
as engineering, station alignment and many other elements approached 15% design. We 
also needed to update the community on developments on the Red Line and MetroRapid. 
The inability to host in-person events required the Project Connect teams to think creatively 
and turn to available technology.

PROJECT CONNECT COMMUNITY ENGAGEMENT TEAM RECOGNIZED 
FOR ADAPTABILITY DURING PANDEMIC
In its 14th Annual Competition, the Transportation Research Board awarded the Project 
Connect community engagement team runner-up status for our success continuing 
outreach efforts for the development of Project Connect during the pandemic.

The teams implemented a new tool, 
PublicInput.com, as a path to reach the 
community, hold virtual meetings and 
provide a place for the community to review 
important Project Connect content. This new 
web platform also features robust customer 
relationship management (CRM) capabilities 
that enable the teams to communicate with 
the public through subscription email lists. 
The Engagement Library, which is housed on 
the platform, is a comprehensive collection 
for the community to transparently review 
all documents and view presentation videos 
at their convenience. Spanish language 
documents and videos are also stored here.

While the pandemic presented challenges 
to the traditional way of engaging with 
the community, it appears that online 
engagement has increased the number of 
people who are able to attend the virtual 
meetings:

• Station alignment meetings in April 
discussed the different types of stations 
in consideration, what impacts the station 
location decisions and the amenities that 
can enhance the customer experience. 
These meetings were hosted by the 
design teams with Q&A time at the end of 
the presentation. The station alignment 
workshops drew 1,528 participants from 
the community.

• 15% design meetings on the Orange and 
Blue Lines were held in July/August, and 
were hosted by engineering leads as well 
as key ATP staff. The right-of-way roll 
plots were shown and discussed, and 981 
community members logged on to attend.

• The Pleasant Valley/Riverside meeting 
held in September discussed the options 
for building a major transit hub at 
that intersection, and sparked a lively, 
interactive discussion from community 
members who live in the area and are 
most likely to use the station.  
 
Future workshops include: 
North Lamar Transit Center (Nov 10) 
The Drag (Nov 15) 
Crestview, 4th Street, and 29th and 
Guadalupe will be conducted before the 
end of 2021
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ADVISORY COMMITTEES
A key element of engagement with the public is consultation with advisory committees, 
which meet routinely to advise the board, staff and consultants on specific areas of the 
program: 

Community Advisory Committee (CAC)

Focus on $300 million anti-displacement 
investments, equity scorecard KPIs, and 
equitable transit-oriented development 
study. Provide input on program equity with 
EAC, FAC and PSEC committees. Staffed by 
the City of Austin and ATP staff.

Interagency Technical Advisory Group 
(ITAG) 

Representatives from partner government 
agencies focused on technical coordination. 
Staffed by Dave Couch, Chief Program 
Officer.

Engineering, Architecture, Construction 
(EAC) Advisory Committee

Focus on technical engineering, architecture, 
and construction. Staffed by: Dave Couch, 
Chief Program Officer and John Rhone, 
Deputy Program Officer. Board Liaison: Chair 
Veronica Castro De Barrera.

Finance Advisory Committee (FAC)

Focus on program budget, audit, and 
financing. Staffed by: Greg Canally, Chief 
Financial Officer and Chief Development 
Officer. Board Liaison: Tony Elkins.

Planning, Sustainability, Equity and DBE 
Advisory Committee (PSEC)

Focus on disadvantaged business enterprise 
and local business support programs, 
community planning and engagement other 
than anti-displacement funding, program 
equity, urban design, accessibility and 
environmental programs. Staffed by: Peter 
Mullan, Chief of Architecture and Urban 
Design and Jackie Nirenberg, Director of 
Community Engagement. Board Liaison: Vice 
Chair Colette Pierce Burnette.

WORKING GROUPS
Representatives of the business community, neighborhoods and area stakeholders for 
light rail design and construction form the working groups. The groups are segmented 
based on the neighborhoods around the proposed Blue Line and Orange Line light rail 
routes, although participation is open to everyone.

Working Groups are segmented 
into neighborhoods along the 
projected routes of the Orange 
and Blue light rail lines.

Notes:

The Community Advisory Committee 
was formed in March 2021.

The Technical Advisory Committee 
was formed in May 2021.
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CITY OF AUSTIN PROJECT CONNECT OFFICE

Unify City departments to support, facilitate & approve technical 

aspects of Project Connect within the City of Austin’s purview to 

support overall project schedule

Identify and improve utility criteria, in partnership with City of 

Austin utility departments.

Coordinate the City of Austin National Environmental Policy Act 

(NEPA) Environmental Impact Statement (EIS) participating agency 

process & monitor its implementation

Identify and improve capital project permitting processes, 

in partnership with Development Services Department and 

other departments.

GOALS

The City of Austin’s Project Connect Office is housed within the City’s Management Services Department, 
reporting to Assistant City Manager Gina Fiandaca. The Project Connect Office’s mission is to connect 
communities by supporting the delivery of the city’s high-capacity transit system with a focus on 
collaboration, innovation, technical excellence and efficiency. 

The City’s support of Project Connect is a continuation of the partnership that was created during the 
development of the  Project Connect System Plan and the Austin Strategic Mobility Plan. This Office is 
funded via an interlocal agreement with Austin Transit Partnership to provide services in support of Project 
Connect implementation. Established in early 2021, this office grew to 6 FTEs in FY 2021, and expects to add 
12 new FTEs in FY22 to expand coordination efforts. 

Annick Beaudet
Mobility Officer

Liane Conte
Chief of Staff

Jennifer Golech
Deputy Officer

Donna Galati
Permitting Lead

Sravya Garladenne
Environmental Lead

John Powell
Managing Engineer

FY22 PRIORITIES

30% Design Development 
& Review

Draft EIS Review

Utility Coordination

Community Engagement

Joint Powers Agreement & 
Other Agreements

FY 22 Hiring & 
Organizational 
Development

Gina Fiandaca
Assistant City Manager

Mobility

Spencer Cronk
City Manager

Ongoing Coordination 
with CoA Departments

Austin Transportation
Austin Energy
Austin Water 

Housing & Planning
Economic Development

Parks & Recreation
Watershed Protection
Office of Innovation

Equity Office
Aviation

Corridor Program Office
Public Works

and many more!

Leadership Team

THE CITY OF AUSTIN 
AND PROJECT CONNECT
SUPPORTING THE AUSTIN TRANSIT PARTNERSHIP WITH CRITICAL ASPECTS OF 
PROJECT CONNECT IMPLEMENTATION, INCLUDING UTILITY COORDINATION, 
PERMITTING AND DESIGN
The City of Austin has a team dedicated to 
Project Connect that is housed within the City’s 
Management Services Department, reporting 
to Assistant City Manager Gina Fiandaca. The 
team’s mission is to connect communities 
by supporting the delivery of the city’s high-
capacity transit system with a focus on 
collaboration, innovation, technical excellence 
and efficiency.

The City’s support of Project Connect is a 
continuation of the partnership that was created 
during the development of the Project Connect 
System Plan and the Austin Strategic Mobility 
Plan. This office is funded via an interlocal 
agreement with Austin Transit Partnership to 
provide services in support of Project Connect 
implementation. 

ANTI-DISPLACEMENT 
INVESTMENTS
Project Connect includes $300 million for 
transit-supportive anti-displacement strategies, 
aimed at mitigating potential negative impacts 
associated with the transit investments. 
When voters approved the Project Connect 
referendum, it included direction to City staff 
to create an Equity Assessment Tool to analyze 
potential, unintended, or undesirable effects 
of the transit investment and opportunities to 
make investments to build economic mobility 
for residents along the transit corridors.

RACIAL EQUITY  
ANTI-DISPLACEMENT TOOL
City staff collaborated with community 
members with lived experience of risk for 
displacement to develop a Racial Equity Anti-
Displacement Tool. The Tool can help guide 
anti-displacement investments related to 

Project Connect to ensure that as the project 
moves forward, investments to help stabilize 
the affected community are centered within the 
Project Connect corridors.  

IN FISCAL YEAR 2022, 
CITY STAFF WILL:
• Release the Racial Equity Anti-Displacement 

Tool and Report

• Host learning sessions for the community 

• Finalize a grants awards process for anti-
displacement investments in partnership 
with the Project Connect Community 
Advisory Committee.

• Launch a new program providing funding for 
rapid land acquisition for qualified, nonprofit 
affordable housing developers, developed by 
the Austin Housing Finance Corporation in 
collaboration with community stakeholders.
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FISCAL YEAR 2022 ACTION PLAN

Community Engagement Hiring & Organizational 
Development

Coordinate the City of Austin’s National Environmental Policy Act 
(NEPA) Environmental Impact Statement (EIS) participating agency 
process & monitor its implementation.

.
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Potential transit concourse (artist conceptual rendering)

ATP FUNDING AND BUDGET
With the approval of the Project Connect referendum, 8.75 cents of the City of Austin’s 
property tax rate is dedicated to the Austin Transit Partnership to fund implementation of 
Project Connect.

Capital Metro is also contributing to ATP though the agency’s Capital Expansion Fund. 
Beyond local funding, Capital Metro will apply for federal funding for serveral projects 
within the program. These will include grants within the Federal Transit Administration’s 
Capital Investment Grant (CIG) program. Currently, ATP has four projects in various stages 
of the CIG pipeline: Expo MetroRapid, Pleasant Valley MetroRapid, Orange Line light rail, and 
Blue Line light rail. Expo and Pleasant Valley have completed their environmental work and 
are in the process of developing their Small Starts grant applications. The Orange and Blue 
Lines are in the middle of their environmental processes and will be developing their New 
Starts grant applications next year.

PROGRAM PROGRESS
Despite the ATP having existed only since January, significant progress has been made 
this year to honor the contract with the voters. In addition to the behind-the-scenes 
work needed to get the ATP organized and functioning, several design, planning and 
implementation milestones have been achieved on the Project Connect program. In January, 
Capital Metro entered into an interlocal agreement with ATP to commit funds and staff 
expertise for MetroRapid, Red Line and Pickup expansion projects.

PROJECT CONNECT SEQUENCE PLAN
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1

FY22 SOURCES OF FUNDS — $312.8 million

Prop A Property 
Tax, $154.8M, 50%Capital 

Metro, 
$23.4M, 

7%

Reserved 
from FY21, 

$134.6M, 43%

• Planned use of reserves from FY21 
expected to be $134.6 million; leaves 
$9.2 million for future projects

• Prop A Property Tax Revenue reflects 
4.7% revenue growth as adopted by 
City Council

• Capital Metro annual contribution per 
agency commitment

2

FY22 USES OF FUNDS BY COST CATEGORY — $312.8 million 

Cost Category Budget
(millions)

Capital Contracts  & ROW $173.2
Capital Expenses Incurred by Capital 
Metro $59.3

Anti-Displacement Investments $42.0

Salary & Benefits $13.3

Operating Contracts $8.2

Lease/Rentals $6.3

City & Capital Metro Support $5.8
Other Administrative Costs/ 
Contingency

$2.5

Transfer for Capital Metro Operations $2.2

Total $312.8

Salary & 
Benefits

4%

Other 
Administrative 

Costs/Contingency
1%

Lease/Rentals
2%

Operating 
Contracts

3%

Transfer for 
CapMetro
Operations

1%
City & CapMetro

Support
2%

Anti-
Displacement 
Investments

13%
Capital 

Expenses 
Incurred by 
CapMetro

19%

Capital 
Contracts & 

ROW
55%

BUDGET HIGHLIGHTS
FISCAL YEAR 2022
ATP’s total operating and capital budget for FY 2022 is $312.2 million, with more than 
85% of that funding Project Connect capital projects and an additional 13%, or $42 million, 
budgeted for transit-supportive anti-displacement investments. This is a $215.3 million 
increase from the prior fiscal year, which started in January 2020.

SOURCES OF FUNDS
The property tax revenue is increasing 
6% over the previous year’s budget. 
ATP’s FY22 revenue is projected to 
be $176.9 million, a decline of $32.8 
million from the FY21 budget due to 
a planned decrease of Capital Metro 
contributions from $65 million to 
$23.4 million. The FY21 contribution 
included a one-time transfer of funds 
set aside over the course of the last 
few years in anticipation of advancing 
Project Connect. The contribution level for FY22 represents the normalized annual amount 
expected from Capital Metro over the forecast horizon.

$300M

$250M

$200M

$150M

$100M

$50M

$0M
CAPITAL

$65.2M

$8.7M $3.7M
$23M

$42M

$266.5M

FY21 Budget - $96.9M FY22 Budget - $312.8M

OPERATING ANTI-DISPLACEMENT INVESTMENTS

FY21 vs FY22 BUDGET COMPARISON

$300M

$250M

$200M

$150M

$100M

$50M

$0M
PROP A PROPERTY TAX

$144.7M

$65M

$23.4M

$153.5M

FY21 Budget - $209.7M

FY22 Budget - $176.9M

CAPITAL METRO

FY21 vs FY22 REVENUE COMPARISON
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3

FY22 USES OF FUNDS BY PROJECT — $312.8 million

• $266.5 million or 86% to fund capital 
projects

• 13% of budget for transfer to City of 
Austin for transit-supportive, anti-
displacement investments

• Transfer to CapMetro for 
neighborhood circulator operations, 
an operating contingency and other 
administrative costs are 1% of the 
budget

• Staff and consultants are allocated 
either directly to projects they are 
working on or indirectly through cost 
allocation plan

Blue Line, 
$82.8M, 27%

Orange Line, 
$92.8M, 30%

Red Line, 
$13.5M, 4%

Facility 
Improvements, 

$25.5M, 8%

Park & Ride, 
$10.0M, 3%

MetroRapid, 
$42.0M, 14%

Transfer for 
CapMetro

Operations/Ot
her, $4.3M, 1%, 

$4.3M, 1%

Anti-
Displacement 
Investments, 
$42.0M, 13%

4

FY22 ANTI-DISPLACEMENT INITIATIVES FUND
• Funds tracked separately to allow for transparency and sequester annual allotment 

established in interlocal agreement with City

• Payment made to City on reimbursement basis; no expenditures for FY21

• Funds allotted for both FY21 and FY22 to be spent in FY22

Fund Summary
(in millions)

FY21 
Approved 

Budget

FY21 
Estimate

FY22 
Proposed 

Budget
Balance from Prior Year $23.0

Transfer in from Operating Fund $23.0 $23.0 $42.0

Total Funds Available $23.0 $23.0 $65.0

Transfer to the City of Austin $23.0 $0.0 $65.0
Ending Balance $0.0 $23.0 $0.0

2021 PROGRAM HIGHLIGHTS
A kickoff ceremony was held in September for construction of additional track between 
Lakeline Station to Leander to establish a zone for passing trains. This will enable increased 
service frequency and improved customer experience fo the entire Red Line. Construction 
will be completed in Fall 2022. This project is on schedule.

Pickup, our on-demand neighborhood circulator service, launched three new Project 
Connect funded zones in 2021, and all were delivered on schedule. Pickup enables 
customers the ability to be picked up within 15 minutes and go anywhere within the zone. 
Current communities served include North Oak Hill, South Menchaca, Dessau, Pflugerville, 
Lago Vista, Leander, Manor, East Austin, Walnut Creek, Northeast Austin and Exposition.

The vision of Project Connect to convert to a zero emission bus fleet took a major step 
forward when CapMetro placed the largest order of electric transit buses in the United 
States in September. The first buses will arrive in December 2022 and will save 230,000 
pounds of greenhouse gases per year when they replace diesel buses on the roads in 
the Austin area. This is a critical path item for the Pleasant Vally, Expo and Menchaca 
MetroRapid projects. This procurement was completed on schedule.

Leander dignitaries strike the ceremonial 
first spike in construction of the double-
tracking between Leander and the 
Lakeline Station, September 2021. 
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NEIGHBORHOOD CIRCULATORS

Status: On Schedule

TASK TIMING

1. Dessau zone launched ................................................................................................................ June 2021

2. South Menchaca zone launched ...................................................................................................July 2021

3. Integrated Pickup into trip planning module  
of CapMetro App ............................................................................................................................July 2021

4. North Oak Hill zone launched ..................................................................................................August 2021

5. Public-facing dashboard  
for an early 2022 release ......................................................................................................... In Progress

Three new Pickup zones launched in 2021

Light Rail station at AUS (artist conceptual rendering)

RED LINE
DEVELOPMENT TIMING

McKalla Station, Status: On Schedule

1. Categorical Exclusion submitted to FTA in June; approved in August 2021 .......................August 2021

2. 30% design completed .............................................................................................................August 2021

3. Anticipated contract approval ...............................................................................................January 2022

4. Anticipated construction start......................................................................................................May 2022

5. Anticipated station opening .......................................................................................................... Fall 2023

Lakeline-to-Leander Double Tracking, Status: On Schedule

1. 100% design complete ..................................................................................................................July 2021

2. Track improvements construction started .......................................................................... October 2021

3. Anticipated Lakeline-Leander construction completion ........................................................... Fall 2022

Future McKalla Station (Artist Conceptual Rendering
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METRORAPID
DEVELOPMENT TIMING

Expo & Pleasant Valley, Status: On Schedule

1. Categorical Exclusion approved by FTA ......................................................................................May 2021

2. Completed 30% design .................................................................................................................May 2021

3. Published in President Biden’s FY22 Annual Report 
on Funding Recommendations .....................................................................................................May 2021

4. Project Management Oversight Consultant 
assigned  by FTA; kickoff meeting held ...................................................................................... June 2021

5. Bus procurement approved ..............................................................................................September 2021

6. Anticipated IDIQ construction contract award ..................................................................... October 2021

7. Anticipate start of construction .............................................................................................. Winter 2022

8. Anticipate start of revenue service .....................................................................................Summer 2023

Gold Line, Menchaca and Oak Hill, Status: On Schedule

1. Analyzed options for federal funding and project implementation phasing ......................August 2021

2. Gold Line anticipated start of construction ..........................................................................January 2023

3. Gold Line anticipated start of revenue service ........................................................................ June 2024

4. Menchaca anticipated start of construction .............................................................................. June 2022

5. Menchaca anticipated start of revenue service ..................................................................January 2024

ORANGE AND BLUE LINE NEPA AND COMMUNITY ENGAGEMENT

Status: On Schedule

TASK TIMING 

1. Adoption of the Austin Strategic Mobility Plan ..........................................................................April 2019

2. Adoption of Locally Preferred Alternatives .............................................................................. June 2020

3. Coordinating agency and public scoping meetings held ....................................................January 2021

4. Neighborhood Working Groups formed ......................................................................................May 2021

5. Station alignment public meetings held ......................................................................................May 2021

6. Request for entry into FTA Project Development submitted .................................................. June 2021

7. Acceptance into FTA Project Development received .................................................................July 2021

8. 15% Draft Design Package undergoing public comment 
And reviews with community groups, business and other stakeholders ................................July 2021

9. Community Design Workshops begin for Pleasant Valley, 
Crestview, North Lamar Transit Center, Guadalupe, Lady Bird Lake bridge ...................... In Progress

10. Right of Way outreach ............................................................................................................... In Progress
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ORANGE AND BLUE LINE FIELD AND ENGINEERING ACTIVITIES

Status: On Schedule

TASK TIMING 

1. Surveys completed for geotechnical boring locations .......................................................January 2021

2. Heritage tree surveys ............................................................................................................... In Progress

3. 15% Draft Design Package comment disposition, reviewed 
with technical stakeholders, and revisions for final submittal underway ............................ June 2021

4. Completed scheduled borings for subway tunnel ......................................................................July 2021

5. Archeological, noise and vibration, and  
environmental field investigation underway .......................................................................... In Progress

6. Continuing coordination with COA on guideway,  
roadway, bike/ped facilities and planned development ........................................................ In Progress

7. Initiated next round of  
Subsurface Utility Engineering for 30% design ..................................................................... In Progress

8. Ongoing development of traffic analysis................................................................................. In Progress

9. Hydraulic analysis of FEMA creek crossings .......................................................................... In Progress

10. Continued water quality and drainage impact analysis ......................................................... In Progress

Soil boring testing in Lady Bird Lake

LOOKING AHEAD 2022-2023
1. Groundbreaking for MetroRapid Expo construction ....................................................Winter 2021/2022

2. Groundbreaking for Pleasant Valley construction .......................................................Winter 2021/2022

3. Small Starts Grant Agreements for Expo and Pleasant Valley ........................................... Spring 2022

4. Groundbreaking for McKalla Station ...................................................................................... Spring 2022

5. Submit Ratings Package to FTA for New Starts Evaluation 
for Orange and Blue Lines ....................................................................................................Summer 2022

6. Draft Environmental Impact Statements available for public review ..............................Summer 2022

7. Finalize 30% design plans for Orange and Blue Lines ......................................................Summer 2022

8. NEPA-Record of Decision ............................................................................................... Winter 2022/2023

9. FTA: Entry to Project Engineering .......................................................................................Summer 2023

10. FTA: Full Funding Grant Agreement ............................................................................................ Fall 2024

Orange and Blue Lines Key Project Milestones

1

June 2020 November 2020 Winter 2023 Fall 2024

Locally Preferred 
Alternative

Project Connect Referendum FTA: Full Funding Grant 
Agreement

NEPA-Record of 
Decision

Summer 2023

FTA-Entry to Project 
Engineering
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Capital Metropolitan Transportation
Authority

2910 East 5th Street
Austin, TX 78702

Board of Directors Item #: AI-2021-235 Agenda Date: 10/29/2021

Staff briefing and discussion on public feedback received on the Joint Powers Agreement between the City of

Austin, Capital Metro and the Austin Transit Partnership and on other action items for consideration.

Capital Metropolitan Transportation Authority Printed on 10/25/2021Page 1 of 1
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Project Connect

City Council, Capital Metro Board, ATP Board
Joint Meeting
October 29, 2021
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Today’s Agenda

1. Call to Order
2. Opening Remarks
3. Public Comment
4. Project Connect Management Report
5. Partnership Agreements & Action Items

Part 1: Concurrent Items
City of Austin Resolution (COA Item 3) & Ordinance (COA Item 4)
ATP Board Resolution (ATP Action Item 1)
CapMetro Resolution (CapMetro Action Item 1)

Part 2: Joint Powers Agreement
CapMetro Resolution (Action Item 2), COA Resolution (Item 5) and ATP Resolution (Action Item 2) 

6. Closing Remarks & Year 1 Celebration!
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Public Comment
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Project Connect Management Report
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A Year of Success…
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A Year of Success…
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A Year of Success…
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A Year of Success…
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A Year of Success…
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A Year of Success…
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2021 Program Highlights

• Kickoff ceremony in September for Leander-Lakeline double-tracking
project. Construction will be completed in Fall 2022.

• Pickup, the on-demand neighborhood circulator service, launched 
three new Project Connect funded zones in 2021, all were delivered 
on schedule.

o North Oak Hill, South Menchaca, Dessau

o 11 total Pickup zones in operation

• In September, Capital Metro took a major step toward a zero-emission 
future for the fleet, ordering 197 electric buses.

o First electric buses will arrive in December 2022

o Electric buses will save 230,000 pounds of greenhouse gases per 
year, replacing diesel buses
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Governance & Management
Seated in January 2021, the independent ATP Board of Directors bring 
diverse lived and professional experiences to the governance of the program.

Over the past year, ATP has hired a talented staff of 
seasoned professionals from across the country, many 
with 847 years of professional experience and 363 years 
of experience in transit and large projects.
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Program Values
Project Connect will create a comprehensive transit system that transforms our community into one of the most 
sustainable, inclusive and innovative in the country.

• Project Connect will generate thousands
of good local jobs and careers.

• Connect more neighborhoods with a 
comprehensive rail and bus system 
reaching more areas of Austin and with 
higher frequency.

• Make it easier for Austinites to access
employment opportunities, healthcare, 
education, and essential services.

• $300 million anti-displacement fund to 
create and maintain affordable places 
to live as well as ensure the benefits of 
Project Connect are equitably shared.
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Program Values
Project Connect will create a comprehensive transit system that transforms our community into one of the most 
sustainable, inclusive and innovative in the country.

• Project Connect will reflect the shared 
passion for the environment in Austin.

• Commitment to diligent stewardship of 
our climate during design, construction 
and operations of transit projects.

• Set an industry standard for advanced 
green transit system operations by 
managing water use, landfill waste and 
carbon emissions.

• Operate a zero-emissions transit system.
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Program Values
Project Connect will create a comprehensive transit system that transforms our community into one of the most 
sustainable, inclusive and innovative in the country.

• Project Connect will embrace innovation 
and technology to make transit in Austin 
easier, more efficient and safer.

• Make it easier for customers to use the 
transit system with advanced digital 
wayfinding and customer fare 
system technology.

• Integrate modern, innovative design 
throughout the system, with stations 
and bus stops that reflect the 
communities they are in.
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Program Overview
Project Connect is a transformative program of projects, designed to increase 
community connectivity and make Austin one of the most equitable, sustainable 
and innovative areas in the country.

• Light Rail

• Regional Rail

• Transit Tunnel

• Enhanced Bus Service
• Park & Rides
• Circulators (Pickup)

The Austin Transit Partnership (ATP) was created by Capital Metro and the City 
of Austin to lead implementation of the voter-approved program.
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Program Overview
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Community Engagement
Community engagement grew out of in-person and virtual public meetings, joint Capital Metro Board and Austin
City Council work sessions, and the contributions of tens of thousands of community members.

During the pandemic, community engagement grew more 
innovative, adaptable, and effective. New digital tools 
were used to ensure that the public is involved and 
educated on the program during this early, critical phase.
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Advisory Committees & Working Groups
A key element of community engagement is consultation with 
our advisory committees. Each was appointed and began 
meeting regularly this year to advise policymakers and staff 
on specific areas of the Project Connect program.

Working Groups, comprised of business and 
residential stakeholders, have been convened 
to provide input specific to their area of the Blue 
and Orange Lines.

• Community Advisory Committee (CAC)

• Interagency Technical Advisory Group (ITAG)

• Engineering, Architecture, Construction (EAC) Advisory 
Committee

• Finance & Risk Advisory Committee (FAR)

• Planning, Sustainability, Equity and DBE Advisory 
Committee (PSEC)
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Project Connect Program Office
As the program progresses, the ATP, Capital Metro, and City of Austin teams need a collaborative space to work 
together. The Project Connect Program Office (203 Colorado Street) will also provide space for future board, 
advisory committee, public meetings, and more.

Buildout is being completed, and the public will be invited to an open house in early 2022 to introduce this new, 
innovative space to the community.
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City of Austin & Project Connect
The City of Austin has a team dedicated to Project Connect that is housed within the City's Management Services 
Department, reporting to Assistant City Manager Gina Fiandaca.

• The City's support of Project Connect is a continuation of the partnership that was created during the development 
of the Project Connect System Plan and the Austin Strategic Mobility Plan.

• The office is funded via an interlocal agreement with ATP to provide services in support of program implementation.

Goals of the team include:

21

Unify City departments to support, facilitate & approve 
technical aspects of Project Connect within the City of 
Austin’s purview to support overall project schedule.

Identify and improve utility criteria, in partnership with 
City of Austin utility departments

Identify and improve capital project permitting 
processes, in partnership with Development Services 

Department and other departments. 

Coordinate the City of Austin’s National Environmental Policy 
Act (NEPA) Environmental Impact Statement (EIS) participating 

agency process, and monitor its implementation.
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City of Austin & Anti-Displacement

22

Anti-Displacement Investments:

• Project Connect includes $300 million for transit-supportive anti-displacement strategies, aimed at mitigating 
potential negative impacts associated with transit investments.

• The approved Project Connect referendum included direction to City staff to create an Equity Assessment Tool to 
analyze potential unintended effects or opportunities to build economic mobility for residents along transit corridors.

Racial Equity Anti-Displacement Tool:

• City staff collaborated with community members with lived experience or risk of displacement to develop a Racial 
Equity Anti-Displacement Tool, which can help guide anti-displacement investments on Project Connect corridors.

In FY2022, City Staff Will:

• Release the Racial Equity Anti-
Displacement Tool and Report, 
host community learning sessions.

• Finalize a grants award process for 
anti-displacement investments in 
partnership with the CAC.

• Launch a new program to fund 
rapid land acquisition for 
qualified, non-profit affordable 
housing developers.
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ATP Funding & Budget
With the approval of the Project Connect referendum, 8.75 cents of the City of Austin's property tax rate is 
dedicated to the ATP to fund implementation of Project Connect.

• Capital Metro is also contributing to ATP through the dedication of the agency's Capital Expansion Fund, 
as well as taking the lead on the Federal Administration's (FTA) Capital Investment Grant (CIG) program.

The ATP Board approved its first fiscal year budget, with $312.8 million for FY 2022:

• $266.5 million or 86% to fund capital projects

• 13% of budget for transfer to the City of Austin 
for transit-supportive, anti-displacement 
investments

• 1% of budget for transfer to Capital Metro for 
neighborhood circulator (Pickup) operations 
and other administrative costs.
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Orange Line, 
$92.8M, 30%

Blue Line, 
$82.8M, 27%

Anti-Displacement 
Investments, $42M, 13%

MetroRapid,
$42M, 14%

Park & Ride, $10M, 3%

Facility Improvements,
$25.2M, 8%

Red Line, $13.5M, 4%

Transfer for CapMetro
Operations/Other, $4.3M, 
1%
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MetroRapid Progress
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MetroRail & Pickup Progress
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Orange & Blue Line Design Progress
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Looking Ahead
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Comments or Questions?
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Discussion & Action on posted items
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October 29 Action Item Summary

30

City of Austin Action (City Items 3 and 4)

• Resolution directing staff regarding permitting and regulations
• Predictability ordinance

ATP Board Action (ATP Action Item 1)

• Resolution supporting COA staff direction & Predictability Ordinance

Capital Metro Board Action (CapMetro Action Item 1)

• Resolution supporting COA staff direction & Predictability Ordinance

Tri-Party Action (CapMetro Discussion Item 2 and Action Item 2; City Items 2 and 5; 

ATP Discussion Item 1 and Action Item 2)

• Joint Powers Agreement

Discussion 
and Action 

Part 1

Discussion 
and Action 

Part 2
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Concurrent Items – City Item 3
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COA Resolution directs the City 
Manager to:

• Review the City Code, criteria 
and permitting procedures to 
identify impediments to Project 
Connect

• Develop new regulations and 
present recommendations to City 
Council no later than April 2022

Summary of Changes since Oct. 4:
• Added language to expand staff review to 

consider "implementation and operation" of Project Connect
• Added language recognizing the policy framework established by 

the Contract with the Voters, Joint Powers Agreement, 
environmental protections, and other applicable City plans and 
policies in the development and interpretation of code 
requirements

• Removed forgoing review by planning commission
• Added language directing staff to follow appropriate procedures 

to issue any necessary rules related to Code amendments
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Concurrent Items – City Item 4

32

COA Predictability Ordinance
• Provides predictability while 

staff review is occurring
• Sets Oct. 29, 2021 as the permit 

application date for all permits 
and approvals submitted prior to 
Dec. 31, 2022 required for 
implementation of Orange and 
Blue Lines of the Project Connect 
System Plan

• With approval from the City 
Manager, allows for the use of 
updated rules, regulations and 
ordinances

Summary of Changes since Oct. 4:
• Added language requiring city manager to maintain a record 

of requests and responses regarding applications to use 
updated code (Part 2)

• Clarified that all current criteria manuals will continue to 
apply to permit applications (Part 3)
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Discussion & Action Items – Part 1
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I. City of Austin
1. COA Agenda Item 3: Approve a resolution relating to the design, construction, and operation of Project 

Connect and applicable City Code requirements, regulations, and permitting procedures; and potential 
code amendments.

2. COA Agenda Item 4: Approve an ordinance relating to permits and approvals required to implement 
Project Connect that sets the permit application date, establishes exceptions, and creates a process to use 
subsequent changes in City Code, rules, and other regulations.

II. Austin Transit Partnership
1. ATP Action Item 1: Approval of a resolution directing the President & CEO to continue coordination with the 

City of Austin on opportunities for regulations and procedures that ensure the on time delivery of the 
Project Connect program.

III. CapMetro
1. CapMetro Action Item 1: Approval of a resolution directing the Executive Director to continue coordination 

with the City of Austin on opportunities for regulations and procedures that ensure the on time delivery of 
the Project Connect program.
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Documents with JPA Direction

34

As a commitment to the community and the partners, certain documents required 
elements or terms to be included in a Joint Powers Agreement between the City of 
Austin, Capital Metro and Austin Transit Partnership:

• City of Austin Contract with Voters (Aug. 2020)

• Capital Metro Community Commitment Resolution (Aug. 2020)

• Interlocal Agreement between the City of Austin and Capital Metro regarding ATP (Aug. 2020) 
and Creation of ATP Resolutions (Dec. 2020)
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JPA Timeline

35

Voter 
Approval of 

Project 
Connect 

Initial 
Investment

Nov. 3, 2020

JPA Drafting by 
ATP, City of 

Austin, Capital 
Metro Staff

ATP, Capital 
Metro, City 

Council Work 
Session to 

Discuss JPA and 
Other Program 

Updates

Approve Other 
Actions for 

Project Connect 
Implementation 

as Needed

Spring - Fall 2021 Oct. 4, 2021 Oct. 29, 2021 Nov. – 2022

ATP, Capital 
Metro, City 

Council Meeting 
to Approve JPA

Virtual Public 
Meeting, and 
meetings w/ 

TACs, CAC and 
community

Oct. 5 – 28, 2021
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JPA Actions to Date
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Date Purpose Parties

August 2020 Interlocal agreement committing to the creation of the ATP local government corporation. Capital Metro & 

City of Austin
December 

2020

Joint resolutions creating the ATP, approving and adopting the corporations Articles of 

Incorporation and Bylaws, and appointing the initial Board (Articles of Incorporation were 

subsequently filed with the Attorney General’s Office and Bylaws adopted by the ATP Board). 

Capital Metro & 

City of Austin

December 

2020

Amendment to the August 2020 Interlocal agreement related to the Project Connect 

Community Advisory Committee. 

Capital Metro &

City of Austin

January 2021 Interlocal agreement for Capital Metro to provide certain administrative and corporate support 

functions to ATP, and for Capital Metro to implement certain projects that are part of the 

Project Connect program. 

Capital Metro & ATP

March 2021 Interlocal agreement to transfer funding from ATP to the City of Austin for the City of Austin’s 

support in the implementation of the Project Connect transit program.

ATP &

City of Austin

March 2021 Interlocal agreement to transfer funding from ATP to the City of Austin for transit-supportive 

anti-displacement programs, as required by the Contract with Voters.

ATP &

City of Austin

July 2021 Interlocal agreement establishing procedures to transfer Proposition A revenue from the City 

to ATP to implement Project Connect, as required by the Contract with Voters

City of Austin & ATP
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Joint Powers Agreement Highlights

37

• Commitments of the Parties (3)
• Commitments regarding delivery of Project Connect in line with governing docs.
• Joint Commitments to Community Engagement and Inclusion (3.2)

• Roles and Responsibilities of the ATP (4)
• Commitments of ATP and Workforce and Equity Policies (4.3)
• Financial Modeling and Planning (4.4)

• Roles and Responsibilities of the City and Capital Metro (5)
• Joint responsibilities of the Council and CapMetro Board (5.1)
• City Commitments related to project delivery and City processes (5.2)
• Capital Metro Responsibilities related to project delivery,  FTA processes and operations
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Activities since October 4

38

• Oct. 5 – Virtual Public Meeting: Project Connect Program Update/Joint Powers 
Agreement (JPA) Briefing

• Oct. 6 – Engineering, Architecture and Construction Committee (EAC)
• Oct. 6 – Capital Metro Access Advisory Committee (AAC)
• Oct. 7 – Project Connect Community Advisory Committee (CAC)
• Oct. 7 – Planning, Sustainability, Equity & DBE Advisory Committee (PSEC)
• Oct. 13 – Capital Metro Customer Satisfaction Advisory Committee (CSAC)
• Oct. 14 – Project Connect Ambassador Network (PCAN)
• Oct. 19 – Project Connect Community Advisory Committee (CAC)
• Oct. 20 – ATP Board w/ action on Workforce & Equity policies
• Oct. 27 – Project Connect Community Advisory Committee (CAC)

• Board and Council 1:1s as requested
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Key Themes of What We Heard

39

• Functions and engagement of the Community Advisory Committee

• Establishing a process for the succeeding ATP Executive Director

• Adding transparency around the public process, providing opportunities for 
the community to engage in a meaningful way, including on supplemental 
agreements

• Highlighting commitment to equity, joint equity analysis tool for entire Project 
Connect program

• Workforce and safety policies
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Summary of Staff Proposed Redline Changes

• Added additional details around the Parties’ commitments to and prioritization of equity, including the creation of transit 
equity goals and metrics (Sections 3, 4.3, 5.2.1)

• Added additional details regarding the role of the Project Connect Community Advisory Committee (Section 3.2.3, 3.2.5, 
3.2.7)

• Added flexibility for the Parties to be able to call additional joint meetings and added requirements for the joint annual 
meeting (Section 4.2.3)

• Related to worker safety, added specific language regarding the development of a construction careers (apprenticeship) 
program, a commitment to providing the higher of living or prevailing wage for workers, and specific requirements related to 
on-site monitoring (Section 4.3)

• Added language regarding the annual review of cashflows to identify opportunities to accelerate transit-supportive anti-
displacement dollars while maintaining the transit projects’ required cashflow and schedules (Section 4.4.1)

• Added language regarding the commitment of ATP to provide funding for the City’s Project Connect Office, in accordance 
with an ILA (Section 4.4.6).

• General clean-up of typos and grammatical errors throughout
40

See JPA V3 Redline
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Discussion & Action – Part 2

I. CapMetro
1. CapMetro Discussion Item 2: Staff briefing and discussion on public feedback received on the Joint Powers 

Agreement between the City of Austin, Capital Metro and the Austin Transit Partnership and on other action 
items for consideration.

2. CapMetro Action Item 2: Approval of a resolution authorizing the President & CEO to finalize and execute the 
Joint Powers Agreement between the City of Austin, Capital Metro and the Austin Transit Partnership.

II. City of Austin
1. COA Agenda Item 2: Staff briefing and discussion on public feedback received on the Joint Powers Agreement 

between the City of Austin, Capital Metro and the Austin Transit Partnership and on other action items for 
consideration.

2. COA Agenda Item 5: Authorize negotiation and execution of the Joint Powers Agreement between the City of 
Austin, Capital Metro and the Austin Transit Partnership.

III. Austin Transit Partnership
1. ATP Discussion Item 2: Staff briefing and discussion on public feedback received on the Joint Powers Agreement 

between the City of Austin, Capital Metro and the Austin Transit Partnership and on other action items for 
consideration.

2. ATP Action Item 2: Approval of a resolution authorizing the Executive Director or his designee to finalize and 
execute the Joint Powers Agreement between the City of Austin, Capital Metro and the Austin Transit 
Partnership. 41 89



Thanks for joining us.
Visit ProjectConnect.com for more information.
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The Austin Transit Partnership, Capital Metro Board and Austin City Council will meet jointly on October 29, 2021 to 

receive the Project Connect Annual Management Report and discuss and consider topics related to agreements for 

Project Connect. Action by each party might be taken to support the partnership. Public comment will be taken. 

This table below is a list of actions items and where you may find the drafts.  These actions are intended to further 

articulate the three parties’ commitment to partnership and the delivery of the Project Connect high-capacity transit 

program.  

Organization Draft Documents 
Where to find the 
draft documents 

Capital Metro 

Resolution directing the CapMetro President/CEO to continue coordination 
with the City of Austin, specifically regarding opportunities to enhance 
regulatory flexibility and create context-sensitive regulations and procedures 
to ensure the on-time delivery of the Project Connect program of projects. 
 
Resolution directing the CapMetro President/CEO to execute the Joint Powers 
Agreement with the City of Austin and Capital Metro, for the purposes of 
guiding the implementation of the Project Connect high-capacity transit 
program. 

Capital Metro Board 
Website 

Austin City 
Council 

Resolution relating to the design, construction, and operation of Project 
Connect and applicable City Code requirements, regulations, and permitting 
procedures; and potential code amendments.  
 
“Predictability Ordinance” - an ordinance relating to permits and approvals 
required to implement Project Connect that sets the permit application date, 
establishes exceptions, and creates a process to use subsequent changes in 
City Code, rules, and other regulations. 
 
Action directing the execution of the Joint Powers Agreement with Capital 
Metro and the Austin Transit Partnership, for the purposes of guiding the 
implementation of the Project Connect high-capacity transit program.  

Austin City Council 
Meeting 

Information Center 

Austin Transit 
Partnership 

Resolution directing the ATP Executive Director to continue coordination with 
the City of Austin, specifically regarding opportunities to enhance regulatory 
flexibility and create context-sensitive regulations and procedures to ensure 
the on-time delivery of the Project Connect program of projects. 
 
Resolution directing the Austin Transit Partnership Executive Director to 
execute the Joint Powers Agreement with the City of Austin and Capital 
Metro, for the purposes of guiding the implementation of the Project Connect 
high-capacity transit program.  

Austin Transit 
Partnership Board 

Website 

 

The following documents are also available on all three websites: Staff Proposed Draft Joint Powers Agreement (JPA V2 

Redline and JPA V2 Clean), Project Connect Annual Management Report, draft staff presentation, and Joint Partnership 

Actions to Date.  
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Joint Powers Agreement 
Table of Contents 

Joint Powers Agreement  

Attachment A: The Investment Map and Associated Implementation Sequence Plan.  

Attachment B: List of existing supplemental agreements between the Parties, as amended 

Attachment C: The ATP and City of Austin Interlocal Grant Agreement for Project Connect Anti-

Displacement Programs.   

Attachment D: ATP and City of Austin Interlocal Agreement to Transfer Funds to ATP. 

COA Contract with Voters  

CapMetro Funding and Commitment Resolution  

CapMetro and COA ILA Creating a Joint LGC  

CapMetro and COA Joint Resolution Authorizing Creation of ATP and Articles/Bylaws  

CapMetro and COA Amendment 1 to ILA Creating a Joint LGC  

ATP Articles of Incorporation  

ATP Adopted Bylaws 

ATP and CapMetro ILA for CapMetro Support Services  

TP and COA ILA for COA Support Services  
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PROGRAM SEQUENCE PLAN

1

Years based on federal NEPA 
and funding approvals
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JOINT POWERS AGREEMENT 

ATTACHMENT B – LIST OF SUPPLEMENTAL AGREEMENTS BETWEEN THE PARTIES 

(AS AMENDED) 

 

 

Date Purpose Parties 
August 2020 Interlocal agreement creating the ATP local government 

corporation.  
Capital Metro and 
City of Austin 

December 
2020 

Joint resolutions creating the ATP, approving and adopting the 
corporations Articles of Incorporation and Bylaws, and appointing 
the initial Board (Articles of Incorporation were subsequently filed 
with the Attorney General’s Office and Bylaws adopted by the ATP 
Board).  

Capital Metro and 
City of Austin 

December 
2020 

Amendment to the August 2020 Interlocal agreement related to the 
Project Connect Community Advisory Committee.  

Capital Metro and  
City of Austin 

January 
2021 

Interlocal agreement for Capital Metro to provide certain 
administrative and corporate support functions to ATP, and for 
Capital Metro to implement certain projects that are part of the 
Project Connect program.  

Capital Metro and 
ATP 

March 2021 Interlocal agreement to transfer funding from ATP to the City of 
Austin for the City of Austin’s support in the implementation of the 
Project Connect transit program. 

ATP and  
City of Austin 

March 2021 Interlocal agreement to transfer funding from ATP to the City of 
Austin for transit-supportive anti-displacement programs, as 
required by the Contract with Voters. 

ATP and  
City of Austin 

July 2021 Interlocal agreement establishing procedures to transfer 
Proposition A revenue from the City to ATP to implement Project 
Connect, as required by the Contract with Voters 

City of Austin and 
ATP 
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Rodney Gonzalez

Assistant City Manager

April 8, 2021
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RESOLUTION NO. 20210729-043

WHEREAS, in Resolution 20200812-015 Council established the contract

with the voters in regards to the Austin Transit Partnership and funding for Project
Connect and related infrastructure; and,

WHEREAS, Council directed establishment of a process for the manner in
which funding would be allocated should voters approve the tax rate increase in

November of 2020; and,

WHEREAS, Council directed the City Manager to include certain

provisions in a draft Joint Powers Agreement, to be reviewed and approved by City
Council; and,

WHEREAS, Council directed the City Manager to include in the Joint
Powers Agreement a procedure to transfer the Project Connect Tax Revenue in a

proportionate amount on an annual and more frequent basis until the debt is paid
off and the funds are no longer required for operations, maintenance, or a state of

good repair; and,

WHEREAS, the City Manager and the Austin Transit Partnership have

developed the procedure, and are bringing it forward at this time for Council

approval in the form of an Interlocal Agreement Between City ofAustin and
Austin Transit Partnership for Terms of Joint Powers Agreement on Transfer of
"November 2020 Proposition A" Property Tax Revenue; and,

WHEREAS, Council has reviewed the procedure and desires the City
Manager to implement this process; NOW, THEREFORE,

Page 1 of 2
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BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF AUSTIN:

The City Council gives its approval for the Interlocal Agreement Between
City of Austin and Austin Transit Partnership for Terms of Joint Powers

Agreement on Transfer of"November 2020 Proposition A" Property Tax Revenue
financial process related to transfer of the Project Connect Tax Revenue in a

proportionate amount attached to this resolution as Attachment A.

BE IT FUR-- ER RESOLVED:

The City Manager and the City's Chief Financial Officer are authorized and
directed to take any action and to sign, execute, and deliver the Interlocal

Agreement Between City ofAustin and Austin Transit Partnership for Terms of
Joint Powers Agreement on Transfer of"November 2020 Proposition A" Property
Tax Revenue and any other documents that are necessary or advisable to comply
with the terms of the financial requirements related to the transfer of the

proportionate share of the City's maintenance and operations Project Connect
Property Tax Revenue. The Joint Powers Agreement will encompass the terms of
the financial arrangements between the City and ATP, including but not limited to,
financial requirements related to the transfer of tax revenue, payment arrangements
for staffing and related costs, and grant agreements related to anti-displacement
funding.

ADOPTED: July 29 , 2021 ATTEST:1 ul,=ED1,-
Jannette S. Goodall

City Clerk

Page 2 of 2

109



INTERLOCAL AGREEMENT BETWEEN CITY OF AUSTIN AND THE AUSTIN TRANSIT PARTNERSHIP

FOR TERMS OF JOINT POWERS AGREEMENT ON TRANSFER OF

"NOVEMBER 2020 PROPOSITION A" PROPERTY TAX REVENUE

The purpose of this Interlocal Agreement Between City of Austin and the Austin Transit Partnership for
Terms of Joint Powers Agreement on Transfer of "November 2020 Proposition A" Property Tax Revenue
("Agreement") is to define the process and procedures for the allocation and distribution of November
2020 Proposition A property tax revenue collected by the City of Austin ("City"), to the Austin Transit
Partnership ("ATP"). This Agreement is consistent with the direction from City Council in the Contract with
the Voters, shall satisfy the requirement of the Contract with Voters to include such process and
procedures, and shall be referenced as such when the full Joint Powers Agreement is approved.
Background
On November 3,2020, voters approved Proposition A ("Prop A") Tax Rate Election, which dedicated
$0.0875 of the approved $0.5335 City tax year 2020 property tax rate forthe current Fiscal Year (FY)
2020-21 for the investment in Project Connect. The FY 2020-21 property tax revenue associated with
this $0.0875 tax rate, and property tax revenue in future years calculated in accordance with a formula
defined below, is:

"to be dedicated by the City to an independent board (ATP) to oversee and finance the
acquisition, construction, equipping, and operations of the rapid transit system.

In the Contract with the Voters approved by City Council (Resolution 20200812-00315) the City committed
that:

"Upon voter approval of the tax rate, beginning in Fiscal Year 2020-21, the City Manager is
1,directed to transfer the Project Connect Tax Revenue to Austin Transit Partnership.

Further, the City Manager was directed:
"to develop procedures to transfer the Project ConnectTax Revenue in a proportionate amount on
an annual or more frequent basis, for the current and future years, and include those procedures
in a future Joint Powers Agreement ("JPA") between the City and Austin Transit Partnership. The
transfer of the Project Connect Tax Revenue will continue until such time as all debt issued and
financial obligations incurred by Austin Transit Partnership are paid off and funds are no longer
required for operations, maintenance, or state of good repair for assets funded by Austin Transit
Partnership .

Property Tax Revenue
Language in the Contract with the Voters that directs the City Manager to develop procedures to transfer
the Project Connect Tax Revenue in a proportionate amount was crafted with the purpose and intent of
acknowledging that tax rates generally change each year. As background, the City's annual tax rate is set
by the City Council based on the interplay between taxable property values (certified by each of the
appraisal districtsthat have property in the City limits: Travis Central Appraisal District, Williamson Central
Appraisal District, and Hays Central Appraisal District), the City's revenue needs, and the calculation
formula mandated by State law. Currently, State law allows the City to adopt an operations and
maintenance property tax rate that would generate upto 3.5% more propertytax revenue for operations

1
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and maintenance than in the previous year from properties taxed in both years, net of certain
adjustments. A property tax rate increase in excess of this level requires approval by the voters in a

citywide election. As taxable property values rise, it exerts downward pressure on the property tax rate.

Conversely, if taxable values were to decrease, it would generate upwards pressure on the tax rate. The
Project Connect financial model was created and presented, not based on a static property tax rate, but
on a proportionate share basis recognizing this dynamic. At the time the model was developed, when the
City Council approved the Prop A ballot, and when theCityadoptedthe Fiscal Year 2020-21 tax rate, ATP's
proportionate share of the operations and maintenance property tax rate was 20.789% and the allocation
formula detailed below is intended to provide ATP with this same proportion of operations and
maintenance property tax revenue in future years.

Section 1: Allocation of Property Tax Revenue

A: Revenue Definition

Forthe purposes of this agreement, Property Tax Revenue shall refer to the revenue collected bythe City
for maintenance and operations ("M&0"). It shall exclude revenue pertainingto the debt service portion
of the total annual property tax rate. With respect to revenue associated with the maintenance and
operations property tax rate, it includes current collections, delinquent collections, and penalties and
interest incurred or accrued beginning with the 2020 tax year. Delinquent collections, and penalties and
interest related to tax years priorto tax year 2020 are excluded from this agreement.

B: Apportionment Formula

The apportionment of the annual property tax revenue collected, beginning in FY2020-21 shall be
calculated usingthe following formula. It is basedonthe first-year (Tax year 2020 and City fiscalyear 2020-
21) voter-approved M&O ad valorem rate of $0.4209 per $100 of taxable valuation, with $0.0875
dedicated to Project Connect. All future property tax revenueshall beapportioned usingthis formula until
use of the formula is superseded by subsequent voter action (such as another Tax Rate Election for any
purpose) or amendment to this agreement (see 4C for amendment process) or the dissolution of ATP
(consistent with the Contract with the Voters).

City Share of Maintenance and Operations Property Tax Revenue = 0.3334/0.4209 = 79.211%

Austin Transit Partnership Share of Maintenance and Operations Property Tax Revenue =

0.0875/0.4209 = 20.789%

In the event of a successful future City Tax Rate Election that increases the City's Maintenance and
Operations Property Tax Rate, these calculations shall be amended to adjust the percentage of the ATP
share of the City Maintenance and Operations Property Tax Revenue. This percentage shall be
calculated by:

1) multiplying the current Austin Transit Partnership Share of Maintenance and Operations
Property Tax Revenue apportionment percentage by the City Maintenance and Operations
Property Tax Rate priorto the successful Tax Rate Election in the tax year in which the election
takes place to determine the effective ATP share of the City's Maintenance and Operations
Property Tax Rate; and then,

2
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2) dividing this effective ATP share of the City's Maintenance and Operations Property Tax
Rate by the total City Maintenance and Operations Tax Rate inclusive of the successful Tax Rate
Election to generate the new Austin Transit Partnership Share of Maintenance and Operations
Property Tax Revenue percentage.

ATP shall be promptly notified of the newly calculated Austin Transit Partnership Share of
Maintenance and Operations Property Tax Revenue percentage.

C: Allowances

The City currently has three approved Tax Increment Reinvestment Zones (TIRZ), the Mueller, Waller
Creek, and Seaholm TIRZs, to which 100% of the incremental property tax revenue collected within the
TIRZ boundaries is currently allocated, and one Homestead Preservation Zone (HPZ), to which 20% of the
incremental property tax revenue collected within the HPZ boundaries is currently allocated. Tax revenue

required for each TIRZ and HPZ shall first be deducted from the total tax property tax revenue received
by the City, prior to the proportional (based on share of the tax rate) disbursement of the revenue to the
General Fund (M&O), Project Connect Fund (M&0) and debt service.

Prior to the amendment of an existing TIRZ, or approval of any future TIRZ or HPZ, the City shall require
the consent of ATP only as to whether the ATP share of Prop A property tax revenue can be included in
the capture rate of the TIRZ or HPZ. However, the City may create a TIRZ on city owned property without
the consent of ATP, including a TIRZ in which city property is the majority (50.1%) of the acres included in
the zone.

In addition, the City has four economic incentive agreements (Chapter 380") in which the City has agreed
to rebate all or some of the property tax paid back to the partner corporation. The corporation, terms of
the agreement, and expiry dates of the agreements are included in the following table:

Corporation Reimbursement Calculation Expiry

Samsung In years 1-10, 100% of tax on new equipment and 12/31/2027
machinery purchased and real property
improvements made after 1/1/2006 for the 300
mm Fab; in years 11-20, 75% of taxes on same.

Domain 25% of City's incremental property tax, based on 12/31/2028
5/1/2003 property valuation of $235,228 per
acre. Baseline value is $12,504,720.

Apple 100% of the City's incremental property tax on 12/31/2026
improvements and on business personal
property.

3
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HDI 100% of the City's incremental property tax on 12/31/2024
improvements and on business personal
property.

In the calculation of the apportionment of property tax revenue, the City shall retain the portion of the
property tax rebates related to ATP's share of the property tax paid by these corporations that is required
to be reimbursed per the agreement between the City and the corporation. The retained property tax
revenue will be paid to the corporations the following fiscal year in accordance with the agreements. The
remittance to ATP will be net the pro rata share of the rebate agreements for the remaining term of the
agreements.

If the City negotiates a new agreement, whether with these existing firms or new

firms/corporations/entities to rebate property taxes for any reason, the City shall not include in any such
agreement the portion of the Prop A property tax revenue without ATP's consent.

D: Remittance Calculation

The calculation below shall be based on transactions recorded by the City forthe time periods outlined in
Section 2A.

Step 1 Total City Property Tax Revenue Collected for tax years 2020 and later

Step 2 (less) TIRZ and HPZ capture revenue

Step 3 (less) Chapter 380 Requirements
Step 4 Adjusted Total Property Tax Revenue

Step 5 (less) Share of revenue associated with annual debt service tax rate

Step 6 Adjusted Total M&O Property Tax Revenue

Step 7 X ATP Share
Step 8 = ATP Property Tax Revenue

Section 2: Payment Process

A: Remittance Schedule

The Cityshall make payments of annual Property Tax Revenue to ATPthrough theterm of this Agreement
according to the following schedule:

Month-End Time Period Payment Due

October 1 to January 31 for current fiscal year; plus, auditJanuary April 20th *

adjustment transactions from prior fiscal year

June February 1 to June 30 for the current Fiscal Year July 20th

October July 1 to September 30 forthe current Fiscal Year November 20th

4
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* The first payment to ATP will be made no later than 30 days after this agreement is signed by both
parties and shall be based on the time period(s) per schedule, to accommodate the adoption of this
Agreement.
B: Payment Method

The City shall make payments to ATP using electronic funds transfer. ATP shall provide a letter on ATP's
letterhead at least 30 days prior to the payment due dates listed above with the appropriate Automated
Clearing House (ACH) or wiring instructions (full Routing Number and last four digits of the Account
Number) so that this information may be verified against ATP's vendorcode in the City's financial system.
The ACH or wiring instructions must match the payment address that contains these instructions in the
City's financial system. This 30-day window will allow time for updates to ATP's vendor record if
necessary.

C: Credits

In the event the calculated payment to ATP results in a net credit to the City, the credit will be applied to
the next positive payment balance. ATP is not expected nor required to issue a payment to the City for
the credit amount.

D: Interest for Late Pavments

Payments remitted 15 days past the due date due to no fault of ATP shall accrue interest, if such late
remittance is caused by actions or events within the control of the City. The interest rate shall be equal to
the One-Year Treasury Constant Maturity rate on the day the payment is due. Interest shall accrue until
the payment is remitted and shall be compounded and calculated by the City. The interest shall be added
to the next payment.

E: Remittance Documentation

Concurrent with each payment remitted to ATP, the City shall provide to ATP documentation that details
the computations underlyingthe paymentamount. The April 20th paymentshall include forthe prior fiscal
year the final remittance calculation outlined in lD as well as any credits or interest from late payments
applied to the payment. In addition, the Total City Property Tax Revenue Collected from Step 1, lD shall
be shown by revenue type (current collections, delinquent collections, and penalties and interest
incurred).
Section 3: Annual Budget

A: Estimation and Proiections of Payment

On or before May 1 of each year, commencing May 1, 2022, the City shall provide to ATP a projection of
payments consistent with this agreement to be made for the current and following five fiscal years. The
City will endeavor to provide ATP updates on projected payments throughout the year.

B. Annual Budget

For the term of this Agreement, as authorized and directed by the voters and council, in the November
2020 election and the Contract with the Voters, the City Manager will provide a budget for council

5
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adoption that provides the appropriate proportionate share of the City's M&0 tax rate following the
calculations and procedures in this Agreement, specifically Section 2A of this Agreement.
Section 4: Miscellaneous

A:Term

This agreement shall remain in place from date of execution until the earlier of:

1) The date all debt issued and financial obligations incurred by Austin Transit Partnership are paid off
and funds are no longer required for operations, maintenance, or state of good repair for assets
funded by ATP; or

2) The dissolution of ATP, in accordance with state law.

B: Audit Requirements

Upon reasonable prior written notice, ATP shall have the right to review all data and work relevant to the
Property Tax Revenue calculations and payments to ATP. The City shall also have the right to review data
and work relevant to determining if the Property Tax Revenue has been spent by ATP in accordance with
the Contract with the Voters.

C: Financial Cooperation

The City and ATP agree to share any necessary financial information, data, and reports to support each
entities' annual budgets, Comprehensive Annual Financial Reports, and bond sales. Both entities also
agree that staff of each entity shall work to support any such request for this information, data, and
reports.

D: Amendment

This agreement may be modified only by a written instrument executed by both the City and ATP.

If an amendment is necessarytoaddress changes in applicable law, thatamendment will be brought forth
in a manner consistent with the applicable law and the contract with the voters.

6
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RESOLUTION NO. 20200812-015

WHEREAS, the Austin Strategic Mobility Plan ("ASMP") (Ordinance No.
20190411-033) is the transportation element ofthe Imagine Austin Comprehensive
Plan; and

WHEREAS, the ASMP establishes that the policy of the City is to invest in
a high-capacity transit system to meet our 50/50 mode share goals, stating that the
City "must work with our public transportation partners and enhance services to
create an experience that attracts and retains riders" and "unprecedented
collaboration between the community, the City, and Capital Metro is critical;" and

WHEREAS, City Council adopted Resolution No. 20190808-081 directing
the City Manager to "analyze and report on options for the City ofAustin and other
related or interested public or private entities to leverage resources to support the
creation, operation, and maintenance of a high-capacity transit system;" and

WHEREAS, the City and Capital Metro have engaged with community
members and other stakeholders to develop and refine the Project Connect System
Plan, ("Project Connect") a high-capacity transit system, to address the City's
transit needs for safer, faster, and more reliable transportation that will improve
access to essential services, such as education, health care, grocery stores,
childcare, and jobs, especially in historically underserved and underrepresented
communities; and

WHEREAS, City Council adopted Resolution No. 20200610-002, directing
the City Manager to amend the ASMP to include the Project Connect System Plan
and Locally Preferred Alternatives for the Orange, Blue, Gold, Green, and
MetroRapid Lines, as adopted by Capital Metro; and
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WHEREAS, the ASMP also establishes that the policy of the City is to
proactively assess displacement impacts of transportation projects, stating "it is
important that we recognize this fact during the planning phase of all transportation
infrastructure projects and that, before we begin the implementation ofthese
projects, we work with our partners, develop strategies, and utilize tools to support
current neighborhood residents and businesses, stopping or limiting their
displacement;" and

WHEREAS, City Council adopted Resolution No. 20200423-038
supporting an equitable transit system to benefit the whole community, and calling
for data-driven policies and funding to "prevent transportation investment-related
displacement and ensure people of different incomes can benefit from
transportation investments;" and

WHEREAS, Capital Metro also supports an equitable transit system, as
reflected in its Transit Oriented Development Policy and Guidelines; and

WHEREAS, to receive funding through its Capital Investment Grant
Program, the Federal Transit Administration (FTA) evaluates on economic
development criteria which includes "the extent to which a proposed project is
likely to induce additional, transit-supportive development," specifically including
"adopted financing tools and strategies to preserve and increase affordable housing
in the project corridor;" and

WHEREAS, City Council adopted Resolution 20200727-002 directing an
initial investment in the Project Connect System Plan (Initial Investment Map and
associated Implementation Sequence Plan are attached as "Exhibit A" to this
resolution) and directing the City Manager to include an additional $0.0875 per
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hundred dollar valuation in the proposed Fiscal Year 2020-2021 property (ad
valorem) tax rate; and

WHEREAS, Project Connect is a citywide rapid transit system that
comprises a fixed rail and bus rapid transit system, including associated roadway,
bikeway, sidewalk, and street lighting improvements; park & ride hubs; on-
demand neighborhood circulators; innovative customer technology; and improved
services for seniors and persons with disabilities; and

WHEREAS, Project Connect also comprises transit-supportive anti-
displacement strategies for the purpose of preventing displacement and
encouraging transit-oriented affordable housing along Project Connect transit
corridors; and

WHEREAS, the City Council will order an election to be held on
November 3,2020 for the purpose of asking voters to approve a tax rate of $0.5335
per $100 value ofwhich $0.0875 is to be used as a dedicated funding source for the
Austin Transit Partnership (such $0.0875 is hereinafter referred to as the "Project
Connect Tax Revenue") to further the objectives of the development and
implementation ofProject Connect, including funding for transit-supportive anti-
displacement strategies, and for the purpose of approving funding for a fixed rail
system; and authorizing Capital Metro to expend its funds to build, operate, and
maintain such a system as required by Section 451.071 ofTexas Transportation
Code; and

WHEREAS, the City Council and Capital Metro Board each approved an
interlocal agreement, committing to, upon voter approval of the Project Connect
Tax Revenue, create a joint local government corporation with articles of

Page 3 of 11

119



incorporation and bylaws, to be named Austin Transit Partnership; and

WHEREAS, the purpose ofAustin Transit Partnership is to be the principal
entity responsible for the implementation of the Project Connect System Plan,
including the financing of acquisition, construction, equipping, and operations of
Project Connect; and funding the Project Connect associated transit-supportive
anti-displacement strategies; and to work with the City and Capital Metro to
execute a Joint Powers Agreements to delineate the roles and responsibilities of all
three parties; and

WHEREAS, Capital Metro, as a rapid transportation authority serving the
Central Texas region by statute, is currently partnering with surrounding
communities in the region to provide transit service, and will coordinate and
facilitate future regional transportation programs which may be in conjunction with
Capital Metro directly or the Austin Transit Partnership; and

WHEREAS, Capital Metro will work jointly with the City to identify and
pursue future opportunities to leverage regional, state and federal funding for
Project Connect; and

WHEREAS, the City recognizes the commitment ofCapital Metro to
dedicate the balance of its Capital Expansion Fund and any funding received from
grant agreements with the U.S. Department of Transportation to Austin Transit
Partnership; NOW, THEREFORE,

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF AUSTIN:

The City Council, by this official action, clarifies and declares its intent and
commitment to the voters to create a contract with the voters that specifies and
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commits that the proceeds from the Project Connect Tax Revenue collected shall
be used to invest in a citywide rapid transit system, known as Project Connect,
which includes associated transit-supportive anti-displacement strategies. Further,
the City Council by this official action, clarifies that ifProject Connect, or the
associated Implementation Sequence Plan, require modification, such action may
be taken only upon the joint concurrence ofCity Council and the Capital Metro
Board. The following Be It Further Resolved clauses describe how the Project
Connect Tax Revenue is to be allocated to the jointly created local government
corporation, Austin Transit Partnership, and the clauses direct the City Manager to
include certain provisions in a draft Joint Powers Agreement, to be reviewed and
approved by City Council, with Austin Transit Partnership and Capital Metro to
guide the expenditure of the Project Connect Tax Revenue.

BE IT FURTHER RESOLVED:

Upon voter approval of the tax rate, beginning in Fiscal Year 2020-21, the
City Manager is directed to transfer the Project Connect Tax Revenue to Austin
Transit Partnership. Further, the City Manager is directed to include in the Joint
Powers Agreement with Austin Transit Partnership, a procedure to transfer the
Project Connect Tax Revenue in a proportionate amount on an annual or more
frequent basis. The transfer of the Project Connect Tax Revenue will continue
until such time as all debt issued and financial obligations incurred by Austin
Transit Partnership are paid off and funds are no longer required for operations,
maintenance, or state of good repair for assets funded by Austin Transit
Partnership. It is acknowledged that under State law, particularly Chapter 1202 of
the Texas Government Code, the issuance of obligations by Austin Transit
Partnership is subject to the review and approval of the Attorney General of the
State of Texas, and conditions established by the Attorney General of the State of
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Texas to receive the approval. To the extent that those conditions, State law, and
Federal law, apply to the requirements of this contract with the voters, those
conditions and those laws supersede this contract.

Further, if funding from the City's transfer of the Project Connect Tax
Revenue is sufficient to fund both the initial investment and additional transit

infrastructure components of Project Connect (as shown in Exhibit A), Council
contracts with the voters that the Project Connect Tax Revenue may be used to
fund those additional components.

Finally, if federal matching funds are not available to complete components
of the initial investment, or additional components, Council contracts with the
voters that the Project Connect Tax Revenue shall be used to fund as much of the
initial investment in Project Connect as possible.

BE IT FURTHER RESOLVED:

The City Manager is directed to include in the Joint Powers Agreement with
Austin Transit Partnership and Capital Metro, a provision to provide a total of
$300,000,000 ofthe Project Connect Tax Revenue, in accordance with the
Implementation Sequence Plan as shown in Exhibit A, to Austin Transit
Partnership for the purpose of (1) acquiring real property, and (2) financing tools
and other anti-displacement strategies related to the implementation ofProject
Connect. The following two Be It Resolved clauses provide direction for the
expenditure of these funds.

BE IT FUTIER RESOLVED:

Regarding the use of funding for the acquisition of real property related to
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the Project Connect anti-displacement strategies, the City Manager is directed to
include in the Joint Powers Agreement with Austin Transit Partnership and Capital
Metro a provision that the funds may be used to acquire real estate for transit
supportive development that will preserve and/or increase the amount of affordable
housing proximate to transit corridors. Austin Transit Partnership should prioritize
land banking for future affordable housing. The real property acquired for these
purposes should be acquired in accordance with the policy objectives approved by
the City Council as documented in the Austin Strategic Housing Blueprint or
subsequent policy. The real property acquisition should also be compliant with
Capital Metro's Transit Oriented Development Policy and Guidelines. The real
property acquired should be an FTA-compliant investment, eligible for federal
matching funds, when possible.

BE IT FURTHER RESOLVED:

Regarding the use of funding for financing tools and other anti-displacement
strategies related to the implementation ofProject Connect, the City Manager is
directed to include in the Joint Powers Agreement with Austin Transit Partnership
and Capital Metro, a provision that documents a procedure to create neighborhood-
level tools and strategies with the community. These tools and strategies may
include the construction or development of new affordable housing; preservation,
repair, and rehabilitation of existing affordable housing; financial assistance for
home ownership; home repair; rental subsidies; right-to-return assistance that
grants current tenants of affordable housing the option to lease a unit of
comparable affordability and size following completion of rehabilitation of
affordable housing; or other strategies that build economic mobility opportunities
for residents along the transit corridors and increase transit-supportive economic
development and ridership.
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The City Manager is directed to include in the Joint Powers Agreement
provisions for the roles and responsibilities for the financing tools and other anti-
displacement strategies related to the implementation of Project Connect as
follows:

The City shall:

o within six-months of voter approval, provide a process for the creation
of neighborhood-level strategies with community members and

organizations; and
o create an Equity Assessment Tool as outlined in the Response to
Resolution No. 20200423-038 specific to Project Connect and the City
in order to analyze, on a neighborhood level, both (1) potential,
unintended, or undesirable effects of the transit investment that

contribute to difficulties for people to remain living in an area, such as
gentrification and displacement, and (2) opportunities to make

investments to build economic mobility for residents along the transit
corridors; and

o create with the community, neighborhood-level prevention and

mitigation strategies based on the Equity Assessment Tool, including
(1) recommendations that leverage other programs managed by the
City, other local governments, and community organizations, to create
a connected effort for anti-displacement strategies, and (2)
recommendations for funding proposals and implementation of
identified strategies; and

o provide the professional services of representatives from City
departments, which may include employees from Neighborhood
Housing and Community Development, Austin Transportation

Page 8 of 11

124



Department, Equity Office, Innovation Office, Sustainability Office, or
other employees to Austin Transit Partnership to assist with developing
proposals, as described below, for approval by City Council and the
Capital Metro Board.

o make publicly available a performance dashboard to track progress on
strategies identified for implementation for each neighborhood that is
frequently updated.

• Capital Metro shall:
o serve as the FTA Project Sponsor and conduct an environmental justice
analysis as required under National Environmental Policy Act (NEPA)
for each eligible project and provide any recommendations to Austin
Transit Partnership for financing tools and strategies based on the
NEPA review.

• Austin Transit Partnership shall:
o develop proposals on an ongoing basis, based on the recommendations
from the City and Capital Metro, and provide a budget for approval by
City Council and the Capital Metro Board; and

o enter into interlocal agreements and/or grant agreements with the City
to timely develop and implement anti-displacement strategies.

BE IT FURTHER RESOLVED:

The City Manager is directed to include in the Joint Powers Agreement with
Austin Transit Partnership and Capital Metro a requirement that Austin Transit
Partnership take steps to address potential impacts to businesses during construction
through development and implementation of a business impact mitigation strategy
that includes approaches for establishing robust business outreach and
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communications, supporting business access and operations, and creating effective
project scheduling and sequencing that minimizes the length of construction
impacts.

BE IT FURTIER RESOLVED:

The City Manager is directed to include in the Joint Powers Agreement with
Austin Transit Partnership and Capital Metro a requirement that Austin Transit
Partnership develop a comprehensive program that meets the federal
Disadvantaged Business Enterprise laws and regulations to ensure that maximum
opportunities are available to women, minority, and veteran-owned businesses and
small businesses to participate in Project Connect and related projects implemented
by Austin Transit Partnership.

BE IT FURTHER RESOLVED:

The City Manager is directed to include in the Joint Powers Agreement with
Austin Transit Partnership and Capital Metro a requirement that Austin Transit
Partnership participate in the Better Builder Program® or a similar program with
worker protections for all construction workers, including City ofAustin hiring
goals as allowed by federal law and regulations, completion of OSHA 10-hour
training, workers' compensation, on-site monitoring independent of construction
companies and their affiliates, and in compliance with all applicable state, federal,
and local laws.

BE IT FURTHER RESOLVED:

The City Manager is directed to include in the Joint Powers Agreement with
Austin Transit Partnership and Capital Metro a requirement that all contracts
awarded by Austin Transit Partnership ensure a living wage as established by the
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City ofAustin or prevailing wage under the Davis-Bacon Act for all workers under
the contract, ensure access to health care and paid sick leave to the extent possible,
and that local workers be afforded a hiring preference where allowed by federal
law and regulation.

ADOPTED: August 13 , 2020 ATTEST: a.?4 1 -iosolc o(? Jannette S. Goodall
City Clerk
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Initial Investment Sequence Plan Years based on federal NEPA
and funding approvals

YEARS
1 2 3 4 5 6 8 9 10 11 12 13? LIGHT RAIL

Orange Line (LRT)
Blue Line (LRT) 1
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Red Line (Commuter Rail)
Green Line (Commuter Rail) ?

1 1? METRORAPID

Phase I

Gold Line {Complete NEPA)

METROEXPRESS &
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CUSTOMER TECH SYSTEMS

TRANSIT-SUPPORTIVE $100 million $100 million 1 $:lbO million
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1,9 fl

" 9 m METRO ? 9 projectconnect\4..37

129



RESOLUTION

OF THE

CAPITAL METROPOLITAN TRANSPORTATION AUTHORITY

BOARD OF DIRECTORS

STATE OF TEXAS

COUNTY OF TRAVIS RESOLUTION (ID # AI-2020-1297)

Funding and Commitment Resolution for Project Connect

WHEREAS, Project Connect is a vision for how we move people today and plan for 
tomorrow, and will create an integrated transit system that eases traffic, brings jobs to 
our region, improves the environment and better connects people so everyone in our 
community can thrive; and 

WHEREAS, making public transportation a real, viable alternative for more people will 
make the greatest positive impact for the environment and help achieve the City of 
Austin’s (“City”) 50/50 mode share goals established in the Austin Strategic Mobility 
Plan (“ASMP”) stating that the City “must work with our public transportation partners 
and enhance services to create an experience that attracts and retains riders” and 
“unprecedented collaboration between the community, the City, and Capital Metro is 
critical;” and 

WHEREAS,  City Council adopted Resolution No. 20190808-081 directing the City 
Manager to “analyze and report on options for the City of Austin and other related or 
interested public or private entities to leverage resources to support the creation, 
operation, and maintenance of a high-capacity transit system;” and 

WHEREAS,  Capital Metro and the City have engaged with community members and 
other stakeholders to refine the Project Connect System Plan, (“Project Connect”) a 
high capacity transit system, to address the City’s transit needs for safer, faster, and 
more reliable transportation that will improve access to essential services, such as 
education, health care, grocery stores, childcare,  and jobs, especially in historically 
underserved and underrepresented communities; and 
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WHEREAS, prevention of displacement of lower income residents from areas served by 
Project Connect’s transportation projects is a guiding principle to Capital Metro through 
its longstanding Transit Oriented Development Policy and Guidelines that is designed to 
support equitable growth that acts as a force multiplier for transit’s benefits for the entire 
community; and 

WHEREAS, the ASMP adopted by the City also establishes that the policy of the City is 
to proactively assess displacement impacts of transportation projects, stating, “it is 
important that we recognize this fact during the planning phase of all transportation 
infrastructure projects and that, before we begin the implementation of these projects, 
we work with our partners, develop strategies, and utilize tools to support current 
neighborhood residents and businesses, stopping or limiting their displacement;” and 

WHEREAS, the City of Austin also supports an equitable transit system as the Austin 
City Council has passed a resolution (Austin City Council Resolution 20200423-038) 
supporting an equitable transit system to benefit the whole community and calling for 
data-driven policies and funding to “prevent transportation investment-related 
displacement and ensure people of different incomes can benefit from transportation 
investments;” and 

WHEREAS, to receive funding through its Capital Investment Grant Program, the 
Federal Transit Administration (FTA) evaluates on economic development criteria which 
includes “the extent to which a proposed project is likely to induce additional, transit-
supportive development,” specifically including “adopted financing tools and strategies 
to preserve and increase affordable housing in the project corridor;” and  

WHEREAS, Capital Metro, as a rapid transportation authority serving the Central Texas 
region by statute, is currently partnering with surrounding communities in the region to 
provide transit service, and will coordinate and facilitate future regional transportation 
programs which may be in conjunction with Capital Metro directly or the Austin Transit 
Partnership; and 

WHEREAS, Capital Metro will work jointly with the City to identify and pursue future 
opportunities to leverage regional, state and federal funding for Project Connect; and

WHEREAS, the existing local and regional bus network and MetroAccess service are 
the backbone of the transit system that will provide equitable connections to all 
members of the community to meet their essential needs and to connect to the high 
capacity transit network, and the service hours to make that local service successful 
should be maintained; and 

WHEREAS, the Capital Metro Board unanimously adopted the Project Connect System 
Plan (Capital Metro Board Resolution AI-2020-1273) that includes the Locally Preferred 
Alternatives for the Orange, Blue, Gold, Green, and MetroRapid Lines on June 10, 
2020; and 
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WHEREAS, the Austin City Council unanimously adopted a resolution of support for the 
Project Connect System Plan on June 10, 2020 (Austin City Council Resolution 
20200610-002) and directed the City Manager to amend the ASMP to include the 
Project Connect System Plan  and Locally Preferred Alternatives for the Orange, Blue, 
Gold, Green, and MetroRapid Lines, as adopted by the Capital Metro Board of 
Directors; and 

WHEREAS, Capital Metro appreciates the unanimous June 10, 2020 Austin City 
Council resolution supporting the Project Connect System Plan and recognizes the 
critical importance of the partnership between Capital Metro and the City of Austin to 
securing the local funding commitment required to move into the federal funding 
process and to realize the vision of Project Connect through City Council Resolution 
20200727-002 directing an initial investment in the Project Connect System Plan (Initial 
Investment Map and associated Implementation Sequence Plan which are attached as 
“Exhibit A” to this resolution) and directing the City Manager to include an additional 
$0.0875 per hundred dollar valuation in the proposed Fiscal Year 2020-2021 property 
(ad valorem) tax rate; and 

WHEREAS, Project Connect is a citywide rapid transit system that comprises a fixed 
rail and bus rapid transit system, including associated roadway, bikeway, sidewalk, and 
street lighting improvements; park & ride hubs; on-demand neighborhood circulators; 
innovative customer technology; and improved services for seniors and persons with 
disabilities; and 

WHEREAS, Project Connect also comprises transit-supportive anti-displacement 
strategies for the purpose of preventing displacement and encouraging transit-oriented 
affordable housing along Project Connect transit corridors; and 

WHEREAS, Capital Metro appreciates that the City Council will order an election to be 
held on November 3, 2020 for the purpose of approving a tax rate of $0.5335  per $100 
value of which $0.0875 is to be used as a dedicated funding source for the Austin 
Transit Partnership (referred to by the City as the “Project Connect Tax Revenue”) to 
further the objectives of the development and implementation of Project Connect, 
including funding for transit supportive anti-displacement strategies, and for the purpose 
of approving funding for a fixed rail system; and authorizing Capital Metro to expend its 
funds to build, operate and maintain such a system as required by Section 451.071 of 
Texas Transportation Code; and 

WHEREAS, the Capital Metro Board and the City Council each approved an interlocal 
agreement, committing to, upon voter approval of the Project Connect Tax Revenue, 
create a joint local government corporation with articles of incorporation and bylaws, to 
be named Austin Transit Partnership; and 

WHEREAS, the purpose of Austin Transit Partnership is to be the principal entity 
responsible for the implementation of the Project Connect System Plan, including the 
financing of acquisition, construction, equipping, and operations of Project Connect; and 
funding the Project Connect associated transit-supportive anti-displacement strategies; 
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and to work with the City and Capital Metro to execute a Joint Powers Agreement to 
delineate the roles and responsibilities of all three parties; and 

WHEREAS, Capital Metro is on sound financial footing and has established a Capital 
Expansion Fund and will contribute future operations and maintenance funding to 
Project Connect, and upon a successful election and a local funding commitment will 
serve as the  grantee for funding received from grant agreements with the U.S. 
Department of Transportation. 

NOW, THEREFORE, BE IT RESOLVED that Capital Metro declares its intent and 
commitment to invest in a citywide rapid transit system, known as Project Connect, 
which includes associated transit-supportive anti-displacement strategies. Capital Metro 
clarifies that if Project Connect, or the associated Implementation Sequence Plan, 
require modification, such action may be taken only upon the joint concurrence of the 
Capital Metro Board and the City Council. The following Be It Further Resolved clauses 
describe how Capital Metro will commit funds to the Austin Transit Partnership and for 
the implementation of Project Connect and direct the President & CEO to include 
certain provisions in a draft Joint Powers Agreement, to be reviewed and approved by 
the Capital Metro Board of Directors, the Austin Transit Partnership and the City of 
Austin to guide the expenditure of funds. 

BE IT FURTHER RESOLVED that upon voter approval of the tax rate, Capital Metro 
dedicates the balance of the Capital Expansion Fund to the Austin Transit Partnership 
for implementation of the Project Connect System Plan or shall budget for use of the 
Capital Expansion Fund in the Fiscal Year 2021 budget to fund initial corporate 
functions, actions required for projects as defined in the Project Connect System Plan, 
and other Capital Metro responsibilities for implementation of Project Connect. 

Further, if sufficient funding is available to fund both the initial investment and additional 
transit infrastructure components of Project Connect (as shown in Exhibit A), Capital 
Metro agrees that funding may be used to fund these additional transit infrastructure 
components.  

Finally, if federal matching funds are not available to complete components of the initial 
investment, or additional components, the funding committed by Capital Metro shall be 
used to fund as much of the initial investment in Project Connect as possible. 

BE IT FURTHER RESOLVED that Capital Metro will transfer funds received from any 
grant agreements with the U.S. Department of Transportation related to Project Connect 
to the Austin Transit Partnership for projects being implemented by the Austin Transit 
Partnership in accordance with any federal requirements and as further delineated in a 
Joint Powers Agreement. 

BE IT FURTHER RESOLVED that for ongoing implementation of projects identified in 
the Project Connect System Plan and operations and maintenance of the service and 
system, Capital Metro will commit all estimated revenues identified in the Estimated 
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Long Term Contribution in Exhibit B and as further delineated in a Joint Powers 
Agreement. 

BE IT FURTHER RESOLVED that the Capital Metro President & CEO is directed to 
continue funding the design, construction, implementation, and ongoing operation and 
maintenance of the Project Connect system in future fiscal years. 

BE IT FURTHER RESOLVED that the President & CEO is directed to include in the 
Joint Powers Agreement with Austin Transit Partnership and the City of Austin, a 
provision to provide a total of $300,000,000 of the Project Connect Tax Revenue, in 
accordance with the Implementation Sequence Plan as shown in Exhibit A, to Austin 
Transit Partnership for the purpose of (1) acquiring real property, and (2) financing tools 
and other anti-displacement strategies related to the implementation of Project Connect. 
The following two Be It Resolved clauses provide guidance for expenditure of these 
funds. 

BE IT FUTHER RESOLVED regarding the use of funding for the acquisition of real 
property related to the Project Connect anti-displacement strategies, the President & 
CEO is directed to include in the Joint Powers Agreement with Austin Transit 
Partnership and the City a provision that the funds may be used to acquire real estate 
for transit supportive development that will preserve or increase the amount of 
affordable housing proximate to transit corridors. Austin Transit Partnership should 
prioritize land banking for future affordable housing. The real property acquired for these 
purposes should be acquired in accordance with the policy objectives approved by the 
City Council as documented in the Austin Strategic Housing Blueprint or subsequent 
policy. The real property acquisition should also be compliant with Capital Metro’s 
Transit Oriented Development Policy and Guidelines. The real property acquired should 
be an FTA-compliant investment, eligible for federal matching funds, when possible. 

BE IT FURTHER RESOLVED regarding the use of funding for other financing tools and 
strategies for anti-displacement related to the implementation of Project Connect, the 
President & CEO is directed to include in the Joint Powers Agreement with Austin 
Transit Partnership and the City, a provision that documents a procedure to create 
neighborhood-level tools and strategies with the community. These tools and strategies 
may include the construction or development of new affordable housing;  preservation, 
repair, and rehabilitation of existing affordable housing; financial assistance for home 
ownership; home repair; rental subsidies; right-to-return assistance that grants current 
tenants of affordable housing the option to lease a unit of comparable affordability and 
size following completion of rehabilitation of affordable housing; or other strategies that 
build economic mobility opportunities for residents along the transit corridors and 
increase transit-supportive economic development and ridership.  

The President & CEO is directed to include in the Joint Powers Agreement provisions 
for the roles and responsibilities for the financing tools and other anti-displacement 
strategies related to the implementation of Project Connect as follows: 

The City shall: 
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   within six-months of voter approval, provide a process for the creation of 
neighborhood-level strategies with community members and 
organizations; and 

   create an Equity Assessment Tool as outlined in the Response to City Council  
Resolution No. 20200423-038 specific to Project Connect and the City in 
order to analyze, on a neighborhood level, both (1) potential unintended, 
or undesirable effects of the transit investment that contribute to difficulties 
for people to remain living in an area, such as gentrification and 
displacement, and (2) opportunities to make investments to build 
economic mobility for residents along the transit corridors; and 

   create with the community, neighborhood-level prevention and mitigation 
strategies based on the Equity Assessment Tool, including (1) 
recommendations that leverage other programs managed by the City, 
other local governments, and community organizations, to create a 
connected efforts for anti-displacement strategies, and (2) 
recommendations for funding proposals and implementation of identified 
strategies; and 

    provide the professional services of representatives from City departments, 
which may include employees from Neighborhood Housing and 
Community Development, Austin Transportation Department, Equity 
Office, Innovation Office, Sustainability Office, or other employees to 
Austin Transit Partnership to assist with developing proposals, as 
described below, for approval by City Council and the Capital Metro 
Board; and

   make publicly available a performance dashboard to track progress on 
strategies identified for implementation for each neighborhood that is 
frequently updated.     

Capital Metro shall: 
 serve as the FTA Project Sponsor and conduct an environmental justice 

analysis as required as required under National Environmental Policy Act 
(NEPA) for each eligible project and provide any recommendations to 
Austin Transit Partnership for financing tools and strategies based on the 
NEPA review. 

Austin Transit Partnership shall: 
 develop proposals on an ongoing basis, based on the recommendations from 

the City and Capital Metro, and provide a budget for approval by City 
Council and the Capital Metro Board; and 

 enter into interlocal agreements and/or grant agreements with the City of Austin 
to timely develop and implement these anti-displacement strategies. 

BE IT FURTHER RESOLVED, that the President & CEO is directed to include in the 
Joint Powers Agreement with the Austin Transit Partnership and the City of Austin a 
requirement that Austin Transit Partnership take steps to address potential impacts to 
businesses during construction through development and implementation of a business 
impact mitigation strategy that includes approaches for establishing robust business 

135



Page 7

outreach and communications, supporting business access and operations, and 
creating effective project scheduling and sequencing that minimizes the length of 
construction impacts. 

BE IT FURTHER RESOLVED, that the  President & CEO is directed to include in the 
Joint Powers Agreement with Austin Transit Partnership and the City of Austin a 
requirement that Austin Transit Partnership develop a comprehensive program that 
meets the federal Disadvantaged Business Enterprise laws and regulations to ensure 
that maximum opportunities are available to women, minority and veteran-owned 
businesses and small businesses to participate in Project Connect and related projects 
implemented by the Austin Transit Partnership. 

BE IT FURTHER RESOLVED, that the President & CEO is directed to include in the 
Joint Powers Agreement with the Austin Transit Partnership and the City of Austin a 
requirement that Austin Transit Partnership participate in the Better Builder Program® 
or a similar program with worker protections for all construction workers, including City 
of Austin hiring goals as allowed by federal law and regulations, completion of OSHA 
10-hour training, workers’ compensation, on-site monitoring independent of construction 
companies and their affiliates, and in compliance with all applicable state, federal, and 
local laws. 

BE IT FURTHER RESOLVED that the President & CEO is directed to include in the 
Joint Powers Agreement with the Austin Transit Partnership and the City of Austin a 
requirement that all contracts awarded by the Austin Transit Partnership ensure a living 
wage as established by the City of Austin or a prevailing wage under the Davis-Bacon 
Act for all workers under the contract, ensure access to health care and paid sick leave 
to the extent possible, and that local workers be afforded a hiring preference where 
allowed by federal law and regulation. 

BE IT FURTHER RESOLVED that the service provided by Project Connect is intended 
to be additive to existing local and regional bus and MetroAccess service and Capital 
Metro will not reduce service hours to support Project Connect.

________________________ Date: ____________________
Secretary of the Board
Eric Stratton

________________________ Date:________________________ Date:

136



INTERLOCAL COOPERATION AGREEMENT 
BETWEEN THE CITY OF AUSTIN AND 

CAPITAL METRO POLIT AN TRANSPORTATION AUTHORITY 
FOR CREATION OF A LOCAL GOVERNMENT CORPORATION 

This lnterlocal Agreement ("Agreement") is entered into between the City of Austin, a 
Texas (the "City"), and Capital Metropolitan Transportation Authority ("Capital Metro"), a 
transportation authority and political subdivision for the State of Texas organized under 
Chapter 451 of the Texas Transportation Code, each a "Party" and collectively referred to 
within this Agreement as the "Parties". 

RECITALS 

The City and Capital Metro have determined that Austin is unable to meet growing demands 
for safe, reliable and efficient transportation, and that the lack of a complete transit system 
results in increased traffic congestion, increased travel time, and limits access to jobs, 
schools, educational opportunities, hospitals, and healthcare for people in our community; 

The City Council and the Capital Metro Board have recognized the benefits of a high 
capacity transit system and transit-oriented development and determined that 
implementation of the Project Connect System Plan ("Project Connect") will create an 
integrated transit system that eases traffic, creates jobs, improves the environment, and 
better connects people in our community; 

The City Council and the Capital Metro Board have recognized that though the Project 
Connect System Plan will benefit all persons visiting, living, and working in Austin, as well 
as our local businesses, it is the residents, homeowners, renters, and businesses within the 
City's taxing jurisdiction that will bear the costs of implementing Project Connect. except for 
parts contributed through Federal transit programs and other non-tax related funding 
sources; 

To address these growing demands Capital Metro adopted Project Connect by Capital 
Metro Resolution Al-2020-1273 on June 10, 2020 and the City formally supported Project 
Connect by City Resolution 20200610-02 on June 10, 2020; 

The City and Capital Metro have further determined that Project Connect, which includes 
$300 million for transit-supportive anti-displacement strategies related to the 
implementation of Project Connect, should be funded through a funding and investment 
strategy approved by the City on July 27, 2020 (Resolution No. 20200727-002), Capital 
Metro funding sources, and federal grant revenue; 

The City and Capital Metro have further determined, with community and stakeholder input, 
that the funds dedicated for the implementation of Project Connect should be held, and the 
associated projects should be implemented, by a Joint Local Government Corporation 
("Joint LGC") with the authority to finance, design, build, implement, and contract with 
Capital Metro to operate and maintain assets funded by the Joint LGC; and 

The City and Capital Metro have further determined that the Joint LGC should be authorized to 
implement Project Connect in a manner independent of the City or Capital Metro; and 

The City and Capital Metro have properly authorized their agreement in accordance with 
Tex. Gov't Code Sec. 791.011(d)(1) and desire to memorialize their agreement regarding 
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the creation of a Joint LGC, Articles of Incorporation [Exhibit A], Bylaws [Exhibit B] and 
their independent responsibilities and obligations to the Joint LGC in order to finance, 
design, build, implement and contract with Capital Metro to operate and maintain assets 
funded by the Joint LGC. The Parties are authorized to enter into this Agreement through 
the Texas Constitution, Article 3, Section 64, "The Texas Transportation Corporation Act," 
Tex. Transp. Code, Chapter 431, and "The lnterlocal Cooperation Act," Tex. Gov't. Code, 
Chapter 791. 

NOW, THEREFORE, in consideration of the mutual promises and agreements contained 
herein, the sufficiency of which is acknowledged, the Parties agree to the terms and 
conditions stated in this Agreement asfollows: 

SECTION 1. DEFINITIONS 

1.1 Terms Defined. In this Agreement, in addition to the terms defined in the 
preamble to this Agreement, in the above recitals, and elsewhere in this 
Agreement, the following terms will have these meanings: 

1.1.1 "Agreement" means this lnterlocal Agreement between the City and Capital 
Metro together with all exhibits and other attachments thereto, as the same 
may be amended or restated from time to time. 

1.1.2 "Board" means the Joint LGC Board of Directors. 

1.1.3 "Capital Metro Board" means the Capital Metro Board of Directors. 

1.1.4 "City Council" means the City Council of the City of Austin, Texas. 

1.1.5. "Community Experts" shall mean three (3) individuals, each of whom must reside 
in the City, one of whom shall have expertise in finance, one of whom shall have 
expertise in engineering & construction, and one of whom shall have expertise in 
community planning or sustainability. More specifically, the Community Experts 
shall, respectively, meet the following criteria: 

At the discretion of the Nominating Committee, City Council and Capital Metro 
Board, alternate forms of experience or qualifications may be substituted to meet 
the experience requirements below. 

Finance • At least 10 years of experience in finance, financial 
management, banking, or investing with a focus on 
large capital projects; and 

• Experience with budgets over $250M and/or 
comoarable academic financial oolicv experience. 

Engineering & • At least 10 years of experience in engineering or 
Construction construction of large capital projects in any sector 

(transit, energy, industrial, commercial); and 
• Experience with multiple projects over $1 OOM 

(price/value/cost) or $250M cumulative. 
Community Planning • At least 10 years of experience in urban planning, 
or Sustainability community planning, equitable Transit Oriented 

Development (eTOD), sustainability, or 
environmental planning; and 
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• Experience with community engagement with 
preferably three (3) to five (5) years of specific 
experience. 

1.1.6 "Initial Community Expert Members" shall mean and include the three (3) 
Community Experts nominated to be initial members of the Board through the 
nomination process described in Section 3.8.2 below. 

1.1. 7 "Fiscal Year" means that twelve-month time period between any October 1 
and the next following September 30. 

1.1.8 "Initial Joint LGC Board Members" means the five (5) individuals nominated to be 
the initial members of the Board through the nomination process described in 
Section 3.8 below, each of whom must reside in either the City of Austin or Capital 
Metro's service area, as more specifically delineated herein. 

1.1.9 "Nominating Committee" means and consists of the chairs of the City Council 
Audit & Finance Committee, City Council Mobility Committee, Capital Metro 
Finance, Audit and Administration Committee, and Capital Metro Operations, 
Planning and Safety Committee. 

1.1.10 "Successful Election" means the passage of the City's planned November 2020 
tax rate election providing for an $0.0875 per $100 valuation tax increase to fund 
Project Connect. 

1.1.11 "Written Application" means a written application for the incorporation of the Joint 
LGC to act on behalf of the City and Capital Metro that includes the proposed 
articles of incorporation in substantially the form attached hereto as Exhibit A 
(with the position, name, street address, and term expiration of each nominated 
Initial Joint LGC Board Member filled in), and which is filed by at least three 
residents of each of the City and Capital Metro who are citizens of Texas and at 
least 18 years of age. 

SECTION 2. GENERAL TERMS 

2.1 Purpose and Scope. The purpose of this Agreement is to set forth the terms and 
conditions for the formation and creation of the Joint LGC and the individual roles and 
responsibilities of the Parties, including contributions to the operation and 
management of the Joint LGC. 

2.2 Agreement Term. The term of this Agreement begins on September 1, 2020 (the 
"Effective Date") and will continue until the sooner of: (i) a Joint Powers Agreement 
is executed in accordance with Section 5; (ii) the date the results of the November 
2020 election establishes there was not a Successful Election; or (iii) through June 
30, 2021, if the Agreement is ·not renewed, or the last day of the Renewal Term, if 
the Agreement is renewed. This Agreement may be renewed for one (1} six-month 
term (the "Renewal Term") by agreement of the Parties. 

2.3 Entire Agreement. All oral agreements between the Parties to this Agreement 
relating to the Joint LGC that were made prior to the execution of this Agreement, 
including the applicable terms of the Agreement, have been reduced to writing and 
are contained in this Agreement. 
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2.4 Current Revenues. The Parties acknowledge that (i) any payment(s) made by the 
Parties pursuant to this Agreement; and (ii) any funding for the Joint LGC will be from 
current revenues available to each Party, including any available revenues from other 
sources and potential federal grant revenues. 

2.5 Agreement Communications. The Parties agree that, unless otherwise designated 
specifically in any provision, all communication, requests, questions, or other 
inquiries related to this Agreement must initially be presented by and through the 
President & CEO of Capital Metro and the City Manager for the City. 

2.6 Amendments. Either Party may propose an Amendment to this Agreement. 
Requests for alterations, additions or deletions of the terms of this Agreement will be 
submitted to the President & CEO of Capital Metro for consideration and possible 
action by the Capital Metro Board and to the City Manager for consideration and 
possible action by City Council. An Amendment to this Agreement is effective when 
approved by all Parties. 

SECTION 3. CREATION OF THE JOINT LGC; CITY AND CAPITAL METRO INITIAL 
ROLES AND RESPONSIBILITIES 

3.1 Upon a Successful Election, and if a Written Application is filed with both the City Council 
arid the Capital Metro Board, the City Council and the Capital Metro Board will each, 
respectively, take action to adopt a resolution (i) determining that the formation of the 
Joint LGC is wise, expedient, necessary, or advisable, and (ii) approving the form of the 
proposed articles of incorporation accompanying the Written Application. 

3.2 If the City Council and the Capital Metro Board each adopt such a resolution, the articles 
of incorporation may be filed as provided by law. 

3.3 Upon a Successful Election, the City and Capital Metro will also: (i) take all other 
necessary actions to create the Joint LGC; (ii) take all necessary actions to jointly appoint 
the initial directors of the Joint LGC's Board by January 1, 2021; and (iii) take all 
necessary actions to fulfill the commitments contained in the City Contract with the 
Voters (Res. No. ) and the Capital Metro Funding and Community 
Commitment for Implementation of Project Connect Resolution (Res. No. ) to 
appropriately fund the Joint LGC. 

3.4 Upon creation of the Joint LGC, both Parties will support implementation of Project 
Connect as needed until such time as a Joint Powers Agreement, fully delineating the 
roles and responsibilities of all parties, is executed. 

3.5 After the creation of the Joint LGC, the Parties will negotiate and execute, by June 30, 
2021, a Joint Powers Agreement, as more fully described in Section 5 below. 

3.6 City Responsibilities. The City will call and facilitate the tax rate election in accordance 
with Tex. Tax Code, Sec. 26.07. 

3. 7 Capital Metro Responsibilities. Capital Metro will seek and apply for all available 
federal funding sources and serve as the Federal Transit Administration ("FTA") 
Project Sponsor in the federal environmental review process and grantee in the 
federal grant process for all appropriate and eligible projects within Project Connect. 
Capital Metro will advance projects in the federal process in the Project Connect 
System Plan (Initial Investment Map and associated Implementation Sequence Plan 
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are attached as Exhibit C) or as modified from time to time jointly by Capital Metro 
and the City. Capital Metro will complete the federally required National Environmental 
Policy Act ("NEPA") Preliminary Engineering process to obtain an FTA Record of 
Decision for the Locally Preferred Alternatives approved in Project Connect for the 
Orange, Blue and Gold Lines and MetroRapid. 

3.8 Initial Joint LGC Board Member Selection. Capital Metro and the City will initiate a 
nomination process for the five (5) Initial Joint LGC Board Members in a timely manner. 
The position, name, street address, and term expiration of each nominated Initial Joint 
LGC Board Member shall be inserted into the proposed articles of incorporation attached 
hereto as Exhibit A prior to or at the time the Written Application is filed. 

3.8.1 City and Capital Metro Board Appointees. By January f, 2021, the City and 
Capital Metro will each nominate a member of their respective governing bodies to serve 
as Initial Joint LGC Board Members as follows: 

3.8.1.1 City Council Director. The City will nominate one (1) Initial Joint LGC 
Board Member who must be a member of the City Council. The City 
Council will define its process for nominating the City Council Director. 

3.8.1.2 Capital Metro Director. Capital Metro will nominate one (1) Initial Joint 
LGC Board Member who must be a member of the Capital Metro Board 
arid reside within the Capital Metro service area. The Capital Metro Board 
will define its process for nominating the Capital Metro Director. 

3.8.2 Initial Community Expert Members. Upon a Successful Election, the Nominating 
Committee shall begin a process for seeking Initial Community Expert Members. The 
Initial Community Expert Members shall be selected through a nomination and 
appointment process wherein qualified members of the community shall submit an 
application to the Nominating Committee. After review of the submitted applications, the 
Nominating Committee shall, by January 1, 2021, recommend a slate of three applicants 
based on their qualifications. It is the intent of the Capital Metro and City that the 
Nominating Committee will nominate individuals that represent our diverse and inclusive 
community. The City Council and the Capital Metro Board shall, upon their joint approval 
of the slate, jointly appoint the Initial Community Expert Members as nominated by the 
Nominating Committee. 

SECTION 4. LOCAL GOVERNMENT CORPORATION INITIAL ROLES AND 
RESPONSIBILITIES 

4.1 Overall Objectives. The Parties intend that the Joint LGC must take actions as 
appropriate to implement Project Connect as adopted by the Capital Metro Board of 
Directors by Resolution Al-2020-1273 on June 10, 2020 and as it may be modified 
from time to time. The Parties will contribute funding as described in Section 6 below to 
accomplish the objectives herein. The Joint LGC will be authorized to accept funds that 
result from a Successful Election, from the City and Capital Metro, or from other available 
sources, and will not be prohibited from raising and utilizing funds from other legal 
sources. 

4.2 Authority to Act. It is the intent of the Parties that the Joint LGC shall have all powers 
. allowed by law and as defined in its Articles of Incorporation necessary to carry out the 

Overall Objectives, as will be more fully defined in the Joint Powers Agreement, except 
that it is intended if Project Connect, or the associated Implementation Sequence Plan 

5 

141



require modification, such action may only be taken upon the approval of the governing 
bodies of the City and Capital Metro. 

4.3 Adoption of Bylaws. Upon creation of the Joint LGC, the Parties will present proposed 
Bylaws, in substantially the form attached hereto as Exhibit B, to the Board. Upon 
approval of the proposed Bylaws by the Board, the Parties will present such Bylaws to 
the City Council and the Capital Metro Board for their respective approval by resolution. 

4.4 Expected Performance. The Parties intend that the Board will ensure all appropriate 
staff and resources are provided to implement the overall objectives herein. 

4.5 Budget of the LGC. The Parties will require the Board to develop an annual budget that 
must be approved by the Board annually. 

4.6 Audits. The Parties will require the Board to engage or obtain independent auditing 
services that will produce annual reports for presentation to an annual joint meeting of 
the Capital Metro Board of Directors and City Council on the financial status of the Joint 
LGC and implementation of approved projects and other Joint LGC matters as more fully 
delineated in the Joint Powers Agreement. 

4.7 Community Advisory Committee ("Committee"). The Parties will require the Board 
to form a Community Advisory Committee, to assist Capital Metro and the City in 
engaging the community and advising on anti-displacement and equity matters related 
to Project Connect. The Joint Powers Agreement will further delineate membership, roles 
and responsibilities of the Committee. The recommendations made by the Committee 
related to displacement mitigation measures or social equity issues that impact 
vulnerable populations must be considered at a public meeting of the Board. 

SECTION 5. JOINT POWERS AGREEMENT 

The Parties intend that the City, Capital Metro and the Board will meet in a timely manner 
following appointment of the Initial Joint LGC Board Members to negotiate an agreement 
delineating the full roles and responsibilities of all three (3) parties with the intent to finalize and 
execute a Joint Powers Agreement by no later than June 30, 2021, at the first annual joint 
meeting of the Capital Metro Board and City Council. The Joint Powers Agreement will delineate 
roles and responsibilities of all three parties in a manner that confirms and establishes the LGC 
as the principal entity responsible for financing, designing, building, implementing, and 
contracting with Capital Metro to operate and maintain assets funded by the Joint LGC. The 
roles and responsibilities shall include, but not be limited to: establishment of corporate 
functions, responsibility and costs; financial policies; funding allocations and procedures for use 
of funds for transit-supportive anti-displacement strategies related to the implementation of 
Project Connect; term and conditions of appointment of the Capital Metro President & CEO as 
a succeeding Executive Director of the Joint LGC; utility and right of way agreements; design 
review and permitting standards; development of a Disadvantaged Business Enterprise program 
consistent with federal laws and regulations; development of worker safety and wage 
requirements; and a community engagement process, as contemplated in section 4. 7 above. 

SECTION 6. FINANCIAL TERMS 

6.1 Payment. The Parties intend that, for and in consideration of the actions to be taken 
and the services rendered by the Joint LGC pursuant to this Agreement, that the City 
and Capital Metro will pay to the Joint LGC funds as enumerated more fully in the 
Joint Powers Agreement, the City Contract with the Voters (Res. No. ) and 
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the Capital Metro Funding and Community Commitment for Implementation of 
Project Connect Resolution (Resolution No. ___ _, 

6.2 Funding for the LGC. All costs for operation of the Joint LGC, including but not 
limited to, all costs for the completion of projects, will be funded jointly by the City 
and Capital Metro from a variety of federal and local funding sources. 

In the event of a significant disruption to expected revenue for the Joint LGC, the City 
and Capital Metro may jointly agree to require the Joint LGC to amend its annual budget 
or revise planned projects or sequencing, provided that it continues to operate in a 
manner that enables the LGC to honor financial commitments it has made with respect 
to debt or other obligations issued by the LGC. · 

In the event additional funds are available for the projects being implemented by the 
Joint LGC from any source, the City and Capital Metro agree to continue to contribute 
funding as agreed to in the Joint Powers Agreement to advance Project Connect 
elements or to provide additional transit operating service on the transit network 
located within the City. 

SECTION 7. TERMINATION 

7 .1 Automatic Termination. This Agreement will automatically terminate as puvided um 
Sa::ID1 22, stni:I a Slo:esslU Eledia1 not ocnr, a upon execution by all Parties of a 
succeeding Joint Powers Agreement among the City, Capital Metro and the Joint 
LGC for the purposes outlined in this Agreement. 

7.2 Other Reasons for Termination. Any Party to this Agreement may terminate this 
Agreement if such Party is unable to comply with changes required by federal or state 
laws or regulations that relate directly to the purpose of this Agreement or the 
succeeding Joint Powers Agreement. 

7.3 Notice of Termination. Any Party to this Agreement may terminate this Agreement 
for the reasons described in this section by providing the other Party with thirty (30) 
days' written notice as described in Section 8.1, below. 

SECTION 8. MISCELLANEOUS PROVISIONS 

8.1 Notices. 

8.1.1 Requirements. Except as otherwise specifically noted herein, any notice 
required or permitted to be given under this Agreement by one Party to another 
must be in writing and will be given and deemed to have been given immediately 
if delivered in person to the address set forth in this section for the Party to whom 
the notice is given, or on the third day following mailing if placed in the United 
States Mail, postage prepaid, by registered or certified mail with return receipt 
requested, addressed to the Party at the address hereinafter specified. 

8.1.2 Capital Metro Address. The address of Capital Metro for all purposes under 
this Agreement and for all notices: 

Randy Clarke (or his successor) 
President & CEO 
291 O E. 5th Street 
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Austin, Texas 78702 

With additional copy to: 

Kerri Butcher (or her successor) 
Chief Counsel 
291 O E. 5th Street 
Austin, Texas 78702 

8.1.3 City Address. The address of the City for all purposes under this Agreement and 
for all notices: 

Spencer Cronk (or his successor) 
City Manager 
P.O. Box 1088 
Austin, Texas 78767 

8.1.4 Change of Address. Each Party may change the address for notice to it by 
giving written notice of the change. Any change of address by a Party, including 
a change in the Party's authorized representative, must be reported to the other 
Parties within twenty (20) days of the change. 

8.2 Dispute Resolution/Mediation. Initial disputes and unresolved questions or issues of 
Parties must initially be presented by submission in writing in accordance with the Notice 
provisions above. If satisfactory resolution cannot be achieved between the 
representatives of the Parties within a reasonable time, and should mediation be 
acceptable to all Parties in resolving a dispute arising under this Agreement, the Parties 
agree to use the Dispute Resolution Center of Austin, Texas, as the provider of mediators 
for mediation as described in the TEX. CIV. PRAC. AND REM. CODE, Section 154.023. 
Unless all Parties are satisfied with the result of the mediation, the mediation will not 
constitute a final and binding resolution of the dispute. All communications within the 
scope of the mediation shall remain confidential as described in TEX. CIV. PRAC. AND 
REM. CODE, Section 154.073, unless both Parties agree, in writing, to waive the 
confidentiality. 

8.3 Law and Venue. This Agreement is governed by the laws of the State of Texas and 
all obligations under this agreement are performable in Travis County, Texas. 

8.4 Force Majeure. No Party will be financially liable to the other Party for delays or failures 
to perform under the Agreement where such failure is caused by force majeure (i.e. those 
causes generally recognized under Texas law as constituting unforeseeable and 
impossible conditions). Such delays or failures to perform will extend the period of 
performance until these exigencies have been removed or until the Parties agree in 
writing to either amend or terminate the Agreement. The Party seeking to avail itself of 
this clause shall notify the other Party within five (5) business days of the occurrence of 
the force majeure event or otherwise waive the right as a defense, unless notification is 
impractical under the circumstances, in which case notification shall be done in as timely 
a manner as possible. 

8.5 Liability. To the extent allowed by Texas law, the Parties agree that each Party 
is responsible for its own proportionate share of any liability for the negligent 
or grossly negligent acts or omissions of its employees, agents, contractors 
or subcontractors arising out of, connected with, or as a consequence of its 
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performance under this Agreement. Neither Party shall be liable to the other 
for any indirect, special, incidental, punitive or consequential damages 
(including, but not limited to loss of business, revenue, profits, or other 
economic advantage) however it arises, whether in an action of contract, 
negligence or gross negligence, tort or other action, arising out of or in 
connection with this Agreement, even if advised of the possibility thereof. 

8.6 Notice of Claim. Within five (5) business days of receiving notice of any claim, 
demand, suit, or any action made or brought against any Party, arising out of the 
activities conducted pursuant to this Agreement, the Party will give written notice 
to the other Party of such claim, demand, suit or other action. Said notice will 
include: (a) the name and address of the claimant; (b) the basis of the claim, 
action or proceeding; (c) the court, if any, where such claim, action, or proceeding 
was instituted; and (d) the name or names of any person or persons against 
whom such claim is being made. 

8.7 Third Party Beneficiary. This Agreement sets out the agreements and obligations 
between the Parties only, and no provision in this Agreement creates any rights in 
any person or entity that is not a Party to this Agreement. The rights to performance 
in this Agreement are only enforceable by the City and Capital Metro. 

8.8 Legal Authority. The person or persons signing this Agreement on behalf of each 
Party warrant that he, she or they have been duly authorized by their respective 
entities to sign this Agreement on behalf of the entity and to bind the entity validly 
and legally to all terms, performances, and provisions in this Agreement. Each 
Party warrants that the Party possesses the legal authority to enter into this 
Agreement and to perform the services that Party has obligated itself to perform 
under this Agreement. 

8.9 Invalid Provision. Any clause, sentence, provision, paragraph, or article of this 
agreement held by a court of competent jurisdiction to be invalid, illegal, or 
ineffective shall not impair, invalidate, or nullify the remainder of this Agreement, 
but the effect thereof shall be confined to the clause, sentence, provision, 
paragraph or article so held to be invalid, illegal or ineffective. 

Exhibit A - Articles of Incorporation 
Exhibit B - Bylaws 
Exhibit C - Initial Investment Map and associated Implementation Sequence 
Plan 

In witness whereof, the Parties have caused duly authorized representatives to execute this 
Agreement on the dates set forth below to be effective as of the Effective Date (as defined 
above). 
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CAPITAL METROPOLITAN 

:~NS;g:All~RITY 
Signatu/e~ 
Name: {Allbr' CC-AlKfJ 
Printed Name 

Title: ____;;:C;;........;;...~_G ______ _ 

Date: _/...._0_C_7/4....__3_o_7_0 __ _ 
I r 

C'ALegal Department 

IO 

CITY OF AUSTIN 

Nam : pencer Cronk 
Print ti Name 

Title: City Manager 

Date: "1/1~ / 2o"J,o 
r ' 

Approved as to Form: 

Ashley Glotzer/s/ 
Assistant City Attorney 
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Exhibit A 

ARTICLES OF INCORPORATION OF 
AUSTIN TRANSIT PARTNERSHIP 

LOCAL GOVERNMENT CORPORATION 

The undersigned natural persons, each of whom is at least eighteen ( 18) years of age 
or more, is a resident of the City of Austin, Texas (the "City") and of the service area of the 
Capital Metropolitan Transportation Authority ("Capital Metro"), and is a citizen of the State 
of Texas, acting as incorporators of a corporation under the provisions of Subchapter D, 
Chapter 431, Texas Transportation Code ("Chapter 431 "), Chapter 394, Texas Local 
Government Code. ("Chapter 394"), and Chapter 22, Business Organizations Code 
("Chapter 22"), do hereby adopt the following Articles of Incorporation for such 
corporation: 

ARTICLE I. NAME 

The name of the corporation is the Austin Transit Partnership Local Government 
Corporation (the "Corporation"). 

ARTICLE II. PUBLIC NON-PROFIT 

The Corporation is a public non-profit corporation. 

ARTICLE III. DURATION 

The period of duration of the Corporation shall be perpetual. 

ARTICLE IV. PURPOSES, ACTIVITIES 

The Corporation shall be incorporated to aid and to act on behalf of the City and 
Capital Metro to accomplish their governmental purpose; namely to implement the Project 
Connect System Plan ("Project Connect") as it is more particularly described in Capital 
Metro Resolution No. AI-2020-1273 and City Resolution 20200610-02, and as each 
resolutions may from time to time be amended or supplemented. The Corporation is to be 
the principal entity responsible for financing, designing, building, implementing, and 
contracting with Capital Metro to operate and maintain assets funded by the Joint LGC in a 
manner independent of the City and Capital Metro. The implementation of Project Connect 
is comprised of the financing, design, engineering, and construction of a fixed rail and bus 
rapid transit system, including customer technology, park & ride hubs, on-demand 
neighborhood circulators, and associated improvements to roadways, bikeways, sidewalks 
and street lighting. Project Connect also comprises transit-supportive anti-displacement 
strategies for the purpose of preventing displacement and encouraging transit-oriented 
affordable housing along Project Connect transit corridors. The Corporation shall 
implement Project Connect in accordance with the Initial Investment Map and associated 
Implementation Sequence Plan, as modified from time to time jointly by Capital Metro and 
the City. To accomplish said purpose, in the exercise of its powers, the Corporation shall be 
authorized to: 

1. Contract with persons, governmental entities, and with for-profit and non-
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profit entities, and employ individuals, for the purposes of implementing 
Project Connect, conducting the administrative operations of the Corporation, 
and to enter into interlocal agreements with Capital Metro for the operation 
and maintenance of assets constructed by the Corporation; 

2. Acquire and hold title to real and personal property and interests in real and 
personal property, and sell real and personal property; 

3. Procure professional and other services necessary for the design, construction, 
financing, and permitting of Project Connect; 

4. Accept funds and property appropriated by the City and Capital Metro and by 
other entities; 

5. Apply for grants of funds, services, and things of value and to accept awards 
of such grants; 

6. Accept donations of funds, services and things of value; 

7. Issue bonds, notes, and other debt obligations as necessary for the 
accomplishment of the implementation of Project Connect as stated above; 
and 

8. Engage in other lawful activities to accomplish the implementation of Prqject 
Connect as stated above. 

The Corporation is formed pursuant to the provisions of Chapter 431 as it now or may 
hereafter be amended and in the manner specified by Chapter 394, which authorize the 
Corporation to assist and act on behalf of the City and Capital Metro to accomplish any 
governmental purpose of the City and Capital Metro and to engage in activities in the furtherance 
of the purposes for its creation. 

The Corporation shall have and exercise all of the rights, powers, privileges, 
authority, and functions given by the general laws of the State of Texas to non-profit 
corporations incorporated under Chapter 431, including, without limitation, the powers 
granted under Chapter 22. 

The Corporation shall have all other powers of a like or different nature not prohibited 
by law which are available to non-profit corporations under Chapter 22 and which are 
necessary or useful to enable the Corporation to perform the purposes for which it is created. 

The Corporation is created as a local government corporation pursuant to Chapter 
431 and shall be a governmental unit within the meaning of Subdivision (3), Section 
101.001, Texas Civil Practice and Remedies Code. The operations of the Corporation are 
governmental and not proprietary functions for purposes of the Texas Tort Claims Act, 
Section 101.001 et seq. Texas Civil Practice and Remedies Code. 

ARTICLE V. NO MEMBERS 

The Corporation shall have no members and shall have no stock. 
2 
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ARTICLE VI. BOARD 

All powers of the Corporation shall be vested in a Board of Directors ("Board") consisting 
of five persons, each of whom must reside in either the City of Austin or Capital Metro's service 
area, one of whom shall be a member of the City Council of the City of Austin ("City Council") 
(the "City Council Director"), one of whom shall reside in Capital Metro's service area and be a 
member of the Capital Metro Board of Directors ("Capital Metro Board") (the "Capital Metro 
Director"), and three of whom shall be community expert members, all of whom must reside in 
the City, as follows: one member shall have expertise in finance, one member shall have expertise 
in engineering & construction, and one member shall have expertise in community planning or 
sustainability ("Community Expert Directors"). More specifically, the Community Expert 
Directors, respectively, shall meet the following criteria: 

Finance • At least 10 years of experience in finance, financial management, 
banking, or investing with a focus on large capital projects; and 

• Experience with budgets over $250M and/or comparable academic 
financial policy experience. 

Engineering & • At least 10 years of experience in engineering or construction of 
Construction large capital projects in any sector (transit, energy, industrial, 

commercial); and 

• Experience with multiple projects over $1 OOM (price/value/cost) 
or $250M cumulative. 

Community • At least 10 years of experience in urban planning, community 
Planning or planning, equitable Transit Oriented Development (eTOD), 
Sustainability sustainability, and/or environmental planning; and 

• Experience with community engagement with preferably three (3) 
to five (5) years of specific experience. 

The five (5) initial Directors are identified in Article IX below. 

Succeeding Community Expert Directors shall be selected through a nomination and 
appointment process wherein qualified members of the community shall submit an application 
to the Corporation, which will provide the applications that meet the criteria to the Nominating 
Committee (as defined below). The Nominating Committee will consist of the chairs of the City 
Council Audit & Finance Committee, City Council Mobility Committee, Capital Metro Finance, 
Audit and Administration Committee, and Capital Metro Operations, Planning and Safety 
Committee (the "Nominating Committee"). At the discretion of the Nominating Committee, City 
Council and Capital Metro Board, alternate forms of experience or qualifications may be 
substituted to meet the experience requirements below. After review of the applications provided 
by the Corporation, the Nominating Committee shall recommend a slate of three applicants based 
on their qualifications, while also considering Austin's diversity, and an applicant's ability to 
consider wholly Project Connect's benefits and potential impacts particularly on vulnerable 
communities aimed to be served by transit. The City Council and the Capital Metro Board shall, 
upon their joint approval of the slate, jointly appoint succeeding Community Expert Directors as 
nominated by the Nominating Committee. 

The City Council shall appoint each Director who succeeds the initial City Council Director, 
and the Capital Metro Board shall appoint each Director who succeeds the initial Capital Metro 
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Director. Each Director who succeeds the initial City Council Director must be a member of 
the City Council or a resident of the City of Austin, and each Director who succeeds the initial 
Capital Metro Director must be a resident of the Capital Metro Service area. 

The initial City Council Director and initial Capital Metro Director and each subsequent 
City Council Director and Capital Metro Director shall serve for a term of two years. Each initial 
Community Expert Director, and each subsequent Community Expert Director, shall serve for a 
term of four years or until his or her successor is appointed and has qualified. Initial Directors 
and succeeding Directors may be reappointed. 

A Director may be removed from the Board by a resolution approved by a majority vote 
of the City Council and the Capital Metro Board finding that the Director has committed one or 
more of the acts or omissions described in section 7.00l(c) of the Business Organizations Code 
and described in Article XI, below. 

A Director may be removed from the Board by a resolution approved by a majority vote 
of the City Council and Capital Metro Board finding that the Director is derelict in his or her 
duties by either: (i) failing to attend four consecutive scheduled meetings, including any 
combination of annual meetings, regular meetings, or special meetings; or (ii) failing to attend 
one-third or more of scheduled meetings during any fiscal year of the Corporation, including any 
combination of annual meetings, regular meetings, or special meetings, unless the Director can 
show good cause for the absences. 

The failure of the Board to proceed with a directed dissolution of the Corporation in 
accordance with this Article XIV of these Articles of Incorporation shall be deemed a cause 
for the removal from office of any or all of the Directors. 

In the event of a vacancy or vacancies in the Board, whether caused by removal, 
resignation, death, mental or physical incapacitation, or any other reason (other than due to the 
expiration of a Director's term), the City Council and the Capital Metro Board shall jointly 
appoint a Director or Directors to fill the vacancy or vacancies. The term of a Director appointed 
to fill an unexpired term shall expire on the expiration date of the term of the Director who he or 
she was appointed to replace. 

The Board shall select a chair and a vice chair by a majority vote of Board members. 

A change in the number of Directors can be made only by an amendment to these Articles 
of Incorporation. 

The City Manager or his or her designee from the City Manager's Office is a non-voting 
ex-officio Director of the Corporation. Capital Metro shall not have an ex-officio Director of the 
Corporation. The initial Executive Director of the Joint LGC will be the Capital Metro President 
&CEO. 

ARTICLE VII. REGISTERED OFFICE, AGENT 

The street address of the initial registered office of the Corporation is 700 Lavaca St. 
Austin, Texas 78701, which is within the city limits of the City and the service area of Capital 
Metro, and the name of its initial registered agent at such address is Kerri Butcher, Capital 
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Metro Chief Counsel, an individual who is a resident of Texas. 

ARTICLE VIII. INCORPORA TORS 

The names and street addresses of the incorporators, each of whom is more than 18 
years of age and resides within both the City and Capital Metro's service area, are: 

NAME STREET ADDRESS 

ARTICLE IX. INITIAL BOARD 

The names and street addresses of the initial Directors, each of whom resides either 
within the City or Capital Metro' s service area, are: 

POSITION NAME STREET TERM EXPIRES 
ADDRESS 

1 

2 

3 

4 

5 ' 

5 
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ARTICLE X. ADOPTION OF APPROVING RESOLUTION 

Resolutions approving the form of these Articles oflncorporation have been adopted 
by the City Council on , and by the Capital Metro Board on _____ _ 

ARTICLE XI. LIMITED LIABILITY 

No Director shall be liable to the Corporation for monetary damages for an act or 
omission in the Director's capacity as a Director, except for liability (i} for any breach of the 
Director's duty of loyalty to the Corporation, (ii) for acts or omissions not in good faith that 
constitute a breach of duty of the person to the Corporation or which involve intentional 
misconduct or a knowing violation of law, (iii) for any transaction from which the Director 
received an improper benefit, regardless of whether the benefit resulted from an action taken 
within the scope of the Director's duties, or (iv) for acts or omissions for which the liability 
of a Director is expressly provided by an applicable statute. Any repeal or amendment of 
this Article shall be prospective only, and shall not adversely affect any limitation on the 
personal liability of a Director existing at the time of such repeal or amendment. In addition 
to the circumstances in which a Director is not personally liable as set forth in the preceding 
sentences, a Director shall not be liable to the fullest extent permitted by any amendment to 
the Texas statutes hereafter enacted that further limits the liability of a Director. 

ARTICLE XII. INDEMNIFICATION 

The Corporation shall have the power to indemnify any director or officer or former 
director or officer of the Corporation for expenses and costs (including attorneys' fees) actually 
and necessarily incurred by such director or officer in connection with any claim asserted against 
such director or officer for such director's or officer's acts or omissions as a director or officer, 
except in relation to matters as to which such director or officer shall have been guilty of 
negligence or misconduct in respect ofthe matter in which indemnity is sought. If the Corporation 
has not fully indemnified such director or officer, the court in the proceeding in which any claim 
against such director or officer has been asserted or any court having the requisite jurisdiction of 
an action instituted by such director or officer on such director's or officer's claim for indemnity 
may assess indemnity against the Corporation, its receiver, or trustee for the amount paid by such 
director or officer (including attorneys' fees) in satisfaction of any judgment or settlement of any 
such claim (exclusive in either case of any amount paid to the Corporation), actually and 
necessarily incurred by such director or officer in connection therewith in an amount the court 
considers reasonable and equitable; provided, nevertheless, that indemnity may be assessed under 
this Article XII only if the court finds that the person seeking indemnification was not guilty of 
negligence or misconduct in respect of the matter in which indemnity is sought. 

ARTICLE XIII.TAX MATTERS; DISSOLUTION 

In accordance with the provisions of Section 50l(c)(3} of the Internal Revenue Code 
of 1986, as amended (the "Internal Revenue Code"), and regardless of any other provisions 
of these Articles oflncorporation or the laws of the State of Texas, the Corporation: (i) shall 
not permit any part of the net earnings of the Corporation to inure to the benefit of any private 
individual (except that reasonable compensation may be paid for personal services rendered 
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to or for the Corporation in effecting one or more of its purposes); (ii) shall not direct any of 
its activities to attempting to influence legislation by propaganda or otherwise; (iii) shall not 
participate in or intervene in (including the publication or distribution of statements) any 
political campaign on behalf of (or in opposition to) any candidate for public office; and (iv) 
shall not attempt to influence the outcome of any election for public office or to carry on, 
directly or indirectly, any voter registration drives. Any income earned by the Corporation 
after payment of reasonable expenses, debt, other obligations, and such reserves as may be 
necessary as set forth in the authorizing documents related to the issuance of debt by the 
Corporation shall accrue to the City and Capital Metro as agreed to by the City Council and 
the Capital Metro Board. 

The City and Capital Metro shall, at all times, have an unrestricted right to receive 
any income earned by the Corporation, exclusive of amounts needed to cover reasonable 
expenses, debt or obligations and such reserves as may be necessary as set forth in the 
authorizing documents related to the issuance of debt by the Corporation. Any income of 
the Corporation received by the City and Capital Metro shall be deposited into such accounts 
or funds as determined by the City Council and the Capital Metro Board. No part of the 
Corporation's income shall inure to the benefit or any private interests. 

If the Board determines by resolution that the purposes for which the Corporation 
was formed have been substantially met and all bonds issued by and all obligations incurred 
by the Corporation have been fully paid, the Board shall execute a certificate of dissolution 
which states those facts and declares the Corporation dissolved in accordance with the 
requirements of Section 394.026 of the Texas Local Government Code, or with applicable 
law then in existence. In the event of dissolution or liquidation of the Corporation, the net 
earnings of the Corporation and funds and properties of the Corporation shall disbursed to 
the City and Capital Metro for deposit into such accounts or funds as the City Council and 
the Capital Metro Board shall direct. 

ARTICLE XIV. PRIVATE FOUNDATION 

If the Corporation is a private foundation within the meaning of Section 509(a) of the 
Internal Revenue Code, the Corporation (a) shall distribute its income for each taxable year 
at such time and in such manner as not to become subject to the tax on undistributed income 
imposed by Section 4942 of the Internal Revenue Code; (b) shall not engage in any act of 
self-dealing as defined in Section 494l(d) of the Internal Revenue Code; (c) shall not retain 
any excess business holdings as defined in Section 4943(c) of the Internal Revenue Code; 
( d) shall not make any investments in such manner as to subject it to tax under Section 4944 
of the Internal Revenue Code; and (e) shall not make any taxable expenditures as defined in 
Section 4945( d) of the Internal Revenue Code. 

ARTICLE XV. DIRECTED DISSOLUTION 

The City Council and Capital Metro Board may at any time consider and approve 
resolutions directing the Board to proceed with the dissolution of the Corporation, at which 
time the Board shall proceed with the dissolution of the Corporation in accordance with 
applicable state law. The failure of the Board to proceed with the dissolution of the 
Corporation in accordance with this Article shall be deemed a cause for the removal from 
office of any or all of the Directors as permitted by Article VI of these Articles of 
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Incorporation. 

ARTICLE XVI. PUBLIC INSTRUMENTALITY 

The Corporation is a constituted authority and a public or governmental 
instrumentality within the meaning of the regulations of the United States Treasury 
Department and the rulings of the Internal Revenue Service prescribed and promulgated 
pursuant to Section 103 of the Internal Revenue Code. Although the Corporation is 
authorized to act on behalf of one or more governmental entities as provided in these Articles 
of Incorporation, the Corporation is not a political subdivision or political authority of the 
State of Texas within the meaning of the Constitution and laws of the State of Texas, 
including, without limitation, Article III, Section 52 of the Texas Constitution, and no 
agreement, bond, debt, or obligation of the Corporation shall be deemed to be the agreement, 
bond, debt, or obligation, or the lending of credit, or a grant of public money or thing of 
value, of or by the City or Capital Metro or any other political subdivision or authority or 
agency of the State of Texas, or a pledge of the faith and credit of any of them. No action 
of the Corporation shall be an action of the City or Capital Metro or their agents or 
employees, and neither these Articles of Incorporation nor any action by the Board, the City 
Council, or the Capital Metro Board shall create a joint enterprise. 

ARTICLE XVII. AMENDMENT 

These Articles of Incorporation may be amended in either of the following manners: 
( 1} the Board may file with the City Council and the Capital Metro Board an application in 
writing requesting permission to amend the Articles of Incorporation, specifying in the 
application the amendment proposed to be made, and the City Council and the Capital Metro 
Board, after considering the application and each finding and determining that it is wise, 
expedient, necessary, or advisable that the proposed amendment be made, may authorize by 
resolution that the proposed amendment be made and approve the form of the amendment, 
and then the Board may amend the Articles of Incorporation by adopting the amendment by 
resolution at a meeting of the Board and filing the amendment with the Office of the Texas 
Secretary of State, or (2) the City Council and the Capital Metro Board may jointly, at any 
time, alter or change the structure, organization, programs, activities, or duration of the 
Corporation, subject to any limitations on the impairment of contracts entered into by the 
Corporation, by adopting an amendment to the Articles of Incorporation of the Corporation 
at a meeting of the City Council and of the Capital Metro Board and filing the amendment 
with the Office of the Texas Secretary of State. 

ARTICLE XVIII. EFFECTIVE DATE; AUTHORIZATION TO FILE 

These Articles of Incorporation shall be effective when fully executed and filed by 
the Office of the Texas Secretary of State. The undersigned affirm that the person designated 
as initial registered agent herein has consented, either in electronic or written form, to the 
appointment. Each of the undersigned executes this instrument subject to the penalties 
imposed by law for the submission of a materially false or fraudulent instrument and certifies 
under penalty of perjury that he and she is authorized to execute this instrument. 

ARTICLE XIX. OTHER MATTERS PERTAINING TO 
INTERNAL AFFAIRS 
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All other matters pertaining to the internal affairs of the Corporation and not addressed in 
these Articles of Incorporation shall be governed by the Bylaws of the Corporation, so long as 
such Bylaws are not inconsistent with these Articles of Incorporation or the laws of the State of 
Texas. 
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IN WITNESS WHEREOF, we have hereunto set our hands this _ day of _____ _ 
202 . 

[Insert Typed Name] 
City of Austin 
301 West 2nd Street 
Austin, Texas 78701 

[Insert Typed Name] 
City of Austin 
301 West 2nd Street 
Austin, Texas 78701 

[Insert Typed Name] 
City of Austin 
301West2nd Street 
Austin, Texas 78701 

[Insert Typed Name] 
Capital Metropolitan Transportation Authority 
2910 East 5th Street 
Austin, Texas 78702 

[Insert Typed Name] 
Capital Metropolitan Transportation Authority 
2910 East 5th Street 
Austin, Texas 78702 

[Insert Typed Name] 
Capital Metropolitan Transportation Authority 
2910 East 5th Street 
Austin, Texas 78702 

This instrument was acknowledged before me on this _ day of 202_, by each 
of the foregoing signatories, each being duly sworn on his or her oath that he or she is an 
individual residing in the City of Austin, Texas and within Capital Metropolitan Transportation 
Authority's service area. 

Given under my hand and seal of office this _ day or _______ , 202 _. 

Notary Public, State of Texas 
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1.1 Name. 

Exhibit B 

BYLAWS 
OF THE 

AUSTIN TRANSIT PARTNERSHIP 
LOCAL GOVERNMENT CORPORATION 

ARTICLE 1 
Name, Offices, and Purposes 

The name of the corporation is the Austin Transit Partnership Local Government 
Corporation (the "Corporation"). 

1.2 Offices. 

The Corporation may have, in addition to its registered office, offices at such places as 
the Board of Directors may from time to time determine or as the activities of the 
Corporation may require. 

1.3 Purposes. 

The Corporation shall be incorporated to aid and to act on behalf of the City of Austin 
("City'') and Capital Metropolitan Transportation Authority ( .. Capital Metro") to accomplish 
their governmental purpose; namely to implement the Project Connect System Plan ("Project 
Connect") as it is more particularly described in Capital Metro Resolution No. AI-2020-
1273 and City Resolution 20200610-02, and as each resolutions may from time to time be 
amended or supplemented. The Corporation is to be the principal entity responsible for 
financing, designing, building, implementing, and contracting with Capital Metro to operate 
and maintain assets funded by the Joint LGC in a manner independent of the City and Capital 
Metro. The implementation of Project Connect is comprised of the financing, design, 
engineering, and construction of a fixed rail and bus rapid transit system, including customer 
technology, park & ride hubs, on-demand neighborhood circulators, and associated 
improvements to roadways, bikeways, sidewalks and street lighting. Project Connect also 
comprises transit-supportive anti-displacement strategies for the purpose of preventing 
displacement and encouraging transit-oriented affordable housing along Project Connect 
transit corridors. The Corporation shall implement Project Connect in accordance with the 
Initial Investment Map and associated Implementation Sequence Plan, as modified from 
time to time jointly by Capital Metro and the City. To accomplish said purpose, in the 
exercise of its powers, the Corporation shall be authorized to: 

I. Contract with persons, governmental entities, and with for-profit and non-profit 
entities, and employ individuals, for the purposes of implementing Project 
Connect, conducting the administrative operations of the Corporation, and to 
enter into interlocal agreements with Capital Metro for the operation and 
maintenance of assets constructed by the Corporation; 
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2. Acquire and hold title to real and personal property and interests in real and personal 
property, and sell real and personal property; 

3. Procure professional and other services necessary for the design, construction, 
financing, and permitting of the Plan; 

4. Accept funds and property appropriated by the City and Capital Metro and by 
other entities; 

5. · Apply for grants of funds, services, and things of value and to accept awards of 
such grants; 

6. Accept donations of funds, services and things of value; 

7. Issue bonds, notes, and other debt obligations as necessary for the 
accomplishment of the governmental purpose stated above; and 

8. Engage in other lawful activities to accomplish the governmental purpose stated 
above. 

2.1 Management. 

ARTICLE 2 
Board of Directors 

Subject to the Articles of Incorporation and these Bylaws, management of the affairs of the 
Corporation shall be vested in the directors, who together constitute the Board of Directors 
(the "Board"). 

2.2 Qualifications, Appointment and Removal. 

The qualifications of the directors, as well as the procedures for their appointment and 
removal, shall be prescribed by the Articles of Incorporation. 

2.3 Annual Meetings. 

The Board shall meet at least annually at a time and place in the City designated by resolution 
of the Board. 

2.4 Regular Meetings. 

The Board may provide for regular meetings by resolution stating the time and place of such 
meetings. 

2.5 Special Meetings; Emergency Meetings. 

Special and emergency meetings of the Board shall be held whenever called by the Chair of 
the Board or by a majority of the directors who are serving duly appointed terms of office at 
the time the meeting is called. 
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The Secretary shall give notice of each special meeting in person, by telephone, electronic 
transmission (e.g., facsimile transmission or electronic mail), or mail at least three (3) days 
before the meeting to each director. Notice of each emergency meeting shall also be given 
in the manner required under Chapter 551, Texas Government Code (the .. Open Meetings 
Act''). For purposes of these Bylaws, an .. emergency meeting" is a meeting of the Board to 
consider a circumstance that, in the absence of immediate action by the Board, may have a 
material, adverse impact upon the Corporation. The person(s) calling the special or 
emergency meeting shall provide the Secretary of the Corporation with a statement of the 
reason(s) for the meeting, which statement shall be included in the notice of the meeting. 

2.6 Notice of Meetings of the Board. 

The Board shall meet in accordance with and file notice of each meeting of the Board in the 
same manner as required of the City Council of the City and Capital Metro's Board of 
Directors ( .. Capital Metro's Board") under the Open Meetings Act. Notice of each meeting 
shall be posted by the Secretary of the Board at the same location. Additional notice of each 
meeting may be posted at one or more other locations. 

2. 7 Manner of Conducting Meetings. 

All directors necessary to provide a quorum of the Board must be physically present at a meeting 
to conduct business, unless otherwise provided by law. 

At the meetings of the Board, matters pertaining to the purposes of the Corporation shall be 
considered in such order as the Board may determine. 

At all meetings of the Board, the Chair shall preside, and in the absence of the Chair, the 
Vice Chair shall preside. In the absence of the Chair and the Vice Chair, an acting presiding 
officer shall be chosen by the Board from among the directors present. 

The Secretary of the Corporation shall act as secretary of all meetings of the Board, but in 
the absence of the Secretary, the presiding officer may appoint any person to act as secretary 
of the meeting. 

2.8 Quorum. 

A majority of the Board shall constitute a quorum for the consideration of matters pertaining 
to the purposes of the Corporation. Ex-officio directors shall not count for the purposes of 
determining the presence of a quorum. If at any meeting of the Board there is less than a 
quorum present, business of the Board shall not be conducted. The act of a majority of the 
directors shall constitute the act of the Board, unless the act of a greater number is required 
by law, by the Articles of Incorporation, or by these Bylaws. 

2.9 Compensation. 

Directors, as such, shall not receive any salary or compensation for their services as 
Directors; provided, however, that nothing contained herein shall be construed to preclude a 
Director from receiving reimbursement of actual expenses incurred in connection with the 
business affairs of the Corporation, and no such reimbursement of expenses shall be made 
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unless approved by the Board. 

2.10 Disclosure of Conflicts of Interest. 

Each Director shall comply with: (i) Section 22.230 of the Business Organizations Code; and (ii) 
applicable provisions of Chapter 171 of the Local Government Code ("Chapter 171 "), including 
disclosure of a substantial interest, as defined by Chapter 171, in a business entity or in real 
property. 

2.11 Duties. 

Directors shall discharge their duties with ordinary care and in a manner each director 
reasonably believes to be in the Corporation's best interests. In this context, "ordinary care" 
means the care that ordinarily prudent persons in similar positions would exercise under 
similar circumstances. In discharging their duties, directors may rely in good faith on 
information, opinions, reports, or analyses, including financial data, prepared or presented 
by persons reasonably appearing to be qualified in such matters. A director is not relying in 
good faith if he or she has knowledge that renders such reliance unwarranted or 
unreasonable. Directors are not deemed to have the duties of trustees of a trust with respect 
to the Corporation or with respect to property held or administered by the Corporation, 
including property subject to restrictions imposed by a donor or other transferor of the 
property. 

3.1 Titles and Term of Office. 

ARTICLEJ 
Officers 

The officers of the Corporation shall be the Chair, the Vice Chair, a Secretary, a Treasurer, 
an Executive Director, and such other officers as the Board may from time to time elect or 
appoint as described in section 3.7 below. One person may hold the position of one or more 
offices for the Corporation except that neither the Chair nor the Executive Director may also 
hold the office of Secretary. Capital Metro's President and CEO is hereby appointed to serve 
as the initial Executive Director. The term of office for each officer shall be two years 
commencing with the date of the annual meeting of the Board at which each such officer is 
elected. Officers may be re-elected or re-appointed. 

3.2 Chair. 

The initial and each succeeding Chair of the Board (the "Chair") shall be elected as provided 
by the Articles of Incorporation. The term of office for the initial Chair shall be two years 
commencing with the date of the first annual meeting of the Board, which shall be the 
Corporation's organization meeting for purposes of section 22. l 04 of the Business 
Organizations Code. 

The Chair shall preside at all meetings of the Board. In furtherance of the purposes of the 
Corporation and subject to the limitations contained in the Articles of Incorporation, the 
Chair may, upon authorization by resolution of the Board, sign and execute all bonds, notes, 
deeds, conveyances, franchises, assignments, mortgages, contracts, and other instruments of 
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any kind in the name of the Corporation. 

3.3 Vice Chair. 

The initial and each succeeding Vice Chair of the Board (the "Vice Chair") shall be elected 
as provided by the Articles of Incorporation, and shall be a member of the Board. The term 
of office for the initial Vice Chair shall be two years commencing with the date of the first 
annual meeting of the Board. 

The Vice Chair shall perform the duties and exercise the powers of the Chair upon the 
Chair's death, absence, disability, or resignation, or upon the Chair's inability to perform the 
duties of his or her office. Any action taken by the Vice Chair in the performance of the 
duties of the Chair shall be conclusive evidence of the absence or inability to act of the Chair 
at the time such action was taken. 

3.4 Executive Director. 

The Executive Director of the Corporation shall be the chief executive officer of the 
Corporation and shall in general supervise and control all of the business and affairs of the 
Corporation. The Executive Director may sign, with the Secretary, the Chair, or any other 
proper officer of the Corporation authorized by the Board, all bonds, notes, deeds, 
conveyances, franchises, assignments, mortgages, contracts and other instruments of any 
kind in the name of the Corporation which the Board has authorized to be executed, except 
in cases where the signing and execution thereof shall be expressly delegated by the Board, 
or by these Bylaws, or by statute, to some other officer or agent of the Corporation. In 
general, the Executive Director shall perform all duties prescribed by the Board from time 
to time. The Executive Director shall not be a member of the Board. 

3.5 Secretary. 

The Board shall elect the Secretary of the Corporation (the "Secretary") to keep the minutes 
of the meetings of the Board in one or more books provided for that purpose, see that all 
notices are duly given in accordance with the provisions of these Bylaws or as required by 
law, be custodian of the Corporation records, and in general perform all duties incident to 
the office of Secretary and such other duties as from time to time may be assigned by the 
Board or the Chair. The Secretary of the Corporation shall serve at the discretion of the 
Board, and may be removed as Secretary by the Board at any time, with or without cause. 
The Secretary need not be a member of the Board. 

3.6 Treasurer. 

The Board shall elect the Treasurer of the Corporation (the "Treasurer"), who shall have 
charge and custody of and be responsible for all funds and securities of the Corporation, 
receive and give receipts for monies due and payable to the Corporation for any source 
whatsoever, deposit all such monies in the name of the Corporation in such banks as shall 
be selected in accordance with the provisions of these Bylaws, and in general perform all 
duties incident to the office of Treasurer and such other duties as from time to time may be 
assigned by the Chair or by the Board. The Treasurer of the Corporation shall serve at the 
discretion of the Board, and may be removed as Treasurer by the Board at any time, with or 
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without cause. The Treasurer need not be a member of the Board. 

3.7 OtherOfficers. 

The Board may appoint other officers of the Corporation and other authorized 
representatives of the Corporation, who shall have the powers and duties as may be delegated 
by the Board. Such additional officers and authorized representatives shall serve at the 
discretion of the Board, and may be removed by the Board at any time, with or without 
cause. 

3.8 Compensation. 

Officers may be entitled to receive such salary or compensation for personal services which are 
necessary and reasonable in carrying out the Corporation's purposes as the Board may from time 
to time determine, provided that in no event shall the salary or compensation be excessive. Board 
members, even if officers, are not entitled to compensation except as otherwise provided in 
Article II, Section 2.9. However, nothing contained herein shall be construed to preclude an 
Officer from receiving reimbursement of actual expenses incurred in connection with the 
business affairs of the Corporation, but no such reimbursement of expenses shall be made 
unless approved by the Board. 

3.9 Disclosure of Conflicts of Interest. 

Each Officer shall comply with: (i) Section 22.230 of the Business Organizations Code; and (ii) 
applicable provisions of Chapter 171 of the Local Government Code ("Chapter 171 "), including 
disclosure of a substantial interest, as defined by Chapter 171, in a business entity or in real 
property. 

4.1 Fiscal Year. 

ARTICLE4 
Contracts; Financial Matters; Seal 

The fiscal year of the Corporation shall commence on October 1 and end on September 30 
each year. 

4.2 Contracts. 

The Board may authorize any officer or officers or agent or agents of the Corporation to 
enter into any contract or execute and deliver any instrument in the name of and on behalf 
of the Corporation, and such authority may be general or confined to specific instances. 

4.3 Deposits. 

All funds of the Corporation shall be deposited to the credit of the Corporation in a state or 
national bank or other federally insured depository institution selected by the Board, subject 
to and in accordance with the requirements of Chapter 105, Texas Local Government Code 
and, as applicable, the Public Funds Investment Act, Chapter 2256, Texas Government 
Code. 
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4.4 Payment of Funds. 

All checks, drafts, or orders for the payment of money, notes, or other evidences of 
indebtedness issued in the name of the Corporation shall be signed by such officer or officers 
or agent or agents of the Corporation and in such manner as shall from time to time be 
determined by resolution of the Board. In the absence of such determination by the Board, 
such instruments shall be signed by the Secretary or Treasurer and countersigned by the 
Executive Director, or the Chair in the absence of the Executive Director. 

4.5 Audits. 

The Board shall cause to be maintained a proper and complete system of records and accounts of 
all transactions, business, and affairs of the corporation. Within a reasonable time after the end 
of each fiscal year, the Board shall cause the preparation of a financial statement for the 
Corporation, which shall be audited by an independent certified public accountant or finn of 
independent certified public accountants retained by the Board for such purpose. 

4.6 Books and Records. 

The ,Corporation shall keep correct and complete books and records of accounts and shall 
also keep minutes of the proceedings of its Board. All books and records may be inspected 
by representatives of the City and Capital Metro at any reasonable time. 

4.7 Seal. 

The Board may but is not required to adopt a corporate seal in such form and to be used in such 
manner as may be approved by the Board. 

ARTICLE 5 
General Provisions 

5.1 Supremacy of Articles oflncorporation. 

These Bylaws are subject to and governed by the Articles of Incorporation. 

5.2 Amendment. 

A proposal to alter, amend, or repeal these Bylaws may be made by the affirmative vote of 
a majority of the full Board at any annual or regular meeting, or at any special meeting if 
notice of the proposed amendment be contained in the notice of said special meeting. 
However, any proposed change or amendment to the Bylaws must be approved by both the 
City Council of the City and Capital Metro's Board to be effective. 

5.3 Effective Date. 

These Bylaws shall be effective when: (i) adopted by an affirmative vote of a majority of the 
directors at a meeting of the Board, provided that notice of the proposed adoption shall have 
been received by each director at least five business days before the said meeting; and (ii) 
approved by resolution adopted by both the City Council of the City and Capital Metro's 
Board. 
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RESOLUTION NO. 20201218-002

WHEREAS, Chapter 431 of the Texas Transportation Code, known as

the Texas Transportation Corporation Act, (the "Act"), and Chapter 394 of the
Texas Local Government Code ("Chapter 394") authorize the creation of a joint
local government corporation to aid and act on behalf of local governments to

accomplish a governmental purpose of the local governments; and

WHEREAS, Chapter 394 requires, as a condition to the creation of a joint
local government corporation, that three residents of each sponsoring local

government who are citizens of the state and at least 18 years of age submit a

written application for the incorporation of the joint local government
corporation with the Articles of Incorporation; and

WHEREAS, the City Council of the City ofAustin, Texas (the "City
Council") and the Board Members of the Capital Metropolitan Transportation
Authority (the "Capital Metro Board") have determined that Austin is unable to

meet growing demands for safe, reliable, and efficient transportation, and that

the lack of a complete transit system results in increased traffic congestion,
increased travel time, and limits access to jobs, schools, and hospitals for people
in our community; and

WHEREAS, the City Council and the Capital Metro Board have

recognized the benefits of a high capacity transit system and determined that

implementation of the Project Connect System Plan and Locally Preferred

Alternatives for the Orange, Blue, Gold, Green, and MetroRapid Lines will
create an integrated transit system that eases traffic, creates jobs, improves the

environment, acquires land for transit-oriented development, and better connects

people in our community; and
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WHEREAS, the voters of the City ofAustin also recognized the benefits of

a high capacity transit system by approving a ballot measure at the November 3,
2020 special election to provide dedicated funding to an independent board to

oversee the implementation of the Project Connect System Plan, including
investment in transit-supportive anti-displacement strategies; and

WHEREAS, as reflected in an approved interlocal agreement by both

parties, the City ofAustin ("City") and the Capital Metropolitan Transportation
Authority ("Capital Metro") desire to jointly create a local government corporation
to be named the Austin Transit Partnership Local Government Corporation
("ATP") to aid the City and Capital Metro and act on their behalf to accomplish the

governmental purpose of implementing the Project Connect System Plan and

Locally Preferred Alternatives for the Orange, Blue, Gold, Green, and MetroRapid
Lines; and

WHEREAS, the City has received an application that meets the

requirements ofthe Act and Chapter 394, requesting the creation ofATP, and
desires to grant the application, approve the proposed Articles of Incorporation of

ATP, approve its Bylaws, confirm the appointment of the joint corporation's initial

members of the Board ofDirectors ("ATP Board"), and take such other actions as

the City deems appropriate; NOW, THEREFORE,

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF AUSTIN:

I. The recitals of facts contained in the preamble ofthis Resolution are

found and declared to be true and correct and are adopted as part of this
Resolution for all purposes.

II. The City Council determines it to be wise, expedient, necessary, and
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advisable that a local government corporation, to be named the Austin

Transit Partnership Local Government Corporation, be created to aid and
act on behalf of the City and Capital Metro to accomplish a governmental
purpose by implementing the Project Connect System Plan and Locally
Preferred Alternatives for the Orange, Blue, Gold, Green, and
MetroRapid Lines (to be included in the Austin Strategic Mobility Plan,
the transportation element of the Imagine Austin Comprehensive Plan, as

directed in Resolution No. 20200610-002).

III. The City Council authorizes the creation and incorporation ofthe Austin

Transit Partnership Local Government Corporation under the Act and

Chapter 394.

IV. The City Council approves the Articles of Incorporation attached as

Exhibit A and authorizes the incorporators ofATP to file the Articles of

Incorporation with the Secretary of State of the State of Texas in the

manner provided by law.

V. The City Council confirms the appointment of the persons listed in the

Articles of Incorporation to serve as the initial members of the ATP

Board to begin completing the duties ofATP as agreed to in the

interlocal agreement approved by both parties.

VI. The City Council approves the Bylaws ofATP on that are attached as

Exhibit B.

VII. The City Council directs and declares that the Articles of Incorporation
and the Bylaws of the ATP may be amended from time to time by the

ATP Board as long as both the City Council and Capital Metro Board
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approve of such amendments, and they are in accordance with the Act,
Chapter 394 and other applicable law.

VIII. The City Council directs that ATP comply with the Open Meetings Act,
Chapter 551, Texas Government Code, and the Public Information Act,
Chapter 552, Texas Government Code as required by the Act.

IX. The City Council authorizes and directs the City Manager and all other

City officials and employees to perform all such acts as may be necessary
or desirable in order to carry out the terms and provisions of this
Resolution.

ADOPTED: December 18,2020 ATTEST:C?24-?.1 Les- -1?_ter«-b-
Jannette S. Goodall

City Clerk
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Exhibit A

ARTICLES OF INCORPORATION OF
AUSTIN TRANSIT PARTNERSHIP

LOCAL GOVERNMENT CORPORATION

The undersigned natural persons, each ofwhom is at least eighteen (18) years ofage ormore,
is a resident of the City of Austin, Texas (the "City") and of the service area of the Capital
Metropolitan Transportation Authority ("Capital Metro"), and is a citizen of the State of Texas,
acting as incorporators of a corporation under the provisions of Subchapter D, Chapter 431, Texas
Transportation Code ("Chapter 431"), Chapter 394, Texas Local Government Code. ("Chapter
394"), and Chapter 22, Business Organizations Code ("Chapter 22"), do hereby adopt the following
Articles of Incorporation for such corporation:

ARTICLE I. NAME

The name of the corporation is the Austin Transit Partnership Local Government
Corporation (the "Corporation").

ARTICLE II. PUBLIC NON-PROFIT

The Corporation is a public non-profit corporation.
ARTICLE III. DURATION

The period of duration of the Corporation shall be perpetual.
ARTICLE IV. PURPOSES, ACTIVITIES

The Corporation shall be incorporated to aid and to act on behalf of the City and Capital
Metro to accomplish their governmental purpose; namely to implement the Project Connect System
Plan ("Project Connect") as it is more particularly described in Capital Metro Resolution No. AI-
2020-1273 and City Resolution 20200610-02, and as each resolutions may from time to time be
amended or supplemented. The Corporation is to be the principal entity responsible for financing,
designing, building, implementing, and contracting with Capital Metro to operate and maintain
assets funded by the Joint LGC in a manner independent of the City and Capital Metro. The
implementation of Project Connect is comprised of the financing, design, engineering, and
construction of a fixed rail and bus rapid transit system, including customer technology, park & ride
hubs, on-demand neighborhood circulators, and associated improvements to roadways, bikeways,
sidewalks and street lighting. Project Connect also comprises transit-supportive anti-displacement
strategies for the purpose of preventing displacement and encouraging transit-oriented affordable
housing along Project Connect transit corridors. The Corporation shall implement Project Connect
in accordance with the Initial Investment Map and associated Implementation Sequence Plan, as

modified from time to time jointly by Capital Metro and the City. To accomplish said purpose, in
the exercise of its powers, the Corporation shall be authorized to:

1. Contract with persons, governmental entities, and with for-profit and non-profit
entities, and employ individuals, for the purposes of implementing Proj ect Connect,
conducting the administrative operations of the Corporation, and to enter into
interlocal agreements with Capital Metro for the operation and maintenance of assets
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constructed by the Corporation;
2. Acquire and hold title to real and personal property and interests in real and personal

property, and sell real and personal property;
3. Procure professional and other services necessary for the design, construction, financing,

and permitting ofProject Connect;
4. Accept funds and property appropriated by the City and Capital Metro and by other

entities;

5. Apply for grants of funds, services, and things of value and to accept awards of such
grants;

6. Accept donations of funds, services and things ofvalue;
7. Issue bonds, notes, and other debt obligations as necessary for the accomplishment

of the implementation ofProject Connect as stated above; and

8. Engage in other lawful activities to accomplish the implementation ofProject Connect as
stated above.

The Corporation is formed pursuant to the provisions ofChapter 431 as it now or may hereafter
be amended and in the manner specified by Chapter 394, which authorize the Corporation to assist and
act on behalf of the City and Capital Metro to accomplish any governmental purpose of the City and
Capital Metro and to engage in activities in the furtherance of the purposes for its creation.

The Corporation shall have and exercise all of the rights, powers, privileges, authority, and
functions given by the general laws of the State of Texas to non-profit corporations incorporated
under Chapter 431, including, without limitation, the powers granted under Chapter 22.

The Corporation shall have all other powers of a like or different nature not prohibited by
law which are available to non-profit corporations under Chapter 22 and which are necessary or

useful to enable the Corporation to perform the purposes for which it is created.

The Corporation is created as a local government corporation pursuant to Chapter 431 and
shall be a governmental unit within the meaning of Subdivision (3), Section 101.001, Texas Civil
Practice and Remedies Code. The operations of the Corporation are governmental and not

proprietary functions for purposes of the Texas Tort Claims Act, Section 101.001 et seq. Texas
Civil Practice and Remedies Code.

ARTICLE V. NO MEMBERS

The Corporation shall have no members and shall have no stock.

ARTICLE VI. BOARD

All powers of the Corporation shall be vested in a Board of Directors ("Board") consisting of
five persons, each of whom must reside in either the City ofAustin or Capital Metro's service area, one
ofwhom shall be a member of the City Council of the City ofAustin ("City Council") (the "City Council
Director"), one of whom shall reside in Capital Metro's service area and be a member of the Capital
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Metro Board of Directors ("Capital Metro Board") (the "Capital Metro Director"), and three of whom
shall be community expert members, all ofwhom must reside in the City, as follows: one member shall
have expertise in finance, one member shall have expertise in engineering & construction, and one

5,member shall have expertise in community planning or sustainability ("Community Expert Directors ).
More specifically, the Community Expert Directors, respectively, shall meet the following criteria:

Finance • At least 10 years ofexperience in finance, financial management, banking,
or investing with a focus on large capital projects; and
Experience with budgets over $250M and/or comparable academic
financial policy experience.

Engineering & • At least 10 years of experience in engineering or construction of large
Construction capital projects in any sector (transit, energy, industrial, commercial); and

• Experience with multiple projects over $100M (price/value/cost) or

$250M cumulative.
Community Planning • At least 10 years of experience in urban planning, community planning,
or Sustainability equitable Transit Oriented Development (eTOD), sustainability, and/or

environmental planning; and
• Experience with community engagement with preferably three (3) to five

(5) years of specific experience.
The five (5) initial Directors are identified in Article IX below.

Succeeding Community Expert Directors shall be selected through a nomination and
appointment process wherein qualified members of the community shall submit an application to the
Corporation, which will provide the applications that meet the criteria to the Nominating Committee (as
defined below). The Nominating Committee will consist of the chairs of the City Council Audit &
Finance Committee, City Council Mobility Committee, Capital Metro Finance, Audit and
Administration Committee, and Capital Metro Operations, Planning and Safety Committee (the
"Nominating Committee"). At the discretion of the Nominating Committee, City Council and Capital
Metro Board, alternate forms of experience or qualifications may be substituted to meet the experience
requirements above. After review of the applications provided by the Corporation, the Nominating
Committee shall recommend a slate of three applicants based on their qualifications, while also
considering Austin's diversity, and an applicant's ability to consider wholly Project Connect's benefits
and potential impacts particularly on vulnerable communities aimed to be served by transit. The City
Council and the Capital Metro Board shall, upon their joint approval of the slate, jointly appoint
succeeding Community Expert Directors as nominated by the Nominating Committee.

The City Council shall appoint each Director who succeeds the initial City Council Director, and
the Capital Metro Board shall appoint each Director who succeeds the initial Capital Metro Director.
Each Director who succeeds the initial City Council Director must be a member of the City Council or
a resident of the City ofAustin, and each Director who succeeds the initial Capital Metro Director must
be a resident of the Capital Metro Service area.

The initial City Council Director and initial Capital Metro Director and each subsequent City
Council Director and Capital Metro Director shall serve for a term of two years. Each initial Community
Expert Director, and each subsequent Community Expert Director, shall serve for a term of four years
or until his or her successor is appointed and has qualified. Initial Directors and succeeding Directors
may be reappointed.
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A Director may be removed from the Board by a resolution approved by a majority vote of the
City Council and the Capital Metro Board finding that the Director has committed one or more of the
acts or omissions described in section 7.001(c) of the Business Organizations Code and described in
Article XI, below.

A Director may be removed from the Board by a resolution approved by a majority vote of the
City Council and Capital Metro Board finding that the Director is derelict in his or her duties by either:
(i) failing to attend four consecutive scheduled meetings, including any combination ofannual meetings,
regular meetings, or special meetings; or (ii) failing to attend one-third or more of scheduled meetings
during any fiscal year of the Corporation, including any combination of annual meetings, regular
meetings, or special meetings, unless the Director can show good cause for the absences.

The failure of the Board to proceed with a directed dissolution of the Corporation in
accordance with this Article XIV of these Articles of Incorporation shall be deemed a cause for the
removal from office of any or all of the Directors.

In the event of a vacancy or vacancies in the Board, whether caused by removal, resignation,
death, mental or physical incapacitation, or any other reason (other than due to the expiration of a

Director's term), the City Council and the Capital Metro Board shall jointly appoint a Director or

Directors to fill the vacancy or vacancies. The term of a Director appointed to fill an unexpired term
shall expire on the expiration date of the term of the Director who he or she was appointed to replace.

The Board shall select a chair and a vice chair by a majority vote of Board members.

A change in the number of Directors can be made only by an amendment to these Articles of
Incorporation.

The City Manager or his or her designee from the City Manager's Office is a non-voting ex-

officio Director of the Corporation. Capital Metro shall not have an ex-officio Director of the
Corporation. The initial Executive Director ofthe Joint LGC will be the Capital Metro President & CEO.

ARTICLE VII. REGISTERED OFFICE, AGENT

The street address of the initial registered office of the Corporation is 700 Lavaca St. Austin,
Texas 78701, which is within the city limits of the City and the service area ofCapital Metro, and
the name ofits initial registered agent at such address is Kerri Butcher, CapitalMetro ChiefCounsel,
an individual who is a resident ofTexas.

ARTICLE VIII. INCORPORATORS

The names and street addresses of the incorporators, each ofwhom is more than 18 years of
age and resides within both the City and Capital Metro's service area, are:

NAME STREET ADDRESS

Annick Beaudet 301 W. 2nd Street
Austin, Texas 78701

Eric Bustos 2910 E. 5th Street
Austin, Texas 78702
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Cheyenne Krause 301 W. 2nd Street
Austin, Texas 78701

Anna Martin 301 W. 2nd Street
Austin, Texas 78701

Jackie Nirenberg 2910 E. 5th Street
Austin, Texas 78702

Sam Sargent 2910 E. 5th Street
Austin, Texas 78702

ARTICLE IX. INITIAL BOARD

The names and street addresses of the initial Directors, each of whom resides either within
the City or Capital Metro's service area, are:

POSITION NAME STREET ADDRESS

1. City Council Member Steve Adler 301 W. 2nd Street
Austin, Texas 78701

2. Capital Metro Board Eric Stratton 2910 E. 5th Street
Member Austin, Texas 78702

3. Community Expert Antony ("Tony") Elkins 1507 Richcreek Road
(Finance) Austin, Texas 78757

4. Community Expert Veronica Castro de Barrera 4229 Mattie Street
(Engineering & Austin, Texas 78723
Construction)

5. Community Expert Collette Pierce Burnette 801 W. 5th Street #1903
(Community Planning or Austin, Texas 78703
Sustainability)

ARTICLE X. ADOPTION OF APPROVING RESOLUTION

Resolutions approving the form of these Articles of Incorporation have been adopted by the
City Council on December 18,2020, and by the Capital Metro Board on December 18, 2020.

ARTICLE XI. LIMITED LIABILITY

No Director shall be liable to the Corporation for monetary damages for an act or omission
in the Director's capacity as a Director, except for liability (i) for any breach of the Director's duty
of loyalty to the Corporation, (ii) for acts or omissions not in good faith that constitute a breach of
duty of the person to the Corporation or which involve intentional misconduct or a knowing
violation of law, (iii) for any transaction from which the Director received an improper benefit,
regardless of whether the benefit resulted from an action taken within the scope of the Director's
duties, or (iv) for acts or omissions for which the liability of a Director is expressly provided by an
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applicable statute. Any repeal or amendment of this Article shall be prospective only, and shall not
adversely affect any limitation on the personal liability of a Director existing at the time of such
repeal or amendment. In addition to the circumstances in which a Director is not personally liable
as set forth in the preceding sentences, a Director shall not be liable to the fullest extent permitted
by any amendment to the Texas statutes hereafter enacted that further limits the liability of a

Director.

ARTICLE XII. INDEMNIFICATION

The Corporation shall have the power to indemnify any director or officer or former director or
officer of the Corporation for expenses and costs (including attorneys' fees) actually and necessarily
incurred by such director or officer in connection with any claim asserted against such director or officer
for such director's or officer's acts or omissions as a director or officer, except in relation to matters as

to which such director or officer shall have been guilty of negligence or misconduct in respect of the
matter in which indemnity is sought. Ifthe Corporation has not fully indemnified such director or officer,
the court in the proceeding in which any claim against such director or officer has been asserted or any
court having the requisite jurisdiction of an action instituted by such director or officer on such director's
or officer's claim for indemnity may assess indemnity against the Corporation, its receiver, or trustee for
the amount paid by such director or officer (including attorneys' fees) in satisfaction of any judgment or
settlement of any such claim (exclusive in either case of any amount paid to the Corporation), actually
and necessarily incurred by such director or officer in connection therewith in an amount the court
considers reasonable and equitable; provided, nevertheless, that indemnity may be assessed under this
Article XII only if the court finds that the person seeking indemnification was not guilty of negligence
or misconduct in respect of the matter in which indemnity is sought.

ARTICLE XIII. TAX MATTERS; DISSOLUTION

In accordance with the provisions ofSection 501(c)(3) ofthe Internal Revenue Code of 1986,
as amended (the "Internal Revenue Code"), and regardless of any other provisions of these Articles
of Incorporation or the laws of the State of Texas, the Corporation: (i) shall not permit any part of
the net earnings of the Corporation to inure to the benefit of any private individual (except that
reasonable compensation may be paid for personal services rendered to or for the Corporation in
effecting one or more of its purposes); (ii) shall not direct any of its activities to attempting to
influence legislation by propaganda or otherwise; (iii) shall not participate in or intervene in
(including the publication or distribution of statements) any political campaign on behalf of (or in
opposition to) any candidate for public office; and (iv) shall not attempt to influence the outcome
of any election for public office or to carry on, directly or indirectly, any voter registration drives.
Any income earned by the Corporation after payment of reasonable expenses, debt, other
obligations, and such reserves as may be necessary as set forth in the authorizing documents related
to the issuance of debt by the Corporation shall accrue to the City and Capital Metro as agreed to

by the City Council and the Capital Metro Board.

The City and Capital Metro shall, at all times, have an unrestricted right to receive any
income earned by the Corporation, exclusive of amounts needed to cover reasonable expenses, debt
or obligations and such reserves as may be necessary as set forth in the authorizing documents
related to the issuance ofdebt by the Corporation. Any income of the Corporation received by the
City and Capital Metro shall be deposited into such accounts or funds as determined by the City
Council and the Capital Metro Board. No part of the Corporation's income shall inure to the benefit
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or any private interests.

If the Board determines by resolution that the purposes for which the Corporation was

formed have been substantially met and all bonds issued by and all obligations incurred by the
Corporation have been fully paid, the Board shall execute a certificate of dissolution which states
those facts and declares the Corporation dissolved in accordance with the requirements of Section
394.026 of the Texas Local Government Code, or with applicable law then in existence. In the
event ofdissolution or liquidation of the Corporation, the net earnings ofthe Corporation and funds
and properties ofthe Corporation shall disbursed to the City and Capital Metro for deposit into such
accounts or funds as the City Council and the Capital Metro Board shall direct.

ARTICLE XIV. PRIVATE FOUNDATION

If the Corporation is a private foundation within the meaning of Section 509(a) of the
Internal Revenue Code, the Corporation (a) shall distribute its income for each taxable year at such
time and in such manner as not to become subject to the tax on undistributed income imposed by
Section 4942 ofthe Internal Revenue Code; (b) shall not engage in any act ofself-dealing as defined
in Section 4941(d) of the Internal Revenue Code; (c) shall not retain any excess business holdings
as defined in Section 4943(c) of the Internal Revenue Code; (d) shall not make any investments in
such manner as to subject it to tax under Section 4944 of the Internal Revenue Code; and (e) shall
not make any taxable expenditures as defined in Section 4945(d) of the Internal Revenue Code.

ARTICLE XV. DIRECTED DISSOLUTION

The City Council and Capital Metro Board may at any time consider and approve resolutions
directing the Board to proceed with the dissolution of the Corporation, at which time the Board
shall proceed with the dissolution of the Corporation in accordance with applicable state law. The
failure of the Board to proceed with the dissolution of the Corporation in accordance with this
Article shall be deemed a cause for the removal from office ofany or all ofthe Directors as permitted
by Article VI of these Articles of Incorporation.

ARTICLE XVI. PUBLIC INSTRUMENTALITY

The Corporation is a constituted authority and a public or governmental instrumentality
within the meaning of the regulations of the United States Treasury Department and the rulings of
the Internal Revenue Service prescribed and promulgated pursuant to Section 103 of the Internal
Revenue Code. Although the Corporation is authorized to act on behalf of one or more

governmental entities as provided in these Articles of Incorporation, the Corporation is not a

political subdivision or political authority of the State of Texas within the meaning of the
Constitution and laws of the State ofTexas, including, without limitation, Article III, Section 52 of
the Texas Constitution, and no agreement, bond, debt, or obligation of the Corporation shall be
deemed to be the agreement, bond, debt, or obligation, or the lending ofcredit, or a grant ofpublic
money or thing of value, of or by the City or Capital Metro or any other political subdivision or

authority or agency of the State of Texas, or a pledge of the faith and credit of any of them. No
action of the Corporation shall be an action of the City or Capital Metro or their agents or

employees, and neither these Articles of Incorporation nor any action by the Board, the City
Council, or the Capital Metro Board shall create a joint enterprise.
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ARTICLE XVII. AMENDMENT

These Articles of Incorporation may be amended in either of the following manners: (1) the
Board may file with the City Council and the Capital Metro Board an application in writing
requesting permission to amend the Articles of Incorporation, specifying in the application the
amendment proposed to be made, and the City Council and the Capital Metro Board, after
considering the application and each finding and determining that it is wise, expedient, necessary,
or advisable that the proposed amendment be made, may authorize by resolution that the proposed
amendment be made and approve the form of the amendment, and then the Board may amend the
Articles of Incorporation by adopting the amendment by resolution at a meeting of the Board and
filing the amendment with the Office of the Texas Secretary of State, or (2) the City Council and
the Capital Metro Board may jointly, at any time, alter or change the structure, organization,
programs, activities, or duration of the Corporation, subject to any limitations on the impairment of
contracts entered into by the Corporation, by adopting an amendment to the Articles of
Incorporation of the Corporation at a meeting of the City Council and of the Capital Metro Board
and filing the amendment with the Office of the Texas Secretary ofState.

ARTICLE XVIII. EFFECTIVE DATE; AUTHORIZATION TO FILE

These Articles of Incorporation shall be effective when fully executed and filed by the Office
of the Texas Secretary of State. The undersigned affirm that the person designated as initial
registered agent herein has consented, either in electronic or written form, to the appointment. Each
of the undersigned executes this instrument subject to the penalties imposed by law for the
submission of a materially false or fraudulent instrument and certifies under penalty ofperjury that
he and she is authorized to execute this instrument.

ARTICLE XIX. OTHER MATTERS PERTAINING TO INTERNAL AFFAIRS

All other matters pertaining to the internal affairs of the Corporation and not addressed in these
Articles of Incorporation shall be governed by the Bylaws of the Corporation, so long as such Bylaws
are not inconsistent with these Articles of Incorporation or the laws of the State of Texas.
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IN WITNESS WHEREOF, we have hereunto set our hands this 18th day ofDecember 2020.

Annick Beaudet Eric Bustos
City ofAustin Capital Metropolitan Transportation Authority
301 West 2nd Street 2910 East 5th Street
Austin, Texas 78701 Austin, Texas 78702

Cheyenne Krause Jackie Nirenberg
City ofAustin Capital Metropolitan Transportation Authority
301 West 2nd Street 2910 East 5th Street
Austin, Texas 78701 Austin, Texas 78702

Anna Martin Sam Sargent
City ofAustin Capital Metropolitan Transportation Authority
301 West 2nd Street 2910 East 5th Street
Austin, Texas 78701 Austin, Texas 78702

This instrument was acknowledged before me on this 18th day of December 2020, by each of the
foregoing signatories, each being duly sworn on his or her oath that he or she is an individual residing
in the City ofAustin, Texas and within Capital Metropolitan Transportation Authority's service area.

Given under my hand and seal of office this 18th day ofDecember 2020.

Notary Public, State ofTexas
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Exhibit B 
 
 

BYLAWS 
OF THE 

AUSTIN TRANSIT PARTNERSHIP 
LOCAL GOVERNMENT CORPORATION 

ARTICLE 1 
Name, Offices, and Purposes 

1.1 Name. 

The name of the corporation is the Austin Transit Partnership Local Government 
Corporation (the “Corporation”). 

1.2 Offices. 

The Corporation may have, in addition to its registered office, offices at such places as 
the Board of Directors may from time to time determine or as the activities of the 
Corporation may require. 

1.3 Purposes. 

The Corporation shall be incorporated to aid and to act on behalf of the City of Austin (“City”) 
and Capital Metropolitan Transportation Authority (“Capital Metro”) to accomplish their 
governmental purpose; namely to implement the Project Connect System Plan (“Project 
Connect”) as it is more particularly described in Capital Metro Resolution No. AI-2020-1273 
and City Resolution 20200610-02, and as each resolutions may from time to time be amended 
or supplemented.  The Corporation is to be the principal entity responsible for financing, 
designing, building, implementing, and contracting with Capital Metro to operate and 
maintain assets funded by the Joint LGC in a manner independent of the City and Capital 
Metro.  The implementation of Project Connect is comprised of the financing, design, 
engineering, and construction of a fixed rail and bus rapid transit system, including customer 
technology, park & ride hubs, on-demand neighborhood circulators, and associated 
improvements to roadways, bikeways, sidewalks and street lighting. Project Connect also 
comprises transit-supportive anti-displacement strategies for the purpose of preventing 
displacement and encouraging transit-oriented affordable housing along Project Connect 
transit corridors.  The Corporation shall implement Project Connect in accordance with the 
Initial Investment Map and associated Implementation Sequence Plan, as modified from time 
to time jointly by Capital Metro and the City.  To accomplish said purpose, in the exercise of 
its powers, the Corporation shall be authorized to: 

1. Contract with persons, governmental entities, and with for-profit and non-profit 
entities, and employ individuals, for the purposes of implementing Project 
Connect, conducting the administrative operations of the Corporation, and to enter 
into interlocal agreements with Capital Metro for the operation and maintenance of 
assets constructed by the Corporation; 
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2. Acquire and hold title to real and personal property and interests in real and personal 
property, and sell real and personal property; 

3. Procure professional and other services necessary for the design, construction, 
financing, and permitting of the Plan; 

4. Accept funds and property appropriated by the City and Capital Metro and by other 
entities; 

5. Apply for grants of funds, services, and things of value and to accept awards of 
such grants; 

6. Accept donations of funds, services and things of value; 

7. Issue bonds, notes, and other debt obligations as necessary for the accomplishment 
of the governmental purpose stated above; and 

8. Engage in other lawful activities to accomplish the governmental purpose stated 
above. 

ARTICLE 2 
Board of Directors 

2.1 Management. 

Subject to the Articles of Incorporation and these Bylaws, management of the affairs of the 
Corporation shall be vested in the directors, who together constitute the Board of Directors 
(the “Board”). 

2.2 Qualifications, Appointment and Removal. 

The qualifications of the directors, as well as the procedures for their appointment and 
removal, shall be prescribed by the Articles of Incorporation. 

2.3 Annual Meetings. 

The Board shall meet at least annually at a time and place in the City designated by resolution 
of the Board. 

2.4 Regular Meetings. 

The Board may provide for regular meetings by resolution stating the time and place of such 
meetings. 

2.5 Special Meetings; Emergency Meetings. 

Special and emergency meetings of the Board shall be held whenever called by the Chair of 
the Board or by a majority of the directors who are serving duly appointed terms of office at 
the time the meeting is called. 
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The Secretary shall give notice of each special meeting in person, by telephone, electronic 
transmission (e.g., facsimile transmission or electronic mail), or mail at least three (3) days 
before the meeting to each director. Notice of each emergency meeting shall also be given in 
the manner required under Chapter 551, Texas Government Code (the “Open Meetings Act”). 
For purposes of these Bylaws, an “emergency meeting” is a meeting of the Board to consider 
a circumstance that, in the absence of immediate action by the Board, may have a material, 
adverse impact upon the Corporation. The person(s) calling the special or emergency meeting 
shall provide the Secretary of the Corporation with a statement of the reason(s) for the 
meeting, which statement shall be included in the notice of the meeting. 

2.6 Notice of Meetings of the Board. 

The Board shall meet in accordance with and file notice of each meeting of the Board in the 
same manner as required of the City Council of the City and Capital Metro’s Board of 
Directors (“Capital Metro’s Board”) under the Open Meetings Act. Notice of each meeting 
shall be posted by the Secretary of the Board at the same location. Additional notice of each 
meeting may be posted at one or more other locations. 

2.7 Manner of Conducting Meetings. 

All directors necessary to provide a quorum of the Board must be physically present at a meeting 
to conduct business, unless otherwise provided by law. 

At the meetings of the Board, matters pertaining to the purposes of the Corporation shall be 
considered in such order as the Board may determine. 

At all meetings of the Board, the Chair shall preside, and in the absence of the Chair, the Vice 
Chair shall preside. In the absence of the Chair and the Vice Chair, an acting presiding officer 
shall be chosen by the Board from among the directors present. 

The Secretary of the Corporation shall act as secretary of all meetings of the Board, but in the 
absence of the Secretary, the presiding officer may appoint any person to act as secretary of 
the meeting. 

2.8 Quorum. 

A majority of the Board shall constitute a quorum for the consideration of matters pertaining 
to the purposes of the Corporation. Ex-officio directors shall not count for the purposes of 
determining the presence of a quorum.  If at any meeting of the Board there is less than a 
quorum present, business of the Board shall not be conducted. The act of a majority of the 
directors shall constitute the act of the Board, unless the act of a greater number is required 
by law, by the Articles of Incorporation, or by these Bylaws. 

2.9 Compensation. 

Directors, as such, shall not receive any salary or compensation for their services as Directors; 
provided, however, that nothing contained herein shall be construed to preclude a Director 
from receiving reimbursement of actual expenses incurred in connection with the business 
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affairs of the Corporation, and no such reimbursement of expenses shall be made unless 
approved by the Board. 

2.10 Disclosure of Conflicts of Interest. 

Each Director shall comply with: (i) Section 22.230 of the Business Organizations Code; and (ii) 
applicable provisions of Chapter 171 of the Local Government Code (“Chapter 171”), including 
disclosure of a substantial interest, as defined by Chapter 171, in a business entity or in real 
property. 

2.11 Duties. 

Directors shall discharge their duties with ordinary care and in a manner each director 
reasonably believes to be in the Corporation’s best interests. In this context, “ordinary care” 
means the care that ordinarily prudent persons in similar positions would exercise under 
similar circumstances. In discharging their duties, directors may rely in good faith on 
information, opinions, reports, or analyses, including financial data, prepared or presented by 
persons reasonably appearing to be qualified in such matters. A director is not relying in good 
faith if he or she has knowledge that renders such reliance unwarranted or unreasonable. 
Directors are not deemed to have the duties of trustees of a trust with respect to the 
Corporation or with respect to property held or administered by the Corporation, including 
property subject to restrictions imposed by a donor or other transferor of the property. 

ARTICLE 3 
Officers 

3.1 Titles and Term of Office. 

The officers of the Corporation shall be the Chair, the Vice Chair, a Secretary, a Treasurer, an 
Executive Director, and such other officers as the Board may from time to time elect or 
appoint as described in section 3.7 below. One person may hold the position of one or more 
offices for the Corporation except that neither the Chair nor the Executive Director may also 
hold the office of Secretary.  Capital Metro’s President and CEO is hereby appointed to serve 
as the initial Executive Director. The term of office for each officer shall be two years 
commencing with the date of the annual meeting of the Board at which each such officer is 
elected. Officers may be re-elected or re-appointed. 

3.2 Chair. 

The initial and each succeeding Chair of the Board (the “Chair”) shall be elected as provided 
by the Articles of Incorporation. The term of office for the initial Chair shall be two years 
commencing with the date of the first annual meeting of the Board, which shall be the 
Corporation’s organization meeting for purposes of section 22.104 of the Business 
Organizations Code. 

The Chair shall preside at all meetings of the Board. In furtherance of the purposes of the 
Corporation and subject to the limitations contained in the Articles of Incorporation, the Chair 
may, upon authorization by resolution of the Board, sign and execute all bonds, notes, deeds, 
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conveyances, franchises, assignments, mortgages, contracts, and other instruments of any 
kind in the name of the Corporation. 

3.3 Vice Chair. 

The initial and each succeeding Vice Chair of the Board (the “Vice Chair”) shall be elected 
as provided by the Articles of Incorporation, and shall be a member of the Board.  The term 
of office for the initial Vice Chair shall be two years commencing with the date of the first 
annual meeting of the Board. 

The Vice Chair shall perform the duties and exercise the powers of the Chair upon the Chair’s 
death, absence, disability, or resignation, or upon the Chair’s inability to perform the duties 
of his or her office. Any action taken by the Vice Chair in the performance of the duties of the 
Chair shall be conclusive evidence of the absence or inability to act of the Chair at the time 
such action was taken. 

3.4 Executive Director. 

The Executive Director of the Corporation shall be the chief executive officer of the 
Corporation and shall in general supervise and control all of the business and affairs of the 
Corporation. The Executive Director may sign, with the Secretary, the Chair, or any other 
proper officer of the Corporation authorized by the Board, all bonds, notes, deeds, 
conveyances, franchises, assignments, mortgages, contracts and other instruments of any kind 
in the name of the Corporation which the Board has authorized to be executed, except in cases 
where the signing and execution thereof shall be expressly delegated by the Board, or by these 
Bylaws, or by statute, to some other officer or agent of the Corporation.  In general, the 
Executive Director shall perform all duties prescribed by the Board from time to time. The 
Executive Director shall not be a member of the Board.   

3.5 Secretary. 

The Board shall elect the Secretary of the Corporation (the “Secretary”) to keep the minutes 
of the meetings of the Board in one or more books provided for that purpose, see that all 
notices are duly given in accordance with the provisions of these Bylaws or as required by 
law, be custodian of the Corporation records, and in general perform all duties incident to the 
office of Secretary and such other duties as from time to time may be assigned by the Board 
or the Chair. The Secretary of the Corporation shall serve at the discretion of the Board, and 
may be removed as Secretary by the Board at any time, with or without cause.  The Secretary 
need not be a member of the Board. 

3.6 Treasurer. 

The Board shall elect the Treasurer of the Corporation (the “Treasurer”), who shall have 
charge and custody of and be responsible for all funds and securities of the Corporation, 
receive and give receipts for monies due and payable to the Corporation for any source 
whatsoever, deposit all such monies in the name of the Corporation in such banks as shall be 
selected in accordance with the provisions of these Bylaws, and in general perform all duties 
incident to the office of Treasurer and such other duties as from time to time may be assigned 
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by the Chair or by the Board.  The Treasurer of the Corporation shall serve at the discretion 
of the Board, and may be removed as Treasurer by the Board at any time, with or without 
cause.  The Treasurer need not be a member of the Board. 

3.7 Other Officers. 

The Board may appoint other officers of the Corporation and other authorized representatives 
of the Corporation, who shall have the powers and duties as may be delegated by the Board. 
Such additional officers and authorized representatives shall serve at the discretion of the 
Board, and may be removed by the Board at any time, with or without cause. 

3.8 Compensation.  

Officers may be entitled to receive such salary or compensation for personal services which are 
necessary and reasonable in carrying out the Corporation’s purposes as the Board may from time 
to time determine, provided that in no event shall the salary or compensation be excessive.  Board 
members, even if officers, are not entitled to compensation except as otherwise provided in Article 
II, Section 2.9. However, nothing contained herein shall be construed to preclude an Officer 
from receiving reimbursement of actual expenses incurred in connection with the business 
affairs of the Corporation, but no such reimbursement of expenses shall be made unless 
approved by the Board. 

3.9 Disclosure of Conflicts of Interest. 

Each Officer shall comply with: (i) Section 22.230 of the Business Organizations Code; and (ii) 
applicable provisions of Chapter 171 of the Local Government Code (“Chapter 171”), including 
disclosure of a substantial interest, as defined by Chapter 171, in a business entity or in real 
property. 

ARTICLE 4 
Contracts; Financial Matters; Seal 

4.1 Fiscal Year. 

The fiscal year of the Corporation shall commence on October 1 and end on September 30 
each year. 

4.2 Contracts. 

The Board may authorize any officer or officers or agent or agents of the Corporation to enter 
into any contract or execute and deliver any instrument in the name of and on behalf of the 
Corporation, and such authority may be general or confined to specific instances. 

4.3 Deposits. 

All funds of the Corporation shall be deposited to the credit of the Corporation in a state or 
national bank or other federally insured depository institution selected by the Board, subject 
to and in accordance with the requirements of Chapter 105, Texas Local Government Code 
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and, as applicable, the Public Funds Investment Act, Chapter 2256, Texas Government Code. 

4.4 Payment of Funds. 

All checks, drafts, or orders for the payment of money, notes, or other evidences of 
indebtedness issued in the name of the Corporation shall be signed by such officer or officers 
or agent or agents of the Corporation and in such manner as shall from time to time be 
determined by resolution of the Board.  In the absence of such determination by the Board, 
such instruments shall be signed by the Secretary or Treasurer and countersigned by the 
Executive Director, or the Chair in the absence of the Executive Director. 

4.5 Audits. 

The Board shall cause to be maintained a proper and complete system of records and accounts of 
all transactions, business, and affairs of the corporation. Within a reasonable time after the end of 
each fiscal year, the Board shall cause the preparation of a financial statement for the Corporation, 
which shall be audited by an independent certified public accountant or firm of independent 
certified public accountants retained by the Board for such purpose. 

4.6 Books and Records. 

The Corporation shall keep correct and complete books and records of accounts and shall also 
keep minutes of the proceedings of its Board. All books and records may be inspected by 
representatives of the City and Capital Metro at any reasonable time. 

4.7 Seal. 

The Board may but is not required to adopt a corporate seal in such form and to be used in such 
manner as may be approved by the Board. 

ARTICLE 5 
General Provisions 

5.1 Supremacy of Articles of Incorporation. 

These Bylaws are subject to and governed by the Articles of Incorporation. 

5.2 Amendment. 

A proposal to alter, amend, or repeal these Bylaws may be made by the affirmative vote of a 
majority of the full Board at any annual or regular meeting, or at any special meeting if notice 
of the proposed amendment be contained in the notice of said special meeting. However, any 
proposed change or amendment to the Bylaws must be approved by both the City Council of 
the City and Capital Metro’s Board to be effective. 

5.3 Effective Date. 

These Bylaws shall be effective when: (i) adopted by an affirmative vote of a majority of the 
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directors at a meeting of the Board, provided that notice of the proposed adoption shall have 
been received by each director at least five business days before the said meeting; and (ii) 
approved by resolution adopted by both the City Council of the City and Capital Metro’s 
Board. 
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Exhibit B 
 
 

BYLAWS 
OF THE 

AUSTIN TRANSIT PARTNERSHIP 
LOCAL GOVERNMENT CORPORATION 

ARTICLE 1 
Name, Offices, and Purposes 

1.1 Name. 

The name of the corporation is the Austin Transit Partnership Local Government 
Corporation (the “Corporation”). 

1.2 Offices. 

The Corporation may have, in addition to its registered office, offices at such places as 
the Board of Directors may from time to time determine or as the activities of the 
Corporation may require. 

1.3 Purposes. 

The Corporation shall be incorporated to aid and to act on behalf of the City of Austin 
(“City”) and Capital Metropolitan Transportation Authority (“Capital Metro”) to accomplish 
their governmental purpose; namely to implement the Project Connect System Plan (“Project 
Connect”) as it is more particularly described in Capital Metro Resolution No. AI-2020-
1273 and City Resolution 20200610-02, and as each resolutions may from time to time be 
amended or supplemented.  The Corporation is to be the principal entity responsible for 
financing, designing, building, implementing, and contracting with Capital Metro to operate 
and maintain assets funded by the Joint LGC in a manner independent of the City and Capital 
Metro.  The implementation of Project Connect is comprised of the financing, design, 
engineering, and construction of a fixed rail and bus rapid transit system, including customer 
technology, park & ride hubs, on-demand neighborhood circulators, and associated 
improvements to roadways, bikeways, sidewalks and street lighting. Project Connect also 
comprises transit-supportive anti-displacement strategies for the purpose of preventing 
displacement and encouraging transit-oriented affordable housing along Project Connect 
transit corridors.  The Corporation shall implement Project Connect in accordance with the 
Initial Investment Map and associated Implementation Sequence Plan, as modified from 
time to time jointly by Capital Metro and the City.  To accomplish said purpose, in the 
exercise of its powers, the Corporation shall be authorized to: 

1. Contract with persons, governmental entities, and with for-profit and non-profit 
entities, and employ individuals, for the purposes of implementing Project 
Connect, conducting the administrative operations of the Corporation, and to 
enter into interlocal agreements with Capital Metro for the operation and 
maintenance of assets constructed by the Corporation; 

197



2 
 

2. Acquire and hold title to real and personal property and interests in real and personal 
property, and sell real and personal property; 

3. Procure professional and other services necessary for the design, construction, 
financing, and permitting of the Plan; 

4. Accept funds and property appropriated by the City and Capital Metro and by 
other entities; 

5. Apply for grants of funds, services, and things of value and to accept awards of 
such grants; 

6. Accept donations of funds, services and things of value; 

7. Issue bonds, notes, and other debt obligations as necessary for the 
accomplishment of the governmental purpose stated above; and 

8. Engage in other lawful activities to accomplish the governmental purpose stated 
above. 

ARTICLE 2 
Board of Directors 

2.1 Management. 

Subject to the Articles of Incorporation and these Bylaws, management of the affairs of the 
Corporation shall be vested in the directors, who together constitute the Board of Directors 
(the “Board”). 

2.2 Qualifications, Appointment and Removal. 

The qualifications of the directors, as well as the procedures for their appointment and 
removal, shall be prescribed by the Articles of Incorporation. 

2.3 Annual Meetings. 

The Board shall meet at least annually at a time and place in the City designated by resolution 
of the Board. 

2.4 Regular Meetings. 

The Board may provide for regular meetings by resolution stating the time and place of such 
meetings. 

2.5 Special Meetings; Emergency Meetings. 

Special and emergency meetings of the Board shall be held whenever called by the Chair of 
the Board or by a majority of the directors who are serving duly appointed terms of office at 
the time the meeting is called. 
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The Secretary shall give notice of each special meeting in person, by telephone, electronic 
transmission (e.g., facsimile transmission or electronic mail), or mail at least three (3) days 
before the meeting to each director. Notice of each emergency meeting shall also be given 
in the manner required under Chapter 551, Texas Government Code (the “Open Meetings 
Act”). For purposes of these Bylaws, an “emergency meeting” is a meeting of the Board to 
consider a circumstance that, in the absence of immediate action by the Board, may have a 
material, adverse impact upon the Corporation. The person(s) calling the special or 
emergency meeting shall provide the Secretary of the Corporation with a statement of the 
reason(s) for the meeting, which statement shall be included in the notice of the meeting. 

2.6 Notice of Meetings of the Board. 

The Board shall meet in accordance with and file notice of each meeting of the Board in the 
same manner as required of the City Council of the City and Capital Metro’s Board of 
Directors (“Capital Metro’s Board”) under the Open Meetings Act. Notice of each meeting 
shall be posted by the Secretary of the Board at the same location. Additional notice of each 
meeting may be posted at one or more other locations. 

2.7 Manner of Conducting Meetings. 

All directors necessary to provide a quorum of the Board must be physically present at a meeting 
to conduct business, unless otherwise provided by law. 

At the meetings of the Board, matters pertaining to the purposes of the Corporation shall be 
considered in such order as the Board may determine. 

At all meetings of the Board, the Chair shall preside, and in the absence of the Chair, the 
Vice Chair shall preside. In the absence of the Chair and the Vice Chair, an acting presiding 
officer shall be chosen by the Board from among the directors present. 

The Secretary of the Corporation shall act as secretary of all meetings of the Board, but in 
the absence of the Secretary, the presiding officer may appoint any person to act as secretary 
of the meeting. 

2.8 Quorum. 

A majority of the Board shall constitute a quorum for the consideration of matters pertaining 
to the purposes of the Corporation. Ex-officio directors shall not count for the purposes of 
determining the presence of a quorum.  If at any meeting of the Board there is less than a 
quorum present, business of the Board shall not be conducted. The act of a majority of the 
directors shall constitute the act of the Board, unless the act of a greater number is required 
by law, by the Articles of Incorporation, or by these Bylaws. 

2.9 Compensation. 

Directors, as such, shall not receive any salary or compensation for their services as 
Directors; provided, however, that nothing contained herein shall be construed to preclude a 
Director from receiving reimbursement of actual expenses incurred in connection with the 
business affairs of the Corporation, and no such reimbursement of expenses shall be made 
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unless approved by the Board. 

2.10 Disclosure of Conflicts of Interest. 

Each Director shall comply with: (i) Section 22.230 of the Business Organizations Code; and (ii) 
applicable provisions of Chapter 171 of the Local Government Code (“Chapter 171”), including 
disclosure of a substantial interest, as defined by Chapter 171, in a business entity or in real 
property. 

2.11 Duties. 

Directors shall discharge their duties with ordinary care and in a manner each director 
reasonably believes to be in the Corporation’s best interests. In this context, “ordinary care” 
means the care that ordinarily prudent persons in similar positions would exercise under 
similar circumstances. In discharging their duties, directors may rely in good faith on 
information, opinions, reports, or analyses, including financial data, prepared or presented 
by persons reasonably appearing to be qualified in such matters. A director is not relying in 
good faith if he or she has knowledge that renders such reliance unwarranted or 
unreasonable. Directors are not deemed to have the duties of trustees of a trust with respect 
to the Corporation or with respect to property held or administered by the Corporation, 
including property subject to restrictions imposed by a donor or other transferor of the 
property. 

ARTICLE 3 
Officers 

3.1 Titles and Term of Office. 

The officers of the Corporation shall be the Chair, the Vice Chair, a Secretary, a Treasurer, 
an Executive Director, and such other officers as the Board may from time to time elect or 
appoint as described in section 3.7 below. One person may hold the position of one or more 
offices for the Corporation except that neither the Chair nor the Executive Director may also 
hold the office of Secretary.  Capital Metro’s President and CEO is hereby appointed to serve 
as the initial Executive Director. The term of office for each officer shall be two years 
commencing with the date of the annual meeting of the Board at which each such officer is 
elected. Officers may be re-elected or re-appointed. 

3.2 Chair. 

The initial and each succeeding Chair of the Board (the “Chair”) shall be elected as provided 
by the Articles of Incorporation. The term of office for the initial Chair shall be two years 
commencing with the date of the first annual meeting of the Board, which shall be the 
Corporation’s organization meeting for purposes of section 22.104 of the Business 
Organizations Code. 

The Chair shall preside at all meetings of the Board. In furtherance of the purposes of the 
Corporation and subject to the limitations contained in the Articles of Incorporation, the 
Chair may, upon authorization by resolution of the Board, sign and execute all bonds, notes, 
deeds, conveyances, franchises, assignments, mortgages, contracts, and other instruments of 
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any kind in the name of the Corporation. 

3.3 Vice Chair. 

The initial and each succeeding Vice Chair of the Board (the “Vice Chair”) shall be elected 
as provided by the Articles of Incorporation, and shall be a member of the Board.  The term 
of office for the initial Vice Chair shall be two years commencing with the date of the first 
annual meeting of the Board. 

The Vice Chair shall perform the duties and exercise the powers of the Chair upon the 
Chair’s death, absence, disability, or resignation, or upon the Chair’s inability to perform the 
duties of his or her office. Any action taken by the Vice Chair in the performance of the 
duties of the Chair shall be conclusive evidence of the absence or inability to act of the Chair 
at the time such action was taken. 

3.4 Executive Director. 

The Executive Director of the Corporation shall be the chief executive officer of the 
Corporation and shall in general supervise and control all of the business and affairs of the 
Corporation. The Executive Director may sign, with the Secretary, the Chair, or any other 
proper officer of the Corporation authorized by the Board, all bonds, notes, deeds, 
conveyances, franchises, assignments, mortgages, contracts and other instruments of any 
kind in the name of the Corporation which the Board has authorized to be executed, except 
in cases where the signing and execution thereof shall be expressly delegated by the Board, 
or by these Bylaws, or by statute, to some other officer or agent of the Corporation.  In 
general, the Executive Director shall perform all duties prescribed by the Board from time 
to time. The Executive Director shall not be a member of the Board.   

3.5 Secretary. 

The Board shall elect the Secretary of the Corporation (the “Secretary”) to keep the minutes 
of the meetings of the Board in one or more books provided for that purpose, see that all 
notices are duly given in accordance with the provisions of these Bylaws or as required by 
law, be custodian of the Corporation records, and in general perform all duties incident to 
the office of Secretary and such other duties as from time to time may be assigned by the 
Board or the Chair. The Secretary of the Corporation shall serve at the discretion of the 
Board, and may be removed as Secretary by the Board at any time, with or without cause.  
The Secretary need not be a member of the Board. 

3.6 Treasurer. 

The Board shall elect the Treasurer of the Corporation (the “Treasurer”), who shall have 
charge and custody of and be responsible for all funds and securities of the Corporation, 
receive and give receipts for monies due and payable to the Corporation for any source 
whatsoever, deposit all such monies in the name of the Corporation in such banks as shall 
be selected in accordance with the provisions of these Bylaws, and in general perform all 
duties incident to the office of Treasurer and such other duties as from time to time may be 
assigned by the Chair or by the Board.  The Treasurer of the Corporation shall serve at the 
discretion of the Board, and may be removed as Treasurer by the Board at any time, with or 
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without cause.  The Treasurer need not be a member of the Board. 

3.7 Other Officers. 

The Board may appoint other officers of the Corporation and other authorized 
representatives of the Corporation, who shall have the powers and duties as may be delegated 
by the Board. Such additional officers and authorized representatives shall serve at the 
discretion of the Board, and may be removed by the Board at any time, with or without 
cause. 

3.8 Compensation.  

Officers may be entitled to receive such salary or compensation for personal services which are 
necessary and reasonable in carrying out the Corporation’s purposes as the Board may from time 
to time determine, provided that in no event shall the salary or compensation be excessive.  Board 
members, even if officers, are not entitled to compensation except as otherwise provided in 
Article II, Section 2.9. However, nothing contained herein shall be construed to preclude an 
Officer from receiving reimbursement of actual expenses incurred in connection with the 
business affairs of the Corporation, but no such reimbursement of expenses shall be made 
unless approved by the Board. 

3.9 Disclosure of Conflicts of Interest. 

Each Officer shall comply with: (i) Section 22.230 of the Business Organizations Code; and (ii) 
applicable provisions of Chapter 171 of the Local Government Code (“Chapter 171”), including 
disclosure of a substantial interest, as defined by Chapter 171, in a business entity or in real 
property. 

ARTICLE 4 
Contracts; Financial Matters; Seal 

4.1 Fiscal Year. 

The fiscal year of the Corporation shall commence on October 1 and end on September 30 
each year. 

4.2 Contracts. 

The Board may authorize any officer or officers or agent or agents of the Corporation to 
enter into any contract or execute and deliver any instrument in the name of and on behalf 
of the Corporation, and such authority may be general or confined to specific instances. 

4.3 Deposits. 

All funds of the Corporation shall be deposited to the credit of the Corporation in a state or 
national bank or other federally insured depository institution selected by the Board, subject 
to and in accordance with the requirements of Chapter 105, Texas Local Government Code 
and, as applicable, the Public Funds Investment Act, Chapter 2256, Texas Government 
Code. 
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4.4 Payment of Funds. 

All checks, drafts, or orders for the payment of money, notes, or other evidences of 
indebtedness issued in the name of the Corporation shall be signed by such officer or officers 
or agent or agents of the Corporation and in such manner as shall from time to time be 
determined by resolution of the Board.  In the absence of such determination by the Board, 
such instruments shall be signed by the Secretary or Treasurer and countersigned by the 
Executive Director, or the Chair in the absence of the Executive Director. 

4.5 Audits. 

The Board shall cause to be maintained a proper and complete system of records and accounts of 
all transactions, business, and affairs of the corporation. Within a reasonable time after the end 
of each fiscal year, the Board shall cause the preparation of a financial statement for the 
Corporation, which shall be audited by an independent certified public accountant or firm of 
independent certified public accountants retained by the Board for such purpose. 

4.6 Books and Records. 

The Corporation shall keep correct and complete books and records of accounts and shall 
also keep minutes of the proceedings of its Board. All books and records may be inspected 
by representatives of the City and Capital Metro at any reasonable time. 

4.7 Seal. 

The Board may but is not required to adopt a corporate seal in such form and to be used in such 
manner as may be approved by the Board. 

ARTICLE 5 
General Provisions 

5.1 Supremacy of Articles of Incorporation. 

These Bylaws are subject to and governed by the Articles of Incorporation. 

5.2 Amendment. 

A proposal to alter, amend, or repeal these Bylaws may be made by the affirmative vote of 
a majority of the full Board at any annual or regular meeting, or at any special meeting if 
notice of the proposed amendment be contained in the notice of said special meeting. 
However, any proposed change or amendment to the Bylaws must be approved by both the 
City Council of the City and Capital Metro’s Board to be effective. 

5.3 Effective Date. 

These Bylaws shall be effective when: (i) adopted by an affirmative vote of a majority of the 
directors at a meeting of the Board, provided that notice of the proposed adoption shall have 
been received by each director at least five business days before the said meeting; and (ii) 
approved by resolution adopted by both the City Council of the City and Capital Metro’s 
Board. 
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INTERLOCAL AGREEMENT BETWEEN CAPITAL METROPOLITAN 
TRANSPORTATION AUTHORITY AND AUSTIN TRANSIT PARTNERSHIP

FOR SUPPORT SERVICES AND PROJECT IMPLEMENTATION

This Interlocal Agreement, ATP-Capital Metro Partnership Agreement No. 1, (this 
Agreement), dated as of ___________________, 2021, is entered into by and between Capital 
Metropolitan Authority, a transportation authority and political subdivision for the State of Texas 
organized under Chapter 451 of the Texas Transportation Code (“Capital Metro”), and the Austin 
Transit Partnership, a joint local government corporation under Chapter 431 of the Texas 
Transportation Code (“ATP”), each a “Party” and collectively referred to herein as the “Parties.” 

RECITALS

WHEREAS, pursuant to the Interlocal Cooperation Agreement, dated August 7, 2020 (the 
“ILA”) between the City of Austin, Texas (the “City”) and Capital Metro, the City and Capital 
Metro have created ATP as a joint local government corporation with the authority to finance, 
design, build and implement a high-capacity transit system and transit-oriented development 
known as the Project Connect System (“Project Connect”); and

WHEREAS, ILA requires Capital Metro to provide support functions in connection with 
the operation, implementation and maintenance of the assets funded by ATP and further to perform 
certain projects described on Exhibit A hereto (which Exhibit A may be periodically updated, 
supplemented or amended upon the agreement of the Parties); and 

WHEREAS, in connection with the ILA the Capital Metro Board of Directors adopted a 
resolution on August 7, 2020, committing future funding for implementation of Project Connect 
in accordance with the Project Connect System Plan program (the “Program”), including but not 
limited to funding for corporate functions and projects in the Program (AI-2020-1297); and 

WHEREAS, in order to meet the schedule laid out in the Program, Capital Metro and ATP 
desire to move forward at this time to identify certain roles and responsibilities for the Parties (i) 
with respect to the support functions and (ii) on these certain projects described on Exhibit A to 
this Agreement in furtherance of the Program; and 

WHEREAS, Capital Metro has developed, implemented and administered projects of a 
similar nature and has the staff expertise and organizational experience to execute these projects 
in furtherance of the Program as ATP focuses on other aspects of Project Connect and the Program; 
and

WHEREAS, the City and the Parties intend that Capital Metro will operate and maintain 
the transit infrastructure funded by ATP and, in this connection, provide certain support functions 
and other services to ATP as set out in this Agreement and to execute the projects described on 
Exhibit A hereto, which Agreement the Parties are authorized to enter into through the Texas 
Constitution, Article 3, Section 64, “The Texas Transportation Corporation Act,” Tex. Transp. 
Code, Chapter 431, and “The Interlocal Cooperation Act,” Tex. Gov’t Code, Chapter 791; and
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NOW, THEREFORE, for good and valuable consideration, the receipt and sufficiency of 
which are hereby acknowledged, the Parties agree as follows:

SERVICES

1. Services.

(a) General. Capital Metro shall provide ATP with the corporate functions and 
project-related services as described on Exhibit A to this Agreement (collectively, the “Services”).  
The Parties acknowledge and agree that Exhibit A to this Agreement may be periodically updated, 
supplemented, or amended (annually or otherwise) pursuant to Section 8 or Section 1(b) or in 
accordance with the terms and conditions of such Exhibit A. 

(b) Annual Budget Process. 

(i) Initial Term.  As of the date of this Agreement and as shown on 
Exhibit A to this Agreement, the Capital Metro Chief Financial Officer and the incoming ATP 
Chief Financial Officer have negotiated in good faith projects and associated costs as part of the 
budget applicable through September 30, 2021 of the “Initial Term” (as defined in Section 5) and 
deemed to be a part of this Agreement, which budget  may be periodically updated, supplemented 
or amended during such budget by the Capital Metro and ATP Chief Financial Officers (subject, 
if required by Section 8, to approval by the respective Boards of Directors of Capital Metro and 
ATP).  Thereafter, for each of the respective budget years ending September 30, 2022 and 
September 30, 2023, the Capital Metro and ATP Chief Financial Officers shall during the 
respective annual budget process meet, negotiate in good faith and approve an annual budget 
consistent with Exhibit A to this Agreement, including the projects and associated costs; 
procedures for ensuring completion of projects within the scope of the budget; and procedures for 
validating and approving invoices for services performed as part of the budget.  Such budgets may 
be periodically updated, supplemented or amended during such budget year by the Capital Metro 
and ATP Chief Financial Officers (subject, if required by Section 8, to approval by the respective 
Boards of Directors of Capital Metro and ATP). 

(ii) Option Term.  If there is an “Option Term” (as defined in Section 
5), the Capital Metro and ATP Chief Financial Officers shall during the annual budget process 
meet, negotiate in good faith and approve a budget (which budget must also be approved by the 
respective Boards of Directors of Capital Metro and ATP) including the projects and associated 
costs; procedures for ensuring the completion of projects within the scope of the budget; and 
processes for validating and approving invoices for services performed as part of the budget for 
such Option Term.  Such budget for the Option Term may (subject to Section 8) be periodically 
updated, supplemented or amended during such budget by the Capital Metro and ATP Chief 
Financial Officers (subject, if required by Section 8, to approval by the respective Boards of 
Directors of Capital Metro and ATP).   

(iii) Clarification.  For the purpose of clarification, the Parties 
acknowledge and agree (A) Exhibit A hereto may at any particular time include estimates for 
multiple projects and, furthermore, one or more of such estimates may cover more than one budget 
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year and such estimates may take the form of a “not-to-exceed” estimate; and (B) the expenditures 
may, upon the approval of the Capital Metro and ATP Chief Financial Officers, be re-allocated 
among the various projects so long as the expenditures for the year or for over the years, as 
applicable, do not exceed the “not-to-exceed” estimate(s) for the pertinent projects.

(c) Third-Party Providers. Capital Metro shall have the right in its sole 
discretion to cause one or more of its affiliates to perform all or any portion of its respective 
Services. In addition, Capital Metro shall have the right in its sole discretion to hire third-party 
providers or subcontractors (each a “Third-Party Provider” and collectively the “Third Party
Providers”) to provide all or part of any Service hereunder subject to the then-current budget. 

2. Standard of Service.

(a) Capital Metro represents, warrants and covenants that the Services shall be 
provided in good faith, in accordance with applicable laws and in a professional and work person-
like manner. Capital Metro shall not be responsible for any inability to provide a Service or any 
delay in doing so to the extent that such inability or delay is the result of the failure of ATP to 
provide, or any delay in providing, the information necessary for Capital Metro to provide such 
Service.

(b) EXCEPT FOR THE WARRANTIES AND UNDERTAKINGS 
EXPLICITLY SET FORTH HEREIN, IN EXHIBIT A HERETO (I) THERE ARE NO 
WARRANTIES BY CAPITAL METRO WITH RESPECT TO THE SERVICES AND (II) ALL 
WARRANTIES, STIPULATIONS AND UNDERTAKINGS AND ALL TERMS AND 
CONDITIONS (INCLUDING ANY IMPLIED BY STATUTE OR OTHERWISE) WITH
RESPECT TO THE SERVICES (WHETHER AS TO MERCHANTABILITY, QUALITY, 
DESCRIPTION, SATISFACTORY QUALITY, SUITABILITY, FITNESS FOR A 
PARTICULAR PURPOSE WHERE MADE KNOWN OR NOT, CARE, SKILL OR 
OTHERWISE) ARE HEREBY EXCLUDED AND WAIVED.

3. Funding; Fees; Payment.

(a) Funding.  As evidenced in Exhibit A to this Agreement, the Capital Metro 
Chief Financial Officer and the incoming ATP Chief Financial Officer have, based upon the 
Project Connect Integrated Financial Model developed as the basis for the funding of the Initial 
Investment of the Locally Preferred Alternative, agreed upon the funding that Capital Metro shall 
provide to ATP as part of the budget for the Initial Term to support the overall funding and 
financing of Project Connect and the Program.  Such Capital Metro funding contemplated by such 
Exhibit A may, upon compliance with Section 8, be periodically updated, supplemented or 
amended during the Initial Term by the Capital Metro and ATP Chief Financial Officers.  If there 
is an Option Term, the funding that Capital Metro shall provide to ATP to support the overall 
funding and financing of Project Connect and the Program shall be as set out in the budget for such 
Option Term.  

(b) Fees. In consideration for the performance of the Services by Capital Metro, 
ATP shall pay to Capital Metro compensation (the “Services Fees”) as provided for in the then 
current budget (as such budget was approved as provided by Section 1(b)), payable pursuant to the 
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monthly invoices referenced in Section 3(c).  The Parties acknowledge and agree that Exhibit A
to this Agreement may be periodically updated, supplemented, or amended (annually or otherwise) 
pursuant to Section 8 or Section 1(b).  The Parties further acknowledge and agree, notwithstanding 
anything else in this Agreement to the contrary, that ATP’s obligation with respect to the Services 
Fees is subject to, and governed by, Article 11, Sections 5 and 7 of the Texas Constitution and 
must be paid only out of ATP’s current revenues or any other funds lawfully available therefore 
(and appropriated for such purpose) in accordance with Article 11, Sections 5 and 7 of the Texas 
Constitution. 

(c) Payment. The Capital Metro and ATP Chief Financial Officers shall 
determine, for each budget year, the schedule for the payment of the Service Fees by ATP to 
Capital Metro pursuant to Section 3(b) and for the funding by Capital Metro to ATP pursuant to 
Section 3(a).  Capital Metro shall, in accordance with such schedule, provide the contemplated 
Section 3(a) funding to ATP and further shall, also in accordance with such schedule, provide ATP 
with a monthly invoice specifying the Services Fees for the immediately preceding month in 
accordance with such schedule. ATP shall remit payment for the amount reflected on such invoice 
in accordance with Chapter 2251 of the Texas Gov’t Code (the “Prompt Payment Act”).  ATP 
presently intends to continue this Agreement each budget year through the Agreement’s term, to 
pay all payments due, and to fully and promptly perform all of its obligations under this 
Agreement.  All Services Fees shall be paid only out of ATP’s current revenues or any other funds 
lawfully available therefore (and appropriated for such purpose) in accordance with Article 11, 
Sections 5 and 7 of the Texas Constitution. 

4. Texas Public Information Act.  Notwithstanding any terms and conditions in this
Agreement to the contrary, this Agreement is subject to the “Texas Public Information Act,” Texas 
Gov’t Code, Chapter 552.  Capital Metro and ATP are subject to the Texas Public Information Act 
and must release information required to be released under the Texas Public Information Act and 
regulations promulgated thereunder. 

5. Term; Termination.

(a) Term.  The term of this Agreement shall commence on the date of this 
Agreement and shall continue until September 30, 2023 (“Initial Term”) and  thereafter may, 
upon the prior approval of the respective Boards of Directors of Capital Metro and ATP, be 
renewed for one (1) additional term of one year from October 1, 2023 year through September 30, 
2024 (the “Option Term”), subject to and conditioned upon prior to the expiration of the Initial 
Term (i) the approval by the respective Boards of Directors of Capital Metro and ATP of the budget 
for the Option Term and (ii) ATP’s appropriation of funds for the Option Term in an amount 
sufficient to meet ATP’s obligations pursuant to such budget.  

(b) Termination of Agreement. This Agreement may be terminated in its 
entirety only upon the written agreement of the Parties, which agreement must include provisions 
for fulfillment or reimbursement of actual costs of termination of existing commitments of Capital 
Metro.

6. Limitation of Liability.  THE PARTIES ACKNOWLEDGE AND AGREE THAT
THE AGGREGATE LIABILITY OF CAPITAL METRO TO ATP FOR ANY CLAIMS 
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ARISING UNDER THIS AGREEMENT SHALL BE LIMITED TO THE AGGREGATE 
AMOUNT OF SERVICE FEES ACTUALLY PAID TO CAPITAL METRO.

7. Headings.  The headings appearing herein are for convenience and reference only
and shall not be deemed to govern, limit, modify or in any manner affect the scope, meaning or 
intent of the provisions of this Agreement. 

8. Amendment.  Except as provided in the last sentence of this Section 8, this
Agreement may only be amended, modified or supplemented by an agreement in writing signed 
by each Party and approved by the Board of Directors of each of Capital Metro and ATP. Exhibit 
A to this Agreement or any budget may be updated, supplemented or amended, without the 
approval of the Board of Directors of each of Capital Metro and ATP, upon the written approval 
of their respective Chief Financial Officers so long as such update, supplement or amendment is 
not projected to increase the overall fees from ATP to Capital Metro for the Initial Term or for the 
Option Term, as the case may be; updates, supplements or amendments that are projected to 
increase the overall fees from ATP to Capital Metro for the Initial Term or for the Option Term 
will require approval of the Board of Directors of each of Capital Metro and ATP. 

9. Notices.

(a) Requirements. Except as otherwise specifically noted herein, any notice
required or permitted to be given under this Agreement by one Party to another must be in writing 
and delivered in person or by email to the applicable address set forth in, or provided pursuant to, 
this Section 9 for the Party to whom the notice is given. 

(b) Capital Metro Address. The address of Capital Metro for all purposes under 
this Agreement and for all notices:

Reinet Marneweck (or her successor)
Chief Financial Officer
2910 E. 5th Street 
Austin, Texas 78702 
Email:  Reinet.Marneweck@capmetro.org

With additional copy to: 

Kerri Butcher (or her successor)
Chief Counsel 
2910 E. 5th Street 
Austin, Texas 78702 
Email:  Kerri.Butcher@capmetro.org

(c) ATP Address. The address of the ATP for all purposes under this 
Agreement and for all notices:

Greg Canally (or his successor) 
Chief Financial Officer
700 Lavaca Street
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Suite 1400 
Austin, Texas 78701 
Email:  Greg.Canally@austintransitpartnership.org

With additional copy to: 

Casey Burack (or her successor) 
General Counsel and Chief Administrative Officer 
700 Lavaca Street
Suite 1400 
Austin, Texas 78701 
Email:  Casey.Burack@austintransitpartnership.org

(d) Change of Address.  Each Party may change the address for notice to it by 
giving written notice of the change. Any change of address by a Party, including a change in the 
Party’s authorized representative, must be reported to the other Parties within twenty (20) days of 
the change.

10. Relationship of the Parties.

(a) Independent Contractor. Nothing herein contained shall be deemed to create
any partnership or agency relationship among the Parties, or confer upon any of the Parties hereto 
any express, implied or apparent authority to incur any obligation or liability on behalf of the other. 
No Party shall bind the other Parties to any obligation without the express written consent of the 
other Parties.

(b) Capital Metro’ Employees. All employees of Capital Metro, including those 
Capital Metro employees explicitly seconded to ATP, shall be deemed for purposes of all 
compensation and employee benefits to be employees of Capital Metro and not employees of ATP 
or its Affiliates. In performing the Services, such employees shall be under the direction, control 
and supervision of Capital Metro and not ATP. Capital Metro shall have the sole right to exercise 
all authority with respect to the employment (including termination of employment), assignment 
and compensation of employees, including those explicitly seconded to ATP. 

11. No Third Party Beneficiary Rights. This Agreement is not intended to and shall
not be construed to give any Person or entity other than the Parties signatory hereto any interest or 
rights (including, without limitation, any third-party beneficiary rights) with respect to or in 
connection with any agreement or provision contained herein or contemplated hereby. 

12. Counterparts. This Agreement may be executed in counterparts, each of which
shall be deemed an original, but all of which together shall be deemed to be the same agreement. 
A signed copy of this Agreement delivered by facsimile, e-mail or other means of electronic 
transmission shall be deemed to have the same legal effect as delivery of an original signed copy 
of this Agreement. 

13. Governing Law and Venue. This Agreement is governed by the laws of the State
of Texas and all obligations under this Agreement are performable in Travis County, Texas. 
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14. Entire Agreement. This Agreement and Exhibit A hereto shall constitute the entire
understanding and agreement among the Parties to it in relation to the subject matter of this 
Agreement and shall together supersede all previous agreements among the Parties in relation to 
the same subject matter.

15. Legal Authority. The person or persons signing this Agreement on behalf of each
Party warrant that he, she, or they have been duly authorized by their respective entities to sign 
this Agreement on behalf of the entity and to bind the entity validly and legally to all terms, 
performances, and provisions in this Agreement. Each Party warrants that the Party possesses the 
legal authority to enter into this Agreement and to perform the services that Party has obligated 
itself to perform under this Agreement. 

16. Capital Metro Disadvantaged Business Enterprise Program/Policy Statement.
Capital Metro advises that it has established a Disadvantaged Business Enterprise program (“DBE 
Program”) in accordance with regulations of the U.S. Department of Transportation, 49 CFR Part 
26. Capital Metro’s DBE Program is regularly reviewed by the Federal Transportation
Administration, and Capital Metro advises that it will follow its DBE Program in order to ensure 
that expenditures, as eligible and applicable, can be reimbursed with Federal funds. 

[SIGNATURE PAGE FOLLOWS]
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IN WITNESS WHEREOF, the Parties have caused this Agreement to be executed as of 
the date first set forth above.

CAPITAL METROPOLITAN TRANSPORTATION AUTHORITY

By: _____________________________________ 
Reinet Marneweck
Chief Financial Officer 

Date: ___________________________________ 

AUSTIN TRANSIT PARTNERSHIP 

By: _____________________________________ 
Randy Clarke 
Executive Director 

Date: ___________________________________ 

y: _____________________________________ y: _____________________________________ 

y: _____________________________________ y: _____________________________________ 
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EXHIBIT A

Capital Metro contributions to ATP

Estimates in $’Millions FY2021 Budget FY2022 FY2023 Total
Capital Metro Sales Tax $5.0 $10.4 $20.0 $35.4
Capital Expansion Funds $60.0 $10.0 $70.0
Total Contributions $65.0 $20.4 $20.0 $105.4

Services provided by Capital Metro for ATP

Estimates in $'Million* FY2021 Budget FY2022 FY2023 Total
Corporate functions
Payroll costs for CMTA seconded employees 1.1 1.7 1.8 4.6
Professional Services & Temporary Help 0.8 1.1 1.1 3.0
Computer Hardware, Software & Maintenance 0.8 1.1 1.1 3.0
Advertising/Promotion Media 0.4 0.5 0.6 1.5
Lease, Rentals and Office expenses 0.2 0.3 0.3 0.9
Shared Services 0.3 0.9 1.0 2.2
Contingency 0.4 0.5 0.5 1.4

Total Corporate functions $4.0 $6.2 $6.3 $16.6
Project related costs
Orange Line - 30% design & NEPA 2021-2022 $13.6 $7.7 $21.3
Blue Line - 30% design & NEPA 2021-2022 12.4 6.1 18.5
PMOR 12.1 12.4 12.6 37.2
MetroRapid - Expo, Pleasant Valley, South Lamar 7.5 53.3 60.0 120.8
Red Line Improvements 6.7 18.3 25.0
Neighborhood Circulators 2.6 2.7 2.8 8.1
Customer Technology Investments 0.2 2.0 2.0 4.2
Contingency 5.0 10.0 8.0 23.0

Total Project related costs $60.1 $112.6 $85.5 $258.2
Total Services $64.1 $118.8 $91.8 $274.7

*Conceptual rough order of magnitude estimates as part of an overall integrated financial model.
Variances may occur for each project/task as projects progress through design, engineering and 
procurement. 
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INTERLOCAL AGREEMENT BETWEEN THE CITY OF AUSTIN AND AUSTIN 
TRANSIT PARTNERSHIP FOR SUPPORT SERVICES NO. 1 

 
This Interlocal Agreement, ATP-City of Austin Agreement No. 1, (this Agreement), dated 

as of February 24, 2021, is entered into by and between the City of Austin, a Texas home-rule 
municipality (the “City”), and the Austin Transit Partnership, a joint local government corporation 
under Chapter 431 of the Texas Transportation Code (“ATP”), each a “Party” and collectively 
referred to herein as the “Parties.” 

 

RECITALS 
 

WHEREAS, pursuant to the Interlocal Cooperation Agreement, dated August 7, 2020 (the 
“ILA”) between the City and Capital Metropolitan Transportation Authority (“Capital Metro”), 
the City and Capital Metro have created ATP as a joint local government corporation with the 
authority to finance, design, build and implement a high-capacity transit system and transit- 
oriented development known as the Project Connect System (“Project Connect”); and 

 
WHEREAS, ILA requires the City to provide support functions in connection with the 

operation, implementation and maintenance of the assets funded by ATP and further to perform 
certain projects, some of which are described on Exhibit A hereto (which Exhibit A may be 
periodically updated, supplemented or amended upon the agreement of the Parties); and 

 
WHEREAS, in connection with the ILA, the City Council adopted a resolution on August 

13, 2020, providing guidance on dedicating tax revenue for implementation of Project Connect in 
accordance with the Project Connect System Plan program (the “Program”), including but not 
limited to funding for corporate functions and projects in the Program (20200812-015); and 

 
WHEREAS, in order to meet the schedule laid out in the Program, the City and ATP desire 

to move forward at this time to identify certain roles and responsibilities for the Parties with respect 
to the City’s early support functions described on Exhibit A to this Agreement in furtherance of 
the Program; and 

 
WHEREAS, the Capital Metro and the Parties intend that the City will provide ATP with 

the scope of services set forth on Exhibit A hereto and anticipate that this will be the first of many 
interlocal agreements between the City and ATP in support of the Program. To provide such scope 
of services, the City will initially hire certain support staff positions in accordance with the budget 
requests as provided in Exhibit A. The Parties are authorized to enter into Agreements through 
the Texas Constitution, Article 3, Section 64, “The Texas Transportation Corporation Act,” Tex. 
Transp. Code, Chapter 431, and “The Interlocal Cooperation Act,” Tex. Gov’t Code, Chapter 791; 
and 

 

NOW, THEREFORE, for good and valuable consideration, the receipt and sufficiency of 
which are hereby acknowledged, the Parties agree as follows: 
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SERVICES 
 

1. Services. 
 

(a) General. The City shall provide ATP with the professional technical services 
necessary to assist with the design review and permitting for the Program as part of the National 
Environmental Policy Act (“NEPA”) environmental review process as described on Exhibit A to 
this Agreement (collectively, the “Services”). The Parties acknowledge and agree that Exhibit A to 
this Agreement may be periodically updated, supplemented, or amended pursuant to Section 8 or in 
accordance with the terms and conditions of such Exhibit A. The Parties further acknowledge that 
the Services exclude any activities not attributed to the NEPA process. 

 
(b) Collocation. The City hereby agrees, to the extent permissible under 

applicable laws, that the support staff positions described in Exhibit A shall work in the same 
physical location as the ATP staff to ensure close collaboration as the Parties work together to 
develop the Program. 

 
(c) Term. As of the date of this Agreement and as shown on Exhibit A to this 

Agreement, the City and the ATP have negotiated in good faith Services and associated costs as part 
of the budget applicable through September 30, 2021 of the “Term” (as defined in Section 5) and 
deemed to be a part of this Agreement, which budget may be periodically updated, supplemented or 
amended during such budget by the City and ATP Chief Financial Officers (subject, if required by 
Section 8, to approval by the City Council and Board of Directors of ATP). 

 
2. Standard of Service. 

 
(a) The City represents, warrants and covenants that the Services shall be 

provided in good faith, in accordance with applicable laws and in a professional and work person- 
like manner. The City shall not be responsible for any inability to provide a Service or any delay in 
doing so to the extent that such inability or delay is the result of the failure of ATP to provide, or 
any delay in providing, the information necessary for the City to provide such Service. 

 
(b) EXCEPT FOR THE WARRANTIES AND UNDERTAKINGS 

EXPLICITLY SET FORTH HEREIN, IN EXHIBIT A HERETO (I) THERE ARE NO 
WARRANTIES BY THE CITY WITH RESPECT TO THE SERVICES AND (II) ALL 
WARRANTIES, STIPULATIONS AND UNDERTAKINGS AND ALL TERMS AND 
CONDITIONS (INCLUDING ANY IMPLIED BY STATUTE OR OTHERWISE) WITH 
RESPECT TO THE SERVICES (WHETHER AS TO MERCHANTABILITY, QUALITY, 
DESCRIPTION, SATISFACTORY QUALITY, SUITABILITY, FITNESS FOR A PARTICULAR 
PURPOSE WHERE MADE KNOWN OR NOT, CARE, SKILL OR OTHERWISE) ARE HEREBY 
EXCLUDED AND WAIVED. 

 
3. Funding; Fees; Payment. 

 
(a) Funding. As evidenced in Exhibit A to this Agreement, the City and the 

incoming ATP Chief Financial Officer have, agreed upon the funding that ATP shall provide to the 
City as part of the budget for the Term to support the overall funding of the Services. Such City 
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funding contemplated by such Exhibit A may, upon compliance with Section 8, be periodically 
updated, supplemented or amended during the Term by the City and ATP Chief Financial Officers. 

 
(b) Fees. In consideration for the performance of the Services by the City, ATP 

shall pay to the City compensation (the “Services Fees”) as provided for in the then current budget, 
payable pursuant to the monthly invoices referenced in Section 3(c). The Parties acknowledge and 
agree that Exhibit A to this Agreement may be periodically updated, supplemented, or amended 
pursuant to Section 8. The Parties further acknowledge and agree, notwithstanding anything else in 
this Agreement to the contrary, that ATP’s obligation with respect to the Services Fees is subject to, 
and governed by, Article 11, Sections 5 and 7 of the Texas Constitution and must be paid only out 
of ATP’s current revenues or any other funds lawfully available therefore (and appropriated for such 
purpose) in accordance with Article 11, Sections 5 and 7 of the Texas Constitution. 

 
(c) Payment. The City shall provide the ATP with a monthly invoice specifying 

the Services Fees for the immediately preceding month in accordance with the schedule for the 
payment of the Service Fees by ATP to the City pursuant to Section 3(b). ATP shall remit payment 
for the amount reflected on such invoice in accordance with Chapter 2251 of the Texas Gov’t Code 
(the “Prompt Payment Act”). ATP presently intends to continue this Agreement each budget year 
through the Agreement’s term, to pay all payments due, and to fully and promptly perform all of its 
obligations under this Agreement. All Services Fees shall be paid only out of ATP’s current 
revenues or any other funds lawfully available therefore (and appropriated for such purpose) in 
accordance with Article 11, Sections 5 and 7 of the Texas Constitution. 

 
4. Texas Public Information Act. Notwithstanding any terms and conditions in this 

Agreement to the contrary, this Agreement is subject to the “Texas Public Information Act,” Texas 
Gov’t Code, Chapter 552. The City and ATP are subject to the Texas Public Information Act and 
must release information required to be released under the Texas Public Information Act and 
regulations promulgated thereunder. 

 
5. Term; Termination. 

 
(a) Term. The term of this Agreement shall commence on the date of this 

Agreement and shall continue until September 30, 2021 (“Term”). 
 

(b) Termination of Agreement. This Agreement may be terminated in its entirety 
only upon the written agreement of the Parties, which agreement must include provisions for 
fulfillment or reimbursement of actual costs of termination of existing commitments of ATP. 

 
6. Limitation of Liability. THE PARTIES ACKNOWLEDGE AND AGREE THAT 

THE AGGREGATE LIABILITY OF THE CITY TO ATP FOR ANY CLAIMS ARISING 
UNDER THIS AGREEMENT SHALL BE LIMITED TO THE AGGREGATE AMOUNT OF 
SERVICE FEES ACTUALLY PAID TO THE CITY. 

 
7. Headings. The headings appearing herein are for convenience and reference only 

and shall not be deemed to govern, limit, modify or in any manner affect the scope, meaning or 
intent of the provisions of this Agreement. 
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8. Amendment. Except as provided in the last sentence of this Section 8, this 
Agreement may only be amended, modified or supplemented by an agreement in writing signed 
by each Party and approved by the City and Board of Directors of ATP. Exhibit A to this 
Agreement or any budget may be updated, supplemented or amended, without the approval of the 
City and Board of Directors of ATP, upon the written approval of their respective Chief Financial 
Officers so long as such update, supplement or amendment is not projected to increase the overall 
Service Fees from ATP to the City for the Term, as the case may be. 

 
9. Notices. 

 
(a) Requirements. Except as otherwise specifically noted herein, any notice 

required or permitted to be given under this Agreement by one Party to another must be in writing 
and delivered in person or by email to the applicable address set forth in, or provided pursuant to, 
this Section 9 for the Party to whom the notice is given. 

 
(b) The City Address. The address of the City for all purposes under this 

Agreement and for all notices: 
 

Diana Thomas (or her successor) 
Controller 
124 West Eight Street, Suite 140 
Austin, Texas 78701 
Email: Diana.Thomas@austintexas.gov 

 

With additional copy to: 
 

Anne Morgan (or her successor) 
City Attorney 
Austin City Hall 
301 W. 2nd Street, 4th Floor 
Austin, TX 78701 
Email: Anne.Morgan@austintexas.gov 

 
 

(c) ATP Address. The address of the ATP for all purposes under this Agreement 
and for all notices: 

Greg Canally (or his successor) 
Chief Financial Officer 
700 Lavaca 
Suite 1400 
Austin, Texas 78701 
Email: Greg.Canally@austintransitpartnership.org 
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With additional copy to: 
Casey Burack (or her successor) 
General Counsel and Chief Administrative Officer 
700 Lavaca Street 
Suite 1400 
Austin, Texas 78701 
Email: Casey.Burack@austintransitpartnership.org 

 
(d) Change of Address. Each Party may change the address for notice to it by 

giving written notice of the change. Any change of address by a Party, including a change in the 
Party’s authorized representative, must be reported to the other Parties within twenty (20) days of 
the change. 

 
10. Relationship of the Parties. 

 
(a) Independent Contractor. Nothing herein contained shall be deemed to create 

any partnership or agency relationship among the Parties, or confer upon any of the Parties hereto 
any express, implied or apparent authority to incur any obligation or liability on behalf of the other. 
No Party shall bind the other Parties to any obligation without the express written consent of the 
other Parties. 

 

(b) City Employees. All employees of the City, including those City employees 
explicitly seconded to ATP, shall be deemed for purposes of all compensation and employee benefits 
to be employees of the City and not employees of ATP or its Affiliates. In performing the Services, 
such employees shall be under the direction, control and supervision of the City and not ATP. The 
City shall have the sole right to exercise all authority with respect to the employment (including 
termination of employment), assignment and compensation of employees, including those explicitly 
seconded to ATP. 

 
11. No Third-Party Beneficiary Rights. This Agreement is not intended to and shall 

not be construed to give any Person or entity other than the Parties signatory hereto any interest or 
rights (including, without limitation, any third-party beneficiary rights) with respect to or in 
connection with any agreement or provision contained herein or contemplated hereby. 

 
12. Counterparts. This Agreement may be executed in counterparts, each of which 

shall be deemed an original, but all of which together shall be deemed to be the same agreement. 
A signed copy of this Agreement delivered by facsimile, e-mail or other means of electronic 
transmission shall be deemed to have the same legal effect as delivery of an original signed copy 
of this Agreement. 

 
13. Governing Law and Venue. This Agreement is governed by the laws of the State 

of Texas and all obligations under this Agreement are performable in Travis County, Texas. 
 

14. Entire Agreement. This Agreement and Exhibit A hereto shall constitute the entire 
understanding and agreement among the Parties to it in relation to the subject matter of this 
Agreement and shall together supersede all previous agreements among the Parties in relation to 
the same subject matter. 
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15. Legal Authority. The person or persons signing this Agreement on behalf of each 
Party warrant that he, she or they have been duly authorized by their respective entities to sign this 
Agreement on behalf of the entity and to bind the entity validly and legally to all terms, 
performances, and provisions in this Agreement. Each Party warrants that the Party possesses the 
legal authority to enter into this Agreement and to perform the services that Party has obligated 
itself to perform under this Agreement. 

 
 

[SIGNATURE PAGE FOLLOWS] 
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IN WITNESS WHEREOF, the Parties have caused this Agreement to be executed as of 
the date first set forth above. 

 
 
 

CITY OF AUSTIN AUSTIN TRANSIT PARTNERSHIP 

 

By:   
Gina Fiandaca 
Assistant City Manager (Mobility Outcome) 

 
 

Date:    
 
 

Approved as to Form: 

 
 

Assistant City Attorney 

E-SIGNED by Greg Canally 
By: on 2021-05-07 17:03:04 GMT 

Greg Canally 
Chief Financial Officer 

 
 

May 07, 2021 
Date:    

 
 

Approved as to Form: 
 

E-SIGNED by Casey Burack 
on 2021-05-07 16:28:58 GMT 

ATP General Counsel 

 
June 11, 2021 
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EXHIBIT A 
SCOPE OF SERVICES AND BUDGET 

 
The work of the City of Austin’s Project Connect support services team will include coordination 
and expediting (as necessary) of relevant approvals of technical processes such as permitting, 
utility coordination, design, equity, real estate, and environmental in lieu of standard City 
permitting procedures. The City agrees to minimize fees and expedite processes through the 
support services team structure to the extent possible. This will be accomplished by the retention 
of certain FTEs whose functions are described below, in an amount not to exceed $400,000 in 
FY2021: 

 
PROJECT CONNECT OFFICE FY2021 

 
 Function 

Position 1 Assist Mobility Officer with management activities & supervise activities of 
technical employees over NEPA, Utility Coordination & Approvals, Permitting 
Coordination & Approvals. Orientation to secondary tasks. 

Position 2 Utility Coordination and Approvals across multiple utilities (energy, water, drainage, 
including private utilities): research & investigate needs for utility relocation & 
modification & develops appropriate documentation & processes as required to meet 
Project Connect needs & timelines. Key position in development of the Project 
Connect Criteria Manual. 

Position 3 Permit Coordination and Approvals: facilitating and/or approving Temporary Use of 
Right of Way Permits & proactively planning for CIP related permits, in coordination 
with Development Services Department. Identification of improvements to CIP 
permitting process needed required to meet Project Connect timelines. 

Position 4 Coordinate Federal Granting requirements, including NEPA, for COA as a 
Participating Agency. 
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Community Comments on JPA and Staff Response Log 10.22.2021

# Comment Source Section Reference Comment Staff Response Notes

1

Community Advisory 
Committee, ATX 
Mobility Coalition

2.7 Supplemental 
Agreements

"…These supplemental agreements must be taken by the appropriate parties 
and may be bilateral, such as for services or functions provided by the City or 
Capital Metro to ATP or to address specific project issues in property acquisition, 
financing, design, construction, operations or maintenance of the Project 
Connect system. Before final adoption by the governing bodies of the parties, all 
proposed language in supplemental agreements must be submitted for review 
by the CAC and made public for review by the community at large, providing a 
time frame of no less than eight weeks for review and feedback. As, necessary, 
the community engagement must be conducted with a clear process in 
accordance with the Community Engagement and Inclusion Commitments 
outlined in section 3.2. The existing supplemental agreements between the 
Parties are listed in Attachment B, and Executive Leadership shall ensure that 
staff maintains a list and records of such agreements and actions that relate to 
Project Connect."

Staff supports elements of this 
change. 

Staff does not agree with the eight weeks notice 
commitment, as it may be beyond the typical 
public review timeframe for certain actions taken 
by City Council, the Capital Metro Board or ATP 
Board. Additionally, review by CAC for all 
agreements may be beyond the scope of the CAC, 
per the interlocal agreement creating the CAC. 
Modified language proposed by staff is reflected 
in JPA v2 Redline, section 2.7 (page 6‐7).

2

Community Advisory 
Committee, ATX 
Mobility Coalition

3.1 Joint 
Commitments

"…The Parties further acknowledge that Project Connect is funded by public tax 
revenues, and the Parties are responsible for being good stewards of public 
funds. The Parties further acknowledge the need to assess and proactively 
address displacement impacts and equity concerns as stated in the Community 
Commitment Resolution and Contract with Voters Resolutions. Therefore, the 
Parties commit to being innovative and holistic in the development of processes, 
procedures, reviews and regulations tailored to Project Connect to achieve 
effective decision‐making and cost effectiveness..."  Staff supports this change.

Change reflected in JPA v2 Redline, section 3.1 
(page 7).

3

Community Advisory 
Committee, ATX 
Mobility Coalition

3.1 Joint 
Commitments

Add: "...•  The Parties commit to supporting an equitable transit system to 
benefit the whole community, including equity in considerations of design, 
accessibility, rollout, operations, station location, and project timelines." 

Staff supports elements of this 
change. 

Station locations and protect timelines were 
approved by City Council and the Capital Metro 
Board with the Project Connect Investment Map 
and Implemenation Sequence Plan, and 
subsequently presented to voters as part of 2020 
Proposition A.  Modified language proposed by 
staff is reflected in JPA v2 Redline, section 3.1 
(page 7). 

4

Community Advisory 
Committee, ATX 
Mobility Coalition

3.1 Joint 
Commitments

Add: "• The Parties commit to prioritizing staff resources to support the 
development and implementation of a publicly available equity analysis tool that 
analyzes the design, construction, and operation of all Project Connect transit 
projects, including, but not limited to, assessing wider community impacts. Such 
a tool must be co‐created with the Project Connect Community Advisory 
Committee and must include comprehensive opportunities for collecting and 
responding to feedback from transit users, community members, and key 
stakeholder groups."

Staff supports elements of this 
change. 

ATP's Director of DBE and CapMetro's Director of 
Diversity, Equity and Inclusion are planning the 
creation of transit equity goals and metrics. 
Modified language proposed by staff is reflected 
in JPA v2 Redline, section 3.1. (page 8).

5

Community Advisory 
Committee, ATX 
Mobility Coalition

3.2.1 Community 
Engagement 

Process

"… include their voices feedback and guidance in project planning, development, 
and implementation, and operations; and understand the different needs of 
each community to improve and increase access to essential services with a 
direct focus on under‐resourced communities. This should include upfront 
clarification, followed by a report back to the Community Advisory Committee 
and to the community in an easily accessible and public manner, on how 
community feedback and guidance is collected, analyzed, and incorporated in 
project planning, development, implementation, and operation." Staff supports this change.

Staff supports the intent of language, and added 
reference to the community engagement 
reporting committments later in the section. 
Change reflected in JPA v2 Redline, section 3.2.1 
(page 8).
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Community Comments on JPA and Staff Response Log 10.22.2021

# Comment Source Section Reference Comment Staff Response Notes

6

Community Advisory 
Committee, ATX 
Mobility Coalition

3.2.3 Community 
Engagement 

Guiding Principles

"The Project Connect Community Advisory Committee shall be comprehensively 
and consistently consulted and involved in the process, including being regularly 
informed in advance of all major decisions in a timely manner that allows for 
informed decision‐making regularly informed so that they can effectively 
assist..."

Staff supports elements of this 
change

Staff supports the intent of the language. 
Modified language proposed by staff is reflected 
in JPA v2 Redline, Section 3.2.3 (page 9).

7

Community Advisory 
Committee, ATX 
Mobility Coalition

3.2.3 Community 
Engagement 

Guiding Principles

"Prior to any public meeting, outreach, or engagement opportunity, the 
responsible party shall provide sufficient advance notice for meaningful 
participation to individuals, businesses, or organizations that will be impacted by 
the project."

Staff supports elements of this 
change

"Sufficient" is subjective, and notice is dependent 
on the type of engagement occuring. Notice goals 
should be defined by project‐specific public 
involvement plans.  Modified language proposed 
by staff is reflected in JPA v2 Redline, Section 
3.2.3 (page. 10).

8

Community Advisory 
Committee, ATX 
Mobility Coalition

3.2.4 Community 
Engagement 

Reporting

"...including public meeting solicitations and public comments, and shall report 
that information annually or more frequently via a comprehensivethe 
Community Engagement Dashboard or another tool. The information may 
include…"  Staff supports this change.

Change reflected in JPA v2 Redline, section 3.2.4 
(page 10).

9

Community Advisory 
Committee, ATX 
Mobility Coalition

3.2.5 Public 
Involvement Plans

"The online Community Engagement Dashboard shall may be used to help 
further this direction… The public participation plans shallshould also leverage 
resources already mobilized specifically for Project Connect..." Staff supports this change.

Change reflected in JPA v2 Redline, section 3.2.4 
(page 10‐11).

10

Community Advisory 
Committee, ATX 
Mobility Coalition

3.2.5 Public 
Involvement Plans

"The public involvement plans shall be reviewed by the Project Connect 
Community Advisory Committee and the ATP Board Technical Advisory 
Committees." Staff supports this change.

Change reflected in JPA v2 Redline, section 3.2.5 
(page 11).

11

Community Advisory 
Committee, ATX 
Mobility Coalition

3.2.7 Community 
Advisory Committee

"…and advising on anti‐displacement and equity matters related to Project 
Connect and corresponding programs. Additionally, the CAC will assist the 
community and the City Council in the creation and evaluation of neighborhood‐
level anti‐displacement strategies and priorities and the identification of Key 
Performance Indicators related to equity and displacement. The CAC will provide 
input and recommendations on program equity along with the ATP Board 
Technical Advisory Committees and shall be notified in the same capacity and 
with the same amount of time prior to decisions being made as the ATP Board. 
Staff Liaisons will notify CAC members of upcoming TAC meetings, including 
providing an annual calendar of meetings and agendas, as they are prepared. 
CAC members may attend TAC meetings." 

Staff supports elements of this 
change. 

"Corresponding programs" expands the scope of 
the CAC potentially beyond Project Connect. The 
Technical Advisory Committees are not subject to 
the Open Meetings Act, therefore their agendas 
are not always well known in advance. Modified 
language proposed by staff is reflected in JPA v2 
Redline, section 3.2.7 (page 11). 

12

Community Advisory 
Committee, ATX 
Mobility Coalition

3.2.7 Community 
Advisory Committee

"The City Council, ATP Board, and Capital Metro Board may appoint additional 
members to the Committee." Staff does not oppose.

Staff does not oppose this change but defers to 
policymakers as this is a change to a previous City 
Council and CapMetro Board action creating the 
CAC. If this change is supported by policymakers, 
changes may also be necessary to the nomination 
and appointment process, described in 3.2.7. The 
nomination and appointment process largely as 
written in the original action creating the CAC. 

13

Community Advisory 
Committee, ATX 
Mobility Coalition

3.2.7 Community 
Advisory Committee

" The slate of candidates selected by the Nominating Committee shall provide 
for geographic representation as it relates to the proposed transit plans as well 
as a diversity of viewpoints, socio‐economic status, and lived experience." Staff supports this change.

Change reflected in JPA v2 Redline, section 3.2.7 
(page 12). 
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# Comment Source Section Reference Comment Staff Response Notes

14

Community Advisory 
Committee, ATX 
Mobility Coalition

3.2.7 Community 
Advisory Committee

"The CAC bylaws must be approved by the ATP Board. The CAC will be supported 
by ATP and the City staff liaisons. Staff liaisons will ensure that the committee 
complies with the Texas Open Meetings Act requirements, any deadlines, and 
other rules and statutory requirements. The ATP Executive Director and City 
Manager will appoint an administrative staff person to help the committee 
prepare agendas, post meeting notices, schedule staff briefings, keep the 
committee apprised of all items being considered by the ATP Board and 
Technical Advisory Committees, maintain minutes, and keep attendance records 
for committee members. The City and Capital Metro shall send a courtesy copy 
of their CAC appointments to the ATP staff liaison." 

Staff supports elements of this 
change. 

Staff supports the intent of the language. Rather 
than specifying "administrative staff" shall 
support the CAC, staff proposes committing that 
staff, generally, shall support the CAC. Modified 
language proposed by staff is reflected in JPA v2 
Redline, Section 3.2.7 (page 13).

15

Community Advisory 
Committee, ATX 
Mobility Coalition

4.2.1.4 Advisory 
Committees

"The ATP Board may establish technical advisory committees and select 
members via a widely publicized and transparent application process. Each 
committee will have a board liaison and assigned ATP staff. ATP will work with 
the City and Capital Metro to provide the agenda and meeting information prior 
to any ATP technical advisory committee meeting to ensure their representation 
is included, depending on the agenda items. Membership and agendas for the 
committees should be shared publicly. Board liaisons may report..."

Staff supports elements of this 
change. 

The Technical Advisory Committees are not 
subject to the Open Meetings Act, therefore their 
agendas are not posted publicly.

16

Community Advisory 
Committee, ATX 
Mobility Coalition

4.2.2 Executive 
Director

"In accordance with the Bylaws, ATP shall appoint an Executive Director.  The 
Executive Director of the Corporation shall be the chief executive officer of ATP 
and shall in general supervise and control all of the business and affairs of ATP. 
The President and CEO of Capital Metro will serve as the initial Executive 
Director at the start of the project. Within one year after voter approval, tThe 
ATP Board, Austin City Council, and Capital Metro Board shall define the terms 
and conditions under which the ATP Board will appoint succeeding Executive 
Directors and evaluate performance so as to ensure the independence of the 
ATP. " N/A

Staff defers the decision to the governing bodies 
of the three parties. 

17

Community Advisory 
Committee, ATX 
Mobility Coalition

4.3 Commitments of 
ATP

"Developing and implementing a policy that ensures worker protections and 
workforce development through participation in the Better Builder Program® or 
a similar program which includes City of Austin hiring goals as allowed by federal 
law and regulations, including but not limited to: wages no less than the City of 
Austin living wage, completion of OSHA 10‐hour training, workers' 
compensation, hiring goals from craft training programs, independent third 
party on‐site monitoring accredited by a local, community organizations that is 
independent of construction companies and their affiliates, and in compliance 
with all applicable state, federal, and local laws. In addition, procurement policy 
will include City of Austin hiring goals as allowed by federal law and regulations."

Staff supports elements of this 
change. 

Modified language proposed by staff is reflected 
in JPA V2 Redline, Section 4.3 (page 15‐16).

18

Community Advisory 
Committee, ATX 
Mobility Coalition 5.2.1.1 City Council

"In addition to other responsibilities as provided in this Agreement, City Council 
approval is required for certain supplemental interlocal agreements, including, 
but not limited to, those related to the Community Commitment Resolution and 
Contract with Voters Resolutions. City Council is also required and for reviewing 
and approving code variances and waivers of City Code, regulations, or 
processes, and changes to the Fee schedule beneficial to support the unique 
nature of Project Connect design and construction." Staff does not support this change.

The City resolution being considered for approval 
on Oct. 29 will direct staff to bring items back for 
City Council's consideration. The intent of the 
suggested language is addressed by that 
resolution as well as the language in JPA V2 
Redline, Section 5.2.1.2 (page 18).
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Community Comments on JPA and Staff Response Log 10.22.2021

# Comment Source Section Reference Comment Staff Response Notes

19

Community Advisory 
Committee, ATX 
Mobility Coalition

5.2.1.2 City 
Manager

"support ATP and Capital Metro in achieving…wherever possible, including 
making all plans and documents publicly available and allowing for community 
engagement; and"

Staff supports elements of this 
change. 

Modified language proposed by staff is reflected 
in JPA v2 Redline, Section 5.2.1.2 (page 18).

20

Community Advisory 
Committee, ATX 
Mobility Coalition

5.2.1.2 City 
Manager

"review the City Code to identify any variances or waivers of City Code, 
regulations, or processes to recommend to City Council that will facilitate the 
unique nature of Project Connect design and construction,…" Staff supports this change.

Modified language proposed by staff is reflected 
in JPA V2 Redline, Section 5.2.1.2 (page 18). 

21

Community Advisory 
Committee, ATX 
Mobility Coalition

5.2.1.3 Project 
Connect Office

"The payments for such services shall made in accordance with the timelines set 
forth in Chapter 2251 of the Texas Government Code (the “Prompt Payment 
Act”) and shall not be unreasonably withheld.  As part of the annual budget 
process for the Project Connect Office, the PCO staff will submit its proposed 
annual budget to ATP annually by April 1st., including funding for any efforts 
necessary to achieve anti‐displacement and equity related goals..."  Staff does not support this change.

Per the Interlocal Agreement between the City of 
Austin and Austin Transit Partnership for support 
services, anti‐displacement efforts are not part of 
the scope of services.

22

Community Advisory 
Committee, ATX 
Mobility Coalition

5.2.2 City of Austin 
Responsibilities

"utilize the $300,000,000 million dedicated to transit‐supporting anti‐
displacement strategies…" Staff supports this change.

Change reflected in JPA V2 Redline, Section 5.2.2 
(page 19).

23

Community Advisory 
Committee, ATX 
Mobility Coalition

5.2.3 Capital Metro 
Responsibilities

"• Ensure that existing Capital Metro transit services continue to fully serve 
current riders and provide steady service, sharing information and timelines in 
relation to all service changes with sufficient advance notice."

Staff supports elements of this 
change. 

Modified language proposed by staff is reflected 
in JPA v2 Redline, Section 5.2.3 (page 20).

24

Community Advisory 
Committee, ATX 
Mobility Coalition

6.1 Automatic 
Termination

"This Agreement will terminate upon the earlier to occur of: 1) execution of a 
written termination by all Parties; 2) the dissolution of the ATP; or 3) ten years, 
and shall automatically renew for additional ten‐year terms, unless terminated 
by the Parties. Upon automatic termination, if there is a superseding agreement 
put in place, all existing parties shall produce a timeline by which a superseding 
agreement shall be executed which allows for community engagement."

Staff supports elements of this 
change. 

Staff simplified the language to address if there is 
a superseceding agreement to the JPA. Modified 
language proposed by staff is reflected in JPA v2 
Redline, Section 6.1 (page 21).

25
Workers Defense Action 
Fund

4.3 Commitments of 
ATP

Developing and implementing a procurement policy that ensures worker 
protections and workforce development through participation in the Better 
Builder Program® or a similar program which includes City of Austin hiring goals 
as allowed by federal law and regulations, including but not limited to: wages no 
less than the City of Austin living wage, completion of OSHA 10‐hour training, 
workers' compensation, hiring goals from craft training programs, independent 
third party on‐site monitoring, accredited by a local, community organization 
that is independent of construction companies and their affiliates, and in 
compliance with all applicable state, federal, and local laws. In addition, 
procurement policy will include City of Austin hiring goals as allowed by federal 
law and regulations.

Staff supports elements of this 
change. See above response #17 regarding this section. 

26

Engineering, 
Architecture & 
Construction (EAC) n/a

The committee recommended including timelines, milestones, and deadlines for 
critical path items in the program, in order to hold all parties accountable for the 
schedule and each party’s responsibilities in maintaining the schedule. Schedule 
is one of the program’s greatest risks, so the JPA should help the partnership 
minimize that risk. N/A

A specific change to the JPA was not proposed by 
the committee. Adjustments to the 
Implementation Sequence Plan would be brought 
before City Council and the Capital Metro Board 
per the ATP Articles of Incorporation. The JPA 
speaks to the commitments of the three parties 
in achieving the schedule as defined in the 
Sequence Plan.
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Community Comments on Joint Powers Agreement 

This document displays all public comments received as of Thursday, October 28, 2021 at 12:00 p.m.  

In addition to the email communication (pages 2-34), four letters/statements received from

organizations are also included. 

• ATX Mobility Coalition (October 19, 2021) - Letter, JPA recommendations, Community

Engagement Principles - Pages 35 – 67
• ATX Mobility Coalition (October 27, 2021) - Letter and Responses - Pages 68 – 71
• Project Connect Community Advisory Committee - Letter and JPA recommendations - Pages 72 –

99
• Austin Chamber and Downtown Austin Alliance - Statement on JPA - page 100

GAVA - Statement on Project Connect JPA - page 101

A log with comments received before October 22 and staffs responses to those comments can be found 

as part of the agenda packets on the CapMetro Board, ATP Board and City Council websites.  

•
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Comment 

Source Comment (redacted contact information)

Email

Hello, 

I am writing to you today to share my feelings on Project Connect's "Joint Powers Agreement" (JPA) as a registered and active Travis County voter and citizen.

Please consider the following:

•	I support Independent Executive Leadership for all parties involved in the JPA.

•	I support Strong worker protections and safe working conditions for all workers involved in building the project. This means that the commitment to the Better 

Builder® Program outlined must provide clarity and specificity in alignment with the intent in the contract with the voters.

•	I urge you to create a clear process for community review and feedback for all future supplemental agreements between the three parties, including review by the 

Community Advisory Committee.

•	I want you to support an Equity Analysis matrix, co‐created with the Project Connect Community Advisory Committee, so as to evaluates the design, construction, 

and operation of all Project Connect transit projects, including, but not limited to, assessing wider community impacts, and helping to guide station planning, eminent 

domain, accessibility planning.

•	I believe that the Joint Commitments must include a clear commitment to supporting an equitable transit system to benefit the whole community, including equity in 

considerations of design, accessibility, implementation, operations, station location, and project timelines.

Thank you for taking the time to read my email and consider these points.

Sincerely,

Kathryn (Katie) Hartel

Voter in District 10

Email

I am writing to urge you to support an Equity Analysis matrix, co‐created with the Project Connect Community Advisory Committee.  Its purpose will be to evaluate the 

design, construction, and operation of all Project Connect transit projects, including, but not limited to, assessing wider community impacts, and help to guide station 

planning, eminent domain, and accessibility planning.  Austinites will be better ensured that Project Connect delivers on its promise. 

 

Joanne Richards

Austin, Texas  78750
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Hello,

In advance of this Friday's session I wanted to write to voice my thoughts:

I support Independent Executive Leadership for all parties involved in the JPA.

I support Strong worker protections and safe working conditions for all workers involved in building the project. This means that the commitment to the Better 

Builder® Program outlined must provide clarity and specificity in alignment with the intent in the contract with the voters.

I urge a clear process for community review and feedback for all future supplemental agreements between the three parties, including review by the Community 

Advisory Committee.

I support an Equity Analysis matrix, co‐created with the Project Connect Community Advisory Committee, so as to evaluates the design, construction, and operation of 

all Project Connect transit projects, including, but not limited to, assessing wider community impacts, and helping to guide station planning, eminent domain, 

accessibility planning.

The Joint Commitments must include a clear commitment to supporting an equitable transit system to benefit the whole community, including equity in 

considerations of design, accessibility, implementation, operations, station location, and project timelines. 

Please don't let us down on public transportation yet again.  We need these improvements but it needs to be done right!

Thank you, 

Jennifer Pennington 
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Gina, 

As an active member of the Austin community, I feel it is important to stand up for changes to our systems that will address our community's past and present cultural 

and systemic equity issues.  In light of my belief that we can become a better city than we have been:

•	I support Independent Executive Leadership for all parties involved in the JPA.

•	I support Strong worker protections and safe working conditions for all workers involved in building the project. This means that the commitment to the Better 

Builder® Program outlined must provide clarity and specificity in alignment with the intent in the contract with the voters.

•	I urge a clear process for community review and feedback for all future supplemental agreements between the three parties, including review by the Community 

Advisory Committee.

•	I support an Equity Analysis matrix, co‐created with the Project Connect Community Advisory Committee, so as to evaluates the design, construction, and operation 

of all Project Connect transit projects, including, but not limited to, assessing wider community impacts, and helping to guide station planning, eminent domain, 

accessibility planning.

•	I believe the Joint Commitments must include a clear commitment to supporting an equitable transit system to benefit the whole community, including equity in 

considerations of design, accessibility, implementation, operations, station location, and project timelines.

Thank you for your time, attention, and public service.

Sincerely,

Eric Hepburn

Email

Please listen to the dedicated, hard working, intelligent. creative folks at Austin Justice Coalition who care deeply for our city and all the people who live here.

Support Independent Executive Leadership for all parties involved in the JPA.

Support Strong worker protections and safe working conditions for all workers involved in building the project. This means that the commitment to the Better Builder® 

Program outlined must provide clarity and specificity in alignment with the intent in the contract with the voters. 

Urge a clear process for community review and feedback for all future supplemental agreements between the three parties, including review by the Community 

Advisory Committee.

Support an Equity Analysis matrix, co‐created with the Project Connect Community Advisory Committee, so as to evaluates the design, construction, and operation of 

all Project Connect transit projects, including, but not limited to, assessing wider community impacts, and helping to guide station planning, eminent domain, 

accessibility planning.

Keep in mind that the Joint Commitments must include a clear commitment to supporting an equitable transit system to benefit the whole community, including 

equity in considerations of design, accessibility, implementation, operations, station location, and project timelines.

Elizabeth Kubala
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My name is Catherine Medlock and I am a resident of Austin, TX. I am writing in regards to the Joint Powers Agreement (JPA). I support Independent Executive 

Leadership for all parties involved in the JPA.

I support strong worker protections and safe working conditions for all workers involved in building the project. This means that the commitment to the Better Builder 

Program outlined must provide clarity and specificity in alignment with the intent in the contract with the voters.

I urge a clear process for community review and feedback for all future supplemental agreements between the three parties, including review by the Community 

Advisory Committee.

I support an Equity Analysis matrix, co‐created with the Project Connect Community Advisory Committee, so as to evaluate the design, construction, and operation of 

all Project Connect transit projects, including, but not limited to, assessing wider community impacts, and helping to guide station planning, eminent domain, 

accessibility planning.

The Joint Commitments must include a clear commitment to supporting an equitable transit system to benefit the whole community, including equity in 

considerations of design, accessibility, implementation, operations, station location, and project timelines. 

Thank you,

Catherine Medlock
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Hello city leaders.  Project connect is an important opportunity for our city and is something I am following as a concerned citizen. 

I'm writing to give my support for Independent Executive Leadership for all parties involved in the JPA.

I support strong worker protections and safe working conditions for all workers involved in building the project. This means that the commitment to the Better 

Builder® Program outlined must provide clarity and specificity in alignment with the intent in the contract with the voters.

I urge a clear process for community review and feedback for all future supplemental agreements between the three parties, including review by the Community 

Advisory Committee.

I support an Equity Analysis matrix, co‐created with the Project Connect Community Advisory Committee, to evaluate the design, construction, and operation of all 

Project Connect transit projects, including, but not limited to, assessing wider community impacts, and helping to guide station planning, eminent domain, 

accessibility planning.

The Joint Commitments must include a clear commitment to supporting an equitable transit system to benefit the whole community, including equity in 

considerations of design, accessibility, implementation, operations, station location, and project timelines.

Thank you for reading and guiding our city in a direction that works for all citizens.

Sincerely, 

Jen Lucas
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Hello Ms. Fiandaca,

I support Independent Executive Leadership for all parties involved in the JPA.

I support Strong worker protections and safe working conditions for all workers involved in building the project. This means that the commitment to the Better 

Builder® Program outlined must provide clarity and specificity in alignment with the intent in the contract with the voters.

I urge a clear process for community review and feedback for all future supplemental agreements between the three parties, including review by the Community 

Advisory Committee and support an Equity Analysis matrix, co‐created with the Project Connect Community Advisory Committee, so as to evaluates the design, 

construction, and operation of all Project Connect transit projects, including, but not limited to, assessing wider community impacts, and helping to guide station 

planning, eminent domain, accessibility planning.

The the Joint Commitments must include a clear commitment to supporting an equitable transit system to benefit the whole community, including equity in 

considerations of design, accessibility, implementation, operations, station location, and project timelines.

Please hear me and thank you,

Stephanie Hoffman

78721
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To whom it may concern,

As an Austin community member (and constituent of district 5), I'm writing to encourage you to take action to ensure that the below changes are made and that 

Project Connect will deliver on the promises made to Austin’s voters.

*Strong worker protections and safe working conditions for all workers involved in building the project. This means that the commitment to the Better Builder® 

Program outlined must provide clarity and specificity in alignment with the intent in the contract with the voters.

*A clear process for community review and feedback for all future supplemental agreements between the three parties, including review by the Community Advisory 

Committee.

*Support an Equity Analysis matrix, co‐created with the Project Connect Community Advisory Committee, so as to evaluates the design, construction, and operation of 

all Project Connect transit projects, including, but not limited to, assessing wider community impacts, and helping to guide station planning, eminent domain, 

accessibility planning.

*The Joint Commitments must include a clear commitment to supporting an equitable transit system to benefit the whole community, including equity in 

considerations of design, accessibility, implementation, operations, station location, and project timelines.

*Independent Executive Leadership for all parties involved in the JPA.

Sincerely,

Nicole Meitzen
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I am writing as an Austinite to say that I support Independent Executive Leadership for all parties involved in the JPA.

I support Strong worker protections and safe working conditions for all workers involved in building the project. This means that the commitment to the Better 

Builder® Program outlined must provide clarity and specificity in alignment with the intent in the contract with the voters.

I urge a clear process for community review and feedback for all future supplemental agreements between the three parties, including review by the Community 

Advisory Committee.

I support an Equity Analysis matrix, co‐created with the Project Connect Community Advisory Committee, so as to evaluates the design, construction, and operation of 

all Project Connect transit projects, including, but not limited to, assessing wider community impacts, and helping to guide station planning, eminent domain, 

accessibility planning.

I think that the Joint Commitments must include a clear commitment to supporting an equitable transit system to benefit the whole community, including equity in 

considerations of design, accessibility, implementation, operations, station location, and project timelines.

-- 

TY,

Sydney Paschall
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I support Independent Executive Leadership for all parties involved in the JPA.

I support strong worker protections and safe working conditions for all workers involved in building the project. This means that the commitment to the Better 

Builder® Program outlined must provide clarity and specificity in alignment with the intent in the contract with the voters.

I urge a clear process for community review and feedback for all future supplemental agreements between the three parties, including review by the Community 

Advisory Committee.

To support an Equity Analysis matrix, co‐created with the Project Connect Community Advisory Committee, so as to evaluate the design, construction, and operation 

of all Project Connect transit projects, including, but not limited to, assessing wider community impacts, and helping to guide station planning, eminent domain, 

accessibility planning.

That the Joint Commitments must include a clear commitment to supporting an equitable transit system to benefit the whole community, including equity in 

considerations of design, accessibility, implementation, operations, station location, and project timelines.

-- 

Alicia (Uh Lee See Uh) L. Smith
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Hello Cap Metro Board of Directors, Austin City Council, and ATP Board, 

I live in Austin, TX and in the past several years have lived in South Austin, East Austin, and now North Austin. As someone who has seen and lived in various parts of 

town, I was excited to hear about the vision of Project Connect and also weary of the potential impacts that could result from this project if not thought through with 

the intent to establish stronger equity parameters, particularly for BIPOC communities that have historically lived in Austin. 

I am reaching out to you all about the Joint Powers Agreement (JPA) as a cornerstone document in standing up Project Connect, and to ask for your support in 

ensuring that changes are made to the JPA to ensure that Project Connect delivers on the promises made to Austin voters. 

I support the Independent Executive Leadership for all parties involved in the JPA. I support Strong worker protections and safe working conditions for all workers 

involved in building the project. This means that the commitment to the Better Builder® Program outlined must provide clarity and specificity in alignment with the 

intent in the contract with the voters.

To make this possible I am urging you all to be accountable for establishing a clear process for community review and feedback for all future supplemental agreements 

between the three parties, including review by the Community Advisory Committee. Please take action to support and further establish an Equity Analysis matrix that 

is co‐created with the Project Connect Community Advisory Committee in order to evaluate the design, construction, and operation of all Project Connect transit 

projects. This would include but is not limited to, assessing wider community impacts, and helping to guide station planning, eminent domain, accessibility planning.In 

addition, the Joint Commitments must include a clear commitment to supporting an equitable transit system to benefit the whole community, including equity in 

considerations of design, accessibility, implementation, operations, station location, and project timelines.

Thank you,

Jordyn Middlebrooks
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To City Council, The Cap Metro Board of Directors, and ATP Board 

As it stands, the proposed draft of the JPA does not give me confidence that Project Connect will fully live up to the spirit and intent of the promises made to the 

voters. That's why I support the ATX Mobility Coalition and their recommendations and edits for the Joint Powers Agreement to City Council, CapMetro, and the 

Austin Transit Partnership.

More specifically, I support Independent Executive Leadership for all parties involved in the JPA.

I support strong worker protections and safe working conditions for all workers involved in building the project. This means that the commitment to the Better 

Builder® Program outlined must provide clarity and specificity in alignment with the intent in the contract with the voters.

I urge a clear process for community review and feedback for all future supplemental agreements between the three parties, including review by the Community 

Advisory Committee.

I support an Equity Analysis matrix, co‐created with the Project Connect Community Advisory Committee, so as to evaluates the design, construction, and operation of 

all Project Connect transit projects, including, but not limited to, assessing wider community impacts, and helping to guide station planning, eminent domain, 

accessibility planning.

The Joint Commitments must include a clear commitment to supporting an equitable transit system to benefit the whole community, including equity in 

considerations of design, accessibility, implementation, operations, station location, and project timelines.

Thank you for your consideration,

Angela K. Pires
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Hi all, 

In regards to the JPA being decided upon today, I'll like to share:

*I support Independent Executive Leadership for all parties involved in the JPA.

*I support Strong worker protections and safe working conditions for all workers involved in building the project. This means that the commitment to the Better 

Builder® Program outlined must provide clarity and specificity in alignment with the intent in the contract with the voters.

*I urge for a clear process for community review and feedback for all future supplemental agreements between the three parties, including review by the Community 

Advisory Committee.

*Please support an Equity Analysis matrix, co‐created with the Project Connect Community Advisory Committee, so as to evaluates the design, construction, and 

operation of all Project Connect transit projects, including, but not limited to, assessing wider community impacts, and helping to guide station planning, eminent 

domain, accessibility planning.

*The Joint Commitments must include a clear commitment to supporting an equitable transit system to benefit the whole community, including equity in 

considerations of design, accessibility, implementation, operations, station location, and project timelines. 

Thanks,

Lauren Cadell
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Good morning all,

I am emailing you to express my support of Independent Executive Leadership for all parties involved in the JPA. I also support strong worker protections and safe 

working conditions for all workers involved in building the project. This means that the commitment to the Better Builder® Program outlined must provide clarity and 

specificity in alignment with the intent in the contract with the voters.

I urge a clear process for community review and feedback for all future supplemental agreements between the three parties, including review by the Community 

Advisory Committee.

Please support an Equity Analysis matrix, co‐created with the Project Connect Community Advisory Committee, so as to evaluates the design, construction, and 

operation of all Project Connect transit projects, including, but not limited to, assessing wider community impacts, and helping to guide station planning, eminent 

domain, accessibility planning.

The Joint Commitments must include a clear commitment to supporting an equitable transit system to benefit the whole community, including equity in 

considerations of design, accessibility, implementation, operations, station location, and project timelines.

Thank you,

Daniela Silva (she/they/ella)

District 3 Resident
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Hello, 

I am writing to convey my support for equity, independence, and worker protections in the Project Connect JPA. Specifically: 

- All parties involved in the the JPA should have independent Executive Leadership 

- Strong worker protections are needed for all workers involved in building. This includes safe working conditions, and that the commitment to the Better Builder 

Program needs to provide clarity and specificity to protect workers. 

-We need a clear process for review and feedback on all future supplemental agreements between the parties. This needs to include both community review and 

review by the Community Advisory Committee. 

-Please support an Equity Analysis matrix, co-created with the Community Advisory Committee, to evaluate transit projects for community impacts, and to guide 

station planning, eminent domain, and accessibility planning. 

-The Joint Commitments should explicitly support an equitable transit system that benefits the whole community, from design to operations, and including details like 

station location and project timelines. All these aspects affect the broader community and must be viewed by all parties with an equity lens. 

Thank you in advance for supporting these important pieces of the Project Connect puzzle. 

Sincerely, 

Elizabeth Roehm 

District 5 Resident, 78704

Email

Dear Gina,

I understand that the JPA will be reviewed and signed this coming Friday, and as an Austin resident I'm writing to express my support for Independent Executive 

Leadership for all parties involved in the JPA, strong worker protections and safe conditions for all workers involved, and a clear process for community review and 

feedback for all future supplemental agreements between the three parties (including review by the Community Advisory Committee). I also support an Equity 

Analysis matrix to evaluate the design, construction, and operation of all Project Connect transit projects, and a clear commitment to supporting equity in terms of 

design, accessibility, implementation, operations, station location, and project timelines. 

Thank you for your help in making these things possible.

Best,

Mandy Blott, 78702
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Dear Austin City Council, Cap Metro Board of Directors, and ATP Board Members,

I am writing to support Independent Executive Leadership for all parties involved in the JPA.

I also support strong worker protections and safe working conditions for all workers involved in building the project. This means that the commitment to the Better 

Builder Program outlined must provide clarity and specificity in alignment with the intent in the contract with the voters.

I urge you to create a clear process for community review and feedback for all future supplemental agreements between the three parties, including review by the 

Community Advisory Committee.

I support an Equity Analysis matrix, co‐created with the Project Connect Community Advisory Committee, so as to evaluates the design, construction, and operation of 

all Project Connect transit projects, including, but not limited to, assessing wider community impacts, and helping to guide station planning, eminent domain, 

accessibility planning.

I also ask that the Joint Commitments include a clear commitment to supporting an equitable transit system to benefit the whole community, including equity in 

considerations of design, accessibility, implementation, operations, station location, and project timelines.

Thank you,

Emma Barker

78745
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I urge you to support the following items as you vote on Project Connect’s “Joint Powers Agreement” (JPA) :

* Independent Executive Leadership for all parties involved

* Strong worker protections and safe working conditions for all workers involved in building the project, including Better Builder® Program clear commitment and 

specific alignment with the protections promised to voters

* Clear process for community review and feedback for all future supplemental agreements between the three parties, including review by the Community Advisory 

Committee.

* The Equity Analysis matrix, co‐created with the Project Connect Community Advisory Committee, so design, construction, and operation of all  transit projects are 

evaluated to assess wider community impacts, help with station planning, eminent domain, accessibility planning.

* Joint Commitments to support an equitable transit system to benefit the whole community in all aspects of design, implementation, and operation 

Thank you,

Laura Arbilla

community member

pre-pandemic daily metro rider
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City Leaders, in anticipation of your discussion and signing of Project Connect's Joint Powers Agreement on Friday, 

* I support Independent Executive Leadership for all parties involved in the JPA.

* I support Strong worker protections and safe working conditions for all workers involved in building the project. This means that the commitment to the Better 

Builder® Program outlined must provide clarity and specificity in alignment with the intent in the contract with the voters.

* I urge a clear process for community review and feedback for all future supplemental agreements between the three parties, including review by the Community 

Advisory Committee.

* I support an Equity Analysis matrix, co‐created with the Project Connect Community Advisory Committee, so as to evaluate the design, construction, and operation 

of all Project Connect transit projects, including, but not limited to, assessing wider community impacts, and helping to guide station planning, eminent domain, 

accessibility planning.

* The Joint Commitments must include a clear commitment to supporting an equitable transit system to benefit the whole community, including equity in 

considerations of design, accessibility, implementation, operations, station location, and project timelines.

Thank you for your leadership, 

Cindy Walter
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Hello. I am writing about my concern related to the Project Connect Joint Powers Agreement. I am concerned that as it is currently written, the JPA does not live up to 

what voters were promised. 

To that end, I encourage the City of Austin, Cap Metro, and the Austin Transit Partnership to follow the recommendations made by a coalition of local organizations. 

These recommendations include:

•	Independent Executive Leadership for all parties involved in the JPA.

•	Strong worker protections and safe working conditions for all workers involved in building the project. This means that the commitment to the Better Builder® 

Program outlined must provide clarity and specificity in alignment with the intent in the contract with the voters.

•	A clear process for community review and feedback for all future supplemental agreements between the three parties, including review by the Community Advisory 

Committee.

•	An Equity Analysis matrix, co‐created with the Project Connect Community Advisory Committee, so as to evaluates the design, construction, and operation of all 

Project Connect transit projects, including, but not limited to, assessing wider community impacts, and helping to guide station planning, eminent domain, 

accessibility planning.

•	The Joint Commitments must include a clear commitment to supporting an equitable transit system to benefit the whole community, including equity in 

considerations of design, accessibility, implementation, operations, station location, and project timelines.

Sincerely,

Maile

Maile Molin

Pronouns: she/her/hers
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To whom it may concern: 

I am writing to express my support for Independent Executive Leadership for all parties involved in the JPA.

I expect worker protections and safe working conditions for all workers involved in building the project. This means that the commitment to the Better Builder® 

Program outlined must provide clarity and specificity in alignment with the intent in the contract with the voters.

A clear process for community review and feedback for all future supplemental agreements between the three parties, including review by the Community Advisory 

Committee MUST be provided.

An Equity Analysis matrix, co‐created with the Project Connect Community Advisory Committee, so as to evaluates the design, construction, and operation of all 

Project Connect transit projects, including, but not limited to, assessing wider community impacts, and helping to guide station planning, eminent domain, 

accessibility planning, is absolutely necessary.

The Joint Commitments must include a clear commitment to supporting an equitable transit system to benefit the whole community, including equity in 

considerations of design, accessibility, implementation, operations, station location, and project timelines.

Thank you for your time.

Sarah Spears
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ATP Board Member Randy Clarke,

Dear Board Members,

In 2019, voters overwhelmingly approved 7.1 billion dollars for Proposition A to fund the creation of a new public transit system known as Project Connect to invest in 

a system that works for Austin families.

The current governance language proposed by the Austin Transit Partnership, Capital Metropolitan Transportation Authority, and the City of Austin in the Joint 

Powers Agreement clearly fails to meet the standards that our communities have set. The Contract with the voters is a public commitment to working families and our 

community related to Project Connect.

We need strong labor protections, independent executive leadership, community oversight through the Community Advisory Committee, and the creation of a tool 

that allows for a clear equity analysis of the project and these are not minor details within this document; these are all areas where the community deserves clear 

answers, timelines, and process in keeping with the contract with the voters.

We ask that you fully live up to the spirit and intent of the promises made to the voters. Changes must be made.

Mayra Huerta 
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I support Independent Executive Leadership for all parties involved in the JPA

*I support Strong worker protections and safe working conditions for all workers involved in building the project. This means that the commitment to the Better 

Builder® Program outlined must provide clarity and specificity in alignment with the intent in the contract with the voters.

And I  urge a clear process for community review and feedback for all future supplemental agreements between the three parties, including review by the Community 

Advisory Committee.

*To support an Equity Analysis matrix, co‐created with the Project Connect Community Advisory Committee, so as to evaluates the design, construction, and 

operation of all Project Connect transit projects, including, but not limited to, assessing wider community impacts, and helping to guide station planning, eminent 

domain, accessibility planning.

*That the Joint Commitments must include a clear commitment to supporting an equitable transit system to benefit the whole community, including equity in 

considerations of design, accessibility, implementation, operations, station location, and project timelines.

Fae Gentry

Email

Please listen to the dedicated, hard working, intelligent. creative folks at Austin Justice Coalition who care deeply for our city and all the people who live here.

Support Independent Executive Leadership for all parties involved in the JPA.

Support Strong worker protections and safe working conditions for all workers involved in building the project. This means that the commitment to the Better Builder® 

Program outlined must provide clarity and specificity in alignment with the intent in the contract with the voters. 

Urge a clear process for community review and feedback for all future supplemental agreements between the three parties, including review by the Community 

Advisory Committee.

Support an Equity Analysis matrix, co‐created with the Project Connect Community Advisory Committee, so as to evaluates the design, construction, and operation of 

all Project Connect transit projects, including, but not limited to, assessing wider community impacts, and helping to guide station planning, eminent domain, 

accessibility planning.

Keep in mind that the Joint Commitments must include a clear commitment to supporting an equitable transit system to benefit the whole community, including 

equity in considerations of design, accessibility, implementation, operations, station location, and project timelines.
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ATP Board Member Randy Clarke,

Dear ATP Board Members,

In 2020, voters overwhelmingly approved 7.1 billion dollars for Proposition A to fund the creation of a new public transit system known as Project Connect to invest in 

a system that works for Austin families.

The current governance language proposed by the Austin Transit Partnership, Capital Metropolitan Transportation Authority, and the City of Austin in the Joint 

Powers Agreement clearly fails to meet the standards that our communities have set. The Contract with the voters is a public commitment to working families and our 

community related to Project Connect.

We need strong labor protections, independent executive leadership, community oversight through the Community Advisory Committee, and the creation of a tool 

that allows for a clear equity analysis of the project and these are not minor details within this document; these are all areas where the community deserves clear 

answers, timelines, and process in keeping with the contract with the voters.

We ask that you fully live up to the spirit and intent of the promises made to the voters. Changes must be made.

Juan Benitez
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I support Independent Executive Leadership for all parties involved in the JPA.

I support strong worker protections and safe working conditions for all workers involved in building the project. This means that the commitment to the Better 

Builder® Program outlined must provide clarity and specificity in alignment with the intent in the contract with the voters.

I urge a clear process for community review and feedback for all future supplemental agreements between the three parties, including review by the Community 

Advisory Committee.

Please support an Equity Analysis matrix, co‐created with the Project Connect Community Advisory Committee, so as to evaluates the design, construction, and 

operation of all Project Connect transit projects, including, but not limited to, assessing wider community impacts, and helping to guide station planning, eminent 

domain, accessibility planning.

The Joint Commitments must include a clear commitment to supporting an equitable transit system to benefit the whole community, including equity in 

considerations of design, accessibility, implementation, operations, station location, and project timelines.

Kimberly Hansen
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Good Evening,

I am writing to express my support for the joint powers agreement and its commitment to supporting equity, community engagement, and safe working conditions in 

our city. I am also writing to express my whole-hearted support for independent executive leadership for all parties participating in the Joint Powers Agreement, an 

Equity Analysis Matrix co-created with the Project Connect Community Advisory Committee, and specificity in the Build Better Program that ensures safe conditions 

for all workers building Project Connect. I ask that you use your position to help create a clear process for community review in partnership with the Community 

Advisory Committee and that you make a clear written commitment to creating an equitable transit system that supports each and every person in our community 

through its design, accessibility, implementation, operation and location, and building timelines. Thank you for all that you do for our city, I look forward to seeing 

how Project Connect can make Austin a better city for all of us to live in.

Sincerely,

Cristina Saltos

Email

To whom it concerns. 

I support Independent Executive Leadership for all parties involved in the JPA.

I support Strong worker protections and safe working conditions for all workers involved in building the project. This means that the commitment to the Better 

Builder® Program outlined must provide clarity and specificity in alignment with the intent in the contract with the voters

To support an Equity Analysis matrix, co‐created with the Project Connect Community Advisory Committee, so as to evaluates the design, construction, and operation 

of all Project Connect transit projects, including, but not limited to, assessing wider community impacts, and helping to guide station planning, eminent domain, 

accessibility planning.

That the Joint Commitments must include a clear commitment to supporting an equitable transit system to benefit the whole community, including equity in 

considerations of design, accessibility, implementation, operations, station location, and project timelines.

Sincerely, 

Chelsea 

Chelsea Crawford 

78704
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Hello - My name is Martha Chang and I am an Austin resident and homeowner. I am writing to support Independent Executive Leadership for all parties involved in the 

JPA.

We need strong worker protections and safe working conditions for all workers involved in building the project. This means that the commitment to the Better 

Builder® Program outlined must provide clarity and specificity in alignment with the intent in the contract with the voters.

We must also have a clear process for community review and feedback for all future supplemental agreements between the three parties, including review by the 

Community Advisory Committee.

I strongly support an Equity Analysis matrix, co‐created with the Project Connect Community Advisory Committee, so as to evaluate the design, construction, and 

operation of all Project Connect transit projects — including, but not limited to, assessing wider community impacts, and helping to guide station planning, eminent 

domain, accessibility planning.

The Joint Commitments must include a clear commitment to supporting an equitable transit system to benefit the whole community, including equity in 

considerations of design, accessibility, implementation, operations, station location, and project timelines.

Thank you, 

Martha Chang
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To whom it may concern,

*I support Independent Executive Leadership for all parties involved in the JPA.

*I support Strong worker protections and safe working conditions for all workers involved in building the project. This means that the commitment to the Better 

Builder® Program outlined must provide clarity and specificity in alignment with the intent in the contract with the voters.

*I urge a clear process for community review and feedback for all future supplemental agreements between the three parties, including review by the Community 

Advisory Committee.

I support an Equity Analysis matrix, co‐created with the Project Connect Community Advisory Committee, so as to evaluates the design, construction, and operation of 

all Project Connect transit projects, including, but not limited to, assessing wider community impacts, and helping to guide station planning, eminent domain, 

accessibility planning.

*Please ensure the Joint Commitments must include a clear commitment to supporting an equitable transit system to benefit the whole community, including equity 

in considerations of design, accessibility, implementation, operations, station location, and project timelines.

-- 

  Lisa Brown
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I support Independent Executive Leadership for all parties involved in the Joint Powers Agreement (JPA).

I support Strong worker protections and safe working conditions for all workers involved in building the project. This means that the commitment to the Better 

Builder® Program outlined must provide clarity and specificity in alignment with the intent in the contract with the voters.

I urge a clear process for community review and feedback for all future supplemental agreements between the three parties, including review by the Community 

Advisory Committee:

*To support an Equity Analysis matrix, co‐created with the Project Connect Community Advisory Committee, so as to evaluate the design, construction, and operation 

of all Project Connect transit projects, including, but not limited to, assessing wider community impacts, and helping to guide station planning, eminent domain, 

accessibility planning.

*That the Joint Commitments must include a clear commitment to supporting an equitable transit system to benefit the whole community, including equity in 

considerations of design, accessibility, implementation, operations, station location, and project timelines. 

Brenda Malik
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I am writing to you to remind you of your obligations to the voters and citizens of this city.  

Please see my points below and expectations that you will honor and achieve them. 

I support Independent Executive Leadership for all parties involved in the JPA.

I support strong worker protections and safe working conditions for all workers involved in building the project. This means that the commitment to the Better 

Builder® Program outlined must provide clarity and specificity in alignment with the intent in the contract with the voters.

I urge a clear process for community review and feedback for all future supplemental agreements between the three parties, including review by the Community 

Advisory Committee.

I support an Equity Analysis matrix, co‐created with the Project Connect Community Advisory Committee, so as to evaluate the design, construction, and operation of 

all Project Connect transit projects, including, but not limited to, assessing wider community impacts, and helping to guide station planning, eminent domain and 

accessibility planning.

The Joint Commitments must include a clear commitment to supporting an equitable transit system to benefit the whole community, including equity in 

considerations of design, accessibility, implementation, operations, station location, and project timelines.

Thank you,

Daisy Ludwig 
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Hello, 

I'm writing to voice my support for:

- Independent Executive Leadership for all parties involved in the JPA

- Strong worker protections and safe working conditions for all workers involved

- A clear process for community review and feedback for all future supplemental agreements between the three parties, including review by the Community Advisory 

Committee

I also urge you to support an equity analysis matrix co-created with the Project Connect Community Advisory Committee. The project must be founded on a clear 

commitment to supporting an equitable transit system to benefit the whole community.

Thank you for your consideration.

Em Seaborn

250



Email

Dear members of the Austin City Council, Cap Metro Board of Directors, and ATP Board,

I am a teacher, parent, and community member in west Austin, and I support Independent Executive Leadership for all parties involved in the Joint Powers 

Agreement. 

I support strong worker protections and safe working conditions for all workers involved in building the project. This means that the commitment to the Better 

Builder® Program outlined must provide clarity and specificity in alignment with the intent in the contract with the voters. I urge a clear process for community review 

and feedback for all future supplemental agreements between the three parties, including review by the Community Advisory Committee.

I feel that the Joint Commitments must include a clear commitment to supporting an equitable transit system to benefit the whole community, including equity in 

considerations of design, accessibility, implementation, operations, station location, and project timelines.

Thanks for your attention and consideration!

Caitlin Sweetlamb
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To Whom It May Concern, 

I support Independent Executive Leadership for all parties involved in the JPA.

I support Strong worker protections and safe working conditions for all workers involved in building the project. This means that the commitment to the Better 

Builder® Program outlined must provide clarity and specificity in alignment with the intent in the contract with the voters.

I urge a clear process for community review and feedback for all future supplemental agreements between the three parties, including review by the Community 

Advisory Committee, to support an Equity Analysis matrix, co‐created with the Project Connect Community Advisory Committee, so as to evaluate the design, 

construction, and operation of all Project Connect transit projects, including, but not limited to, assessing wider community impacts, and helping to guide station 

planning, eminent domain, accessibility planning.

The Joint Commitments must include a clear commitment to supporting an equitable transit system to benefit the whole community, including equity in 

considerations of design, accessibility, implementation, operations, station location, and project timelines. 

THANK YOU!

Kirstan Clifford, MSc 

she/her/hers
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ATP:  

I am writing today to let you know that I:

Support Independent Executive Leadership for all parties involved in the JPA;

Strong worker protections and safe working conditions for all workers involved in building the project (This means that the commitment to the Better Builder® 

Program outlined must provide clarity and specificity in alignment with the intent in the contract with the voters);

Urge a clear process for community review and feedback for all future supplemental agreements between the three parties, including review by the Community 

Advisory Committee;

Support an Equity Analysis matrix, co‐created with the Project Connect Community Advisory Committee, so as to evaluates the design, construction, and operation of 

all Project Connect transit projects, including, but not limited to, assessing wider community impacts, and helping to guide station planning, eminent domain, 

accessibility planning;

and urge that the Joint Commitments include a clear commitment to supporting an equitable transit system to benefit the whole community, including equity in 

considerations of design, accessibility, implementation, operations, station location, and project timelines.

Thank you, 

Terry Martinez

Austin Resident, District 7
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ATP Board Member Gina Fiandaca,

Dear ATP Board Members,

In 2020, voters overwhelmingly approved 7.1 billion dollars for Proposition A to fund the creation of a new public transit system known as Project Connect to invest in 

a system that works for Austin families.

The current governance language proposed by the Austin Transit Partnership, Capital Metropolitan Transportation Authority, and the City of Austin in the Joint 

Powers Agreement clearly fails to meet the standards that our communities have set. The Contract with the voters is a public commitment to working families and our 

community related to Project Connect.

We need strong labor protections, independent executive leadership, community oversight through the Community Advisory Committee, and the creation of a tool 

that allows for a clear equity analysis of the project and these are not minor details within this document; these are all areas where the community deserves clear 

answers, timelines, and process in keeping with the contract with the voters.

We ask that you fully live up to the spirit and intent of the promises made to the voters. Changes must be made.

Beatrice Rangel 

San Antonio, Texas 78217
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ATP Board Member Gina Fiandaca,

Dear ATP Board Members,

In 2020, voters overwhelmingly approved 7.1 billion dollars for Proposition A to fund the creation of a new public transit system known as Project Connect to invest in 

a system that works for Austin families.

The current governance language proposed by the Austin Transit Partnership, Capital Metropolitan Transportation Authority, and the City of Austin in the Joint 

Powers Agreement clearly fails to meet the standards that our communities have set. The Contract with the voters is a public commitment to working families and our 

community related to Project Connect.

We need strong labor protections, independent executive leadership, community oversight through the Community Advisory Committee, and the creation of a tool 

that allows for a clear equity analysis of the project and these are not minor details within this document; these are all areas where the community deserves clear 

answers, timelines, and process in keeping with the contract with the voters.

We ask that you fully live up to the spirit and intent of the promises made to the voters. Changes must be made.

clyff curry 

waco, Texas 76705
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ATP Board Member Gina Fiandaca,

Dear ATP Board Members,

In 2020, voters overwhelmingly approved 7.1 billion dollars for Proposition A to fund the creation of a new public transit system known as Project Connect to invest in 

a system that works for Austin families.

The current governance language proposed by the Austin Transit Partnership, Capital Metropolitan Transportation Authority, and the City of Austin in the Joint 

Powers Agreement clearly fails to meet the standards that our communities have set. The Contract with the voters is a public commitment to working families and our 

community related to Project Connect.

We need strong labor protections, independent executive leadership, community oversight through the Community Advisory Committee, and the creation of a tool 

that allows for a clear equity analysis of the project and these are not minor details within this document; these are all areas where the community deserves clear 

answers, timelines, and process in keeping with the contract with the voters.

We ask that you fully live up to the spirit and intent of the promises made to the voters. Changes must be made.

Lyn Hendricks 

Austin, Texas 78753
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ATP Board Member Randy Clarke,

Dear ATP Board Members,

In 2020, voters overwhelmingly approved 7.1 billion dollars for Proposition A to fund the creation of a new public transit system known as Project Connect to invest in 

a system that works for Austin families.

The current governance language proposed by the Austin Transit Partnership, Capital Metropolitan Transportation Authority, and the City of Austin in the Joint 

Powers Agreement clearly fails to meet the standards that our communities have set. The Contract with the voters is a public commitment to working families and our 

community related to Project Connect.

We need strong labor protections, independent executive leadership, community oversight through the Community Advisory Committee, and the creation of a tool 

that allows for a clear equity analysis of the project and these are not minor details within this document; these are all areas where the community deserves clear 

answers, timelines, and process in keeping with the contract with the voters.

We ask that you fully live up to the spirit and intent of the promises made to the voters. Changes must be made.

Jeremy Hendricks 
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Dear Cap Metro Board, 

I am writing today to let you know that I:

Support Independent Executive Leadership for all parties involved in the JPA; 

Strong worker protections and safe working conditions for all workers involved in building the project (This means that the commitment to the Better Builder® 

Program outlined must provide clarity and specificity in alignment with the intent in the contract with the voters);

Urge a clear process for community review and feedback for all future supplemental agreements between the three parties, including review by the Community 

Advisory Committee;

Support an Equity Analysis matrix, co‐created with the Project Connect Community Advisory Committee, so as to evaluates the design, construction, and operation of 

all Project Connect transit projects, including, but not limited to, assessing wider community impacts, and helping to guide station planning, eminent domain, 

accessibility planning;

and urge that the Joint Commitments include a clear commitment to supporting an equitable transit system to benefit the whole community, including equity in 

considerations of design, accessibility, implementation, operations, station location, and project timelines.

Thank you, 

Terry Martinez

Austin Resident, District 7
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ATP Board Member Randy Clarke,

Dear ATP Board Members,

In 2020, voters overwhelmingly approved 7.1 billion dollars for Proposition A to fund the creation of a new public transit system known as Project Connect to invest in 

a system that works for Austin families.

The current governance language proposed by the Austin Transit Partnership, Capital Metropolitan Transportation Authority, and the City of Austin in the Joint 

Powers Agreement clearly fails to meet the standards that our communities have set. The Contract with the voters is a public commitment to working families and our 

community related to Project Connect.

We need strong labor protections, independent executive leadership, community oversight through the Community Advisory Committee, and the creation of a tool 

that allows for a clear equity analysis of the project and these are not minor details within this document; these are all areas where the community deserves clear 

answers, timelines, and process in keeping with the contract with the voters.

We ask that you fully live up to the spirit and intent of the promises made to the voters. Changes must be made.

Garcia Ana 
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ATP Board Member Randy Clarke,

Dear ATP Board Members,

In 2020, voters overwhelmingly approved 7.1 billion dollars for Proposition A to fund the creation of a new public transit system known as Project Connect to invest in 

a system that works for Austin families.

The current governance language proposed by the Austin Transit Partnership, Capital Metropolitan Transportation Authority, and the City of Austin in the Joint 

Powers Agreement clearly fails to meet the standards that our communities have set. The Contract with the voters is a public commitment to working families and our 

community related to Project Connect.

We need strong labor protections, independent executive leadership, community oversight through the Community Advisory Committee, and the creation of a tool 

that allows for a clear equity analysis of the project and these are not minor details within this document; these are all areas where the community deserves clear 

answers, timelines, and process in keeping with the contract with the voters.

We ask that you fully live up to the spirit and intent of the promises made to the voters. Changes must be made.

karla peredo 
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ATP Board Member Randy Clarke,

Dear ATP Board Members,

In 2020, voters overwhelmingly approved 7.1 billion dollars for Proposition A to fund the creation of a new public transit system known as Project Connect to invest in 

a system that works for Austin families.

The current governance language proposed by the Austin Transit Partnership, Capital Metropolitan Transportation Authority, and the City of Austin in the Joint 

Powers Agreement clearly fails to meet the standards that our communities have set. The Contract with the voters is a public commitment to working families and our 

community related to Project Connect.

We need strong labor protections, independent executive leadership, community oversight through the Community Advisory Committee, and the creation of a tool 

that allows for a clear equity analysis of the project and these are not minor details within this document; these are all areas where the community deserves clear 

answers, timelines, and process in keeping with the contract with the voters.

We ask that you fully live up to the spirit and intent of the promises made to the voters. Changes must be made.

Susan Zakaib 
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October 19th, 2021

Re: Project Connect Joint Powers Agreement Recommendations

Dear Mayor Adler, Mayor Pro Tempore Harper Madison, Austin City Council Members, Austin
Transit Partnership Board Members, and Capital Metro Board Members,

The member organizations of the ATX Mobility Coalition sincerely thanks the parties for their
initial work on the Joint Powers Agreement. As a coalition, we advocated in 2020 for Council to
include the requirement for an equity tool as a critical component of the Project Connect
program in order to ensure equitable outcomes for Black African American and other
communities of color, working-class communities, and other vulnerable populations in addition
to dedicated anti-displacement funding and a host of other equity focused modifications to the
project.

Although additional community engagement efforts are needed to ensure the Proposed Joint
Powers Agreement (JPA) aligns with the Community Engagement and Inclusion Commitments
outlined in section 3.2 therein, the ATX Mobility Coalition has reviewed the proposed document
and have found opportunities of growth when it comes to community engagement, methodology,
increased transparency, and independence of the parties to the agreement. Therefore, we
recommend that the following changes be made to the JPA before adoption:

1. Ensure the Supplemental Agreements articulated in section 2.7 are overlaid with the
Community Engagement and Inclusion Commitments;

2. Modifications in the Joint Commitments articulated in section 3.1 in order to in order to
enhance equity, prioritization of staffing resources, and accessibility of tools and
procedures related to the project;

3. Enhanced communication methodology within the Community Engagement Process
articulated in section 3.2.1;

4. Enhanced notification and accessibility requirements as articulated in section 3.2.3,
3.2.4,  3.2.7, and 5.2.1.2;

5. Enhanced support for the Community Advisory Committee;
6. Ensuring the independence of the three branches of the agreement by modifying the

Executive Director clause as articulated in 4.2.2;
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7. Ensuring fair workers rights by modifying the commitments of the ATP as articulated in
section 4.3 which provides clarity and specificity to the intent of the Contract with Voters
Resolution;

8. Ensuring important supplemental agreements are provided with more guidance with
modifications made to section 5.2.1.1, and;

9. Ensuring automatic termination does not create a void for community engagement as
articulated in section 6.1.

It is critical to modify the Executive Director clause as articulated in 4.2.2 of the JPA to
guarantee the independence of the three branches of the agreement, as promised to the
community and voters in earlier interlocal agreements. Creating a clear process to appoint a
succeeding Executive Director to take charge from the initial Executive Director will ensure that:

● there is no conflict of interest for a singular person serving as both the Executive Director
of the ATP and Capital Metro, for example in negotiations between the two parties
regarding navigating major Capital Metro service disruptions while construction of the
new system takes place;

● conflicts of interest do not lead to inequitable outcomes for users of existing Capital
Metro transit services, who are largely BIPOC and working class residents;

● there is clear and transparent governance of the project, by having a clear delineation of
duties of the Executive Director and authority of the ATP and Capital Metro boards; and

● we live up to our commitment to voters who supported Project Connect with a clear
indication that the ATP would be independent of the City of Austin and Capital Metro.

Additionally, it is critical that staff from the City of Austin, the Austin Transit Partnership, and
Capital Metropolitan Transportation Authority begin work immediately to craft an equity tool for
the full scope of the Project Connect program, beyond the anti-displacement efforts, to ensure it
best serves all transit users and community members in a just and equitable manner. Such a
tool can help guide station planning, eminent domain, accessibility planning, etc. This effort
should involve all parties and include substantial and meaningful involvement of transit users
and potentially impacted communities. Such an equity tool for Project Connect is critical to
ensure that the project fully serves all Austinites while protecting them from adverse impacts.

Please find our redlines to the JPA attached. Please find more details on the crafting of the
project-wide equity tool and anti-displacement next steps in our last memo titled “ATX Mobility
Coalition Anti-Displacement Planning Recommendations” and dated October 4, 2021.
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We thank the Austin City Council, Austin Transit Partnership Board, and Capital Metro Board for
their leadership on this issue and for their continued efforts to ensure that Project Connect is
implemented equitably. If you have any questions, please contact Jessica Wolff at
jessica@wdactionfund.org and 407-341-5683 or Joao Paulo Connolly at
joaopaulo@austinjustice.org and 512-906-7081.

Sincerely,

ATX Mobility Coalition Members:
Austin Area Urban League
Austin Justice Coalition
People United for Mobility Action
Planning Our Communities
Workers Defense Action Fund
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Page 1 of 27 
 

Joint Powers Agreement Between  
Austin Transit Partnership and 

Capital Metropolitan Transportation Authority and the City of Austin 
 

This Joint Powers Agreement (“Agreement”) is entered into between Austin Transit Partnership 
(“ATP”), a joint local government corporation created under Ch. 431 of the Texas Transportation 
Code, the City of Austin, Texas (the “City”), a home-rule municipality incorporated by the State 
of Texas, and Capital Metropolitan Transportation Authority (“Capital Metro”), a transportation 
authority and political subdivision for the State of Texas organized under Chapter 451 of the 
Texas Transportation Code, each a “Party” and collectively referred to within this Agreement as 
the “Parties”. 
 

RECITALS 
 

The City Council and the Capital Metro Board recognized the benefits of a high-capacity transit 
system and determined that implementation of the Project Connect System Plan will create an 
integrated transit system that addresses transit needs for safer, faster, and more reliable 
transportation that will improve access to essential services, such as education, health care, food 
access, childcare, jobs, and open space especially in historically underserved and 
underrepresented communities, and which will manage congestion, create jobs, improve the 
environment, and better connect people in our community; and 
 
The voters of the City of Austin also recognized the benefits of Project Connect by approving a 
ballot measure at the November 3, 2020 special election to provide dedicated funding to an 
independent board to oversee the implementation of the Project Connect System Plan, including 
investment in transit-supportive anti-displacement strategies; and 
 
The Capital Metro Board voted to provide the balance of its Capital Expansion Fund in the Fiscal 
Year 2021 and to commit certain long-term contributions to the furtherance of Project Connect 
upon voter approval; and 
 
The Federal Transit Administration oversees transit and transit-supportive grant programs, 
providing federal grants to transit projects based on the following criteria: land use, cost 
effectiveness, mobility improvements, congestion relief, environmental benefits, and economic 
development, and the programs within the Project Connect System Plan are eligible to seek such 
a grant; and 
 
The City Council and Capital Metro Board created a joint local government corporation, named 
Austin Transit Partnership, to serve as the independent entity responsible for the 
implementation of the Project Connect System Plan, including the financing of acquisition, 
construction, equipping, and funding operations of the expanded system; and  
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Page 2 of 27 
 

The City and Capital Metro must take the necessary actions to fulfill the commitments contained 
in the City Contract with the Voters and the Capital Metro Funding and Community Commitment, 
which includes entering into a Joint Powers Agreement; and 
 
The City and Capital Metro entered into an interlocal agreement, providing that the Parties will 
execute a Joint Powers Agreement delineating the roles and responsibilities of all three Parties 
among other commitments; and 
 
The Parties have properly authorized their agreement in accordance with Interlocal Cooperation 
Act, Texas Government Code Chapter 791.  Through this Agreement the Parties confirm their 
commitment to and support of Project Connect and agree to cooperate and coordinate in good 
faith to assist each other in satisfying their respective obligations under this Agreement and to 
facilitate the timely implementation of Project Connect. 
 
NOW, THEREFORE, in consideration of the mutual promises and agreements contained herein, 
the sufficiency of which is acknowledged, the Parties agree to the terms and conditions stated in 
this Agreement as follows: 
 
SECTION 1. DEFINTIONS 
 
1.1. Terms Defined.  In this Agreement, in addition to the terms defined in the preamble to 

this Agreement, in the above recitals, and elsewhere in this Agreement, the following 
terms will have these meanings: 
 
1.1.1. “Agreement” means this agreement between ATP, the City, and Capital Metro, 

entered into together with all Attachments thereto. 
 

1.1.2. “ATP” means the Austin Transit Partnership, sometimes referred to as the Joint 
LGC or Corporation.  ATP is a local government corporation, incorporated on 
December 22, 2020, created in compliance with Subchapter D, Chapter 431, Texas 
Transportation Code ("Chapter 431"), Chapter 394, Texas Local Government Code. 
("Chapter 394"), and Chapter 22, Business Organizations Code ("Chapter 22") 

 

1.1.3. “ATP Board” means the Austin Transit Partnership Board of Directors, as provided 
for in the Articles of Incorporation and Bylaws. 

 

1.1.4. “Capital Metro Board” means the Board of Directors for the Capital Metropolitan 
Transportation Authority. 

 

1.1.5. “City Council” means the City Council of the City of Austin, Texas. 
 

1.1.6. “Executive Leadership” means the City of Austin City Manager, the Capital Metro 
President & CEO, and the ATP Executive Director. 
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1.1.7. “Federal Transit Administration (FTA)” means the operating administration of the 
U.S. Department of Transportation which oversees the Capital Investment Grant 
(CIG) Program and provides oversight and review of grant recipients and 
operators. 

 

1.1.8. “Financial Model” means the September 2020 Project Connect Integrated 
Financial Model developed by PFM Financial Advisors, LLC which provides the cash 
flow model for the implementation of Project Connect. 

 

1.1.9. “Fiscal Year” means that twelve-month time period between any October 1 and 
the next following September 30.  

 

1.1.10. “Foundational Texts” means the documents that are 1) instrumental to the 
adoption of the Project Connect System Plan and Locally Preferred Alternatives 
for the Orange, Blue, Gold, Green, and MetroRapid Lines as a component of 
Capital Metro’s long-term transit plan and the City of Austin’s Strategic Mobility 
Plan (the transportation element of the Imagine Austin Comprehensive Plan), 2) 
instrumental to the corporate formation and establishment of the Austin Transit 
Partnership, and 3) instrumental to voter approval of Proposition A at the 
November 3, 2020 tax rate election which dedicated a portion of the City’s 
property tax revenue to implementation of Project Connect.  These documents 
include: 

 

1.1.10.1. Resolutions related to the Project Connect System Plan and Locally 
Preferred Alternatives (LPAs):  The June 10, 2020 concurrent 
resolutions adopting and supporting the Project Connect System Plan 
and Locally Preferred Alternatives for Orange, Blue, Gold, Green and 
MetroRapid Lines.  (CMTA Res. No. AI-2020-1273, COA Res. No. 
20200610-002). 
 

1.1.10.2. Articles of Incorporation:  The Articles of Incorporation jointly 
approved by City Council and the Capital Metro Board and filed with 
the Secretary of State. 

 

1.1.10.3. Bylaws:  The bylaws for organization and meetings of the ATP Board 
approved by the Capital Metro Board and City Council and adopted 
by ATP.  

 

1.1.10.4. Community Commitment and Contract with Voters:  The August 12, 
2020 concurrent resolutions that provide the funding commitments 
of the City and Capital Metro and direction to ATP to achieve certain 
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policy directives. (CMTA Res. No. AI-2020-1297, COA Res. No. 
20200812-015, COA Ord. No. 20200812-009). 

 

1.1.10.5. Creation of ATP Resolutions:  The December 18, 2020 concurrent 
resolutions directing the creation of ATP and approving the Articles 
of Incorporation and Bylaws as required by TEX. TRANSP. CODE § 
431.101(a).  (CMTA Res. No. AI-2020-1399, COA Res. No. 20201218-
002). 
 

1.1.10.6. Election Order and Canvass:  The election order (Ord. No. 20200812-
009) providing for a City of Austin tax rate election held on November 
3, 2020 allowing voters to approve Proposition A and canvass (COA 
Res. No. 20201117-001) certifying that Proposition A received a 
majority of votes and passed.  The voter approved ballot language:   

“Approving the ad valorem tax rate of $0.5335 per $ 100 
valuation in the City of Austin for the current year, a rate 
that is $0.0875 higher per $100 valuation than the voter-
approval tax rate of the City of Austin, for the purpose of 
providing funds for a citywide traffic-easing rapid transit 
system known as Project Connect, to address traffic 
congestion, expand service for essential workers, reduce 
climate change emissions, decrease traffic fatalities, create 
jobs, and provide access to schools, health care, jobs and 
the airport; to include neighborhood supportive affordable 
housing investments along transit corridors and a fixed rail 
and bus rapid transit system, including associated road, 
sidewalk, bike, and street lighting improvements, park and 
ride hubs, on-demand neighborhood circulator shuttles, 
and improved access for seniors and persons with 
disabilities; to be operated by the Capital Metropolitan 
Transportation Authority, expending its funds to build, 
operate and maintain the fixed rail and bus rapid transit 
system; the additional revenue raised by the tax rate is to 
be dedicated by the City to an independent board to 
oversee and finance the acquisition, construction, 
equipping, and operations and maintenance of the rapid 
transit system by providing funds for loans and grants to 
develop or expand transportation within the City, and to 
finance the transit-supportive anti-displacement strategies 
related to Project Connect. Last year, the ad valorem tax 
rate in the City of Austin was $0.4431 per $100 valuation.” 

 

1.1.10.7. Interlocal Cooperation Agreement, as Amended, for the Creation of 
a Local Government Corporation (“Initial Agreement”):  The August 
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7, 2020 approved interlocal agreement between the City and Capital 
Metro which primarily provides that upon a successful election, 1) a 
joint local government corporation will be created and a board 
appointed, 2) the City and Capital Metro will provide the committed 
funds and support Project Connect until this joint powers agreement 
is finalized, 3) formally create and appoint members to a Community 
Advisory Committee. 
 

1.1.11. “Investment Map and Associated Implementation Sequence Plan” means the 
approved map of infrastructure components of Project Connect and sequence 
plan in which they will be designed, constructed and made operational, as may be 
amended by the City Council and Capital Metro Board.  The Investment Map and 
Associated Implementation Sequence Plan are provided hereto as Attachment A. 

 
SECTION 2. GENERAL TERMS 

 
2.1. Overall Objectives.  In accordance with Creation of ATP Resolutions, the objective is for 

ATP to “aid and act on behalf of the City and Capital Metro to accomplish a governmental 
purpose by implementing the Project Connect System Plan”.  The Articles of Incorporation 
provide the purpose and objective of ATP: 
 

“The Corporation is to be the principal entity responsible for financing, designing, 
building, implementing, and contracting with Capital Metro to operate and 
maintain assets funded by the Joint LGC in a manner independent of the City and 
Capital Metro.  The implementation of Project Connect is comprised of the 
financing, design, engineering, and construction of a fixed rail and bus transit 
system, including customer technology, park & ride hubs, on-demand 
neighborhood circulators, and associated improvements to roadways, bikeways, 
sidewalks and street lighting.  Project Connect also comprises transit-supportive 
anti-displacement strategies for the purpose of preventing displacement and 
encouraging transit-oriented affordable housing along Project Connect transit 
corridors.  The Corporation shall implement Project Connect in accordance with 
the Initial Investment Map and associated Implementation Sequence Plan, as 
modified from time to time jointly by Capital Metro and the City.” 

 
2.2. Purpose and Scope.  The purpose of this Agreement is to set forth the roles and 

responsibilities of all three Parties in a manner that further details ATP as the principal 
entity responsible for implementing Project Connect in a manner independent of the City 
and Capital Metro.  The scope of this Agreement is in accordance with the Foundational 
Texts. 
 

2.3. Agreement Term.  The term of this Agreement shall commence on October 29, 2021, and 
will terminate upon mutual consent of the Parties; provided, however, that the 
confidentiality provisions in the Agreement shall survive termination of this Agreement. 
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2.4. Entire Agreement.  All oral agreements between the Parties to this Agreement relating 
to ATP that were made prior to the execution of this Agreement, including the applicable 
terms of the Agreement, have been reduced to writing and are contained in this 
Agreement.  In accordance with the Foundational Texts, this Agreement, along with the 
following attachments, which are hereby incorporated, constitute the entire Joint Powers 
Agreement between the Parties: 
 

Attachment A: The Investment Map and Associated Implementation Sequence Plan. 
 
Attachment B: List of existing supplemental agreements between the Parties, as 
amended. 
 
Attachment C: The ATP and City of Austin Interlocal Grant Agreement for Project Connect 
Anti-Displacement Programs.  
 
Attachment D: ATP and City of Austin Interlocal Agreement to Transfer Funds to ATP. 
 

 
2.5. Agreement Communications.  The Parties agree that, unless otherwise designated 

specifically in any provision, all communication, requests, questions, or other inquiries 
related to this Agreement must initially be presented by and through the Executive 
Director of ATP, President & CEO of Capital Metro and the City Manager for the City or 
their designees. 
 

2.6. Amendments.  Any Party may propose an Amendment to this Agreement. Requests for 
alterations, additions or deletions of the terms of this Agreement will be submitted to the 
Executive Director of ATP for consideration and possible action by the ATP Board, 
President & CEO of Capital Metro for consideration and possible action by the Capital 
Metro Board, and to the City Manager for consideration and possible action by City 
Council. An Amendment to this Agreement is effective upon execution, or as otherwise 
mutually agreed, of a written agreement by all Parties. 
 

2.7. Supplemental Agreements.  The Parties also recognize that, in addition to this 
Agreement, the implementation of Project Connect will require the Parties to 
subsequently address a variety of matters.  Therefore, supplemental agreements will be 
necessary to address specific interagency topics, and will be developed by the 
appropriate ATP, City and Capital Metro staffs, and, when necessary, adopted by the 
governing bodies of the Parties. These supplemental agreements must be taken by the 
appropriate parties and may be bilateral, such as for services or functions provided by 
the City or Capital Metro to ATP or to address specific project issues in property 
acquisition, financing, design, construction, operations or maintenance of the Project 
Connect system. Before final adoption by the governing bodies of the parties, all 
proposed language in supplemental agreements must be submitted for review by the 
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CAC and made public for review by the community at large, providing a time frame of no 
less than eight weeks for review and feedback. As, necessary, the community 
engagement must be conducted with a clear process in accordance with the Community 
Engagement and Inclusion Commitments outlined in section 3.2. The existing 
supplemental agreements between the Parties are listed in Attachment B, and Executive 
Leadership shall ensure that staff maintains a list and records of such agreements and 
actions that relate to Project Connect. 
 

2.8. Findings.  Each of the Parties find that entering into this Agreement for the purposes in 
this Agreement is for the benefit of the residents of the City. 

 
SECTION 3 COMMITMENTS OF THE PARTIES 
 
3.1 Joint Commitments 
 
The Parties agree to the following commitments and responsibilities: 
 

• The Parties recognize that Project Connect will bring light rail transit to Austin and truly 
deliver a citywide transit system with expanded services including, but not limited to, bus, 
neighborhood circulators, and commuter rail.  As such, the nature and scale of the design 
and linear construction of Project Connect will be the first of its kind within Austin and 
differs significantly from private development and transportation and public works 
projects that are familiar to the Parties.  The Parties further acknowledge that Project 
Connect is funded by public tax revenues, and the Parties are responsible for being good 
stewards of public funds. The Parties further acknowledge the need to assess and 
proactively address displacement impacts and equity concerns as stated in the 
Community Commitment Resolution and Contract with Voters Resolutions. Therefore, 
the Parties commit to being innovative and holistic in the development of processes, 
procedures, reviews and regulations tailored to Project Connect to achieve effective 
decision-making and cost effectiveness.  Executive Leadership shall spearhead these 
efforts and direct staff to develop such process, procedures, and regulations, and when 
necessary, bring an action for adoption by the governing bodies of the Parties. 

• The Parties commit to continuing a working relationship that will provide for the 
resolution of issues and the completion of Project Connect, in accordance with the 
Foundational Texts, this Agreement, and the Implementation Sequence Plan.  Executive 
Leadership commits to establishing a dispute resolution process for the Project Connect 
program. 

• The Parties commit to prioritizing staff resources to support the scope, schedule, and 
program budgets during planning, design review, construction, and inspections for 
Project Connect transit projects. 

• The Parties commit to prioritizing resources to ensure all permit and inspection 
documents are complete and permit and inspection approvals are streamlined and 
efficient to support the Project Connect schedules and program budgets. 
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• The Parties commit to identifying opportunities for efficiencies, cost sharing, 

reimbursement method, and other agreements, as appropriate.   

• The Parties commit to working together to identify and pursue future opportunities to 
leverage regional, state and federal funding for Project Connect. 

• The Parties commit to working on the Utility Rules of Practice (“UROP”) to serve as the 
methodology for analyzing, reviewing, and approving potential utility conflicts for Project 
Connect. 

• The Parties commit to negotiating and, if necessary, bringing to the governing bodies for 
approval, any agreements and resolutions or ordinances required to timely implement 
the projects in accordance with the Implementation Sequence Plan. 

•  The Parties commit to supporting an equitable transit system to benefit the whole 
community, including equity in considerations of design, accessibility, rollout, operations, 
station location, and project timelines.  

• The Parties commit to prioritizing staff resources to support the development and 
implementation of a publicly available equity analysis tool that analyzes the design, 
construction, and operation of all Project Connect transit projects, including, but not 
limited to, assessing wider community impacts. Such a tool must be co-created with the 
Project Connect Community Advisory Committee and must include comprehensive 
opportunities for collecting and responding to feedback from transit users, community 
members, and key stakeholder groups. 

 
3.2 Community Engagement and Inclusion Commitments 
 
3.2.1 Community Engagement Process. To effectively engage with members from different 

neighborhoods with different ethnic and racial identities, income, resource and education 
levels, and sexual and gender identities, outreach and engagement must be designed 
specifically for their needs and be sensitive to cultural differences within communities. In 
their delivery of the Project Connect program elements, each Party will seek to 
understand each community’s unique history, values, priorities, concerns, and 
communication methods to help learn from these community members; include their 
voices feedback and guidance in project planning, development, and implementation, 
and operations; and understand the different needs of each community to improve and 
increase access to essential services with a direct focus on under-resourced communities. 
This should include upfront clarification, followed by a report back to the Community 
Advisory Committee and to the community in an easily accessible and public manner, on 
how community feedback and guidance is collected, analyzed, and incorporated in 
project planning, development, implementation, and operation. 
 

3.2.2 Priority Populations. The communities most likely to be impacted by Project Connect, also 
referred to as priority populations, that shall be prioritized in the community engagement 
process are the following:   

• BIPOC communities (Black people, Indigenous people, and people of color); 

• Women, trans, and non-binary individuals; 
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• Individuals with disabilities; 

• Families of all kinds; 

• Members of immigrant and/or undocumented communities; 

• Members of the LGBTQIA+ community; 

• Youth and students, especially those who are cost-burdened or severely cost-
burdened, based on federal guidelines; 

• People who are cost-burdened and severely cost-burdened, based on federal 
guidelines; 

• Members from culturally and linguistically diverse communities; 

• Renters and the unhoused; 

• Senior homeowners; 

• Individuals who were previously incarcerated; 

• Individuals primarily dependent on transit for transportation needs; 

• Small businesses owned and/or operated by BIPOC, women, people with disabilities, 
and members of LGBTQIA+ community; 

• Community, neighborhood, creative, cultural, labor, and nonprofit organizations, 
particularly those serving communities most likely to be impacted by Project Connect; 

 
3.2.3 Community Engagement Guiding Principles. The Parties shall utilize the following guiding 

principles in the planning and execution of community engagement work:  

• Continue creating opportunities for priority populations to engage meaningfully in, 
and provide feedback on, all aspects of the Project Connect program, including but 
not limited to project planning and proposed anti-displacement strategies.   

• Provide greater weight to voices of priority populations in the analysis and use of 
community feedback.   

• All information on how the community can engage shall be provided in English as well 
as the language of preference for the community sought for engagement. All 
communication shall be designed and written to be clear and accessible, including to 
those with hearing and visual impairments.  

• In public engagement processes, define how participants’ feedback will be included 
as well as how participant feedback impacts decisions.  

• Opportunities shall allow time for community members to review materials, provide 
informed and meaningful feedback, and understand how feedback is incorporated 
before a decision is made.   

• Results of community engagement, including recommendations and policy/program 
decisions, will be transparently and accountably documented.  

• The Project Connect Community Advisory Committee shall be comprehensively and 
consistently consulted and involved in the process, including being regularly informed 
in advance of all major decisions in a timely manner that allows for informed decision-
makingregularly informed so that they can effectively assist staff with community 
engagement processes and create a space for community members to provide 
feedback on the program.   
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• All public engagement opportunities shall be highlighted on a publicly available and 
accessible calendar and shared through various communication methods with clear 
information on how community members can obtain further information.   

• Project Connect program updates shall be shared with the community via digital and 
nondigital communications.  

• Prior to any public meeting, outreach, or engagement opportunity, the responsible 
party shall provide sufficient advance notice for meaningful participation to 
individuals, businesses, or organizations that will be impacted by the project. 

 
3.2.4. Community Engagement Reporting. The Parties shall make a substantial effort to collect 

disaggregated demographic data for all participants in its outreach and engagement 
efforts, including public meeting solicitations and public comments, and shall report that 
information annually or more frequently via a comprehensivethe Community 
Engagement Dashboard or another tool. The information may include, but not be limited 
to: race, ethnicity, age, gender, gender identity and expression, housing tenure 
(renter/owner/other), income level, and ZIP code. Any participant asked to provide 
demographic information will not be required to provide that information as a condition 
for participating in any outreach or engagement effort or to provide public comment. 
 

3.2.5. Public Involvement Plans.  Throughout the program, project teams may create project-
specific public participation plans for each project in the Project Connect program. The 
plans will be flexible and adaptable to the needs of the community throughout the given 
project, and the plans will, at minimum:  

• Identify the communities, businesses, organizations, and other stakeholders who are 
impacted or potentially impacted by the project.   

• Design a plan that identifies specific engagement tools and techniques to 
meaningfully engage stakeholders, prioritizing tools that are most appropriate to the 
context and community of the specific stakeholders for the project. This should 
include both online and on-location/in-person opportunities and tools.  

• Leverage and coordinate opportunities with other engagement efforts from partner 
agencies, institutions, and community-based organizations. 

• Allow flexibility to amend strategies to aim for greater participation from priority 
populations if data from outreach and engagement efforts show that priority 
populations are not proportionally represented.   

• Identify a process to “report back” to the communities, individuals, and groups that 
participated, including information on how their feedback was used or, if not used, 
why. The online Community Engagement Dashboard shallmay be used to help further 
this direction.  

• Address accessibility, including language accessibility through translation and 
interpretation services, diversity of in-person locations and venues, etc., and the 
ability of people to attend. Provide incentives and other tools to facilitate 
participation (e.g., food, childcare, variety of meeting times, etc.). The public 
participation plans shallshould also leverage resources already mobilized specifically 
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for Project Connect, such as the Project Connect Community Advisory Committee, 
ATP Board Technical Advisory Committees, the Project Connect Advisory Network 
(PCAN), and Orange and Blue Line Working Groups. 

• The public involvement plans shall be reviewed by the Project Connect Community 
Advisory Committee and the ATP Board Technical Advisory Committees. 
 

3.2.6. Communications. The Parties shall develop communication tools and strategies to reach 
racially, ethnically, and geographically diverse communities regarding the Project Connect 
program. Communications tools will include methods designed to reach marginalized 
communities and people who do not have access to the internet or other forms of digital 
communications. These may include, but are not limited to, door-to-door canvassing, 
telephone canvassing, direct mail, and contracting with community-based organizations 
with experience serving marginalized and under-resourced communities.   
 
ATP and Capital Metro will also utilize social media and the Project Connect website 
(ProjectConnect.com) as a communication tool to provide information to the community 
about the transit elements of the program and allow people to subscribe and receive pre-
construction, construction, and operations notifications and other appropriate updates 
on a regular basis or as they are posted. ATP shall provide equal opportunity for such 
subscriptions and notifications to individuals who do not have access to the internet. 
 

3.2.7 Community Advisory Committee. The Community Advisory Committee (CAC) was 
convened to assist ATP, City Council, and the Capital Metro Board in engaging the 
community and advising on anti-displacement and equity matters related to Project 
Connect and corresponding programs. Additionally, the CAC will assist the community 
and the City Council in the creation and evaluation of neighborhood-level anti-
displacement strategies and priorities and the identification of Key Performance 
Indicators related to equity and displacement. The CAC will provide input and 
recommendations on program equity along with the ATP Board Technical Advisory 
Committees and shall be notified in the same capacity and with the same amount of time 
prior to decisions being made as the ATP Board. Staff Liaisons will notify CAC members of 
upcoming TAC meetings, including providing an annual calendar of meetings and 
agendas, as they are prepared. CAC members may attend TAC meetings.  

 
 The recommendations made by the CAC related to displacement mitigation measures or 

 equity issues that impact historically underserved populations must be considered at a 

 public meeting of ATP, the City, or Capital Metro, as appropriate, in accordance with the 

 recommendations made. 

 
The CAC shall be composed of an odd number, at least eleven members, plus an ex-officio 
member, appointed by the City Council and Capital Metro Board.  Five members will be 
appointed from the following five existing advisory groups (one member each): 
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• City of Austin Urban Transportation Commission 

• City of Austin Mayor’s Committee for People with Disabilities 

• City of Austin Community Development Commission 

• Capital Metro’s Customer Satisfaction Advisory Committee 

• Capital Metro’s Access Advisory Committee 
 

The City Council, ATP Board, and Capital Metro Board may appoint additional members 
to the Committee.  
 
The City and Capital Metro shall initiate a widely publicized nomination process for the 

CAC Community Members in a manner that is accessible and easy to navigate, and that 

promotes a large, diverse, and qualified applicant pool, reducing barriers to the 

application process and committee membership, including but not limited to language 

access, digital access, or providing information to interested community members. This 

nomination process shall be articulated on a public facing web page and shall allow for 

community engagement. To the fullest extent possible, the City shall work with 

community organizations/groups to ensure that historically marginalized communities 

most impacted by mass-transit are able to engage with the CAC selection process. 

Capital Metro and the City shall form a Nominating Committee for the selection of 

members to the CAC. A qualified member of the community shall submit an application 

to the Nominating Committee. The Nominating Committee will consist of the Chairs, or a 

Committee Member designee of the Chair, of the City Council Housing and Planning 

Committee, City Council Mobility Committee, City Council Audit and Finance Committee, 

Capital Metro Finance, Audit and Administration Committee, and Capital Metro 

Operations, Planning and Safety Committee. After review of the submitted applications, 

the Nominating Committee shall recommend a slate of six applicants based on their 

qualifications. The City Council and the Capital Metro Board of Directors shall, upon their 

joint approval of the slate, jointly appoint the CAC Members as nominated by the 

Nominating Committee. 

The slate of candidates selected by the Nominating Committee shall provide for 

geographic representation as it relates to the proposed transit plans as well as a diversity 

of viewpoints, socio-economic status, and lived experience. Members shall be selected 

based on their experience as users of and/or directly impacted by public transportation 

and connection to community, neighborhood, and/or labor organizations. The Advisory 

Committee should be representative of Austin's diverse community with nominations for 

membership inclusive of women, families with small children, Black people, indigenous 

people, people of color, people from immigrant and/or undocumented populations, 

members of the LGBTQIA+ community, students, and workers' rights advocates, among 

others. A variety of interests and experience should also be considered, including 

community organizing, household affordability, environment and conservation, green 
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planning and design, housing and transportation, urban planning and architecture, health 

and human services, accessibility, small, local and minority owned business, mobility 

justice, and/or other relevant topics as they relate to transit. 

 

The CAC bylaws must be approved by the ATP Board.  The CAC will be supported by ATP 

and the City staff liaisons. Staff liaisons will ensure that the committee complies with the 

Texas Open Meetings Act requirements, any deadlines, and other rules and statutory 

requirements. The ATP Executive Director and City Manager will appoint an 

administrative staff person to help the committee prepare agendas, post meeting notices, 

schedule staff briefings, keep the committee apprised of all items being considered by the 

ATP Board and Technical Advisory Committees, maintain minutes, and keep attendance 

records for committee members. The City and Capital Metro shall send a courtesy copy 

of their CAC appointments to the ATP staff liaison.  

 
 
SECTION 4. ROLES AND RESPONSIBILITES OF AUSTIN TRANSIT PARTNERSHIP 

 
4.1 Authority of ATP.  ATP shall have all powers allowed by law and as defined in its Articles 

of Incorporation including but not limited to: 

• Contract with persons, governmental entities, and with for-profit and non-profit 
entities, and employ individuals, for the purposes of implementing Project Connect, 
conducting the administrative operations of ATP, and to enter into interlocal 
agreements with Capital Metro for the operation and maintenance of assets 
constructed by the Corporation.  

• Acquire and hold title to real and personal property and interests in real and personal 
property, and sell real and personal property;  

• Procure professional and other services necessary for the design, construction, 
financing, and permitting of Project Connect;  

• Accept funds and property appropriated by the City and Capital Metro and by other 
entities;  

• Apply for grants of funds, services, and things of value and to accept awards of such 
grants;  

• Accept donations of funds, services and things of value;  

• Issue bonds, notes, and other debt obligations as necessary for the accomplishment 
of the implementation of Project Connect as stated above; and  

• Engage in other lawful activities to accomplish the implementation of Project Connect 
as stated above. 

 
4.2 Governance of ATP. 
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4.2.1 ATP Board.  The management of the affairs of the ATP shall be vested in the ATP 
Board in accordance with the Articles of Incorporation which establishes the 
membership, terms and appointment process for the ATP Board. 
4.2.1.1 Budget.  In accordance with the Initial Agreement, the ATP Board shall 

develop an annual budget for each fiscal year that must be approved 
by the ATP Board annually. 

4.2.1.2 Internal Auditor.  In accordance with the Initial Agreement, the ATP 
Board shall engage an internal auditor to perform advanced audit and 
finance functions. 

4.2.1.3 Financial Reports.  In accordance with the Bylaws, the ATP Board shall 
cause to be maintained a proper and complete system of records and 
accounts of all transactions, business, and affairs of the corporation. 
Within a reasonable time after the end of each fiscal year, the ATP 
Board shall cause the preparation of a financial statement which shall 
be audited by an independent certified public accountant or firm of 
independent certified public accountants retained by the ATP Board 
for such purpose. The financial statement audit must follow generally 
accepted accounting principles for governments and must be 
submitted to the City of Austin’s Controller’s Office no later than 
_____________ each year for inclusion in the City’s Annual 
Comprehensive Financial Report.  

4.2.1.4 Advisory Committees. ATP Board Technical Advisory Committees. The 
ATP Board may establish technical advisory committees and select 
members via a widely publicized and transparent application process. 
Each committee will have a board liaison and assigned ATP staff. ATP 
will work with the City and Capital Metro to provide the agenda and 
meeting information prior to any ATP technical advisory committee 
meeting to ensure their representation is included, depending on the 
agenda items. Membership and agendas for the committees should be 
shared publicly. Board liaisons may report on committee feedback at 
ATP Board meetings. The ATP Board may create additional technical 
advisory committees as the needs of the Program evolve. 

 
4.2.2 Executive Director. In accordance with the Bylaws, ATP shall appoint an Executive 

Director.  The Executive Director of the Corporation shall be the chief executive 
officer of ATP and shall in general supervise and control all of the business and 
affairs of ATP. The President and CEO of Capital Metro will serve as the initial 
Executive Director at the start of the project. Within one year after voter approval, 
tThe ATP Board, Austin City Council, and Capital Metro Board shall define the 
terms and conditions under which the ATP Board will appoint succeeding 
Executive Directors and evaluate performance so as to ensure the independence 
of the ATP.  
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4.2.3 Joint Annual Meeting.  The Executive Director shall organize and provide for a Joint 
Annual Meeting of the Parties.  The Executive Director shall present on ATP’s 
progress in implementing Project Connect.  The annual report shall include a 
presentation on the project statuses, financial status of ATP, implementation of 
and compliance of ATP Workforce and Equity policies, and progress towards 
implementation of Project Connect. 

 
4.3 Commitments of ATP.  The Community Commitment Resolution and Contract with Voters 

Resolutions requires ATP to adopt policies that will meet the commitments made by City 
Council and the Capital Metro Board to the voters.  The ATP Board has taken action to 
either meet these commitments or ensure they will be met.    ATP agrees to effectuate 
these policies to ensure that the vision of Project Connect as an equitable transit system 
is realized.  ATP commits to implementing the following Workforce and Equity Policies: 

• Developing and implementing a business impact mitigation strategy that includes 

approaches for establishing robust business outreach and communications, 

supporting business access and operations, and creating effective project scheduling 

and sequencing that minimizes the length of construction impacts. 

• Developing and implementing a Disadvantaged Business Enterprise Program to meet 

and comply with federal regulations to ensure that maximum opportunities are 

available to women, minority, and small businesses, including veteran-owned 

businesses, to participate. 

• Developing and implementing a policy that ensures worker protections and workforce 

development through participation in the Better Builder Program® or a similar 

program which includes City of Austin hiring goals as allowed by federal law and 

regulations, including but not limited to: wages no less than the City of Austin living 

wage, completion of OSHA 10-hour training, workers' compensation, hiring goals from 

craft training programs, independent third party on-site monitoring accredited by a 

local, community organizations that is independent of construction companies and 

their affiliates, and in compliance with all applicable state, federal, and local laws. In 

addition, procurement policy will include City of Austin hiring goals as allowed by 

federal law and regulations. 

• Developing and implementing a procurement policy that ensures ensure a living wage 

as established by the City of Austin or prevailing wage under the Davis-Bacon Act for 

all workers under the contract, ensure access to health care and paid sick leave to the 

extent possible, and that promote the hiring of local workers where allowed by federal 

law and regulation. 

• Notify the City Manager or City Manager’s designee of substantive changes to the 

above Workforce and Equity Policies.  

 
4.4 Responsibilities of ATP.  As stated herein, it is the responsibility of ATP to implement 

Project Connect.  ATP shall work with Capital Metro (the region’s designated grant 
recipient) and FTA to meet the requirements for New Starts Capital Investment Grants 
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and other grant opportunities.  ATP shall receive funding from: (i) the City and Capital 
Metro, (ii) federal or other grants, and (iii) other funding sources as necessary. 
 
4.4.1 Financial Modeling and Planning.  The Financial Model shall not be updated or 

changed until the light rail project components reach 30% design.  Thereafter, ATP 
shall update and review the cash flow model annually in concert with the 
Implementation Sequence Plan, and as otherwise needed to establish the financial 
status of ATP in implementing Project Connect. 
 
The review should determine if the Implementation Sequence Plan requires 
adjustment.  ATP shall present its findings and recommended actions at the Joint 
Annual Meeting but may also request a special-called meeting of the Parties for 
changes to the Implementation Sequence Plan as needed. 
 

4.4.2 Funding Allocations and Procedures for Use of Funds for Transit-Supportive Anti-
Displacement Strategies Related to the Implementation of Project Connect.  ATP 
shall follow the procedures in the ATP and City of Austin Interlocal Grant 
Agreement for Project Connect Anti-Displacement Programs (approved by City 
Council on March 25, 2021 [Item No. 35], and ATP Board on March 17, 2021 
[Resolution No. ATP-2021-012; Action Item No. 3]), provided hereto as 
Attachment C, which requires ATP to reimburse up to $300 million for the City to 
implement transit-supportive anti-displacement strategies. 
 

4.4.3 Utility and Right-of-Way Agreements.  Project Connect transit projects will largely 
be delivered within existing City of Austin right-of-way or Capital Metro right-of-
way. 
 

• ATP shall coordinate with the City and Capital Metro to align coordination 
between the Parties and both public and private utilities. 

• ATP shall work with the City to develop a Utilities Rules of Practice. 

• ATP shall coordinate with the City and Capital Metro for temporary and 
permanent use of right-of-way. 

 
4.4.4 Design Review and Permitting Standards.  In accordance with Sections 3 and 5 of 

this Agreement, ATP shall provide and prioritize resources to develop and provide 
for design review and permitting standards that support the scope, schedule, and 
program budgets of Project Connect. 
 

4.4.5 Records. ATP shall maintain records documenting its implementation of and 
compliance with the policies listed in Section 4.3, and shall make such documents 
available to the City and Capital Metro at ATP’s offices, at all reasonable times and 
as often as the City or Capital Metro may deem necessary during the Agreement.  
 

SECTION 5. ROLES AND RESPONSIBILIES OF THE CITY OF AUSTIN AND CAPITAL METRO 

277



  

Page 17 of 27 
 

 
5.1. Joint Responsibilities of City Council and the Capital Metro Board.  The Capital Metro 

Board and City Council have the following duties: 
 

• supporting ATP in the implementation of Project Connect to ensure ATP achieves the 
governmental purpose for which it was jointly created;  

• appointing ATP Board members in accordance with the nomination and appointment 
process provided for in the Articles of Incorporation; 

• reviewing proposed amendments to the Articles of Incorporation and Bylaws as put 
forth by ATP; and 

• modifying the Implementation Sequence Plan by joint action of both City Council and 
the Capital Metro Board as requested by ATP.  

 
5.2. City of Austin Roles and Responsibilities. 

 
5.2.1. City of Austin Officials.  The principal City officials and representatives: 

 
5.2.1.1. City Council.  In addition to other responsibilities as provided in this 

Agreement, City Council approval is required for certain supplemental 
interlocal agreements, including, but not limited to, those related to 
the Community Commitment Resolution and Contract with Voters 
Resolutions. City Council is also required and for reviewing and 
approving code variances and waivers of City Code, regulations, or 
processes, and changes to the Fee schedule beneficial to support the 
unique nature of Project Connect design and construction. 
 

5.2.1.2. City Manager.  In addition to other responsibilities as provided in this 
Agreement, the City Manager shall ensure that a “City of Austin Project 
Connect Office” (PCO) is established for the duration of the 
implementation of Project Connect to the extent funding is provided 
by ATP and/or approved by Council, and that adequate staff resources 
are available to support the implementation of Project Connect.  The 
City Manager shall direct staff to:  

• interpret and apply regulations applicable to Project Connect in a 
manner that best facilitates the design and construction of Project 
Connect when a regulation may be reasonably interpreted in 
different ways; and 

• support ATP and Capital Metro in achieving ATP’s goals and 
schedules by reviewing all submitted plans and documents in a 
manner and timeframe necessary and reasonable in order to 
adhere to the project sequence plan in the Contract with the Voters 
and associated schedule and committing to combine its public and 
technical review processes with ATP’s wherever possible, including 
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making all plans and documents publicly available and allowing for 
community engagement; and 

• review the Fee Schedule to recommend to City Council any updates 
that are required to fully and accurately reflect permitting and 
review costs; and 

• review the City Code to identify any variances or waivers of City 
Code, regulations, or processes to recommend to City Council that 
will facilitate the unique nature of Project Connect design and 
construction, while still ensuring that Project Connect is designed 
and constructed in accordance with commonly accepted 
engineering and construction practices and in a manner that is 
cognizant of other City policies; and 

• Ensure utilities coordination and services are prioritized to 
facilitate program delivery and avoid construction delays. 

 
5.2.1.3. Project Connect Office (PCO).   Provided funding is available, the City, 

through its Project Connect Office, shall provide ATP with professional 
services to assist with overall coordination of input from relevant City 
departments and for the design review, permitting, and inspection of 
Project Connect.   ATP shall pay the City for the services provided on a 
cost reimbursement basis up to the amount included in the then-
current budget for ATP.  The payments for such services shall made in 
accordance with the timelines set forth in Chapter 2251 of the Texas 
Government Code (the “Prompt Payment Act”) and shall not be 
unreasonably withheld.  As part of the annual budget process for the 
Project Connect Office, the PCO staff will submit its proposed annual 
budget to ATP annually by April 1st., including funding for any efforts 
necessary to achieve anti-displacement and equity related goals. The 
City and ATP staff shall work to reach agreement by May 31st on a 
proposed budget to be submitted to the City Council and ATP Board for 
approval.  The proposed budget shall be presented to City Council and 
the ATP Board for approval through each party’s budget adoption 
process. 

 
 

5.2.2. City of Austin Responsibilities.  In accordance with the Foundational Texts, and in 
addition to other provisions of this Agreement, the City shall: 

• transfer of Project Connect tax revenue in accordance with the Community 
Contract with Voters and the ATP and City of Austin Interlocal Agreement to 
Transfer Funds to ATP, (approved by ATP Board on June 16, 2021 [Resolution No. 
ATP-2021-020; Action Item No. 5], and City Council on July 29, 2021 [Item 43]), 

attached and incorporated as Attachment D. 

• utilize the $300,000,000 million dedicated to transit-supportive anti-
displacement strategies to 1) acquire real property for transit-supportive 
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development that will preserve and/or increase the amount of affordable 
housing proximate to transit corridors, and 2) to implement financing tools 
and other anti-displacement strategies related to the implementation of 
Project Connect, which includes: 

o creating with the community, neighborhood-level prevention and 
mitigation strategies based on the Equity Assessment Tool, and 

o creating a publicly available performance dashboard to track progress 
on the strategies identified for implementation. 

• Seek reimbursement from ATP in accordance with the Interlocal Grant 
Agreement, Attachment C. 

 
5.2.3. Capital Metro Responsibilities.  In accordance with the Foundational Texts, and 

in addition to other provisions of this Agreement, Capital Metro shall: 

• Dedicate the balance of its Capital Expansion to the implementation of Project 
Connect as provided in the Community Commitment Resolution. 

• Commit all estimated revenues identified in the Estimated Long Term 
Contribution as provided for in the Community Commitment Resolution. 

• Capital Metro (the region’s designated grant recipient) shall work with ATP 
and FTA to meet the requirements for New Starts Capital Investment Grants 
and other grant opportunities and may serve as FTA Project Sponsor, in 
partnership with ATP, and if applicable transfer funds received from any grants 
received through the Capital Investment Grants Program. 

• Complete the federally required National Environmental Policy Act (“NEPA” ) 
Preliminary Engineering process to obtain an FTA Record of Decision for the 
approved Locally Preferred Alternatives approved for the Orange, Blue and 
Gold Lines and MetroRapid. 

• Complete the MetroRapid and MetroRail program projects and obtain 
reimbursement from ATP. 

• Enter in interlocal agreements with ATP to transfer funding to operate and 
maintain Project Connect assets. 

• Develop operational readiness program for each project to contract, hire, and 
train staff and complete other requirements to prepare for revenue service 
operation.  

• Direct, or via contract support, perform safety inspections and complete any 
FTA safety certification or other requirements. 

• Ensure that existing Capital Metro transit services continue to fully serve 
current riders and provide steady service, sharing information and timelines in 
relation to all service changes with sufficient advance notice. 
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SECTION 6. TERMINATION 
 
6.1 Automatic Termination. This Agreement will terminate upon the earlier to occur of: 1) 

execution of a written termination by all Parties; 2) the dissolution of the ATP; or 3) ten 
years, and shall automatically renew for additional ten-year terms, unless terminated by 
the Parties. Upon automatic termination, all existing parties shall produce a timeline by 
which a superseding agreement shall be executed which allows for community 
engagement aligned with the Community Engagement and Inclusion Commitments 
outlined in section 3.2. 

 
6.2 Other Reasons for Termination. Any Party to this Agreement may terminate this 

Agreement if such Party is unable to comply with changes required by federal or state 
laws or regulations that relate directly to the purpose of this Agreement, provided 
however that the Party notifies the other Parties and provides at least a 30-day cure 
period prior to proceeding to a notice of termination. 

 

6.3 Notice of Termination. Any Party to this Agreement may terminate this Agreement for 
the reasons described in this section by providing the other Party with ninety (90) days' 
written notice as described in Section 7.1, below. 

 
SECTION 7. DEFAULT AND REMEDIES 
 
7.1       Events of Default.   
 
 7.1.1    A Party shall not be in breach or default under the terms of this Agreement for any 

act, omission, or failure to perform hereunder except as expressly provided in this 
Section. 

  
 7.1.2    Prior to declaring an Event of Default (as defined in Section 7.1.3 below) against 

another Party hereunder a Party must first deliver written notice to such other Party's 
executive officer (as described in Section 2.5) and general counsel, specifying the events 
and circumstances regarding such alleged breach and specifying any action which the 
notifying party desires the receiving Party to take to remedy such alleged breach ("Default 
Advisory Notice").  The receiving Party shall work in good faith with the notifying Party to 
resolve the matter within a reasonable amount of time but in any event no less than sixty 
(60) days. 

 
 7.1.3    If after delivering a Default Advisory Notice, the alleged breach is not resolved to 

the reasonable satisfaction of the notifying Party within sixty (60) days, then the notifying 
Party may declare an Event of Default against the receiving Party by delivering written 
notice thereof to the defaulting Party (a "Default Notice"); provided, however, that no 
Party shall be authorized to deliver a Default Notice unless the governing body of the 
notifying Party has taken official action declaring the defaulting Party to be in material 
breach under the terms of this Agreement in an open meeting (an "Event of Default") and 
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directing staff to deliver such Default Notice to the defaulting Party.  After receiving a 
Default Notice, the defaulting Party shall have an additional sixty (60) days to cure such 
Event of Default or such additional amount time as may be reasonably necessary to cure 
such Event of Default, but only so long as such defaulting Party is diligently seeking to cure 
such Event of Default the ("Cure Period"). 

 
7.2       Limitation on Remedies.  A Party shall not be entitled to pursue any remedies (whether 
at law or in equity) against any other Party hereunder except with respect to an Event of Default 
declared in accordance with Section 7.1, and then only if the defaulting Party has failed to 
reasonably cure such default prior to the expiration of the Cure Period therefor.  The Parties' 
remedies for an Event of Default shall be limited to seeking declaratory or injunctive relief against 
the defaulting party. No Party shall be justified or otherwise permitted, by virtue of an Event of 
Default of another Party, to terminate this Agreement or any Supplemental Agreement, withhold 
performance, or suspend performance of its obligations or responsibilities hereunder or under 
any Supplemental Agreement, nor shall any Party be entitled to seek punitive, actual or 
consequential damages. 
   
7.3      Effect on Other Agreements. This Section 7 shall apply only to this Agreement, and shall 
not apply to any Supplemental Agreement entered into by any of the Parties prior to or following 
the execution and delivery of this Agreement. 
 
SECTION 8. MISCELLANEOUS PROVISIONS 
 
8.1 Notices. 

8.1.1 Requirements. Except as otherwise specifically noted herein, any notice required 
or permitted to be given under this Agreement by one Party the others must be 
in writing and will be given and deemed to have been given immediately if 
delivered in person to the address set forth in this section for the Party to whom 
the notice is given, or on the third day following mailing if placed in the United 
States Mail, postage prepaid, by registered or certified mail with return receipt 
requested, addressed to the Party at the address hereinafter specified. 
 

8.1.2 ATP Address. The address of ATP for all purposes under this Agreement and for 
all notices: 

 
Casey Burack (or her successor) 

General Counsel 

700 Lavaca Street 
Fourteenth Floor 
Austin, TX 78701 

 

8.1.3 Capital Metro Address. The address of Capital Metro for all purposes under this 
Agreement and for all notices: 
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Ashley Glotzer (or her successor) 
Chief Counsel 
2910 E. 5th Street 
Austin, TX 78702 
 
 

8.1.4 City of Austin Address.  The address of City of Austin for all purposes under this 
Agreement and for all notices is the following:  

 
Deborah Thomas (or her successor) 

Interim City Attorney 

301 W. 2nd Street 

Fourth Floor 
Austin, TX 78701 

 
8.1.5. Change of Address. Each Party may change the address for notice to it by giving 

written notice of the change. Any change of address by a Party, including a change 
in the Party's authorized representative, must be reported to the other Parties 
within twenty (20) days of the change. 

 
8.2 Dispute Resolution/Mediation. Initial disputes and unresolved questions or issues of 

Parties must initially be presented by submission in writing in accordance with the Notice 
provisions above. If satisfactory resolution cannot be achieved between the 
representatives of the Parties within a reasonable time, and should mediation be 
acceptable to all Parties in resolving a dispute arising under this Agreement, the Parties 
agree to use the Dispute Resolution Center of Austin, Texas, as the provider of mediators 
for mediation as described in the TEX. CIV. PRAC. AND REM. CODE, Section 154.023. Unless all 
Parties (or if the dispute is between two Parties, both Parties) are satisfied with the result 
of the mediation, the mediation will not constitute a final and binding resolution of the 
dispute. All communications within the scope of the mediation shall remain confidential 
as described in TEX. CIV. PRAC. AND REM. CODE, Section 154.073, unless the involved Parties 
agree, in writing, to waive the confidentiality. 
 

8.3 Law and Venue. This Agreement is governed by the laws of the State of Texas and all 
obligations under this agreement are performable in Travis County, Texas. 
 

8.4 Force Majeure. No Party will be financially liable to the other Party for delays or failures 
to perform under the Agreement where such failure is caused by force majeure (i.e. those 
causes generally recognized under Texas law as constituting unforeseeable and 
impossible conditions). Such delays or failures to perform will extend the period of 
performance until these exigencies have been removed or until the Parties agree in 
writing to either amend or terminate the Agreement. The Party seeking to avail itself of 
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this clause shall endeavor to notify the other Party or Parties within five (5) business days 
of the occurrence of the force majeure event , unless notification is impractical under the 
circumstances, in which case notification shall be done in as timely a manner as possible. 
 

8.5 Liability. To the extent allowed by Texas law, the Parties agree that each Party is 
responsible for its own proportionate share of any liability for the negligent or grossly 
negligent acts or omissions of its employees, agents, contractors or subcontractors arising 
out of, connected with, or as a consequence of its performance under this Agreement. 
Neither Party shall be liable to the other for any indirect, special, incidental, punitive or 
consequential damages (including, but not limited to loss of business, revenue, profits, or 
other economic advantage) however it arises, whether in an action of contract, 
negligence or gross negligence, tort or other action, arising out of or in connection with 
this Agreement, even if advised of the possibility thereof. 
 

8.6 Notice of Claim. Within five (5) business days of receiving notice of any claim, demand, 
suit, or any action made or brought against any Party, arising under this Agreement, the 
Party will give written notice to the other Party of such claim, demand, suit or other 
action. Said notice will include: (a) the name of the claimant; (b) the basis of the claim, 
action or proceeding; (c) the court, if any, where such claim, action, or proceeding was 
instituted; and (d) the name or names of any person or persons against whom such claim 
is being made. 
 

8.7 Third Party Beneficiary. This Agreement sets out the agreements and obligations 
between the Parties only, and no provision in this Agreement creates any rights in any 
person or entity that is not a Party to this Agreement. The rights to performance in this 
Agreement are only enforceable by ATP, the City and Capital Metro. 
 

8.8 Legal Authority. The person or persons signing this Agreement on behalf of each Party 
warrant that he, she or they have been duly authorized by their respective entities to sign 
this Agreement on behalf of the entity and to bind the entity validly and legally to all 
terms, performances, and provisions in this Agreement. Each Party warrants that the 
Party possesses the legal authority to enter into this Agreement and to perform the 
services that Party has obligated itself to perform under this Agreement. 
 

8.9 Invalid Provision. Any clause, sentence, provision, paragraph, or article of this agreement 
held by a court of competent jurisdiction to be invalid, illegal, or ineffective shall not 
impair, invalidate, or nullify the remainder of this Agreement, but the effect thereof shall 
be confined to the clause, sentence, provision, paragraph or article so held to be invalid, 
illegal or ineffective. 

 
8.10 Public Information Act.  The Parties are subject to the Public Information Act and any 

information shared between the Parties may be subject to disclosure pursuant to Texas 
Government Code Chapter 552, as amended. 
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8.11 Confidential Information. Notwithstanding Section 8.10 (Public Information Act) above, 
the Parties may be granted access to certain of the other Party’s (or Parties’) or licensor’s 
confidential information or data (including inventions, employee information, 
confidential know-how, confidential business information, and other information which 
the Parties or their licensors consider confidential) (“Confidential Information”) to 
provide Project Connect. Confidential Information will be transmitted in writing and 
clearly marked “Confidential,” “Proprietary,” or similarly, or if disclosed orally will be 
reduced to writing by disclosing Party, clearly marked “Confidential,” “Proprietary,” or 
similarly, and transmitted to the receiving Party within thirty (30) days after oral 
disclosure. The Parties acknowledge and agree that the Confidential Information is the 
valuable property of the disclosing Party and its licensors, and any unauthorized use, 
disclosure, dissemination, or other release of the Confidential Information will 
substantially injure the non-disclosing Party and its licensors.  

 
The Parties (including their employees, Subcontractors, agents, or representatives) agree 

to maintain the Confidential Information in strict confidence and shall not disclose, 

disseminate, copy, divulge, recreate, or otherwise use the Confidential Information 

without the prior written consent of the disclosing Party, or in a manner not expressly 

permitted under this Agreement, unless the Confidential Information is required to be 

disclosed by law or an order of a court or other governmental authority (including a Texas 

Attorney General Opinion) with proper jurisdiction. In all cases, the Parties agree to 

promptly notify the disclosing Party before disclosing Confidential Information to permit 

the disclosing Party reasonable time to seek an appropriate protective order. The Parties 

agree to use protective measures no less stringent than the Parties use in their own 

business to protect their own most valuable information. In all circumstances, the Parties’ 

protective measures must be at least reasonable measures to ensure the continued 

confidentiality of the Confidential Information. 

8.12 Order of Precedence.  To the extent there is a conflict between the terms of this 
Agreement and any Attachment, the following shall be the order of precedence for 
interpreting a conflict in terms: 1) this Agreement and any subsequent amendments to 
this Agreement; 2) any Attachments to this Agreement, as amended. 
 

8.13 Appropriation.  Other than as provided in Attachment C and Attachment D, all funding 
commitments under this Agreement are subject to annual appropriation by the City, 
Capital Metro, and ATP. 
 

8.14 Recitals.  The recitals contained in the preamble are not made a part of this Agreement. 
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In witness whereof, the Parties have caused duly authorized representatives to execute this 
Agreement on the dates set forth below to be effective as of the Effective Date (as defined 
above). 
 
AUSTIN TRANSIT PARTNERSHIP: 

  

By: _____________________________ 

  

Name: __________________________ 

  

Title: ___________________________  

  

 Date: ___________________________ 

  

  

Approved as to form:        

  

_______________________________    

Casey Burack, General Counsel   
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CAPITAL METRO:      CITY OF AUSTIN: 

  

By: _____________________________    By: _____________________________ 

  

Name: __________________________    Name: __________________________ 

  

Title: ___________________________    Title: ___________________________ 

 

Date: ___________________________    Date: ___________________________ 

  

  

Approved as to form:       Approved as to form: 

  

_______________________________    _______________________________ 

Ashley Glotzer, Chief Counsel     Deborah Thomas, Acting City Attorney 

  

  

 

  

ATTACHMENTS: 
 

Attachment A: The Investment Map and Associated Implementation Sequence Plan. 
 
Attachment B: List of existing supplemental agreements between the Parties, as 
amended. 
 
Attachment C: The ATP and City of Austin Interlocal Grant Agreement for Project Connect 
Anti-Displacement Programs.  
 
Attachment D: ATP and City of Austin Interlocal Agreement to Transfer Funds to ATP. 
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ATX Mobility Coalition

Community Engagement Guiding Principles

Primary Objective

As Project Connect moves forward, it is critical that all parts of this program are informed and shaped by

robust and community-wide engagement efforts by the City of Austin, Austin Transit Partnership, and

Capital Metro. In particular, the design and development of the transit infrastructure and station areas,

the planning of anti-displacement efforts and strategies, and the continuing equity-related initiatives for

the entire program must include meaningful opportunities for all Austinites to provide feedback and

guidance. This document highlights principles that must guide all community engagement.

Guiding Principles for Outreach

● All community engagement should prioritize participation by those most likely to be impacted by

Project Connect and displacement that results from transit investments, intentionally including

the following.

○ Women, trans, and non-binary individuals

○ Individuals with disabilities

○ Families with small children

○ BIPOC communities - Black people, Indigenous people, people of color

○ Members of immigrant and/or undocumented communities

○ Members of the LGBTQIA+ community

○ Youth and students at all levels

○ Low-income and working class community members

○ Members from culturally and linguistically diverse communities

○ Tenants and the unhoused

○ Individuals previously involved with the criminal justice system

○ Individuals primarily dependent on transit

○ Individuals likely to use transit as their mode of choice if provided improved service

● In addition to concerted efforts to involve the most vulnerable and impacted groups, there

should be broad community-based opportunities for all Austinites to engage in the planning of

the program.

● All outreach must be conducted in a manner that is accessible, i.e. individuals with different

language skills and abilities should be able to engage freely and without impediments.
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Guiding Principles for Process

● Create opportunities for all Austinites to be meaningfully engaged in and provide feedback on all

aspects of the program.

● The voices of underrepresented and marginalized communities should be purposefully

prioritized, including individuals with historical ties to the areas impacted by transit-induced

displacement.

● The voices of those with experience as users of/directly impacted by public transportation

should be prioritized.

● Community, neighborhood, and labor organizations should be an integral part of the process.

● All information on how the community can engage in dialogue should be clear and accessible.

● All opportunities must allow sufficient time for community members to provide informed and

meaningful feedback.

● All community engagement processes must be transparent and accessible.

● Staff must proactively seek out involvement with underrepresented communities and groups.

● Where appropriate, participants must have the ability to design participation.

● All community members engaging in the process must have clarity on how their feedback will be

included in the planning and how their input impacted decisions.

● As soon as possible, staff must create a fact sheet regarding the timeline of the effectuation of

the equity assessment tool, the neighborhood level strategies, and the distribution of funding,

highlighting the points at which the community may engage.

● The Project Connect Community Advisory Committee should be involved in guiding community

engagement processes and creating a space for community members to provide feedback on all

parts of the program.

● All meetings should be highlighted on a publicly available and accessible calendar with clear

information on how community members can get further information.

● All community engagement processes must be responsive to COVID-19 public health risks based

on the latest guidance.

Guiding Principles for Information Sharing

● All information sharing must happen in a timely and ongoing manner, including providing

information in a way that allows sufficient time for community members to provide informed

and meaningful feedback on an item before final decision-making.

● Create opportunities, separate from the meetings of the Project Connect Community Advisory

Committee, for community members to get updates and provide feedback.

● Create a single public website that is accessible for users of all languages, abilities, and devices.

The website should be managed by the City of Austin, Austin Transit Partnership, and Capital

Metro staff jointly, and keep the community updated of all information and data related to the

program.

● Staff should hold ongoing Project Connect office hours or create a chat function to answer

community questions.

● All information regarding critical meetings should be posted at transit stations and ticket

purchase points.

● Where appropriate, the City of Austin, Austin Transit Partnership, and Capital Metro should

contract with local organizations to do outreach and provide community feedback.
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Coalition Expectations

● Create a singular, accessible public website for the community to track all facets of Project

Connect related to community engagement/feedback, the equity tool and other equity-related

initiatives, anti-displacement, and other matters of interest to the community.

● Such a website must contain an up to date timeline on all aspects of Project Connect, including

the development of the equity tool and neighborhood level anti-displacement strategies.

● All such information must be shared with the community through non-digital means as well.
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October 27, 2021 

Dear Mayor Adler and Council Members, Chair Castro de Barrera and Austin Transit Partnership 
Board Members, and Chair Cooper and Capital Metropolitan Transportation Authority Board 
Members,  

The ATX Mobility Coalition sent recommendations in relation to the Joint Powers Agreement 
(JPA) to your entities on October 19. While we thank staff for responding to some of our 
suggestions, we ask that the critical items below be addressed before adoption of the JPA by the 
three parties. The table below, responds to the comments of staff made in reference to our 
recommendations.  

We recommend that the following changes be made to the JPA before adoption by the 
three parties at their meeting on October 29.  

● Create a timeline and process, whereby, the succeeding Executive Director will replace 
the initial director, along with identifying which parties will be involved in the process.  

● Include independent third party on‐site monitoring that has been accredited by a local, 
community organization that is independent of construction companies and their affiliates 
to protect labor. 

● Develop an equity matrix or a tool in collaboration with the Community Advisory 
Committee that allows the parties to analyze and provides a process to assess the various 
aspects of the project, in addition to providing goals and metrics.  

● Provide sufficient time for the Community Advisory Committee to provide input on any 
supplemental agreements, particularly items related to equitable program development. 

● Notify the CAC of all action items presented to the Technical Advisory Committees that 
are within its scope, with substantial time to provide input before action by the ATP Board.   

We thank you for your leadership on this issue. If you have any questions, please contact Joao 
Paulo Connolly at joaopaulo@austinjustice.org and 512-906-7081 or Jessica Wolff at 
jessica@wdactionfund.org and 407-341-5683. 

Sincerely, 
ATX Mobility Coalition 
 
Austin Area Urban League  Austin Justice Coalition     Planning Our Communities 

People United for Mobility Action  Workers Defense Action Fund 
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ATX Mobility Coalition Responses to Staff Comments and Recommendations 

# (from 

original 

staff 

sheet) 

Comment 

Source 

Section 

Reference 

Community Advisory 

Committee, ATX Mobility 

Coalition Comment 

Staff 

Response  

Staff Comments ATX Mobility Coalition 

Comment Response 

1 Community 

Advisory 

Committee, 

ATX 

Mobility 

Coalition 

2.7 

Supplemental 

Agreements 

"…These supplemental 

agreements must be taken by 

the appropriate parties and 

may be bilateral, such as for 

services or functions 

provided by the City or 

Capital Metro to ATP or to 

address specific project 

issues in property 

acquisition, financing, 

design, construction, 

operations or maintenance 

of the Project Connect 

system. Before final 

adoption by the governing 

bodies of the parties, all 

proposed language in 

supplemental agreements 

must be submitted for 

review by the CAC and 

made public for review by 

the community at large, 

providing a time frame of no 

less than eight weeks for 

review and feedback. As, 

necessary, the community 

engagement must be 

conducted with a clear 

process in accordance with 

the Community Engagement 

and Inclusion Commitments 

outlined in section 3.2. The 

existing supplemental 

agreements between the 

Parties are listed in 

Attachment B, and 

Executive Leadership shall 

ensure that staff maintains a 

list and records of such 

agreements and actions that 

relate to Project Connect." 

Staff 

supports 

elements 

of this 

change. 

Staff does not agree 

with the eight weeks 

notice commitment, as 

it may be beyond the 

typical public review 

timeframe for certain 

actions taken by City 

Council, the Capital 

Metro Board or ATP 

Board. Additionally, 

review by CAC for all 

agreements may be 

beyond the scope of 

the CAC, per the 

interlocal agreement 

creating the CAC. 

Modified language 

proposed by staff is 

reflected in JPA v2 

Redline, section 2.7 

(page 6‐7). 

Staff’s changes to JPA v2 

Redline do not address 

the original concerns and 

necessitate further action 

by the bodies. It is critical 

to change this section to 

allow for transparency 

and community 

engagement. It is equally 

critical to involve the 

CAC in reviewing all 

items within its scope and 

provide sufficient time for 

the body to engage. The 

“typical public review 

timeframe” does not give 

the CAC enough time to 

review complex 

documents and schedule a 

meeting to provide 

feedback to staff in a 

timely manner. Thus, it is 

critical to provide 

substantial time for the 

CAC to be able to provide 

input on any 

supplemental agreements.  

 

4 Community 

Advisory 

Committee, 

ATX 

Mobility 

Coalition 

3.1 Joint 

Commitments 

Add: "• The Parties commit 

to prioritizing staff resources 

to support the development 

and implementation of a 

publicly available equity 

analysis tool that analyzes 

the design, construction, and 

operation of all Project 

Connect transit projects, 

Staff 

supports 

elements 

of this 

change. 

ATP's Director of 

DBE and CapMetro's 

Director of Diversity, 

Equity and Inclusion 

are planning the 

creation of transit 

equity goals and 

metrics. Modified 

language proposed by 

Staff’s changes to JPA v2 

Redline do not 

meaningfully address the 

original concerns and 

necessitate further action 

by the bodies. What is 

recommended is a matrix 

or a tool that allows the 

parties to analyze and 
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including, but not limited to, 

assessing wider community 

impacts. Such a tool must be 

co‐created with the Project 

Connect Community 

Advisory Committee and 

must include comprehensive 

opportunities for collecting 

and responding to feedback 

from transit users, 

community members, and 

key stakeholder groups." 

staff is reflected in 

JPA v2 Redline, 

section 3.1. (page 8). 

provides a process to 

assess the various aspects 

of the project in a robust 

way, in addition to 

providing goals and 

metrics. It is critical that 

the CAC is involved in 

this work and allowed to 

co-create the tool with 

staff because this task is 

within the scope of the 

CAC, per the interlocal 

agreement creating the 

CAC. Creating such a tool 

or matrix is necessary to 

establish and follow a 

shared understanding of 

equity throughout the 

lifetime of the program.   

11 Community 

Advisory 

Committee, 

ATX 

Mobility 

Coalition 

3.2.7 

Community 

Advisory 

Committee 

"…and advising on anti‐

displacement and equity 

matters related to Project 

Connect and corresponding 

programs. Additionally, the 

CAC will assist the 

community and the City 

Council in the creation and 

evaluation of neighborhood 

level anti‐displacement 

strategies and priorities and 

the identification of Key 

Performance Indicators 

related to equity and 

displacement. The CAC will 

provide input and 

recommendations on 

program equity along with 

the ATP Board Technical 

Advisory Committees and 

shall be notified in the same 

capacity and with the same 

amount of time prior to 

decisions being made as the 

ATP Board. Staff Liaisons 

will notify CAC members of 

upcoming TAC meetings, 

including providing an 

annual calendar of meetings 

and agendas, as they are 

prepared. CAC members 

may attend TAC meetings." 

Staff 

supports 

elements 

of this 

change. 

"Corresponding 

programs" expands the 

scope of the CAC 

potentially beyond 

Project Connect. The 

Technical Advisory 

Committees are not 

subject to 

the Open Meetings 

Act, therefore their 

agendas are not always 

well known in 

advance. Modified 

language proposed by 

staff is reflected in 

JPA v2 Redline, 

section 3.2.7 (page 

11). 

Staff’s changes to JPA v2 

Redline do not 

meaningfully address the 

original concerns and 

necessitate further action 

by the bodies. The 

original recommendation 

was that any items 

brought before the ATP 

Board Technical Advisory 

Committees for input 

should be brought before 

the CAC for 

consideration as well, 

particularly as they relate 

to the scope of the CAC. 

It is critical that the CAC 

is notified of such items 

with substantial time to 

provide input before 

action on the item by the 

ATP Board.   

 

16 Community 

Advisory 

Committee, 

ATX 

4.2.2 

Executive 

Director 

"In accordance with the 

Bylaws, ATP shall appoint 

an Executive Director. The 

Executive Director of the 

Corporation shall be the 

N/A Staff defers the 

decision to the 

governing bodies of 

the three parties. 

The changes suggested in 

the JPA v2 Redline do not 

address the original 

concerns and necessitate 

further action by the 
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Mobility 

Coalition 

chief executive officer of 

ATP and shall in general 

supervise and control all of 

the business and affairs of 

ATP. The President and 

CEO of Capital Metro will 

serve as the initial Executive 

Director at the start of the 

project. Within one year 

after voter approval, The 

ATP Board, Austin City 

Council, and Capital Metro 

Board shall define the terms 

and conditions under which 

the ATP Board will appoint 

succeeding Executive 

Directors and evaluate 

performance so as to ensure 

the independence of the 

ATP. " 

bodies. It is integral that 

the parties lay out a 

timeline and process, 

whereby, the succeeding 

Executive Director will 

replace the initial 

Executive Director, along 

with having a robust 

discussion on what parties 

will be involved in making 

this decision. This is 

critical, in order to ensure 

clarity in governance, 

avoid conflicts of interest, 

ensure transparency and 

maintain community 

trust, and ensure 

equitable development of 

the program.   

17 Community 

Advisory 

Committee, 

ATX 

Mobility 

Coalition 

4.3 

Commitments 

of ATP 

"Developing and 

implementing a policy that 

ensures worker protections 

and workforce development 

through participation in the 

Better Builder Program® or 

a similar program which 

includes City of Austin 

hiring goals as allowed by 

federal law and regulations, 

including but not limited to: 

wages no less than the City 

of Austin living wage, 

completion of OSHA 10‐

hour training, workers' 

compensation, hiring goals 

from craft training 

programs, independent third 

party on‐site monitoring 

accredited by a local, 

community organizations 

that is independent of 

construction companies and 

their affiliates, and in 

compliance with all 

applicable state, federal, and 

local laws. In addition, 

procurement policy will 

include City of Austin hiring 

goals as allowed by federal 

law and regulations." 

Staff 

supports 

elements 

of this 

change. 

Modified language 

proposed by staff is 

reflected in JPA V2 

Redline, Section 4.3 

(page 15‐16). 

Staff’s changes to JPA v2 

Redline do not 

meaningfully address the 

original concerns and 

necessitate further action 

by the bodies. Most 

critically, the protections 

for labor must include 

independent third party 

on‐site monitoring that 

has been accredited by a 

local, community 

organization that is 

independent of 

construction companies 

and their affiliates. The 

current program which 

will be utilized for the 

MetroRapid lines does not 

meet these requirements 

because they do not allow 

for independent 

monitoring.   
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MEMORANDUM 

TO:  City of Austin Mayor and Council Members, Austin Transit Partnership Board Chair and 

Board Members, Capital Metropolitan Transportation Authority Board Chair and Board 

Members 

FROM:   Awais Azhar, Chair, Project Connect Community Advisory Committee 

CC:  Randy Clarke, President and CEO, Capital Metropolitan Transportation Authority; and 

Executive Director, Austin Transit Partnership 

Spencer Cronk, City Manager, City of Austin 

Project Connect Community Advisory Committee Members 

DATE:   October 19, 2021 

SUBJECT:  Project Connect Community Advisory Committee Recommendations – Joint Powers 

Agreement Between Austin Transit Partnership and Capital Metropolitan Transportation 

Authority and the City of Austin 

 

The Project Connect Community Advisory Committee recommends that the Austin City Council, Austin 

Transit Partnership (ATP) Board of Directors and Capital Metropolitan Transportation Authority (Capital 

Metro) Board of Directors make the changes suggested in Exhibit A before adopting the Joint Powers 

Agreement.  

We appreciate the commitments already encapsulated in the draft Joint Powers Agreement but 

recommend the changes in Exhibit A to ensure that: 

1. the Project Connect Community Advisory Committee has sufficient time, knowledge, and 

resources to engage with the community and advise the three parties on pertinent matters in 

the future; 

2. the parties identify a clear process to appoint the succeeding Executive Director of the ATP who 

will replace the initial Executive Director in order to guarantee the independence of the ATP 

from the City or Capital Metro, as promised in the interlocal cooperation agreement creating a 

local government corporation, the articles of incorporation of the ATP, and bylaws of the ATP;  

3. all major decisions throughout the lifetime of the project are made through a transparent and 

public process, with opportunities for the community to engage in a meaningful way; 
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4. all parties highlight their commitment to equity by creating and implementing a joint project-

wide equity analysis tool; and 

5. all workforce and procurement policies provide equitable worker protections, independent 

third-party oversight, working conditions, and workforce development opportunities. 

If you should have any questions, I can be reached at bc-awais.azhar@austintexas.gov. 

Date of Approval:   October 19, 2021 

Record of the vote:  Approved on a 8‐0-0 vote (Committee Members Elias, Foehner, Fong, Lopez, and 

Shapiro absent) 

Attest:  , Project Connect Community Advisory Committee Chair 
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Project Connect Community Advisory Committee   Exhibit A 

Page 1 of 26 
 

Joint Powers Agreement Between  
Austin Transit Partnership and 

Capital Metropolitan Transportation Authority and the City of Austin 
 

This Joint Powers Agreement (“Agreement”) is entered into between Austin Transit Partnership 
(“ATP”), a joint local government corporation created under Ch. 431 of the Texas Transportation 
Code, the City of Austin, Texas (the “City”), a home-rule municipality incorporated by the State 
of Texas, and Capital Metropolitan Transportation Authority (“Capital Metro”), a transportation 
authority and political subdivision for the State of Texas organized under Chapter 451 of the 
Texas Transportation Code, each a “Party” and collectively referred to within this Agreement as 
the “Parties”. 
 

RECITALS 
 

The City Council and the Capital Metro Board recognized the benefits of a high-capacity transit 
system and determined that implementation of the Project Connect System Plan will create an 
integrated transit system that addresses transit needs for safer, faster, and more reliable 
transportation that will improve access to essential services, such as education, health care, food 
access, childcare, jobs, and open space especially in historically underserved and 
underrepresented communities, and which will manage congestion, create jobs, improve the 
environment, and better connect people in our community; and 
 
The voters of the City of Austin also recognized the benefits of Project Connect by approving a 
ballot measure at the November 3, 2020 special election to provide dedicated funding to an 
independent board to oversee the implementation of the Project Connect System Plan, including 
investment in transit-supportive anti-displacement strategies; and 
 
The Capital Metro Board voted to provide the balance of its Capital Expansion Fund in the Fiscal 
Year 2021 and to commit certain long-term contributions to the furtherance of Project Connect 
upon voter approval; and 
 
The Federal Transit Administration oversees transit and transit-supportive grant programs, 
providing federal grants to transit projects based on the following criteria: land use, cost 
effectiveness, mobility improvements, congestion relief, environmental benefits, and economic 
development, and the programs within the Project Connect System Plan are eligible to seek such 
a grant; and 
 
The City Council and Capital Metro Board created a joint local government corporation, named 
Austin Transit Partnership, to serve as the independent entity responsible for the 
implementation of the Project Connect System Plan, including the financing of acquisition, 
construction, equipping, and funding operations of the expanded system; and  
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The City and Capital Metro must take the necessary actions to fulfill the commitments contained 
in the City Contract with the Voters and the Capital Metro Funding and Community Commitment, 
which includes entering into a Joint Powers Agreement; and 
 
The City and Capital Metro entered into an interlocal agreement, providing that the Parties will 
execute a Joint Powers Agreement delineating the roles and responsibilities of all three Parties 
among other commitments; and 
 
The Parties have properly authorized their agreement in accordance with Interlocal Cooperation 
Act, Texas Government Code Chapter 791.  Through this Agreement the Parties confirm their 
commitment to and support of Project Connect and agree to cooperate and coordinate in good 
faith to assist each other in satisfying their respective obligations under this Agreement and to 
facilitate the timely implementation of Project Connect. 
 
NOW, THEREFORE, in consideration of the mutual promises and agreements contained herein, 
the sufficiency of which is acknowledged, the Parties agree to the terms and conditions stated in 
this Agreement as follows: 
 
SECTION 1. DEFINTIONS 
 
1.1. Terms Defined.  In this Agreement, in addition to the terms defined in the preamble to 

this Agreement, in the above recitals, and elsewhere in this Agreement, the following 
terms will have these meanings: 
 
1.1.1. “Agreement” means this agreement between ATP, the City, and Capital Metro, 

entered into together with all Attachments thereto. 
 

1.1.2. “ATP” means the Austin Transit Partnership, sometimes referred to as the Joint 
LGC or Corporation.  ATP is a local government corporation, incorporated on 
December 22, 2020, created in compliance with Subchapter D, Chapter 431, Texas 
Transportation Code ("Chapter 431"), Chapter 394, Texas Local Government Code. 
("Chapter 394"), and Chapter 22, Business Organizations Code ("Chapter 22") 

 

1.1.3. “ATP Board” means the Austin Transit Partnership Board of Directors, as provided 
for in the Articles of Incorporation and Bylaws. 

 

1.1.4. “Capital Metro Board” means the Board of Directors for the Capital Metropolitan 
Transportation Authority. 

 

1.1.5. “City Council” means the City Council of the City of Austin, Texas. 
 

1.1.6. “Executive Leadership” means the City of Austin City Manager, the Capital Metro 
President & CEO, and the ATP Executive Director. 
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1.1.7. “Federal Transit Administration (FTA)” means the operating administration of the 
U.S. Department of Transportation which oversees the Capital Investment Grant 
(CIG) Program and provides oversight and review of grant recipients and 
operators. 

 

1.1.8. “Financial Model” means the September 2020 Project Connect Integrated 
Financial Model developed by PFM Financial Advisors, LLC which provides the cash 
flow model for the implementation of Project Connect. 

 

1.1.9. “Fiscal Year” means that twelve-month time period between any October 1 and 
the next following September 30.  

 

1.1.10. “Foundational Texts” means the documents that are 1) instrumental to the 
adoption of the Project Connect System Plan and Locally Preferred Alternatives 
for the Orange, Blue, Gold, Green, and MetroRapid Lines as a component of 
Capital Metro’s long-term transit plan and the City of Austin’s Strategic Mobility 
Plan (the transportation element of the Imagine Austin Comprehensive Plan), 2) 
instrumental to the corporate formation and establishment of the Austin Transit 
Partnership, and 3) instrumental to voter approval of Proposition A at the 
November 3, 2020 tax rate election which dedicated a portion of the City’s 
property tax revenue to implementation of Project Connect.  These documents 
include: 

 

1.1.10.1. Resolutions related to the Project Connect System Plan and Locally 
Preferred Alternatives (LPAs):  The June 10, 2020 concurrent 
resolutions adopting and supporting the Project Connect System Plan 
and Locally Preferred Alternatives for Orange, Blue, Gold, Green and 
MetroRapid Lines.  (CMTA Res. No. AI-2020-1273, COA Res. No. 
20200610-002). 
 

1.1.10.2. Articles of Incorporation:  The Articles of Incorporation jointly 
approved by City Council and the Capital Metro Board and filed with 
the Secretary of State. 

 

1.1.10.3. Bylaws:  The bylaws for organization and meetings of the ATP Board 
approved by the Capital Metro Board and City Council and adopted 
by ATP.  

 

1.1.10.4. Community Commitment and Contract with Voters:  The August 12, 
2020 concurrent resolutions that provide the funding commitments 
of the City and Capital Metro and direction to ATP to achieve certain 
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policy directives. (CMTA Res. No. AI-2020-1297, COA Res. No. 
20200812-015, COA Ord. No. 20200812-009). 

 

1.1.10.5. Creation of ATP Resolutions:  The December 18, 2020 concurrent 
resolutions directing the creation of ATP and approving the Articles 
of Incorporation and Bylaws as required by TEX. TRANSP. CODE § 
431.101(a).  (CMTA Res. No. AI-2020-1399, COA Res. No. 20201218-
002). 
 

1.1.10.6. Election Order and Canvass:  The election order (Ord. No. 20200812-
009) providing for a City of Austin tax rate election held on November 
3, 2020 allowing voters to approve Proposition A and canvass (COA 
Res. No. 20201117-001) certifying that Proposition A received a 
majority of votes and passed.  The voter approved ballot language:   

“Approving the ad valorem tax rate of $0.5335 per $ 100 
valuation in the City of Austin for the current year, a rate 
that is $0.0875 higher per $100 valuation than the voter-
approval tax rate of the City of Austin, for the purpose of 
providing funds for a citywide traffic-easing rapid transit 
system known as Project Connect, to address traffic 
congestion, expand service for essential workers, reduce 
climate change emissions, decrease traffic fatalities, create 
jobs, and provide access to schools, health care, jobs and 
the airport; to include neighborhood supportive affordable 
housing investments along transit corridors and a fixed rail 
and bus rapid transit system, including associated road, 
sidewalk, bike, and street lighting improvements, park and 
ride hubs, on-demand neighborhood circulator shuttles, 
and improved access for seniors and persons with 
disabilities; to be operated by the Capital Metropolitan 
Transportation Authority, expending its funds to build, 
operate and maintain the fixed rail and bus rapid transit 
system; the additional revenue raised by the tax rate is to 
be dedicated by the City to an independent board to 
oversee and finance the acquisition, construction, 
equipping, and operations and maintenance of the rapid 
transit system by providing funds for loans and grants to 
develop or expand transportation within the City, and to 
finance the transit-supportive anti-displacement strategies 
related to Project Connect. Last year, the ad valorem tax 
rate in the City of Austin was $0.4431 per $100 valuation.” 

 

1.1.10.7. Interlocal Cooperation Agreement, as Amended, for the Creation of 
a Local Government Corporation (“Initial Agreement”):  The August 
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7, 2020 approved interlocal agreement between the City and Capital 
Metro which primarily provides that upon a successful election, 1) a 
joint local government corporation will be created and a board 
appointed, 2) the City and Capital Metro will provide the committed 
funds and support Project Connect until this joint powers agreement 
is finalized, 3) formally create and appoint members to a Community 
Advisory Committee. 
 

1.1.11. “Investment Map and Associated Implementation Sequence Plan” means the 
approved map of infrastructure components of Project Connect and sequence 
plan in which they will be designed, constructed and made operational, as may be 
amended by the City Council and Capital Metro Board.  The Investment Map and 
Associated Implementation Sequence Plan are provided hereto as Attachment A. 

 
SECTION 2. GENERAL TERMS 

 
2.1. Overall Objectives.  In accordance with Creation of ATP Resolutions, the objective is for 

ATP to “aid and act on behalf of the City and Capital Metro to accomplish a governmental 
purpose by implementing the Project Connect System Plan”.  The Articles of Incorporation 
provide the purpose and objective of ATP: 
 

“The Corporation is to be the principal entity responsible for financing, designing, 
building, implementing, and contracting with Capital Metro to operate and 
maintain assets funded by the Joint LGC in a manner independent of the City and 
Capital Metro.  The implementation of Project Connect is comprised of the 
financing, design, engineering, and construction of a fixed rail and bus transit 
system, including customer technology, park & ride hubs, on-demand 
neighborhood circulators, and associated improvements to roadways, bikeways, 
sidewalks and street lighting.  Project Connect also comprises transit-supportive 
anti-displacement strategies for the purpose of preventing displacement and 
encouraging transit-oriented affordable housing along Project Connect transit 
corridors.  The Corporation shall implement Project Connect in accordance with 
the Initial Investment Map and associated Implementation Sequence Plan, as 
modified from time to time jointly by Capital Metro and the City.” 

 
2.2. Purpose and Scope.  The purpose of this Agreement is to set forth the roles and 

responsibilities of all three Parties in a manner that further details ATP as the principal 
entity responsible for implementing Project Connect in a manner independent of the City 
and Capital Metro.  The scope of this Agreement is in accordance with the Foundational 
Texts. 
 

2.3. Agreement Term.  The term of this Agreement shall commence on October 29, 2021, and 
will terminate upon mutual consent of the Parties; provided, however, that the 
confidentiality provisions in the Agreement shall survive termination of this Agreement. 
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2.4. Entire Agreement.  All oral agreements between the Parties to this Agreement relating 
to ATP that were made prior to the execution of this Agreement, including the applicable 
terms of the Agreement, have been reduced to writing and are contained in this 
Agreement.  In accordance with the Foundational Texts, this Agreement, along with the 
following attachments, which are hereby incorporated, constitute the entire Joint Powers 
Agreement between the Parties: 
 

Attachment A: The Investment Map and Associated Implementation Sequence Plan. 
 
Attachment B: List of existing supplemental agreements between the Parties, as 
amended. 
 
Attachment C: The ATP and City of Austin Interlocal Grant Agreement for Project Connect 
Anti-Displacement Programs.  
 
Attachment D: ATP and City of Austin Interlocal Agreement to Transfer Funds to ATP. 
 

 
2.5. Agreement Communications.  The Parties agree that, unless otherwise designated 

specifically in any provision, all communication, requests, questions, or other inquiries 
related to this Agreement must initially be presented by and through the Executive 
Director of ATP, President & CEO of Capital Metro and the City Manager for the City or 
their designees. 
 

2.6. Amendments.  Any Party may propose an Amendment to this Agreement. Requests for 
alterations, additions or deletions of the terms of this Agreement will be submitted to the 
Executive Director of ATP for consideration and possible action by the ATP Board, 
President & CEO of Capital Metro for consideration and possible action by the Capital 
Metro Board, and to the City Manager for consideration and possible action by City 
Council. An Amendment to this Agreement is effective upon execution, or as otherwise 
mutually agreed, of a written agreement by all Parties. 
 

2.7. Supplemental Agreements.  The Parties also recognize that, in addition to this 
Agreement, the implementation of Project Connect will require the Parties to 
subsequently address a variety of matters.  Therefore, supplemental agreements will be 
necessary to address specific interagency topics, and will be developed by the 
appropriate ATP, City and Capital Metro staffs, and, when necessary, adopted by the 
governing bodies of the Parties. These supplemental agreements must be taken by the 
appropriate parties and may be bilateral, such as for services or functions provided by 
the City or Capital Metro to ATP or to address specific project issues in property 
acquisition, financing, design, construction, operations or maintenance of the Project 
Connect system. Before final adoption by the governing bodies of the parties, all 
proposed language in supplemental agreements must be submitted for review by the 
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CAC and made public for review by the community at large, providing a time frame of no 
less than eight weeks for review and feedback. As, necessary, the community 
engagement must be conducted with a clear process in accordance with the Community 
Engagement and Inclusion Commitments outlined in section 3.2. The existing 
supplemental agreements between the Parties are listed in Attachment B, and Executive 
Leadership shall ensure that staff maintains a list and records of such agreements and 
actions that relate to Project Connect. 
 

2.8. Findings.  Each of the Parties find that entering into this Agreement for the purposes in 
this Agreement is for the benefit of the residents of the City. 

 
SECTION 3 COMMITMENTS OF THE PARTIES 
 
3.1 Joint Commitments 
 
The Parties agree to the following commitments and responsibilities: 
 

• The Parties recognize that Project Connect will bring light rail transit to Austin and truly 
deliver a citywide transit system with expanded services including, but not limited to, bus, 
neighborhood circulators, and commuter rail.  As such, the nature and scale of the design 
and linear construction of Project Connect will be the first of its kind within Austin and 
differs significantly from private development and transportation and public works 
projects that are familiar to the Parties.  The Parties further acknowledge that Project 
Connect is funded by public tax revenues, and the Parties are responsible for being good 
stewards of public funds. The Parties further acknowledge the need to assess and 
proactively address displacement impacts and equity concerns as stated in the 
Community Commitment Resolution and Contract with Voters Resolutions. Therefore, 
the Parties commit to being innovative and holistic in the development of processes, 
procedures, reviews and regulations tailored to Project Connect to achieve effective 
decision-making and cost effectiveness.  Executive Leadership shall spearhead these 
efforts and direct staff to develop such process, procedures, and regulations, and when 
necessary, bring an action for adoption by the governing bodies of the Parties. 

• The Parties commit to continuing a working relationship that will provide for the 
resolution of issues and the completion of Project Connect, in accordance with the 
Foundational Texts, this Agreement, and the Implementation Sequence Plan.  Executive 
Leadership commits to establishing a dispute resolution process for the Project Connect 
program. 

• The Parties commit to prioritizing staff resources to support the scope, schedule, and 
program budgets during planning, design review, construction, and inspections for 
Project Connect transit projects. 

• The Parties commit to prioritizing resources to ensure all permit and inspection 
documents are complete and permit and inspection approvals are streamlined and 
efficient to support the Project Connect schedules and program budgets. 
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• The Parties commit to identifying opportunities for efficiencies, cost sharing, 

reimbursement method, and other agreements, as appropriate.   

• The Parties commit to working together to identify and pursue future opportunities to 
leverage regional, state and federal funding for Project Connect. 

• The Parties commit to working on the Utility Rules of Practice (“UROP”) to serve as the 
methodology for analyzing, reviewing, and approving potential utility conflicts for Project 
Connect. 

• The Parties commit to negotiating and, if necessary, bringing to the governing bodies for 
approval, any agreements and resolutions or ordinances required to timely implement 
the projects in accordance with the Implementation Sequence Plan. 

•  The Parties commit to supporting an equitable transit system to benefit the whole 
community, including equity in considerations of design, accessibility, rollout, operations, 
station location, and project timelines.  

• The Parties commit to prioritizing staff resources to support the development and 
implementation of a publicly available equity analysis tool that analyzes the design, 
construction, and operation of all Project Connect transit projects, including, but not 
limited to, assessing wider community impacts. Such a tool must be co-created with the 
Project Connect Community Advisory Committee and must include comprehensive 
opportunities for collecting and responding to feedback from transit users, community 
members, and key stakeholder groups. 

 
3.2 Community Engagement and Inclusion Commitments 
 
3.2.1 Community Engagement Process. To effectively engage with members from different 

neighborhoods with different ethnic and racial identities, income, resource and education 
levels, and sexual and gender identities, outreach and engagement must be designed 
specifically for their needs and be sensitive to cultural differences within communities. In 
their delivery of the Project Connect program elements, each Party will seek to 
understand each community’s unique history, values, priorities, concerns, and 
communication methods to help learn from these community members; include their 
voices feedback and guidance in project planning, development, and implementation, 
and operations; and understand the different needs of each community to improve and 
increase access to essential services with a direct focus on under-resourced communities. 
This should include upfront clarification, followed by a report back to the Community 
Advisory Committee and to the community in an easily accessible and public manner, on 
how community feedback and guidance is collected, analyzed, and incorporated in 
project planning, development, implementation, and operation. 
 

3.2.2 Priority Populations. The communities most likely to be impacted by Project Connect, also 
referred to as priority populations, that shall be prioritized in the community engagement 
process are the following:   

• BIPOC communities (Black people, Indigenous people, and people of color); 

• Women, trans, and non-binary individuals; 
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• Individuals with disabilities; 

• Families of all kinds; 

• Members of immigrant and/or undocumented communities; 

• Members of the LGBTQIA+ community; 

• Youth and students, especially those who are cost-burdened or severely cost-
burdened, based on federal guidelines; 

• People who are cost-burdened and severely cost-burdened, based on federal 
guidelines; 

• Members from culturally and linguistically diverse communities; 

• Renters and the unhoused; 

• Senior homeowners; 

• Individuals who were previously incarcerated; 

• Individuals primarily dependent on transit for transportation needs; 

• Small businesses owned and/or operated by BIPOC, women, people with disabilities, 
and members of LGBTQIA+ community; 

• Community, neighborhood, creative, cultural, labor, and nonprofit organizations, 
particularly those serving communities most likely to be impacted by Project Connect; 

 
3.2.3 Community Engagement Guiding Principles. The Parties shall utilize the following guiding 

principles in the planning and execution of community engagement work:  

• Continue creating opportunities for priority populations to engage meaningfully in, 
and provide feedback on, all aspects of the Project Connect program, including but 
not limited to project planning and proposed anti-displacement strategies.   

• Provide greater weight to voices of priority populations in the analysis and use of 
community feedback.   

• All information on how the community can engage shall be provided in English as well 
as the language of preference for the community sought for engagement. All 
communication shall be designed and written to be clear and accessible, including to 
those with hearing and visual impairments.  

• In public engagement processes, define how participants’ feedback will be included 
as well as how participant feedback impacts decisions.  

• Opportunities shall allow time for community members to review materials, provide 
informed and meaningful feedback, and understand how feedback is incorporated 
before a decision is made.   

• Results of community engagement, including recommendations and policy/program 
decisions, will be transparently and accountably documented.  

• The Project Connect Community Advisory Committee shall be comprehensively and 
consistently consulted and involved in the process, including being regularly informed 
in advance of all major decisions in a timely manner that allows for informed decision-
makingregularly informed so that they can effectively assist staff with community 
engagement processes and create a space for community members to provide 
feedback on the program.   
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• All public engagement opportunities shall be highlighted on a publicly available and 
accessible calendar and shared through various communication methods with clear 
information on how community members can obtain further information.   

• Project Connect program updates shall be shared with the community via digital and 
nondigital communications.  

• Prior to any public meeting, outreach, or engagement opportunity, the responsible 
party shall provide sufficient advance notice for meaningful participation to 
individuals, businesses, or organizations that will be impacted by the project. 

 
3.2.4. Community Engagement Reporting. The Parties shall make a substantial effort to collect 

disaggregated demographic data for all participants in its outreach and engagement 
efforts, including public meeting solicitations and public comments, and shall report that 
information annually or more frequently via a comprehensivethe Community 
Engagement Dashboard or another tool. The information may include, but not be limited 
to: race, ethnicity, age, gender, gender identity and expression, housing tenure 
(renter/owner/other), income level, and ZIP code. Any participant asked to provide 
demographic information will not be required to provide that information as a condition 
for participating in any outreach or engagement effort or to provide public comment. 
 

3.2.5. Public Involvement Plans.  Throughout the program, project teams may create project-
specific public participation plans for each project in the Project Connect program. The 
plans will be flexible and adaptable to the needs of the community throughout the given 
project, and the plans will, at minimum:  

• Identify the communities, businesses, organizations, and other stakeholders who are 
impacted or potentially impacted by the project.   

• Design a plan that identifies specific engagement tools and techniques to 
meaningfully engage stakeholders, prioritizing tools that are most appropriate to the 
context and community of the specific stakeholders for the project. This should 
include both online and on-location/in-person opportunities and tools.  

• Leverage and coordinate opportunities with other engagement efforts from partner 
agencies, institutions, and community-based organizations. 

• Allow flexibility to amend strategies to aim for greater participation from priority 
populations if data from outreach and engagement efforts show that priority 
populations are not proportionally represented.   

• Identify a process to “report back” to the communities, individuals, and groups that 
participated, including information on how their feedback was used or, if not used, 
why. The online Community Engagement Dashboard shallmay be used to help further 
this direction.  

• Address accessibility, including language accessibility through translation and 
interpretation services, diversity of in-person locations and venues, etc., and the 
ability of people to attend. Provide incentives and other tools to facilitate 
participation (e.g., food, childcare, variety of meeting times, etc.). The public 
participation plans shallshould also leverage resources already mobilized specifically 
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for Project Connect, such as the Project Connect Community Advisory Committee, 
ATP Board Technical Advisory Committees, the Project Connect Advisory Network 
(PCAN), and Orange and Blue Line Working Groups. 

• The public involvement plans shall be reviewed by the Project Connect Community 
Advisory Committee and the ATP Board Technical Advisory Committees. 
 

3.2.6. Communications. The Parties shall develop communication tools and strategies to reach 
racially, ethnically, and geographically diverse communities regarding the Project Connect 
program. Communications tools will include methods designed to reach marginalized 
communities and people who do not have access to the internet or other forms of digital 
communications. These may include, but are not limited to, door-to-door canvassing, 
telephone canvassing, direct mail, and contracting with community-based organizations 
with experience serving marginalized and under-resourced communities.   
 
ATP and Capital Metro will also utilize social media and the Project Connect website 
(ProjectConnect.com) as a communication tool to provide information to the community 
about the transit elements of the program and allow people to subscribe and receive pre-
construction, construction, and operations notifications and other appropriate updates 
on a regular basis or as they are posted. ATP shall provide equal opportunity for such 
subscriptions and notifications to individuals who do not have access to the internet. 
 

3.2.7 Community Advisory Committee. The Community Advisory Committee (CAC) was 
convened to assist ATP, City Council, and the Capital Metro Board in engaging the 
community and advising on anti-displacement and equity matters related to Project 
Connect and corresponding programs. Additionally, the CAC will assist the community 
and the City Council in the creation and evaluation of neighborhood-level anti-
displacement strategies and priorities and the identification of Key Performance 
Indicators related to equity and displacement. The CAC will provide input and 
recommendations on program equity along with the ATP Board Technical Advisory 
Committees and shall be notified in the same capacity and with the same amount of time 
prior to decisions being made as the ATP Board. Staff Liaisons will notify CAC members of 
upcoming TAC meetings, including providing an annual calendar of meetings and 
agendas, as they are prepared. CAC members may attend TAC meetings.  

 
 The recommendations made by the CAC related to displacement mitigation measures or 

 equity issues that impact historically underserved populations must be considered at a 

 public meeting of ATP, the City, or Capital Metro, as appropriate, in accordance with the 

 recommendations made. 

 
The CAC shall be composed of an odd number, at least eleven members, plus an ex-officio 
member, appointed by the City Council and Capital Metro Board.  Five members will be 
appointed from the following five existing advisory groups (one member each): 
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• City of Austin Urban Transportation Commission 

• City of Austin Mayor’s Committee for People with Disabilities 

• City of Austin Community Development Commission 

• Capital Metro’s Customer Satisfaction Advisory Committee 

• Capital Metro’s Access Advisory Committee 
 

The City Council, ATP Board, and Capital Metro Board may appoint additional members 
to the Committee.  
 
The City and Capital Metro shall initiate a widely publicized nomination process for the 

CAC Community Members in a manner that is accessible and easy to navigate, and that 

promotes a large, diverse, and qualified applicant pool, reducing barriers to the 

application process and committee membership, including but not limited to language 

access, digital access, or providing information to interested community members. This 

nomination process shall be articulated on a public facing web page and shall allow for 

community engagement. To the fullest extent possible, the City shall work with 

community organizations/groups to ensure that historically marginalized communities 

most impacted by mass-transit are able to engage with the CAC selection process. 

Capital Metro and the City shall form a Nominating Committee for the selection of 

members to the CAC. A qualified member of the community shall submit an application 

to the Nominating Committee. The Nominating Committee will consist of the Chairs, or a 

Committee Member designee of the Chair, of the City Council Housing and Planning 

Committee, City Council Mobility Committee, City Council Audit and Finance Committee, 

Capital Metro Finance, Audit and Administration Committee, and Capital Metro 

Operations, Planning and Safety Committee. After review of the submitted applications, 

the Nominating Committee shall recommend a slate of six applicants based on their 

qualifications. The City Council and the Capital Metro Board of Directors shall, upon their 

joint approval of the slate, jointly appoint the CAC Members as nominated by the 

Nominating Committee. 

The slate of candidates selected by the Nominating Committee shall provide for 

geographic representation as it relates to the proposed transit plans as well as a diversity 

of viewpoints, socio-economic status, and lived experience. Members shall be selected 

based on their experience as users of and/or directly impacted by public transportation 

and connection to community, neighborhood, and/or labor organizations. The Advisory 

Committee should be representative of Austin's diverse community with nominations for 

membership inclusive of women, families with small children, Black people, indigenous 

people, people of color, people from immigrant and/or undocumented populations, 

members of the LGBTQIA+ community, students, and workers' rights advocates, among 

others. A variety of interests and experience should also be considered, including 

community organizing, household affordability, environment and conservation, green 
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planning and design, housing and transportation, urban planning and architecture, health 

and human services, accessibility, small, local and minority owned business, mobility 

justice, and/or other relevant topics as they relate to transit. 

 

The CAC bylaws must be approved by the ATP Board.  The CAC will be supported by ATP 

and the City staff liaisons. Staff liaisons will ensure that the committee complies with the 

Texas Open Meetings Act requirements, any deadlines, and other rules and statutory 

requirements. The ATP Executive Director and City Manager will appoint an 

administrative staff person to help the committee prepare agendas, post meeting notices, 

schedule staff briefings, keep the committee apprised of all items being considered by the 

ATP Board and Technical Advisory Committees, maintain minutes, and keep attendance 

records for committee members. The City and Capital Metro shall send a courtesy copy 

of their CAC appointments to the ATP staff liaison.  

 
 
SECTION 4. ROLES AND RESPONSIBILITES OF AUSTIN TRANSIT PARTNERSHIP 

 
4.1 Authority of ATP.  ATP shall have all powers allowed by law and as defined in its Articles 

of Incorporation including but not limited to: 

• Contract with persons, governmental entities, and with for-profit and non-profit 
entities, and employ individuals, for the purposes of implementing Project Connect, 
conducting the administrative operations of ATP, and to enter into interlocal 
agreements with Capital Metro for the operation and maintenance of assets 
constructed by the Corporation.  

• Acquire and hold title to real and personal property and interests in real and personal 
property, and sell real and personal property;  

• Procure professional and other services necessary for the design, construction, 
financing, and permitting of Project Connect;  

• Accept funds and property appropriated by the City and Capital Metro and by other 
entities;  

• Apply for grants of funds, services, and things of value and to accept awards of such 
grants;  

• Accept donations of funds, services and things of value;  

• Issue bonds, notes, and other debt obligations as necessary for the accomplishment 
of the implementation of Project Connect as stated above; and  

• Engage in other lawful activities to accomplish the implementation of Project Connect 
as stated above. 

 
4.2 Governance of ATP. 
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4.2.1 ATP Board.  The management of the affairs of the ATP shall be vested in the ATP 
Board in accordance with the Articles of Incorporation which establishes the 
membership, terms and appointment process for the ATP Board. 
4.2.1.1 Budget.  In accordance with the Initial Agreement, the ATP Board shall 

develop an annual budget for each fiscal year that must be approved 
by the ATP Board annually. 

4.2.1.2 Internal Auditor.  In accordance with the Initial Agreement, the ATP 
Board shall engage an internal auditor to perform advanced audit and 
finance functions. 

4.2.1.3 Financial Reports.  In accordance with the Bylaws, the ATP Board shall 
cause to be maintained a proper and complete system of records and 
accounts of all transactions, business, and affairs of the corporation. 
Within a reasonable time after the end of each fiscal year, the ATP 
Board shall cause the preparation of a financial statement which shall 
be audited by an independent certified public accountant or firm of 
independent certified public accountants retained by the ATP Board 
for such purpose. The financial statement audit must follow generally 
accepted accounting principles for governments and must be 
submitted to the City of Austin’s Controller’s Office no later than 
_____________ each year for inclusion in the City’s Annual 
Comprehensive Financial Report.  

4.2.1.4 Advisory Committees. ATP Board Technical Advisory Committees. The 
ATP Board may establish technical advisory committees and select 
members via a widely publicized and transparent application process. 
Each committee will have a board liaison and assigned ATP staff. ATP 
will work with the City and Capital Metro to provide the agenda and 
meeting information prior to any ATP technical advisory committee 
meeting to ensure their representation is included, depending on the 
agenda items. Membership and agendas for the committees should be 
shared publicly. Board liaisons may report on committee feedback at 
ATP Board meetings. The ATP Board may create additional technical 
advisory committees as the needs of the Program evolve. 

 
4.2.2 Executive Director. In accordance with the Bylaws, ATP shall appoint an Executive 

Director.  The Executive Director of the Corporation shall be the chief executive 
officer of ATP and shall in general supervise and control all of the business and 
affairs of ATP. The President and CEO of Capital Metro will serve as the initial 
Executive Director at the start of the project. Within one year after voter approval, 
tThe ATP Board, Austin City Council, and Capital Metro Board shall define the 
terms and conditions under which the ATP Board will appoint succeeding 
Executive Directors and evaluate performance so as to ensure the independence 
of the ATP.  
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4.2.3 Joint Annual Meeting.  The Executive Director shall organize and provide for a Joint 
Annual Meeting of the Parties.  The Executive Director shall present on ATP’s 
progress in implementing Project Connect.  The annual report shall include a 
presentation on the project statuses, financial status of ATP, implementation of 
and compliance of ATP Workforce and Equity policies, and progress towards 
implementation of Project Connect. 

 
4.3 Commitments of ATP.  The Community Commitment Resolution and Contract with Voters 

Resolutions requires ATP to adopt policies that will meet the commitments made by City 
Council and the Capital Metro Board to the voters.  The ATP Board has taken action to 
either meet these commitments or ensure they will be met.    ATP agrees to effectuate 
these policies to ensure that the vision of Project Connect as an equitable transit system 
is realized.  ATP commits to implementing the following Workforce and Equity Policies: 

• Developing and implementing a business impact mitigation strategy that includes 

approaches for establishing robust business outreach and communications, 

supporting business access and operations, and creating effective project scheduling 

and sequencing that minimizes the length of construction impacts. 

• Developing and implementing a Disadvantaged Business Enterprise Program to meet 

and comply with federal regulations to ensure that maximum opportunities are 

available to women, minority, and small businesses, including veteran-owned 

businesses, to participate. 

• Developing and implementing a policy that ensures worker protections and workforce 

development through participation in the Better Builder Program® or a similar 

program which includes City of Austin hiring goals as allowed by federal law and 

regulations, including but not limited to: wages no less than the City of Austin living 

wage, completion of OSHA 10-hour training, workers' compensation, hiring goals from 

craft training programs, independent third party on-site monitoring accredited by a 

local, community organizations that is independent of construction companies and 

their affiliates, and in compliance with all applicable state, federal, and local laws. In 

addition, procurement policy will include City of Austin hiring goals as allowed by 

federal law and regulations. 

• Developing and implementing a procurement policy that ensures ensure a living wage 

as established by the City of Austin or prevailing wage under the Davis-Bacon Act for 

all workers under the contract, ensure access to health care and paid sick leave to the 

extent possible, and that promote the hiring of local workers where allowed by federal 

law and regulation. 

• Notify the City Manager or City Manager’s designee of substantive changes to the 

above Workforce and Equity Policies.  

 
4.4 Responsibilities of ATP.  As stated herein, it is the responsibility of ATP to implement 

Project Connect.  ATP shall work with Capital Metro (the region’s designated grant 
recipient) and FTA to meet the requirements for New Starts Capital Investment Grants 
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and other grant opportunities.  ATP shall receive funding from: (i) the City and Capital 
Metro, (ii) federal or other grants, and (iii) other funding sources as necessary. 
 
4.4.1 Financial Modeling and Planning.  The Financial Model shall not be updated or 

changed until the light rail project components reach 30% design.  Thereafter, ATP 
shall update and review the cash flow model annually in concert with the 
Implementation Sequence Plan, and as otherwise needed to establish the financial 
status of ATP in implementing Project Connect. 
 
The review should determine if the Implementation Sequence Plan requires 
adjustment.  ATP shall present its findings and recommended actions at the Joint 
Annual Meeting but may also request a special-called meeting of the Parties for 
changes to the Implementation Sequence Plan as needed. 
 

4.4.2 Funding Allocations and Procedures for Use of Funds for Transit-Supportive Anti-
Displacement Strategies Related to the Implementation of Project Connect.  ATP 
shall follow the procedures in the ATP and City of Austin Interlocal Grant 
Agreement for Project Connect Anti-Displacement Programs (approved by City 
Council on March 25, 2021 [Item No. 35], and ATP Board on March 17, 2021 
[Resolution No. ATP-2021-012; Action Item No. 3]), provided hereto as 
Attachment C, which requires ATP to reimburse up to $300 million for the City to 
implement transit-supportive anti-displacement strategies. 
 

4.4.3 Utility and Right-of-Way Agreements.  Project Connect transit projects will largely 
be delivered within existing City of Austin right-of-way or Capital Metro right-of-
way. 
 

• ATP shall coordinate with the City and Capital Metro to align coordination 
between the Parties and both public and private utilities. 

• ATP shall work with the City to develop a Utilities Rules of Practice. 

• ATP shall coordinate with the City and Capital Metro for temporary and 
permanent use of right-of-way. 

 
4.4.4 Design Review and Permitting Standards.  In accordance with Sections 3 and 5 of 

this Agreement, ATP shall provide and prioritize resources to develop and provide 
for design review and permitting standards that support the scope, schedule, and 
program budgets of Project Connect. 
 

4.4.5 Records. ATP shall maintain records documenting its implementation of and 
compliance with the policies listed in Section 4.3, and shall make such documents 
available to the City and Capital Metro at ATP’s offices, at all reasonable times and 
as often as the City or Capital Metro may deem necessary during the Agreement.  
 

SECTION 5. ROLES AND RESPONSIBILIES OF THE CITY OF AUSTIN AND CAPITAL METRO 
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5.1. Joint Responsibilities of City Council and the Capital Metro Board.  The Capital Metro 

Board and City Council have the following duties: 
 

• supporting ATP in the implementation of Project Connect to ensure ATP achieves the 
governmental purpose for which it was jointly created;  

• appointing ATP Board members in accordance with the nomination and appointment 
process provided for in the Articles of Incorporation; 

• reviewing proposed amendments to the Articles of Incorporation and Bylaws as put 
forth by ATP; and 

• modifying the Implementation Sequence Plan by joint action of both City Council and 
the Capital Metro Board as requested by ATP.  

 
5.2. City of Austin Roles and Responsibilities. 

 
5.2.1. City of Austin Officials.  The principal City officials and representatives: 

 
5.2.1.1. City Council.  In addition to other responsibilities as provided in this 

Agreement, City Council approval is required for certain supplemental 
interlocal agreements, including, but not limited to, those related to 
the Community Commitment Resolution and Contract with Voters 
Resolutions. City Council is also required and for reviewing and 
approving code variances and waivers of City Code, regulations, or 
processes, and changes to the Fee schedule beneficial to support the 
unique nature of Project Connect design and construction. 
 

5.2.1.2. City Manager.  In addition to other responsibilities as provided in this 
Agreement, the City Manager shall ensure that a “City of Austin Project 
Connect Office” (PCO) is established for the duration of the 
implementation of Project Connect to the extent funding is provided 
by ATP and/or approved by Council, and that adequate staff resources 
are available to support the implementation of Project Connect.  The 
City Manager shall direct staff to:  

• interpret and apply regulations applicable to Project Connect in a 
manner that best facilitates the design and construction of Project 
Connect when a regulation may be reasonably interpreted in 
different ways; and 

• support ATP and Capital Metro in achieving ATP’s goals and 
schedules by reviewing all submitted plans and documents in a 
manner and timeframe necessary and reasonable in order to 
adhere to the project sequence plan in the Contract with the Voters 
and associated schedule and committing to combine its public and 
technical review processes with ATP’s wherever possible, including 
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making all plans and documents publicly available and allowing for 
community engagement; and 

• review the Fee Schedule to recommend to City Council any updates 
that are required to fully and accurately reflect permitting and 
review costs; and 

• review the City Code to identify any variances or waivers of City 
Code, regulations, or processes to recommend to City Council that 
will facilitate the unique nature of Project Connect design and 
construction, while still ensuring that Project Connect is designed 
and constructed in accordance with commonly accepted 
engineering and construction practices and in a manner that is 
cognizant of other City policies; and 

• Ensure utilities coordination and services are prioritized to 
facilitate program delivery and avoid construction delays. 

 
5.2.1.3. Project Connect Office (PCO).   Provided funding is available, the City, 

through its Project Connect Office, shall provide ATP with professional 
services to assist with overall coordination of input from relevant City 
departments and for the design review, permitting, and inspection of 
Project Connect.   ATP shall pay the City for the services provided on a 
cost reimbursement basis up to the amount included in the then-
current budget for ATP.  The payments for such services shall made in 
accordance with the timelines set forth in Chapter 2251 of the Texas 
Government Code (the “Prompt Payment Act”) and shall not be 
unreasonably withheld.  As part of the annual budget process for the 
Project Connect Office, the PCO staff will submit its proposed annual 
budget to ATP annually by April 1st., including funding for any efforts 
necessary to achieve anti-displacement and equity related goals. The 
City and ATP staff shall work to reach agreement by May 31st on a 
proposed budget to be submitted to the City Council and ATP Board for 
approval.  The proposed budget shall be presented to City Council and 
the ATP Board for approval through each party’s budget adoption 
process. 

 
 

5.2.2. City of Austin Responsibilities.  In accordance with the Foundational Texts, and in 
addition to other provisions of this Agreement, the City shall: 

• transfer of Project Connect tax revenue in accordance with the Community 
Contract with Voters and the ATP and City of Austin Interlocal Agreement to 
Transfer Funds to ATP, (approved by ATP Board on June 16, 2021 [Resolution No. 
ATP-2021-020; Action Item No. 5], and City Council on July 29, 2021 [Item 43]), 

attached and incorporated as Attachment D. 

• utilize the $300,000,000 million dedicated to transit-supportive anti-
displacement strategies to 1) acquire real property for transit-supportive 
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development that will preserve and/or increase the amount of affordable 
housing proximate to transit corridors, and 2) to implement financing tools 
and other anti-displacement strategies related to the implementation of 
Project Connect, which includes: 

o creating with the community, neighborhood-level prevention and 
mitigation strategies based on the Equity Assessment Tool, and 

o creating a publicly available performance dashboard to track progress 
on the strategies identified for implementation. 

• Seek reimbursement from ATP in accordance with the Interlocal Grant 
Agreement, Attachment C. 

 
5.2.3. Capital Metro Responsibilities.  In accordance with the Foundational Texts, and 

in addition to other provisions of this Agreement, Capital Metro shall: 

• Dedicate the balance of its Capital Expansion to the implementation of Project 
Connect as provided in the Community Commitment Resolution. 

• Commit all estimated revenues identified in the Estimated Long Term 
Contribution as provided for in the Community Commitment Resolution. 

• Capital Metro (the region’s designated grant recipient) shall work with ATP 
and FTA to meet the requirements for New Starts Capital Investment Grants 
and other grant opportunities and may serve as FTA Project Sponsor, in 
partnership with ATP, and if applicable transfer funds received from any grants 
received through the Capital Investment Grants Program. 

• Complete the federally required National Environmental Policy Act (“NEPA” ) 
Preliminary Engineering process to obtain an FTA Record of Decision for the 
approved Locally Preferred Alternatives approved for the Orange, Blue and 
Gold Lines and MetroRapid. 

• Complete the MetroRapid and MetroRail program projects and obtain 
reimbursement from ATP. 

• Enter in interlocal agreements with ATP to transfer funding to operate and 
maintain Project Connect assets. 

• Develop operational readiness program for each project to contract, hire, and 
train staff and complete other requirements to prepare for revenue service 
operation.  

• Direct, or via contract support, perform safety inspections and complete any 
FTA safety certification or other requirements. 

• Ensure that existing Capital Metro transit services continue to fully serve 
current riders and provide steady service, sharing information and timelines in 
relation to all service changes with sufficient advance notice. 
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SECTION 6. TERMINATION 
 
6.1 Automatic Termination. This Agreement will terminate upon the earlier to occur of: 1) 

execution of a written termination by all Parties; 2) the dissolution of the ATP; or 3) ten 
years, and shall automatically renew for additional ten-year terms, unless terminated by 
the Parties. Upon automatic termination, if there is a succeeding agreement put in place, 
all existing parties shall produce a timeline by which a superseding agreement shall be 
executed which allows for community engagement. 

 
6.2 Other Reasons for Termination. Any Party to this Agreement may terminate this 

Agreement if such Party is unable to comply with changes required by federal or state 
laws or regulations that relate directly to the purpose of this Agreement, provided 
however that the Party notifies the other Parties and provides at least a 30-day cure 
period prior to proceeding to a notice of termination. 

 

6.3 Notice of Termination. Any Party to this Agreement may terminate this Agreement for 
the reasons described in this section by providing the other Party with ninety (90) days' 
written notice as described in Section 7.1, below. 

 
SECTION 7. DEFAULT AND REMEDIES 
 
7.1       Events of Default.   
 
 7.1.1    A Party shall not be in breach or default under the terms of this Agreement for any 

act, omission, or failure to perform hereunder except as expressly provided in this 
Section. 

  
 7.1.2    Prior to declaring an Event of Default (as defined in Section 7.1.3 below) against 

another Party hereunder a Party must first deliver written notice to such other Party's 
executive officer (as described in Section 2.5) and general counsel, specifying the events 
and circumstances regarding such alleged breach and specifying any action which the 
notifying party desires the receiving Party to take to remedy such alleged breach ("Default 
Advisory Notice").  The receiving Party shall work in good faith with the notifying Party to 
resolve the matter within a reasonable amount of time but in any event no less than sixty 
(60) days. 

 
 7.1.3    If after delivering a Default Advisory Notice, the alleged breach is not resolved to 

the reasonable satisfaction of the notifying Party within sixty (60) days, then the notifying 
Party may declare an Event of Default against the receiving Party by delivering written 
notice thereof to the defaulting Party (a "Default Notice"); provided, however, that no 
Party shall be authorized to deliver a Default Notice unless the governing body of the 
notifying Party has taken official action declaring the defaulting Party to be in material 
breach under the terms of this Agreement in an open meeting (an "Event of Default") and 
directing staff to deliver such Default Notice to the defaulting Party.  After receiving a 
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Default Notice, the defaulting Party shall have an additional sixty (60) days to cure such 
Event of Default or such additional amount time as may be reasonably necessary to cure 
such Event of Default, but only so long as such defaulting Party is diligently seeking to cure 
such Event of Default the ("Cure Period"). 

 
7.2       Limitation on Remedies.  A Party shall not be entitled to pursue any remedies (whether 
at law or in equity) against any other Party hereunder except with respect to an Event of Default 
declared in accordance with Section 7.1, and then only if the defaulting Party has failed to 
reasonably cure such default prior to the expiration of the Cure Period therefor.  The Parties' 
remedies for an Event of Default shall be limited to seeking declaratory or injunctive relief against 
the defaulting party. No Party shall be justified or otherwise permitted, by virtue of an Event of 
Default of another Party, to terminate this Agreement or any Supplemental Agreement, withhold 
performance, or suspend performance of its obligations or responsibilities hereunder or under 
any Supplemental Agreement, nor shall any Party be entitled to seek punitive, actual or 
consequential damages. 
   
7.3      Effect on Other Agreements. This Section 7 shall apply only to this Agreement, and shall 
not apply to any Supplemental Agreement entered into by any of the Parties prior to or following 
the execution and delivery of this Agreement. 
 
SECTION 8. MISCELLANEOUS PROVISIONS 
 
8.1 Notices. 

8.1.1 Requirements. Except as otherwise specifically noted herein, any notice required 
or permitted to be given under this Agreement by one Party the others must be 
in writing and will be given and deemed to have been given immediately if 
delivered in person to the address set forth in this section for the Party to whom 
the notice is given, or on the third day following mailing if placed in the United 
States Mail, postage prepaid, by registered or certified mail with return receipt 
requested, addressed to the Party at the address hereinafter specified. 
 

8.1.2 ATP Address. The address of ATP for all purposes under this Agreement and for 
all notices: 

 
Casey Burack (or her successor) 

General Counsel 

700 Lavaca Street 
Fourteenth Floor 
Austin, TX 78701 

 

8.1.3 Capital Metro Address. The address of Capital Metro for all purposes under this 
Agreement and for all notices: 
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Ashley Glotzer (or her successor) 
Chief Counsel 
2910 E. 5th Street 
Austin, TX 78702 
 
 

8.1.4 City of Austin Address.  The address of City of Austin for all purposes under this 
Agreement and for all notices is the following:  

 
Deborah Thomas (or her successor) 

Interim City Attorney 

301 W. 2nd Street 

Fourth Floor 
Austin, TX 78701 

 
8.1.5. Change of Address. Each Party may change the address for notice to it by giving 

written notice of the change. Any change of address by a Party, including a change 
in the Party's authorized representative, must be reported to the other Parties 
within twenty (20) days of the change. 

 
8.2 Dispute Resolution/Mediation. Initial disputes and unresolved questions or issues of 

Parties must initially be presented by submission in writing in accordance with the Notice 
provisions above. If satisfactory resolution cannot be achieved between the 
representatives of the Parties within a reasonable time, and should mediation be 
acceptable to all Parties in resolving a dispute arising under this Agreement, the Parties 
agree to use the Dispute Resolution Center of Austin, Texas, as the provider of mediators 
for mediation as described in the TEX. CIV. PRAC. AND REM. CODE, Section 154.023. Unless all 
Parties (or if the dispute is between two Parties, both Parties) are satisfied with the result 
of the mediation, the mediation will not constitute a final and binding resolution of the 
dispute. All communications within the scope of the mediation shall remain confidential 
as described in TEX. CIV. PRAC. AND REM. CODE, Section 154.073, unless the involved Parties 
agree, in writing, to waive the confidentiality. 
 

8.3 Law and Venue. This Agreement is governed by the laws of the State of Texas and all 
obligations under this agreement are performable in Travis County, Texas. 
 

8.4 Force Majeure. No Party will be financially liable to the other Party for delays or failures 
to perform under the Agreement where such failure is caused by force majeure (i.e. those 
causes generally recognized under Texas law as constituting unforeseeable and 
impossible conditions). Such delays or failures to perform will extend the period of 
performance until these exigencies have been removed or until the Parties agree in 
writing to either amend or terminate the Agreement. The Party seeking to avail itself of 
this clause shall endeavor to notify the other Party or Parties within five (5) business days 
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of the occurrence of the force majeure event , unless notification is impractical under the 
circumstances, in which case notification shall be done in as timely a manner as possible. 
 

8.5 Liability. To the extent allowed by Texas law, the Parties agree that each Party is 
responsible for its own proportionate share of any liability for the negligent or grossly 
negligent acts or omissions of its employees, agents, contractors or subcontractors arising 
out of, connected with, or as a consequence of its performance under this Agreement. 
Neither Party shall be liable to the other for any indirect, special, incidental, punitive or 
consequential damages (including, but not limited to loss of business, revenue, profits, or 
other economic advantage) however it arises, whether in an action of contract, 
negligence or gross negligence, tort or other action, arising out of or in connection with 
this Agreement, even if advised of the possibility thereof. 
 

8.6 Notice of Claim. Within five (5) business days of receiving notice of any claim, demand, 
suit, or any action made or brought against any Party, arising under this Agreement, the 
Party will give written notice to the other Party of such claim, demand, suit or other 
action. Said notice will include: (a) the name of the claimant; (b) the basis of the claim, 
action or proceeding; (c) the court, if any, where such claim, action, or proceeding was 
instituted; and (d) the name or names of any person or persons against whom such claim 
is being made. 
 

8.7 Third Party Beneficiary. This Agreement sets out the agreements and obligations 
between the Parties only, and no provision in this Agreement creates any rights in any 
person or entity that is not a Party to this Agreement. The rights to performance in this 
Agreement are only enforceable by ATP, the City and Capital Metro. 
 

8.8 Legal Authority. The person or persons signing this Agreement on behalf of each Party 
warrant that he, she or they have been duly authorized by their respective entities to sign 
this Agreement on behalf of the entity and to bind the entity validly and legally to all 
terms, performances, and provisions in this Agreement. Each Party warrants that the 
Party possesses the legal authority to enter into this Agreement and to perform the 
services that Party has obligated itself to perform under this Agreement. 
 

8.9 Invalid Provision. Any clause, sentence, provision, paragraph, or article of this agreement 
held by a court of competent jurisdiction to be invalid, illegal, or ineffective shall not 
impair, invalidate, or nullify the remainder of this Agreement, but the effect thereof shall 
be confined to the clause, sentence, provision, paragraph or article so held to be invalid, 
illegal or ineffective. 

 
8.10 Public Information Act.  The Parties are subject to the Public Information Act and any 

information shared between the Parties may be subject to disclosure pursuant to Texas 
Government Code Chapter 552, as amended. 
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8.11 Confidential Information. Notwithstanding Section 8.10 (Public Information Act) above, 
the Parties may be granted access to certain of the other Party’s (or Parties’) or licensor’s 
confidential information or data (including inventions, employee information, 
confidential know-how, confidential business information, and other information which 
the Parties or their licensors consider confidential) (“Confidential Information”) to 
provide Project Connect. Confidential Information will be transmitted in writing and 
clearly marked “Confidential,” “Proprietary,” or similarly, or if disclosed orally will be 
reduced to writing by disclosing Party, clearly marked “Confidential,” “Proprietary,” or 
similarly, and transmitted to the receiving Party within thirty (30) days after oral 
disclosure. The Parties acknowledge and agree that the Confidential Information is the 
valuable property of the disclosing Party and its licensors, and any unauthorized use, 
disclosure, dissemination, or other release of the Confidential Information will 
substantially injure the non-disclosing Party and its licensors.  

 
The Parties (including their employees, Subcontractors, agents, or representatives) agree 

to maintain the Confidential Information in strict confidence and shall not disclose, 

disseminate, copy, divulge, recreate, or otherwise use the Confidential Information 

without the prior written consent of the disclosing Party, or in a manner not expressly 

permitted under this Agreement, unless the Confidential Information is required to be 

disclosed by law or an order of a court or other governmental authority (including a Texas 

Attorney General Opinion) with proper jurisdiction. In all cases, the Parties agree to 

promptly notify the disclosing Party before disclosing Confidential Information to permit 

the disclosing Party reasonable time to seek an appropriate protective order. The Parties 

agree to use protective measures no less stringent than the Parties use in their own 

business to protect their own most valuable information. In all circumstances, the Parties’ 

protective measures must be at least reasonable measures to ensure the continued 

confidentiality of the Confidential Information. 

8.12 Order of Precedence.  To the extent there is a conflict between the terms of this 
Agreement and any Attachment, the following shall be the order of precedence for 
interpreting a conflict in terms: 1) this Agreement and any subsequent amendments to 
this Agreement; 2) any Attachments to this Agreement, as amended. 
 

8.13 Appropriation.  Other than as provided in Attachment C and Attachment D, all funding 
commitments under this Agreement are subject to annual appropriation by the City, 
Capital Metro, and ATP. 
 

8.14 Recitals.  The recitals contained in the preamble are not made a part of this Agreement. 
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In witness whereof, the Parties have caused duly authorized representatives to execute this 
Agreement on the dates set forth below to be effective as of the Effective Date (as defined 
above). 
 
AUSTIN TRANSIT PARTNERSHIP: 

  

By: _____________________________ 

  

Name: __________________________ 

  

Title: ___________________________  

  

 Date: ___________________________ 

  

  

Approved as to form:        

  

_______________________________    

Casey Burack, General Counsel   
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CAPITAL METRO:      CITY OF AUSTIN: 

  

By: _____________________________    By: _____________________________ 

  

Name: __________________________    Name: __________________________ 

  

Title: ___________________________    Title: ___________________________ 

 

Date: ___________________________    Date: ___________________________ 

  

  

Approved as to form:       Approved as to form: 

  

_______________________________    _______________________________ 

Ashley Glotzer, Chief Counsel     Deborah Thomas, Acting City Attorney 

  

  

 

  

ATTACHMENTS: 
 

Attachment A: The Investment Map and Associated Implementation Sequence Plan. 
 
Attachment B: List of existing supplemental agreements between the Parties, as 
amended. 
 
Attachment C: The ATP and City of Austin Interlocal Grant Agreement for Project Connect 
Anti-Displacement Programs.  
 
Attachment D: ATP and City of Austin Interlocal Agreement to Transfer Funds to ATP. 
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Statement on the Project Connect Joint Powers Agreement 
October 28, 2021 

 
On behalf of the Austin Chamber of Commerce and Downtown Austin Alliance, we want 
to thank all three entities that have made the Austin Transit Partnership (ATP) a reality. 
We appreciate the coordination you all have shown and are excited about what you will 
accomplish, together.  Coordination among these three parties is critical to ensuring that 
Project Connect is a success.    
  
One area of Project Connect that we will continue to advocate for is independence.  The 
ATP was created to be an independent body to control and be good stewards of public 
dollars and per the Joint Powers Agreement, “be the lead organization implementing 
Project Connect independent of the City of Austin and Capital Metro.”  In the current JPA 
draft, we appreciate you all recognizing that the ATP executive director role lies solely 
within the domain of the board of the ATP.  We ask that you continue to keep 
independence front of mind as you continue implementation of Project Connect. 
  
We also encourage you to begin identifying areas for further discussion and agreement 
(such as permitting approvals, real estate transactions, etc) to be outlined within 
forthcoming interlocal agreements among ATP and the City of Austin and Capital Metro. 
Interagency cooperation will be a key factor in delivering the project on schedule and 
within budget. 
  
We will continue to be a productive and supportive partner in this endeavor because 
Project Connect is vital to our long-term success as a community.   
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Contacts: Carmen Llanes Pulido, Executive Director; Monica Guzmán, Policy Director
Phone: 737-228-3691 Website: www.goaustinvamosaustin.org

Statement on Project Connect Joint Powers Agreement

GAVA urges City Council, CapMetro Board of Directors, and the ATP, to ensure the
following, today:

1. The Joint Powers Agreement (JPA) must include wording that formally includes
the Community Advisory Committee (CAC) in the review and decision making
process for key policies before it moves to the governing bodies for approval,
ensuring opportunities for residents to address and be heard by the CAC.

2. The $7B connecting the infrastructure funding (e.g. actual rail lines, stops,
shelters, eTODs) must be subjected to the same equity principles as the $300M in
anti-displacement funding. Other cities’ experiences with transit-induced displacement
demonstrates that the building of the transportation structure has a major impact on
displacement. The JPA needs its own equity tool and accountability for budgeting
decisions, clearly stating how to minimize or prevent transit-induced displacement in all
decisions, and not simply with “bandaid” projects funded by the $300M.

3. The JPA must include a commitment that Project Connect work is in alignment
with the Civil Rights Act protections, specifically Titles VI, VI, and VIII (Fair
Housing Act). Of particular concern is the preservation of existing affordable housing
and mixed-income communities.

4. Recommend language to honor the commitment to the 2% disparate impact
threshold as a way to ensure equity. Without your commitment to a proactive
approach that mitigates and minimizes displacement, Project Connect would become
another chapter of Austin’s racist and classist legacy: providing critical amenities to
areas where working class communities and families have been displaced, and further
segregating those residents to areas where such amenities remain underfunded.
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Capital Metropolitan Transportation
Authority

2910 East 5th Street
Austin, TX 78702

Board of Directors Item #: AI-2021-236 Agenda Date: 10/29/2021

SUBJECT:

Approval of a resolution directing the President & CEO to continue coordination with the City of Austin on

opportunities for regulations and procedures that ensure the on-time delivery of the Project Connect

program.

FISCAL IMPACT:

This action has no fiscal impact.

STRATEGIC PLAN:

Strategic Goal Alignment:

☒ 1.  Internal/External Customer Service Excellence ☐ 2. Stakeholder Engagement

☒ 3.  Financial and Environmental Sustainability ☒ 4. Staff Development ☐ 5.  Agency

Growth Management

Strategic Objectives:

☐ 1.1 Safety & Risk ☒1.2 Continuous improvement ☐ 1.3 Dynamic Change

☒1.4  Culture of Innovation ☐2.1 Be an Employer of Choice ☐2.2 Organization Development

☐2.3 Organization Culture ☒3.1 Resource optimization ☐3.2 Safety Culture

☐3.3 Environmental Leadership ☐4.1 Educate & Call to Action ☒4.2 Build Partnerships

☒4.3 Value of Transit ☒4.4 Project Connect

EXPLANATION OF STRATEGIC ALIGNMENT: Click or tap here to enter text.

BUSINESS CASE: To ensure the timely delivery of the Project Connect program, including those elements that

CapMetro has partnered with the Austin Transit Partnership to deliver on behalf of ATP, a detailed review of

City of Austin regulations, processes and applicability is necessary. This resolution supports a concurrent

resolution and ordinance from the City of Austin to review regulations and the Land Development Code to

identify opportunities to increase efficiencies and flexibility in order to deliver Project Connect.

COMMITTEE RECOMMENDATION: This item was first presented for discussion during a joint work session of

the Capital Metro Board, Austin Transit Partnership Board and Austin City Council. This item will be presented
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Board of Directors Item #: AI-2021-236 Agenda Date: 10/29/2021

to the Capital Metro board for approval on October 29, 2021 during another tri-party meeting.

EXECUTIVE SUMMARY: This resolution supports a concurrent resolution and ordinance from the City of Austin

to review regulations and the Land Development Code to identify opportunities to increase efficiencies and

flexibility to deliver Project Connect. The technical teams working on projects within the Project Connect

program will collaborate with the City of Austin to identify opportunities and risks to articulate solutions and

context-sensitive regulations and processes. This will help ensure compliance with CapMetro Board Resolution

No. AI-2020-1297, the Community Commitment Resolution, and the Project Connect sequence plan.

DBE/SBE PARTICIPATION: Does not apply.

PROCUREMENT: Does not apply.

RESPONSIBLE DEPARTMENT: Executive Department.

RESOLUTION

OF THE

CAPITAL METROPOLITAN TRANSPORTATION AUTHORITY

BOARD OF DIRECTORS

STATE OF TEXAS

COUNTY OF TRAVIS

Click or tap here to enter text.

WHEREAS, the Capital Metro Board unanimously adopted the Project Connect System Plan (Capital Metro

Board Resolution AI-2020-1273) that includes the Locally Preferred Alternatives for the Orange, Blue, Gold,

Green, and MetroRapid Lines on June 10, 2020; and

WHEREAS, the Austin City Council directed the City Manager to amend the Austin Strategic Mobility Plan

(Ordinance NO. 20190411-033) to include the Project Connect System Plan and Locally Preferred Alternatives

(Resolution No. 20200610-002); and WHEREAS, Austin voters approved Project Connect, the regional high-

capacity transit system on November 3, 2020; and

WHEREAS, on December 18, 2020 the City of Austin and the Capital Metropolitan Transportation Authority

created a local government corporation named the Austin Transit Partnership Local Government Corporation

to aid the City and Capital Metro and act on their behalf to accomplish the governmental purpose of

implementing the Project Connect System Plan; and
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WHEREAS, according to the Austin Transit Partnership Articles of Incorporation, the ATP is to be the principal

entity responsible for financing, designing, building, implementing, and contracting with Capital Metro to

operate and maintain assets funded by the Joint LGC; and

WHEREAS, Capital Metro has partnered with the Austin Transit Partnership to implement certain elements of

the Project Connect program, and to provide support services to the Austin Transit Partnership; and

WHEREAS, in a report entitled Saving Time and Making Cents: A Blueprint for Building Transit Better (“Eno

Report”), published in 2021, the Eno Center for Transportation identified local regulation, permitting, and

decision-making procedures throughout the United States as an obstacle to achieving viable, cost-effective

transit systems on par with those of peer nations; and

WHEREAS, noting that local development codes are generally ill-suited to the nature and scale of mass transit,

the Eno Report found that jurisdictions that have successfully constructed mass transit systems apply modified

regulations and review procedures to accommodate the unique challenges transit construction presents and

the ways it differs from private development or conventional transportation and public works projects; and

WHEREAS, the City of Austin’s Land Development Code does not provide for the design and permitting of

linear construction required for mobility and transit facilities that encompass large areas, include subsurface

and above-ground elements, and span multiple zoning districts and watersheds; and

WHEREAS, greater flexibility and more carefully tailored regulations are required to facilitate construction of

Project Connect; and

WHEREAS, the Land Development Code, existing regulations, criteria, and procedures should be flexibly

applied to facilitate construction of Project Connect to the greatest extent possible until existing requirements

can be amended; and

WHEREAS, there are Project Connect MetroRapid and MetroRail projects currently moving forward in advance

of the Orange and Blue Line light rail projects; and motor vehicle trip conversion to high-capacity transit and

other sustainable modes yields benefits to the environment, traffic congestion, personal economic mobility,

and more;

NOW, THEREFORE, BE IT RESOLVED The Capital Metro President/CEO is directed to continue coordination with

the City of Austin, specifically regarding opportunities to enhance regulatory flexibility and create context-

sensitive regulations and procedures to ensure the on-time delivery of the Project Connect program of

projects.
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Capital Metropolitan Transportation
Authority

2910 East 5th Street
Austin, TX 78702

Board of Directors Item #: AI-2021-233 Agenda Date: 10/29/2021

SUBJECT:

Approval of a resolution authorizing the President & CEO to finalize and execute the Joint Powers Agreement

between the City of Austin, Capital Metro and the Austin Transit Partnership.

FISCAL IMPACT:

This action has no fiscal impact.

STRATEGIC PLAN:

Strategic Goal Alignment:

☒ 1.  Internal/External Customer Service Excellence ☒ 2. Stakeholder Engagement

☐ 3.  Financial and Environmental Sustainability ☒ 4. Staff Development ☐ 5.  Agency

Growth Management

Strategic Objectives:

☐ 1.1 Safety & Risk ☐1.2 Continuous improvement ☐ 1.3 Dynamic Change

☒1.4  Culture of Innovation ☐2.1 Be an Employer of Choice ☒2.2 Organization Development

☐2.3 Organization Culture ☒3.1 Resource optimization ☐3.2 Safety Culture

☐3.3 Environmental Leadership ☐4.1 Educate & Call to Action ☒4.2 Build Partnerships

☒4.3 Value of Transit ☒4.4 Project Connect

EXPLANATION OF STRATEGIC ALIGNMENT: The Joint Powers Agreement between Capital Metro, the City of

Austin and the Austin Transit Partnership is necessary to further articulate roles and responsibilities of each

party as they work cooperatively to deliver the Project Connect program of projects.

BUSINESS CASE: The Joint Powers Agreement between Capital Metro, the City of Austin and the Austin Transit

Partnership is necessary to further articulate roles and responsibilities of each party as they work

cooperatively to deliver the Project Connect program of projects.

COMMITTEE RECOMMENDATION: This item was first presented for discussion during a joint work session of

the Capital Metro Board, Austin Transit Partnership Board and Austin City Council. This item will be presented

to the Capital Metro board for approval on October 29, 2021 during another tri-party meeting.
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EXECUTIVE SUMMARY: The Joint Powers Agreement between Capital Metro, the City of Austin and the Austin

Transit Partnership is necessary to further articulate roles and responsibilities of each party as they work

cooperatively to deliver the Project Connect program of projects. The agreement includes commitments

regarding community engagement, contracting requirements, funding for program elements, and general

commitments about the delivery of Project Connect as envisioned. The agreement also references other

agreements completed to date regarding topics such as the transit-supportive anti-displacement funds,

support services, and more.

DBE/SBE PARTICIPATION: Does not apply.

PROCUREMENT: Does not apply.

RESPONSIBLE DEPARTMENT: Executive Department.

RESOLUTION

OF THE

CAPITAL METROPOLITAN TRANSPORTATION AUTHORITY

BOARD OF DIRECTORS

STATE OF TEXAS

COUNTY OF TRAVIS

Click or tap here to enter text.

WHEREAS, Project Connect is a vision for how we move people today and plan for tomorrow, and will create an

integrated transit system that eases traffic, brings jobs to our region, improves the environment and better connects

people so everyone in our community can thrive; and

WHEREAS, making public transportation a real, viable alternative for more people will make the greatest positive impact

for the environment and help achieve the City of Austin’s (“City”) 50/50 mode share goals established in the Austin

Strategic Mobility Plan (“ASMP”) stating that the City “must work with our public transportation partners and enhance

services to create an experience that attracts and retains riders” and “unprecedented collaboration between the

community, the City, and Capital Metro is critical;” and

WHEREAS, the Capital Metro Board unanimously adopted the Project Connect System Plan (Capital Metro Board

Resolution AI-2020-1273) that includes the Locally Preferred Alternatives for the Orange, Blue, Gold, Green, and

MetroRapid Lines on June 10, 2020; and
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WHEREAS, the Austin City Council unanimously adopted a resolution of support for the Project Connect System Plan on

June 10, 2020 (Austin City Council Resolution 20200610-002) and directed the City Manager to amend the ASMP to

include the Project Connect System Plan and Locally Preferred Alternatives for the Orange, Blue, Gold, Green, and

MetroRapid Lines, as adopted by the Capital Metro Board of Directors; and

WHEREAS, the City Council ordered an election held on November 3, 2020 for the purpose of approving a tax rate to be

used as a dedicated funding source for the Austin Transit Partnership (referred to by the City as the “Project Connect Tax

Revenue”) to further the objectives of the development and implementation of Project Connect, including funding for

transit supportive anti-displacement strategies, and for the purpose of approving funding for a fixed rail system; and

authorizing Capital Metro to expend its funds to build, operate and maintain such a system as required by Section

451.071 of Texas Transportation Code; and

WHEREAS, the Capital Metro Board and the City Council each approved an interlocal agreement, committing to, upon

voter approval of the Project Connect Tax Revenue, create a joint local government corporation with articles of

incorporation and bylaws, to be named Austin Transit Partnership; and

WHEREAS, the Capital Metro Board approved the Community Commitment Resolution, Resolution ID # AI-2020-1297,

which included certain requirements be included in a Joint Powers Agreement; and

WHEREAS, the City Council approved Council Resolution No.20200807-003 and Ordinance 20200812-009, establishing a

Contract with Voters related to Project Connect, and the Contract with Voters included certain requirements to be

included in a Joint Powers Agreement; and

WHEREAS, voters approved Proposition A in November 2020, supporting an investment in Project Connect and the

creation of Austin Transit Partnership as the responsible party to implement Project Connect; and

WHEREAS, the City of Austin and Capital Metro entered into an interlocal agreement approving the Austin Transit

Partnership Articles of Incorporation and agreeing to create the Local Government Corporation, and the interlocal

agreement requires certain items be included in a Joint Powers Agreement; and

WHEREAS, Capital Metro entered into an interlocal agreement with the Austin Transit Partnership to deliver

some elements of the Project Connect program, and provide support services for the Austin Transit

Partnership;

NOW, THEREFORE, BE IT RESOLVED the Capital Metro President/CEO is directed to finalize and execute the

Joint Powers Agreement with the City of Austin and Austin Transit Partnership, for the purposes of guiding the

implementation of the Project Connect high-capacity transit program.
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Joint Powers Agreement Between  
Austin Transit Partnership and 

Capital Metropolitan Transportation Authority and the City of Austin 
 

This Joint Powers Agreement (“Agreement”) is entered into between Austin Transit Partnership 
(“ATP”), a joint local government corporation created under Ch. 431 of the Texas Transportation 
Code, the City of Austin, Texas (the “City”), a home‐rule municipality incorporated by the State 
of Texas, and Capital Metropolitan Transportation Authority (“Capital Metro”), a transportation 
authority  and political  subdivision  for  the State of Texas organized under Chapter 451 of  the 
Texas Transportation Code, each a “Party” and collectively referred to within this Agreement as 
the “Parties”. 
 

RECITALS 
 

The City Council and the Capital Metro Board recognized the benefits of a high‐capacity transit 
system and determined that implementation of the Project Connect System Plan will create an 
integrated  transit  system  that  addresses  transit  needs  for  safer,  faster,  and  more  reliable 
transportation that will improve access to essential services, such as education, health care, food 
access,  childcare,  jobs,  and  open  space  especially  in  historically  underserved  and 
underrepresented  communities,  and which will manage  congestion,  create  jobs,  improve  the 
environment, and better connect people in our community; and 
 
The voters of the City of Austin also recognized the benefits of Project Connect by approving a 
ballot measure at  the November 3,  2020  special  election  to provide dedicated  funding  to an 
independent board to oversee the implementation of the Project Connect System Plan, including 
investment in transit‐supportive anti‐displacement strategies; and 
 
The Capital Metro Board voted to provide the balance of its Capital Expansion Fund in the Fiscal 
Year 2021 and to commit certain long‐term contributions to the furtherance of Project Connect 
upon voter approval; and 
 
The  Federal  Transit  Administration  oversees  transit  and  transit‐supportive  grant  programs, 
providing  federal  grants  to  transit  projects  based  on  the  following  criteria:  land  use,  cost 
effectiveness, mobility improvements, congestion relief, environmental benefits, and economic 
development, and the programs within the Project Connect System Plan are eligible to seek such 
a grant; and 
 
The City Council and Capital Metro Board created a joint local government corporation, named 
Austin  Transit  Partnership,  to  serve  as  the  independent  entity  responsible  for  the 
implementation  of  the  Project  Connect  System  Plan,  including  the  financing  of  acquisition, 
construction, equipping, and funding operations of the expanded system; and  
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The City and Capital Metro must take the necessary actions to fulfill the commitments contained 
in the City Contract with the Voters and the Capital Metro Funding and Community Commitment, 
which includes entering into a Joint Powers Agreement; and 
 
The City and Capital Metro entered into an interlocal agreement, providing that the Parties will 
execute a Joint Powers Agreement delineating the roles and responsibilities of all three Parties 
among other commitments; and 
 
The Parties have properly authorized their agreement in accordance with Interlocal Cooperation 
Act, Texas Government Code Chapter 791.   Through this Agreement the Parties confirm their 
commitment to and support of Project Connect and agree to cooperate and coordinate in good 
faith to assist each other in satisfying their respective obligations under this Agreement and to 
facilitate the timely implementation of Project Connect. 
 
NOW, THEREFORE, in consideration of the mutual promises and agreements contained herein, 
the sufficiency of which is acknowledged, the Parties agree to the terms and conditions stated in 
this Agreement as follows: 
 
SECTION 1.  DEFINITIONS 
 
1.1. Terms Defined.  In this Agreement, in addition to the terms defined in the preamble to 

this Agreement,  in  the above  recitals, and elsewhere  in  this Agreement,  the  following 
terms will have these meanings: 
 
1.1.1. “Agreement” means this agreement between ATP,  the City, and Capital Metro, 

entered into together with all Attachments thereto. 
 

1.1.2. “ATP” means the Austin Transit Partnership, sometimes referred to as the Joint 
LGC  or  Corporation.    ATP  is  a  local  government  corporation,  incorporated  on 
December 22, 2020, created in compliance with Subchapter D, Chapter 431, Texas 
Transportation Code ("Chapter 431"), Chapter 394, Texas Local Government Code. 
("Chapter 394"), and Chapter 22, Business Organizations Code ("Chapter 22"). 

 
1.1.3. “ATP Board” means the Austin Transit Partnership Board of Directors, as provided 

for in the Articles of Incorporation and Bylaws. 
 
1.1.4. “Capital Metro Board” means the Board of Directors for the Capital Metropolitan 

Transportation Authority. 
 
1.1.5. “City Council” means the City Council of the City of Austin, Texas. 
 
1.1.6. “Executive Leadership” means the City of Austin City Manager, the Capital Metro 

President & CEO, and the ATP Executive Director. 
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1.1.7. “Federal Transit Administration (FTA)” means the operating administration of the 

U.S. Department of Transportation which oversees the Capital Investment Grant 
(CIG)  Program  and  provides  oversight  and  review  of  grant  recipients  and 
operators. 

 
1.1.8. “Financial  Model”  means  the  September  2020  Project  Connect  Integrated 

Financial Model developed by PFM Financial Advisors, LLC which provides the cash 
flow model for the implementation of Project Connect. 

 
1.1.9. “Fiscal Year” means that twelve‐month time period between any October 1 and 

the next following September 30.  
 
1.1.10. “Foundational  Texts”  means  the  documents  that  are  1)  instrumental  to  the 

adoption of the Project Connect System Plan and Locally Preferred Alternatives 
for  the  Orange,  Blue,  Gold,  Green,  and  MetroRapid  Lines  as  a  component  of 
Capital Metro’s long‐term transit plan and the City of Austin’s Strategic Mobility 
Plan (the transportation element of the Imagine Austin Comprehensive Plan), 2) 
instrumental to the corporate formation and establishment of the Austin Transit 
Partnership,  and  3)  instrumental  to  voter  approval  of  Proposition  A  at  the 
November  3,  2020  tax  rate  election  which  dedicated  a  portion  of  the  City’s 
property tax revenue to  implementation of Project Connect.   These documents 
include: 

 
1.1.10.1. Resolutions related to the Project Connect System Plan and Locally 

Preferred  Alternatives  (LPAs):    The  June  10,  2020  concurrent 
resolutions adopting and supporting the Project Connect System Plan 
and Locally Preferred Alternatives for Orange, Blue, Gold, Green and 
MetroRapid  Lines.    (CMTA  Res.  No.  AI‐2020‐1273,  COA  Res.  No. 
20200610‐002). 
 

1.1.10.2. Articles  of  Incorporation:    The  Articles  of  Incorporation  jointly 
approved by City Council and the Capital Metro Board and filed with 
the Secretary of State. 

 
1.1.10.3. Bylaws:  The bylaws for organization and meetings of the ATP Board 

approved by the Capital Metro Board and City Council and adopted 
by ATP.  

 
1.1.10.4. Community Commitment and Contract with Voters:  The August 12, 

2020 concurrent resolutions that provide the funding commitments 
of the City and Capital Metro and direction to ATP to achieve certain 
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policy  directives.  (CMTA  Res.  No.  AI‐2020‐1297,  COA  Res.  No. 
20200812‐015, COA Ord. No. 20200812‐009). 

 
1.1.10.5. Creation  of  ATP  Resolutions:    The December  18,  2020  concurrent 

resolutions directing the creation of ATP and approving the Articles 
of  Incorporation  and  Bylaws  as  required  by  TEX.  TRANSP.  CODE  § 
431.101(a).  (CMTA Res. No. AI‐2020‐1399, COA Res. No. 20201218‐
002). 
 

1.1.10.6. Election Order and Canvass:  The election order (Ord. No. 20200812‐
009) providing for a City of Austin tax rate election held on November 
3, 2020 allowing voters to approve Proposition A and canvass (COA 
Res.  No.  20201117‐001)  certifying  that  Proposition  A  received  a 
majority of votes and passed.  The voter approved ballot language:   

“Approving the ad valorem tax rate of $0.5335 per $ 100 
valuation in the City of Austin for the current year, a rate 
that  is $0.0875 higher per $100 valuation than the voter‐
approval tax rate of the City of Austin, for the purpose of 
providing  funds  for  a  citywide  traffic‐easing  rapid  transit 
system  known  as  Project  Connect,  to  address  traffic 
congestion,  expand  service  for  essential  workers,  reduce 
climate change emissions, decrease traffic fatalities, create 
jobs, and provide access to schools, health care,  jobs and 
the airport; to include neighborhood supportive affordable 
housing investments along transit corridors and a fixed rail 
and  bus  rapid  transit  system,  including  associated  road, 
sidewalk, bike, and street lighting improvements, park and 
ride  hubs,  on‐demand  neighborhood  circulator  shuttles, 
and  improved  access  for  seniors  and  persons  with 
disabilities;  to  be  operated  by  the  Capital  Metropolitan 
Transportation  Authority,  expending  its  funds  to  build, 
operate  and maintain  the  fixed  rail  and  bus  rapid  transit 
system; the additional revenue raised by the tax rate is to 
be  dedicated  by  the  City  to  an  independent  board  to 
oversee  and  finance  the  acquisition,  construction, 
equipping,  and  operations  and maintenance  of  the  rapid 
transit  system by providing  funds  for  loans and grants  to 
develop or  expand  transportation within  the  City,  and  to 
finance the transit‐supportive anti‐displacement strategies 
related  to Project Connect.  Last  year,  the ad valorem  tax 
rate in the City of Austin was $0.4431 per $100 valuation.” 

 
1.1.10.7. Interlocal Cooperation Agreement, as Amended, for the Creation of 

a Local Government Corporation (“Initial Agreement”):  The August 
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7, 2020 approved interlocal agreement between the City and Capital 
Metro which primarily provides that upon a successful election, 1) a 
joint  local  government  corporation  will  be  created  and  a  board 
appointed, 2) the City and Capital Metro will provide the committed 
funds and support Project Connect until this joint powers agreement 
is finalized, 3) formally create and appoint members to a Community 
Advisory Committee. 
 

1.1.11. “Investment  Map  and  Associated  Implementation  Sequence  Plan”  means  the 
approved map  of  infrastructure  components  of  Project  Connect  and  sequence 
plan in which they will be designed, constructed and made operational, as may be 
amended by the City Council and Capital Metro Board.  The Investment Map and 
Associated Implementation Sequence Plan are provided hereto as Attachment A. 

 
SECTION 2.  GENERAL TERMS 

 
2.1. Overall Objectives.  In accordance with Creation of ATP Resolutions, the objective is for 

ATP to “aid and act on behalf of the City and Capital Metro to accomplish a governmental 
purpose by implementing the Project Connect System Plan”.  The Articles of Incorporation 
provide the purpose and objective of ATP: 
 

“The Corporation is to be the principal entity responsible for financing, designing, 
building,  implementing,  and  contracting  with  Capital  Metro  to  operate  and 
maintain assets funded by the Joint LGC in a manner independent of the City and 
Capital  Metro.    The  implementation  of  Project  Connect  is  comprised  of  the 
financing,  design,  engineering,  and  construction of  a  fixed  rail  and bus  transit 
system,  including  customer  technology,  park  &  ride  hubs,  on‐demand 
neighborhood circulators, and associated improvements to roadways, bikeways, 
sidewalks and street lighting.  Project Connect also comprises transit‐supportive 
anti‐displacement  strategies  for  the  purpose  of  preventing  displacement  and 
encouraging  transit‐oriented  affordable  housing  along  Project  Connect  transit 
corridors.  The Corporation shall implement Project Connect in accordance with 
the  Initial  Investment Map  and  associated  Implementation  Sequence  Plan,  as 
modified from time to time jointly by Capital Metro and the City.” 

 
2.2. Purpose  and  Scope.    The  purpose  of  this  Agreement  is  to  set  forth  the  roles  and 

responsibilities of all three Parties in a manner that further details ATP as the principal 
entity responsible for implementing Project Connect in a manner independent of the City 
and Capital Metro.  The scope of this Agreement is in accordance with the Foundational 
Texts. 
 

2.3. Agreement Term.  The term of this Agreement shall commence on October 29, 2021, and 
will  terminate  upon  mutual  consent  of  the  Parties;  provided,  however,  that  the 
confidentiality provisions in the Agreement shall survive termination of this Agreement. 
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2.4. Entire Agreement.  All oral agreements between the Parties to this Agreement relating 

to ATP that were made prior to the execution of this Agreement, including the applicable 
terms  of  the  Agreement,  have  been  reduced  to  writing  and  are  contained  in  this 
Agreement.  In accordance with the Foundational Texts, this Agreement, along with the 
following attachments, which are hereby incorporated, constitute the entire Joint Powers 
Agreement between the Parties: 
 
Attachment A: The Investment Map and Associated Implementation Sequence Plan. 
 
Attachment  B:  List  of  existing  supplemental  agreements  between  the  Parties,  as 
amended. 
 
Attachment C: The ATP and City of Austin Interlocal Grant Agreement for Project Connect 
Anti‐Displacement Programs.  
 
Attachment D: ATP and City of Austin Interlocal Agreement to Transfer Funds to ATP. 
 
 

2.5. Agreement  Communications.    The  Parties  agree  that,  unless  otherwise  designated 
specifically  in any provision, all communication,  requests, questions, or other  inquiries 
related  to  this  Agreement  must  initially  be  presented  by  and  through  the  Executive 
Director of ATP, President & CEO of Capital Metro and the City Manager for the City or 
their designees. 
 

2.6. Amendments.  Any Party may propose an Amendment to this Agreement. Requests for 
alterations, additions or deletions of the terms of this Agreement will be submitted to 
the Executive Director of ATP for consideration and possible action by the ATP Board, 
President & CEO of Capital Metro for consideration and possible action by the Capital 
Metro Board, and to the City Manager for consideration and possible action by City 
Council. An Amendment to this Agreement is effective upon execution, or as otherwise 
mutually agreed, of a written agreement by all Parties. 
 

2.7. Supplemental Agreements.  The Parties also recognize that, in addition to this 
Agreement, the implementation of Project Connect will require the Parties to 
subsequently address a variety of matters.  Therefore, supplemental agreements will be 
necessary to address specific interagency topics, and will be developed by the 
appropriate ATP, City and Capital Metro staffs, and, when necessary, adopted by the 
governing bodies of the Parties. These supplemental agreements must be taken by the 
appropriate parties and may be bilateral, such as for services or functions provided by 
the City or Capital Metro to ATP or to address specific project issues related to policy,  
property acquisition, financing, design, construction, operations or maintenance of the 
Project Connect system. The existing supplemental agreements between the Parties are 
listed in Attachment B, and Executive Leadership shall ensure that staff maintains a 
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publicly accessible list and records of such agreements and actions that relate to Project 
Connect. 
 
Before final adoption by the governing bodies of the parties, all proposed language, 
except de minimis language, in supplemental agreements related to equity and anti‐
displacement must be submitted to the CAC with sufficient time for the CAC to review 
and comment, absent emergency circumstances. The proposed language must also be 
made for public feedback by the community at large by following, as applicable, the 
Boards’ public input processes and in accordance with the Community Engagement and 
Inclusion Commitments outlined in Section 3.2. 
 

2.8. Findings.  Each of the Parties find that entering into this Agreement for the purposes in 
this Agreement is for the benefit of the residents of the City. 

 
SECTION 3  COMMITMENTS OF THE PARTIES 
 
3.1 Joint Commitments 
 

The Parties agree to the following commitments and responsibilities: 
 

 The Parties recognize that Project Connect will bring  light rail  transit  to Austin and 
truly  deliver  a  citywide  transit  system  with  expanded  services  including,  but  not 
limited to, bus, neighborhood circulators, and commuter rail.  As such, the nature and 
scale of the design and linear construction of Project Connect will be the first of its 
kind  within  Austin  and  differs  significantly  from  private  development  and 
transportation and public works projects that are familiar to the Parties.  The Parties 
further acknowledge that Project Connect is funded by public tax revenues, and the 
Parties are responsible for being good stewards of public funds. The Parties further 
acknowledge  the  commitment  to  building  and  implementing  a  system  rooted  in 
equity  and  the  need  to  assess  and  proactively  address  displacement  and  equity 
concerns  as  stated  in  the  Community  Commitment  Resolution  and  Contract  with 
Voters resolutions. Therefore, the Parties commit to being equitable, innovative and 
holistic in the development of processes, procedures, reviews and regulations tailored 
to Project Connect to achieve effective decision‐making and appropriate stewardship 
of public dollars.  Executive Leadership shall spearhead these efforts and direct staff 
to develop such process, procedures, and regulations, and when necessary, bring an 
action for adoption by the governing bodies of the Parties. 

 The  Parties  commit  to  continuing  a working  relationship  that  will  provide  for  the 
resolution of issues and the completion of Project Connect,  in accordance with the 
Foundational  Texts,  this  Agreement,  and  the  Implementation  Sequence  Plan.  
Executive  Leadership  commits  to  establishing  a  dispute  resolution  process  for 
technical issues that arise during the design, construction, and implementation of the 
Project Connect program. 
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 The Parties commit to prioritizing staff resources to support the scope, schedule, and 
program budgets during planning, design  review, construction, and  inspections  for 
Project Connect transit projects. 

 The  Parties  commit  to  prioritizing  resources  to  ensure  all  permit  and  inspection 
documents are complete and permit and inspection approvals are streamlined and 
efficient to support the Project Connect schedules and program budgets. 

 The  Parties  commit  to  identifying  opportunities  for  efficiencies,  cost  sharing, 
reimbursement method, and other agreements, as appropriate.   

 The Parties commit to working together to identify and pursue future opportunities 
to leverage regional, state and federal funding for Project Connect. 

 The Parties commit to working on the Utility Rules of Practice (“UROP”) to serve as 
the methodology for analyzing, reviewing, and approving potential utility conflicts for 
Project Connect. 

 The Parties commit to negotiating and, if necessary, bringing to the governing bodies 
for  approval,  any  agreements  and  resolutions  or  ordinances  required  to  timely 
implement the projects in accordance with the Implementation Sequence Plan. Any 
changes to the Implementation Sequence Plan and Investment Map must be brought 
before the City Council and Capital Metro Board for approval.The Parties commit to 
supporting an equitable  transit  system  to benefit  the community,  recognizing  that 
decisions made within the Project Connect program may impact equitable outcomes, 
including but not limited to  design, accessibility, rollout, and operations.    

 ATP and CapMetro commit to prioritizing staff resources towards the development 
and implementation of transit equity goals and metrics, in coordination with the City. 
These goals and metrics shall be regularly analyzed and publicly reported on. Creation 
of goals, metrics, and methods of analyzing and reporting shall include comprehensive 
opportunities  for  collecting  and  responding  to  feedback  from  transit  users, 
community members and key stakeholder groups including the advisory committees 
to ATP and CapMetro. These items must be developed in a timely manner in order to 
impact the Project Connect program of projects.  

 
3.2 Community Engagement and Inclusion Commitments 
 
3.2.1 Community Engagement Process. To effectively engage with members from different 

neighborhoods with different ethnic and racial identities, income, resource and 
education levels, abilities and sexual and gender identities, outreach and engagement 
must be designed specifically for their needs and be sensitive to cultural differences 
within communities. In their delivery of the Project Connect program elements, each 
Party will seek to understand each community’s unique history, values, priorities, 
concerns, and communication methods to help learn from these community members; 
include their feedback and guidance in project planning, development, implementation 
and operations; and understand the different needs of each community to improve and 
increase access to essential services with a direct focus on under‐resourced 
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communities. The process must also include a mechanism to report back to the 
community about how feedback was used, in accordance with section 3.2.3 and 3.2.4 of 
this document. 
 

3.2.2 Priority Populations. The communities most likely to be impacted by Project Connect, also 
referred to as priority populations, that shall be prioritized in the community engagement 
process are the following:   
 BIPOC communities (Black people, Indigenous people, and people of color); 
 Women, trans, and non‐binary individuals; 
 Individuals with disabilities; 
 Families of all kinds; 
 Members of immigrant and/or undocumented communities; 
 Members of the LGBTQIA+ community; 
 Youth  and  students,  especially  those  who  are  cost‐burdened  or  severely  cost‐

burdened, based on federal guidelines; 
 People  who  are  cost‐burdened  and  severely  cost‐burdened,  based  on  federal 

guidelines; 
 Members from culturally and linguistically diverse communities; 
 Renters and the unhoused; 
 Senior homeowners; 
 Healthcare workers and educational providers; 
 Businesses and property owners along the routes; 
 Individuals who were previously incarcerated; 
 Individuals primarily dependent on transit for transportation needs; 
 Small businesses owned and/or operated by BIPOC, women, people with disabilities, 

and members of LGBTQIA+ community; 
 Community,  neighborhood,  creative,  cultural,  labor,  and  nonprofit  organizations, 

particularly those serving communities most likely to be impacted by Project Connect; 
 

3.2.3 Community Engagement Guiding Principles. The Parties shall utilize the following guiding 
principles in the planning and execution of community engagement work:  
 Continue  creating  in‐person  and  virtual  opportunities  for  priority  populations  to 

engage meaningfully in, and provide feedback on, all aspects of the Project Connect 
program,  including  but  not  limited  to  project  planning  and  proposed  anti‐
displacement strategies.   

 Provide  greater weight  to  voices of  priority populations  in  the  analysis  and use of 
community feedback.   

 All information on how the community can engage shall be provided in English as well 
as  the  language  of  preference  for  the  community  sought  for  engagement.  All 
communication shall be designed and written to be clear and accessible, including to 
those with hearing and visual impairments.  

 In public engagement processes, define how participants’ feedback will be included 
as well as how participant feedback impacts decisions.  
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 Opportunities shall allow time for community members to review materials, provide 
informed and meaningful  feedback, and understand how  feedback  is  incorporated 
before a decision is made.   

 Results of community engagement, including recommendations and policy/program 
decisions, will be transparently and accountably documented.  

 The  Project  Connect  Community  Advisory  Committee  shall  be  comprehensively 
consulted and involved in the process, including being regularly informed in advance 
of Project Connect‐related equity and anti‐displacement actions being brought to any 
of  the  Parties’  policymaking  bodies  in  a  timely  manner  that  allows  for  informed 
decision‐making so that they can effectively assist staff with community engagement 
processes and create a space for community members to provide feedback on the 
program.   

 All public engagement opportunities shall be highlighted on a publicly available and 
accessible calendar and shared through various communication methods with clear 
information on how community members can obtain further information.   

 Project Connect program updates shall be shared with the community via digital and 
nondigital communications.  

 Prior to any public meeting, outreach, or engagement opportunity, the responsible 
party  shall  provide  advance  notice  for  meaningful  participation  to  individuals, 
businesses, and organizations that will be impacted by the project. 

 
3.2.4. Community Engagement Reporting. The Parties shall make a substantial effort to collect 

disaggregated  demographic  data  for  all  participants  in  its  outreach  and  engagement 
efforts, including public meeting solicitations and public comments, and shall report that 
information  annually  and more  frequently    prior  to  decision making  related  to  public 
comments via the comprehensive Community Engagement Dashboard. The information 
may  include,  but  not  be  limited  to:  race,  ethnicity,  age,  gender,  gender  identity  and 
expression, housing status  (renter/owner/experiencing homelessness), income level, and 
ZIP code. Any participant asked to provide demographic information will not be required 
to  provide  that  information  as  a  condition  for  participating  in  any  outreach  or 
engagement effort or to provide public comment. 
 

3.2.5. Public Involvement Plans.  Throughout the program, project teams may create project‐
specific public participation plans for each project in the Project Connect program. The 
plans will be flexible and adaptable to the needs of the community throughout the given 
project, and the plans will, at minimum:  
 Identify the communities, businesses, organizations, and other stakeholders who are 

impacted or potentially impacted by the project.   
 Design  a  plan  that  identifies  specific  engagement  tools  and  techniques  to 

meaningfully engage stakeholders, prioritizing tools that are most appropriate to the 
context  and  community  of  the  specific  stakeholders  for  the  project.  This  should 
include both online and on‐location/in‐person opportunities and tools.  
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 Leverage and coordinate opportunities with other engagement efforts from partner 
agencies, institutions, and community‐based organizations. 

 Allow  flexibility  to  amend  strategies  to  aim  for  greater  participation  from  priority 
populations  if  data  from  outreach  and  engagement  efforts  show  that  priority 
populations are not proportionally represented.   

 Identify a process to “report back” to the communities, individuals, and groups that 
participated, including information on how their feedback was used or, if not used, 
why. The online Community Engagement Dashboard shall  be used to help further this 
direction.  

 Address  accessibility,  including  language  accessibility  through  translation  and 
interpretation  services,  diversity  of  in‐person  locations  and  venues,  etc.,  and  the 
ability  of  people  to  attend.  Provide  incentives  and  other  tools  to  facilitate 
participation  (e.g.,  food,  childcare,  variety  of  meeting  times,  etc.).  The  public 
participation  plans  shall  also  leverage  resources  already  mobilized  specifically  for 
Project Connect, such as the Project Connect Community Advisory Committee, ATP 
Board Technical Advisory Committees, the Project Connect Advisory Network (PCAN), 
and Orange and Blue Line Working Groups.  

 The public  involvement plans shall be reviewed by the Project Connect Community 
Advisory Committee and the ATP Board Technical Advisory Committees.  
 

3.2.6. Communications. The Parties shall develop communication tools and strategies to reach 
racially, ethnically, and geographically diverse communities regarding the Project Connect 
program.  Communications  tools  will  include methods  designed  to  reach marginalized 
communities and people who do not have access to the internet or other forms of digital 
communications.  These may  include,  but  are  not  limited  to,  door‐to‐door  canvassing, 
telephone canvassing, direct mail, and contracting with community‐based organizations 
with experience serving marginalized and under‐resourced communities.   
 
ATP  and  Capital Metro will  also  utilize  social media  and  the  Project  Connect website 
(ProjectConnect.com) as a communication tool to provide information to the community 
about the transit elements of the program and allow people to subscribe and receive pre‐
construction, construction, and operations notifications and other appropriate updates 
on a regular basis or as  they are posted. ATP shall provide equal opportunity  for such 
subscriptions and notifications to individuals who do not have access to the internet. 
 

3.2.7 Community  Advisory  Committee.  The  Community  Advisory  Committee  (CAC)  was 
convened  to  assist  ATP,  City  Council,  and  the  Capital  Metro  Board  in  engaging  the 
community  and  advising  on  anti‐displacement  and  equity  matters  related  to  Project 
Connect.  Additionally,  the  CAC  will  assist  the  community  and  the  City  Council  in  the 
creation and evaluation of neighborhood‐level anti‐displacement strategies and priorities 
and the identification of Key Performance Indicators related to equity and displacement. 
The CAC will provide input and recommendations on program equity along with the ATP 
Board Technical Advisory Committees. Staff liaisons will notify CAC members of upcoming 
Technical  Advisory  Committee  meetings,  including  providing  an  annual  calendar  of 
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meetings and agendas, as they are prepared. The CAC may appoint delegates to attend 
TAC meetings on behalf of the CAC.  

 
  The recommendations made by the CAC related to displacement mitigation measures or 
  equity issues that impact historically underserved populations must be considered at a 
  public meeting of ATP, the City, or Capital Metro, as appropriate, in accordance with the 
  recommendations made. 
 

The CAC shall be composed of an odd number, at least eleven members, plus an ex‐officio 
member, appointed by the City Council and Capital Metro Board.  Five members will be 
appointed from the following five existing advisory groups (one member each): 
 

 City of Austin Urban Transportation Commission 
 City of Austin Mayor’s Committee for People with Disabilities 
 City of Austin Community Development Commission 
 Capital Metro’s Customer Satisfaction Advisory Committee 
 Capital Metro’s Access Advisory Committee 

 
The  City  Council  and  Capital  Metro  Board  may  appoint  additional  members  to  the 
Committee.  
 
The City and Capital Metro shall initiate a widely publicized nomination process for the 
CAC Community Members in a manner that is accessible and easy to navigate, and that 
promotes  a  large,  diverse,  and  qualified  applicant  pool,  reducing  barriers  to  the 
application process and committee membership,  including but not  limited to  language 
access, digital access, or providing information to interested community members. This 
nomination process shall be articulated on a public facing web page and shall allow for 
community  engagement.  To  the  fullest  extent  possible,  the  City  shall  work  with 
community  organizations/groups  to  ensure  that  historically marginalized  communities 
most impacted by mass‐transit are able to engage with the CAC selection process. 
 
Capital  Metro  and  the  City  shall  form  a  Nominating  Committee  for  the  selection  of 
members to the CAC. A qualified member of the community shall submit an application 
to the Nominating Committee. The Nominating Committee will consist of the Chairs, or a 
Committee Member  designee  of  the  Chair,  of  the  City  Council  Housing  and  Planning 
Committee, City Council Mobility Committee, City Council Audit and Finance Committee, 
Capital  Metro  Finance,  Audit  and  Administration  Committee,  and  Capital  Metro 
Operations, Planning and Safety Committee. After review of the submitted applications, 
the Nominating Committee shall recommend a slate of at least six applicants based on 
their qualifications. The City Council and the Capital Metro Board of Directors shall, upon 
their joint approval of the slate, jointly appoint the CAC Members as nominated by the 
Nominating Committee. 
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The  slate  of  candidates  selected  by  the  Nominating  Committee  shall  provide  for 
geographic representation as it relates to the proposed transit plans as well as a diversity 
of viewpoints, socio‐economic status, and lived experience. Members shall be selected 
based on their experience as users of and/or directly impacted by public transportation 
and connection to community, neighborhood, and/or labor organizations. The Advisory 
Committee should be representative of Austin's diverse community with nominations for 
membership inclusive of women, families with small children, Black people, indigenous 
people,  people  of  color,  people  from  immigrant  and/or  undocumented  populations, 
members of the LGBTQIA+ community, students, and workers' rights advocates, among 
others.  A  variety  of  interests  and  experience  should  also  be  considered,  including 
community  organizing,  household  affordability,  environment  and  conservation,  green 
planning and design, housing and transportation, urban planning and architecture, health 
and  human  services,  accessibility,  small,  local  and minority  owned  business,  mobility 
justice, and/or other relevant topics as they relate to transit. 
 
The CAC bylaws must be approved by the ATP Board, the City Council and Capital Metro 
Board.   The CAC will be supported by ATP and the City staff  liaisons. Staff  liaisions will 
ensure the committee complies with the Texas Open Meetings Act, and other rules and 
statutory  requirements.  The  Parties  will  provide  staff  support  to  help  the  committee 
prepare agendas, post meeting notices, schedule briefings, keep the committee apprised 
of  all  items  being  considered  by  the  ATP  Board  and  Technical  Advisory  Committees, 
maintain  minutes,  and  keep  attendance  records  for  committee  members.  The  CAC 
meetings  shall  be  recorded  and  held  in  locations  publicly  accessible  or  virtually,  as 
determined by the CAC. The City and Capital Metro shall send a courtesy copy of their 
CAC appointments to the ATP staff liaison.  
 

 
SECTION 4.  ROLES AND RESPONSIBILITIES OF AUSTIN TRANSIT PARTNERSHIP 

 
4.1 Authority of ATP.  ATP shall have all powers allowed by law and as defined in its Articles 

of Incorporation including but not limited to: 
 Contract  with  persons,  governmental  entities,  and  with  for‐profit  and  non‐profit 

entities, and employ individuals, for the purposes of implementing Project Connect, 
conducting  the  administrative  operations  of  ATP,  and  to  enter  into  interlocal 
agreements  with  Capital  Metro  for  the  operation  and  maintenance  of  assets 
constructed by the Corporation.  

 Acquire and hold title to real and personal property and interests in real and personal 
property, and sell real and personal property;  

 Procure  professional  and  other  services  necessary  for  the  design,  construction, 
financing, and permitting of Project Connect;  

 Accept funds and property appropriated by the City and Capital Metro and by other 
entities;  

 Apply for grants of funds, services, and things of value and to accept awards of such 
grants;  
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 Accept donations of funds, services and things of value;  
 Issue bonds, notes, and other debt obligations as necessary for the accomplishment 

of the implementation of Project Connect as stated above; and  
 Engage in other lawful activities to accomplish the implementation of Project Connect 

as stated above. 
 

4.2 Governance of ATP. 
4.2.1 ATP Board.  The management of the affairs of the ATP shall be vested in the ATP 

Board  in  accordance  with  the  Articles  of  Incorporation  which  establishes  the 
membership, terms and appointment process for the ATP Board. 
4.2.1.1 Budget.  In accordance with the Initial Agreement, the ATP Board shall 

develop an annual budget for each fiscal year that must be approved 
by the ATP Board annually. 

4.2.1.2 Internal Auditor.    In accordance with  the  Initial Agreement,  the ATP 
Board shall engage an internal auditor to perform advanced audit and 
finance functions. 

4.2.1.3 Financial Reports.  In accordance with the Bylaws, the ATP Board shall 
cause to be maintained a proper and complete system of records and 
accounts of all  transactions, business, and affairs of the corporation. 
Within  a  reasonable  time  after  the  end of  each  fiscal  year,  the ATP 
Board shall cause the preparation of a financial statement which shall 
be audited by an  independent certified public accountant or  firm of 
independent certified public accountants  retained by  the ATP Board 
for such purpose. The financial statement audit must follow generally 
accepted  accounting  principles  for  governments  and  must  be 
submitted  to  the  City  of  Austin’s  Controller’s  Office  no  later  than 
January 31 each year for inclusion in the City’s Annual Comprehensive 
Financial Report. For the fiscal year ending September 30, 2021, ATP 
will make every effort to meet the January 31 deadline, but will submit 
its audited financial statements no later than March 1, 2022.  

4.2.1.4 Advisory Committees. The ATP Board may establish technical advisory 
committees  and  select  members  via  a  widely  publicized  and 
transparent  application  process.  Each  committee  will  have  a  board 
liaison and assigned ATP staff. ATP will work with the City and Capital 
Metro to provide the agenda and meeting information prior to any ATP 
technical advisory committee meeting to ensure their representation 
is  included,  depending  on  the  agenda  items.  Membership  for  the 
committees should be shared publicly.  Board liaisons may report on 
committee feedback at ATP Board meetings. The ATP Board may create 
additional technical advisory committees as the needs of the Program 
evolve. 

 
4.2.2 Executive Director. In accordance with the Bylaws, the ATP Board shall appoint an 

Executive Director.    The  Executive Director  of  ATP  shall  be  the  chief  executive 
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officer of ATP and shall  in general supervise and control all of the business and 
affairs of ATP.  
  

4.2.3 Joint Annual Meeting.  The Executive Director shall organize and provide for a Joint 
Annual Meeting of the Parties held at least annually to ensure continued support 
and engagement of all Parties for implementation of Project Connect. A Party may 
request  additional  joint meetings  and  those  additional meetings may occur on 
concurrence of all  three parties.   The Executive Director shall present on ATP’s 
progress in implementing Project Connect.  The annual management report shall 
include  a  presentation  on  the  project  statuses,  financial  status  of  ATP, 
implementation of and compliance with ATP Workforce and Equity policies, and 
progress towards implementation of Project Connect. The report shall include any 
anticipated adjustments to the Implementation Sequence Plan and the scope of 
any projects. The Parties shall discuss and consider amendments to the JPA, as 
necessary, which may be brought by any Party.   

 
4.3 Commitments  of  ATP.    ATP  recognizes    equity  is  a  core  value  of  Project  Connect.  As 

Project Connect continues to develop, ATP’s internal policies will grow to reflect this value 
across every stage of project development and delivery. The Community Commitment 
Resolution and Contract with Voters Resolutions requires ATP to adopt policies that will 
meet  all  the  commitments made  by  City  Council  and  the  Capital Metro  Board  to  the 
voters.   The ATP Board has taken action to either meet these commitments or ensure 
they will be met.      ATP agrees to effectuate these policies to ensure that the vision of 
Project Connect as an equitable transit system is realized.  ATP commits to implementing 
the following policies (“Workforce and Equity Policies”): 
 Developing, adopting and  implementing a business  impact mitigation strategy  that 

includes approaches for establishing robust business outreach and communications, 
supporting business access and operations, and creating effective project scheduling 
and sequencing that minimizes the length of construction impacts. To further clarify 
the community engagement component of the business impact mitigation strategy, 
ATP commits that the business impact mitigation Strategy shall be reviewed by the 
CAC,  the  TACs,  and  available  for  public  input  prior  to  adoption.  ATP  commits  to 
reaching  out  to  organizations  and  businesses  located  along  the  Project  Connect 
corridors to seek input and guidance on the mitigation strategy. 

 Developing and implementing a Disadvantaged Business Enterprise Program to meet 
and  comply  with  federal  regulations  to  ensure  that  maximum  opportunities  are 
available  to  women,  minority,  and  small  businesses,  including  veteran‐owned 
businesses, to participate. 

 Developing and implementing a policy that ensures worker protections and workforce 
development  through  participation  in  the  Better  Builder  Program®  or  a  similar 
program which ensures compliance with a ll applicable federal, state, and local safety 
laws and includes : 
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o Completion of OSHA 10‐hour training for workers; 
o Completion of OSHA 30‐hour training for supervisors; 
o Receipt  of  personal  protective  equipment  free‐of‐charge  for workers  in 

accordance with federal laws and regulations;  
o Coverage by workers' compensation insurance; and,  
o On‐site  monitoring  independent  of  construction  companies  and  their 

affiliates.  The  ATP  Board  must  make  a  determination  that  the  on‐site 
monitors are: 1) independent of construction companies or their affiliates; 
and 2) not fiscally sponsored by construction companies or industry trade 
groups, and 3) accredited by a community organization that represents the 
interest of workers 
 

 Developing  and  implementing  a  construction  careers  program  which  meets  the 
requirements of federal law and regulations and includes City of Austin hiring goals to 
hire workers from apprenticeship and craft training programs, and which promotes 
the hiring of local workers so long as possible within the existing workforce. 

 Developing and implementing a policy that ensures a living wage as established by the 
City of Austin or prevailing wage under the Davis‐Bacon Act for all workers under the 
contract, ensure access to health care and paid sick leave to the extent possible. To 
further clarify the living wage component of the program, workers whose prevailing 
wage under the Davis Bacon Act is above a living wage as established by the City shall 
be  required  to be paid at  least  the prevailing wage under  the Davis Bacon Act,  as 
required by law. Workers whose prevailing wage under the Davis Bacon Act is below 
a living wage as established by the City shall be required to be paid at least the living 
wage as established by the City. Therefore, contracts will ensure a living wage or a 
prevailing wage  under Davis  Bacon,  depending  on  the  classification  of worker.  All 
workers shall be paid by check. In all instances the JPA terms shall comply with state 
and federal wage and hour laws. 

 
4.4 Responsibilities of ATP.   As  stated herein,  it  is  the  responsibility of ATP  to  implement 

Project  Connect.    ATP  shall  work  with  Capital  Metro  (the  region’s  designated  grant 
recipient) and FTA to meet the requirements for New Starts Capital  Investment Grants 
and other grant opportunities.  ATP shall work with the City and Capital Metro to comply 
with applicable City and Capital Metro policies and regulations. ATP shall receive funding 
from: (i)  the City and Capital Metro,  (ii)  federal or other grants, and (iii) other  funding 
sources as necessary. 
 
4.4.1 Financial Modeling and Planning.   The Financial Model  shall not be updated or 

changed until the light rail project components reach 30% design.  Thereafter, ATP 
shall  update  and  review  the  cash  flow  model  annually  in  concert  with  the 
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Implementation Sequence Plan, and as otherwise needed to establish the financial 
status of ATP in implementing Project Connect. 
 
The  review  should  determine  if  the  Implementation  Sequence  Plan  requires 
adjustment.  ATP shall present its findings and recommended actions at the Joint 
Annual Meeting but may also request a special‐called meeting of the Parties for 
changes to the Implementation Sequence Plan as needed.  
 
Annually, the ATP Executive Director shall review and make recommendations to 
the City and Capital Metro on options for revising the cashflow allocation plan for 
transit‐supportive anti‐displacement dollars in order to make funds available for 
transit‐supportive anti‐displacement strategies earlier in each of the three $100‐
million allotments, while maintaining the transit projects’ required cashflow and 
schedules.  
 

4.4.2 Funding Allocations and Procedures for Use of Funds for Transit‐Supportive Anti‐
Displacement Strategies Related to the Implementation of Project Connect.  ATP 
shall  follow  the  procedures  in  the  ATP  and  City  of  Austin  Interlocal  Grant 
Agreement  for  Project  Connect  Anti‐Displacement  Programs  (approved  by  City 
Council  on March  25,  2021  [Item No.  35],  and  ATP  Board  on March  17,  2021 
[Resolution  No.  ATP‐2021‐012;  Action  Item  No.  3]),  provided  hereto  as 
Attachment C, which requires ATP to reimburse up to $300 million for the City to 
implement transit‐supportive anti‐displacement strategies. 
 

4.4.3 Utility and Right‐of‐Way Agreements.  Project Connect transit projects will largely 
be delivered within existing City of Austin right‐of‐way or Capital Metro right‐of‐
way. 
 
 ATP  shall  coordinate with  the  City  and  Capital Metro  to  align  coordination 

between the Parties and both public and private utilities. 
 ATP shall work with the City to develop a Utilities Rules of Practice, subject to 

final approval by the City. 
 ATP  shall  coordinate  with  the  City  and  Capital  Metro  for  temporary  and 

permanent use of right‐of‐way, with adoption by City Council for permanent 
uses. 

 
4.4.4 Design Review and Permitting Standards.  In accordance with Sections 3 and 5 of 

this Agreement, ATP shall provide and prioritize resources to develop and provide 
for design review and permitting standards that support the scope, schedule, and 
program budgets of Project Connect. 
 

4.4.5 Records.  ATP  shall  maintain  records  documenting  its  implementation  of  and 
compliance with the policies listed in Section 4.3, and shall make such documents 
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available to the City and Capital Metro at ATP’s offices, at all reasonable times and 
as often as the City or Capital Metro may deem necessary during the Agreement.  

 
4.4.6 Funding Allocation  for Project Connect Office. ATP  shall  reimburse  the City  for 

staffing a Project Connect Office in accordance with the terms and conditions of 
an interlocal agreement between the ATP and City of Austin.  

 
4.4.7 Notifications.  ATP  shall  notify  the  City Manager  or  City Manager’s  designee  of 

substantive changes to the above Workforce and Equity Policies. 
 

SECTION 5.  ROLES AND RESPONSIBILITIES OF THE CITY OF AUSTIN AND CAPITAL METRO 
 
5.1. Joint Responsibilities of City Council and the Capital Metro Board.   The Capital Metro 

Board and City Council have the following duties: 
 
 supporting ATP in the implementation of Project Connect to ensure ATP achieves the 

governmental purpose for which it was jointly created;  
 appointing ATP Board members in accordance with the nomination and appointment 

process provided for in the Articles of Incorporation; 
 reviewing and adopting proposed amendments to the Articles of Incorporation and 

Bylaws as put forth by ATP; and 
 modifying the Implementation Sequence Plan by joint action of both City Council and 

the Capital Metro Board as requested by ATP.  
 

5.2. City of Austin Roles and Responsibilities. 
 
5.2.1. City of Austin Officials.  The principal City officials and representatives: 

 
5.2.1.1. City Council.    In addition to other responsibilities as provided  in this 

Agreement, City Council approval is required for certain supplemental 
interlocal agreements, and for reviewing and approving code variances 
and  waivers  beneficial  to  support  to  support  the  unique  nature  of 
Project Connect design and construction.  
 

5.2.1.2. City Manager.  In addition to other responsibilities as provided in this 
Agreement, the City Manager shall ensure that a “City of Austin Project 
Connect  Office”  (PCO)  is  established  for  the  duration  of  the 
implementation of Project Connect to the extent funding is provided 
by ATP and/or approved by Council, and that adequate staff resources 
are available to support the implementation of Project Connect.  The 
City Manager shall direct staff to:  
 interpret and apply regulations applicable to Project Connect in a 

manner that best facilitates the equitable design and construction 
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of  Project  Connect  when  a  regulation  may  be  reasonably 
interpreted in different ways; and 

 support  ATP  and  Capital  Metro  in  achieving  ATP’s  goals  and 
schedules  by  reviewing  all  submitted  plans  and  documents  in  a 
manner  and  timeframe  necessary  and  reasonable  in  order  to 
adhere to the project sequence plan in the Contract with the Voters 
and associated schedule and committing to combine its public and 
technical review processes with ATP’s wherever possible, including 
making all plans and documents publicly available and allowing for 
community  engagement  in  accordance  with  standard  City 
procedures,  including  making  all  plans  and  documents  publicly 
available and allowing for community engagement in accordance 
with City procedures; and 

 review the Fee Schedule to recommend to City Council any updates 
that  are  required  to  fully  and  accurately  reflect  permitting  and 
review costs; and 

 review  the  City  Code  and  provide  recommendations  to  the  City 
Council  for  approval,  identifing  any  variances  or  waivers  of  City 
Code,  regulations,  or  processes  that  will  facilitate  the  unique 
nature  of  Project  Connect  design  and  construction,  while  still 
ensuring  that Project Connect  is designed and  constructed  in an 
equitable  manner  and  in  accordance  with  commonly  accepted 
engineering  and  construction  practices  and  in  a  manner  that  is 
cognizant of other City policies; and 

 Ensure  utilities  coordination  and  services  are  prioritized  to 
facilitate program delivery and avoid construction delays. 

 
5.2.1.3. Project Connect Office (PCO).   Provided funding is available, the City, 

through its Project Connect Office, shall provide ATP with professional 
services to assist with overall coordination of input from relevant City 
departments and for the design review, permitting, and inspection of 
Project Connect.   ATP shall pay the City for the services provided on a 
cost  reimbursement  basis  up  to  the  amount  included  in  the  then‐
current  budget,  which  shall  align  with  the  Interlocal  Agreement 
approved by the City Council and ATP Board.  The payments for such 
services  shall be made  in accordance with  the  timelines  set  forth  in 
Chapter 2251 of the Texas Government Code (the “Prompt Payment 
Act”) and shall not be unreasonably withheld.   As part of the annual 
budget process for the Project Connect Office, the PCO staff will submit 
its proposed annual budget to ATP annually by April 1st. The City and 
ATP staff  shall work  to reach agreement by May 31st on a proposed 
budget to be submitted to the City Council and ATP Board for approval.  
The proposed budget shall be presented to City Council and the ATP 
Board for approval through each party’s budget adoption process. 
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5.2.2. City of Austin Responsibilities.  In accordance with the Foundational Texts, and in 
addition to other provisions of this Agreement, the City shall: 
 transfer  Project  Connect  tax  revenue  in  accordance  with  the  Community 

Contract with Voters and the ATP and City of Austin Interlocal Agreement to 
Transfer Funds to ATP, (approved by ATP Board on June 16, 2021 [Resolution 
No. ATP‐2021‐020; Action Item No. 5], and City Council on July 29, 2021 [Item 
43]), attached and incorporated as Attachment D. 

 utilize  the  $300  million  dedicated  to  transit‐supportive  anti‐displacement 
strategies to 1) acquire real property for transit‐supportive development that 
will preserve and/or increase the amount of affordable housing proximate to 
transit corridors, 2) implement financing tools for funding anti‐displacement 
strategies  related  to  Project  Connect,  and  3)  implement  any  other  anti‐
displacement programs related to the Project Connect, which may include, but 
are not limited to: 

o creating  with  the  community,  neighborhood‐level  prevention  and 
mitigation strategies based on the Equity Assessment Tool, and 

o creating a publicly available key performance indicators dashboard to 
track progress on the strategies identified for implementation. 

 Seek  reimbursement  from  ATP  in  accordance  with  the  Interlocal  Grant 
Agreement, Attachment C and subsection 5.2.1.3 of this agreement. 

 
5.2.3. Capital Metro Responsibilities.  In accordance with the Foundational Texts, and 

in addition to other provisions of this Agreement, Capital Metro shall: 
 Dedicate the balance of its Capital Expansion to the implementation of Project 

Connect as provided in the Community Commitment Resolution. 
 Commit  all  estimated  revenues  identified  in  the  Estimated  Long‐Term 

Contribution as provided for in the Community Commitment Resolution. 
 Capital Metro  (the  region’s designated grant  recipient)  shall work with ATP 

and FTA to meet the requirements for New Starts Capital Investment Grants 
and  other  grant  opportunities  and  may  serve  as  FTA  Project  Sponsor,  in 
partnership with ATP, and if applicable transfer funds received from any grants 
received through the Capital Investment Grants Program. 

 Complete the federally required National Environmental Policy Act (“NEPA” ) 
Preliminary Engineering process to obtain an FTA Record of Decision for the 
approved  Locally Preferred Alternatives approved  for  the Orange, Blue and 
Gold Lines and MetroRapid. 

 Complete  the  MetroRapid  and  MetroRail  program  projects  and  obtain 
reimbursement from ATP. 

 Enter  in  interlocal agreements with ATP  to  transfer  funding  to operate and 
maintain Project Connect assets. 
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 Develop operational readiness program for each project to contract, hire, and 
train staff and complete other requirements to prepare for revenue service 
operation.  

 Direct, or via contract support, perform safety inspections and complete any 
FTA safety certification or other requirements. 

 Continue  to  operate  transit  service  and  shall  provide  information  to  the 
community  and  customers  about  anticipated  service  changes  and  service 
change processes so they may be engaged and informed. 

 
SECTION 6. TERMINATION 
 
6.1 Automatic Termination. This Agreement will terminate upon the earlier to occur of: 1) 

execution of a written termination by all Parties; 2) the dissolution of the ATP; or 3) ten 
years, and shall automatically renew for additional ten‐year terms, unless terminated by 
the  Parties.  If  there  is  a  superseding  agreement  put  in  place,  all  existing  parties  shall 
produce a timeline by which the superseding agreement shall be executed, which allows 
for community engagement.  

 
6.2 Other  Reasons  for  Termination.  Any  Party  to  this  Agreement  may  terminate  this 

Agreement if such Party is unable to comply with changes required by federal or state 
laws  or  regulations  that  relate  directly  to  the  purpose  of  this  Agreement,  provided 
however  that  the  Party  notifies  the  other  Parties  and  provides  at  least  a  30‐day  cure 
period prior to proceeding to a notice of termination. 

 
6.3 Notice of Termination. Any Party to this Agreement may terminate this Agreement for 

the reasons described  in this section by providing the other Party with sixty (60) days’ 
written notice as described in Section 7.1, below. 

 
SECTION 7. DEFAULT AND REMEDIES 
 
7.1       Events of Default.   
 
  7.1.1    A Party shall not be in breach or default under the terms of this Agreement for any 

act,  omission,  or  failure  to  perform  hereunder  except  as  expressly  provided  in  this 
Section. 

  
  7.1.2    Prior to declaring an Event of Default (as defined in Section 7.1.3 below) against 

another Party hereunder a Party must first deliver written notice to such other Party's 
executive officer (as described in Section 2.5) and general counsel, specifying the events 
and  circumstances  regarding  such alleged breach and  specifying  any action which  the 
notifying party desires the receiving Party to take to remedy such alleged breach ("Default 
Advisory Notice").  The receiving Party shall work in good faith with the notifying Party to 
resolve the matter within a reasonable amount of time but in any event no less than sixty 
(60) days. 
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  7.1.3    If after delivering a Default Advisory Notice, the alleged breach is not resolved to 

the reasonable satisfaction of the notifying Party within sixty (60) days, then the notifying 
Party may declare an Event of Default against the receiving Party by delivering written 
notice thereof to the defaulting Party (a "Default Notice"); provided, however, that no 
Party shall be authorized  to deliver a Default Notice unless  the governing body of  the 
notifying Party has taken official action declaring the defaulting Party to be in material 
breach under the terms of this Agreement in an open meeting (an "Event of Default") and 
directing staff  to deliver such Default Notice to the defaulting Party.   After receiving a 
Default Notice, the defaulting Party shall have an additional sixty (60) days to cure such 
Event of Default or such additional amount time as may be reasonably necessary to cure 
such Event of Default, but only so long as such defaulting Party is diligently seeking to cure 
such Event of Default the ("Cure Period"). 

 
7.2       Limitation on Remedies.  A Party shall not be entitled to pursue any remedies (whether 

at law or in equity) against any other Party hereunder except with respect to an Event of 
Default declared in accordance with Section 7.1, and then only if the defaulting Party has 
failed to reasonably cure such default prior to the expiration of the Cure Period therefor.  
The Parties' remedies for an Event of Default shall be limited to seeking declaratory or 
injunctive  relief  against  the  defaulting  party.  No  Party  shall  be  justified  or  otherwise 
permitted, by virtue of an Event of Default of another Party, to terminate this Agreement 
or any Supplemental Agreement, withhold performance, or suspend performance of its 
obligations or responsibilities hereunder or under any Supplemental Agreement, nor shall 
any Party be entitled to seek punitive, actual or consequential damages. 

   
7.3      Effect on Other Agreements. This Section 7 shall apply only to this Agreement, and shall 

not apply to any Supplemental Agreement entered into by any of the Parties prior to or 
following the execution and delivery of this Agreement. 

 
SECTION 8. MISCELLANEOUS PROVISIONS 
 
8.1 Notices. 

8.1.1 Requirements. Except as otherwise specifically noted herein, any notice required 
or permitted to be given under this Agreement by one Party the others must be 
in  writing  and  will  be  given  and  deemed  to  have  been  given  immediately  if 
delivered in person to the address set forth in this section for the Party to whom 
the notice is given, or on the third day following mailing if placed in the United 
States Mail, postage prepaid, by registered or certified mail with return receipt 
requested, addressed to the Party at the address hereinafter specified. 
 

8.1.2 ATP Address. The address of ATP for all purposes under this Agreement and for 
all notices: 

 
Casey Burack (or her successor) 
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General Counsel 
700 Lavaca Street 
Fourteenth Floor 
Austin, TX 78701 

 
8.1.3 Capital Metro Address. The address of Capital Metro for all purposes under this 

Agreement and for all notices: 
 
Ashley Glotzer (or her successor) 
Chief Counsel 
2910 E. 5th Street 
Austin, TX 78702 
 
 

8.1.4 City of Austin Address.  The address of City of Austin for all purposes under this 
Agreement and for all notices is the following:  

 
Deborah Thomas (or her successor) 
Interim City Attorney 
301 W. 2nd Street 
Fourth Floor 
Austin, TX 78701 

 
8.1.5. Change of Address. Each Party may change the address for notice to it by giving 

written notice of the change. Any change of address by a Party, including a change 
in  the Party's authorized representative, must be  reported  to  the other Parties 
within twenty (20) days of the change. 

 
8.2 Dispute  Resolution/Mediation.  Initial  disputes  and  unresolved  questions  or  issues  of 

Parties must initially be presented by submission in writing in accordance with the Notice 
provisions  above.  If  satisfactory  resolution  cannot  be  achieved  between  the 
representatives  of  the  Parties  within  a  reasonable  time,  and  should  mediation  be 
acceptable to all Parties in resolving a dispute arising under this Agreement, the Parties 
agree to use the Dispute Resolution Center of Austin, Texas, as the provider of mediators 
for mediation as described in the TEX. CIV. PRAC. AND REM. CODE, Section 154.023. Unless all 
Parties (or if the dispute is between two Parties, both Parties) are satisfied with the result 
of the mediation, the mediation will not constitute a final and binding resolution of the 
dispute. All communications within the scope of the mediation shall remain confidential 
as described in TEX. CIV. PRAC. AND REM. CODE, Section 154.073, unless the involved Parties 
agree, in writing, to waive the confidentiality. 
 

8.3 Law and Venue. This Agreement  is governed by the  laws of the State of Texas and all 
obligations under this agreement are performable in Travis County, Texas. 
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8.4 Force Majeure. No Party will be financially liable to the other Party for delays or failures 

to perform under the Agreement where such failure is caused by force majeure (i.e. those 
causes  generally  recognized  under  Texas  law  as  constituting  unforeseeable  and 
impossible  conditions).  Such  delays  or  failures  to  perform  will  extend  the  period  of 
performance  until  these  exigencies  have  been  removed  or  until  the  Parties  agree  in 
writing to either amend or terminate the Agreement. The Party seeking to avail itself of 
this clause shall endeavor to notify the other Party or Parties within five (5) business days 
of the occurrence of the force majeure event , unless notification is impractical under the 
circumstances, in which case notification shall be done in as timely a manner as possible. 
 

8.5 Liability.  To  the  extent  allowed  by  Texas  law,  the  Parties  agree  that  each  Party  is 
responsible for  its own proportionate share of any  liability for the negligent or grossly 
negligent acts or omissions of its employees, agents, contractors or subcontractors arising 
out of, connected with, or as a consequence of its performance under this Agreement. 
Neither Party shall be liable to the other for any indirect, special, incidental, punitive or 
consequential damages (including, but not limited to loss of business, revenue, profits, or 
other  economic  advantage)  however  it  arises,  whether  in  an  action  of  contract, 
negligence or gross negligence, tort or other action, arising out of or in connection with 
this Agreement, even if advised of the possibility thereof. 
 

8.6 Notice of Claim. Within five (5) business days of receiving notice of any claim, demand, 
suit, or any action made or brought against any Party, arising under this Agreement, the 
Party will  give written notice  to  the  other  Party  of  such  claim,  demand,  suit  or  other 
action. Said notice will include: (a) the name of the claimant; (b) the basis of the claim, 
action or proceeding; (c) the court, if any, where such claim, action, or proceeding was 
instituted; and (d) the name or names of any person or persons against whom such claim 
is being made. 
 

8.7 Third  Party  Beneficiary.  This  Agreement  sets  out  the  agreements  and  obligations 
between the Parties only, and no provision in this Agreement creates any rights in any 
person or entity that is not a Party to this Agreement. The rights to performance in this 
Agreement are only enforceable by ATP, the City and Capital Metro. 
 

8.8 Legal Authority. The person or persons signing this Agreement on behalf of each Party 
warrant that he, she or they have been duly authorized by their respective entities to sign 
this Agreement on behalf of  the entity and  to bind  the entity validly and  legally  to all 
terms,  performances,  and  provisions  in  this  Agreement.  Each  Party warrants  that  the 
Party  possesses  the  legal  authority  to  enter  into  this  Agreement  and  to  perform  the 
services that Party has obligated itself to perform under this Agreement. 
 

8.9 Invalid Provision. Any clause, sentence, provision, paragraph, or article of this agreement 
held by  a  court of  competent  jurisdiction  to be  invalid,  illegal,  or  ineffective  shall  not 
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impair, invalidate, or nullify the remainder of this Agreement, but the effect thereof shall 
be confined to the clause, sentence, provision, paragraph or article so held to be invalid, 
illegal or ineffective. 

 
8.10 Public  Information Act.   The Parties are subject to the Public  Information Act and any 

information shared between the Parties may be subject to disclosure pursuant to Texas 
Government Code Chapter 552, as amended. 

 

8.11 Confidential Information. Notwithstanding Section 8.10 (Public Information Act) above, 
the Parties may be granted access to certain of the other Party’s (or Parties’) or licensor’s 
confidential  information  or  data  (including  inventions,  employee  information, 
confidential know‐how, confidential business information, and other information which 
the  Parties  or  their  licensors  consider  confidential)  (“Confidential  Information”)  to 
provide  Project  Connect.  Confidential  Information  will  be  transmitted  in  writing  and 
clearly marked  “Confidential,”  “Proprietary,”  or  similarly,  or  if  disclosed  orally will  be 
reduced to writing by disclosing Party, clearly marked “Confidential,” “Proprietary,” or 
similarly,  and  transmitted  to  the  receiving  Party  within  thirty  (30)  days  after  oral 
disclosure. The Parties acknowledge and agree that the Confidential  Information is the 
valuable  property  of  the  disclosing  Party  and  its  licensors,  and  any  unauthorized  use, 
disclosure,  dissemination,  or  other  release  of  the  Confidential  Information  will 
substantially injure the non‐disclosing Party and its licensors.  

 
The Parties (including their employees, Subcontractors, agents, or representatives) agree 
to  maintain  the  Confidential  Information  in  strict  confidence  and  shall  not  disclose, 
disseminate,  copy,  divulge,  recreate,  or  otherwise  use  the  Confidential  Information 
without the prior written consent of the disclosing Party, or in a manner not expressly 
permitted under this Agreement, unless the Confidential  Information  is required to be 
disclosed by law or an order of a court or other governmental authority (including a Texas 
Attorney  General  Opinion)  with  proper  jurisdiction.  In  all  cases,  the  Parties  agree  to 
promptly notify the disclosing Party before disclosing Confidential Information to permit 
the disclosing Party reasonable time to seek an appropriate protective order. The Parties 
agree  to  use  protective measures  no  less  stringent  than  the  Parties  use  in  their  own 
business to protect their own most valuable information. In all circumstances, the Parties’ 
protective  measures  must  be  at  least  reasonable  measures  to  ensure  the  continued 
confidentiality of the Confidential Information. 

8.12 Order  of  Precedence.    To  the  extent  there  is  a  conflict  between  the  terms  of  this 
Agreement  and  any  Attachment,  the  following  shall  be  the  order  of  precedence  for 
interpreting a conflict in terms: 1) this Agreement and any subsequent amendments to 
this Agreement; 2) any Attachments to this Agreement, as amended. 
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8.13 Appropriation.  Other than as provided in Attachment C and Attachment D, all funding 
commitments  under  this  Agreement  are  subject  to  annual  appropriation  by  the  City, 
Capital Metro, and ATP. 
 

8.14 Recitals.  The recitals contained in the preamble are not made a part of this Agreement. 

 

In witness whereof, the Parties have caused duly authorized representatives to execute this 
Agreement on the dates set forth below to be effective as of the Effective Date (as defined 
above). 

 
AUSTIN TRANSIT PARTNERSHIP: 

 

Signature:  _____________________________  

 

Printed Name: __________________________ 

  

Title: ___________________________   

  

 Date: ___________________________ 

  

  

Approved as to form:             

  

_______________________________       

Casey Burack, General Counsel     
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CAPITAL METRO:          CITY OF AUSTIN: 

 

Signature:   __________________________   Signature:  __________________________ 

 

Printed Name:  ________________________  Printed Name:  _______________________ 

  

Title:  ________________________________  Title: _______________________________ 

 

Date:  ___________________________    Date:  ___________________________ 

  

  

Approved as to form:          Approved as to form: 

  

_______________________________    _______________________________ 

Ashley Glotzer, Chief Counsel       Deborah Thomas, Acting City Attorney 
  

ATTACHMENTS: 
 

Attachment A: The Investment Map and Associated Implementation Sequence Plan. 
 
Attachment  B:  List  of  existing  supplemental  agreements  between  the  Parties,  as 
amended. 
 
Attachment C: The ATP and City of Austin Interlocal Grant Agreement for Project Connect 
Anti‐Displacement Programs.  
 
Attachment D: ATP and City of Austin Interlocal Agreement to Transfer Funds to ATP. 
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Attachment A: The Investment Map and Associated Implementation 

Sequence Plan. 

  

359



Barton Creek 

Greenbelt

Walnut Creek 
Metro Park

Emma 
Long 
Metro 
Park

McKinney 
Falls 
State 
Park

Stoney 
Creek
Park

Huston-Tillotson
University

Howard Ln

Rundberg Ln

51st St

MLK B
l

St Johns Ave

Enfield Rd

Exposition Bl

38½ St

S
an Jacinto B

l

N
 Lam

ar B
l

B
urnet R

d

Riverside Dr

M
ontopolis D

r

Bastrop Hwy

W
est G

ate 
     B

lvd

B
urton D

r

S
  C

ongress  A
ve

P
arker Ln

Thaxton Rd

S
 Lam

ar B
l

S Lam
ar B

l

Panther Trl

M
etric B

l

BRAKER LN

Stassney Ln

S
 1st S

t
S

 1st S
t

Cesar Chavez St

ACC
South Austin

Seton
Hospital

ACC
Riverside

ACC
Northridge

University
of Texas

St Edward’s
University

LBJ 
High School

Long
Center

Zilker
Park Roy G. Guerrero

CO River Park

Lady Bird Lake

Austin-
Bergstrom

International
Airport

Southpark
Meadows

M
an

or
 R

d

Oak S
prin

gs D
r

Lam
ar B

l

William Cannon Dr

Lake Austin

ML
K

45
TOLL

130
TOLL

130
TOLL

130
TOLL

360
LOOP

Dell Seton
Hospital

Ben White Bl

DECKERMLKMLK

UT 
EAST

HANCOCK

CLARKSON

ST. DAVID’S

MEDICAL 
SCHOOL

CAPITOL
EAST

TRINITY

GOLD 
LINE

GOLD 
LINE

HIGHLAND

SOCO

ST EDWARD’S

SOUTH CONGRESS
TRANSIT CENTER

PLAZA SALTILLO

CRESTVIEW

MCKALLA

KRAMER

BROADMOOR/DOMAIN

HOWARD

LEANDER

MLK

RED LINE

RED LINE

HIGHLAND

LAKELINE

A
CC H

IG
H

LA
N

D
 TO

 TECH
 R

ID
G

E
A

CC H
IG

H
LA

N
D

 TO
 TECH

 R
ID

G
E

HIGHLAND

TECH RIDGE
TRANSIT CENTER

AUS
METROCENTERMONTOPOLISFARO

LAKESHORE
TRAVIS

HEIGHTS

WATERFRONT

RAINEY/
MACC

BLUE LINEBLUE LINE

NORTH LAMAR
TRANSIT CENTER

CRESTVIEW

KOENIG

TRIANGLE

HYDE
PARK

HEMPHILL 
PARK

UT/WEST MALL

RIVERSIDE

WILDHORSE

MANOR

ELGIN

COLONY PARK

PLAZA SALTILLO

PLEASANT VALLEY

SPRINGDALE

G
R

EE
N

 L
IN

E
G

R
EE

N
 L

IN
E

LOYOLA/
JOHNNY
MORRIS

BERKMAN/
MUELLER

AIRPORT
BLVD

ACC
EASTVIEW

CESAR CHAVEZ

LAKESHORE

OLTORF EAST

TODD LN

ST. ELMO

DOVE SPRINGS

WILLIAM CANNON EAST

MCKINNEY FALLS

GOODNIGHT

PLEASANT VALLEY
PLEASANT VALLEY

GOVALLE

PLEASANT VALLEY

DELCO CENTER

WHELESS

SPRINGDALE
SHOPPING 

CENTER

WESTMINSTER

PHILOMENA

LAFAYETTE

EXPO 
CENTER

COLONY 
PARK TOWN 
CENTER

LOYOLA/
JOHNNY
MORRIS

EXPOEXPO

CAPITOL
EAST

MEDICAL 
SCHOOL

SOUTHEND

RUTLAND

CROSSROADS

OHLEN

NORTHCROSS

ALLANDALE

NORTH
LOOP

TEXAS HEALTH
COMMISSION

LAMAR
SQUARE

OLTORF WEST

MENCHACA

BRODIE
OAKS

WESTGATE

LAMAR/
WESTGATE

BRODIE

CHERRY CREEK

TANGLEWOOD

OAK
HILL

M
EN

CH
A

CA
 

TO
 B

U
R

N
ET

M
EN

CH
A

CA
 

TO
 B

U
R

N
ET

 BURNET TO 

M
ENCHACA 

AND OAK HILL 
 BURNET TO 

M
ENCHACA 

AND OAK HILL 

MCKALLA

BROADMOOR/DOMAIN

TRIANGLE

SLAUGHTER
TRANSIT CENTER

HEMPHILL 
PARK

HYDE
PARK

KOENIG

NORTH LAMAR
TRANSIT CENTER

RUNDBERG

BRAKER

GOV’T CENTER/
CAPITOL WEST

SOCO

OLTORF

ST EDWARD’S

SOUTH CONGRESS
TRANSIT CENTER

STASSNEY

WILLIAM CANNON

PARMER

TRIANGLE

UT/WEST MALL

ORANGE 
LINE

ORANGE 
LINE

CRESTVIEW

TECH RIDGE
TRANSIT CENTER

RED BUD

EXPOSITION

5TH/6TH

& LAMAR

COMAL

WEBBERVILLE

GOVALLE

CARTS EASTSIDE 
BUS PLAZA

5TH/6TH

& W LYNN
CROSSTOWNCROSSTOWN

TRINITY

PARMERPARMER

LAKELINE

WILDHORSE

333

300

333

333

300

300

300

337

335

7

7

20

10

10

10

10

7

7

4

2

2

17

17

7

10
325

325

325

311

311

311

7

20

20

337

337

To San Marcos

To Lockhart

To Bastrop

To Hutto

To Georgetown

LOOP 360

FOUR POINTS

WILDFLOWER

HOWARD

LEANDER

LAKELINE

MANOR

ELGIN

WILDHORSE

NORTH LAMAR
TRANSIT CENTER

DELCO CENTER

EXPO 
CENTER

DECKER

HIGHLAND

TRIANGLE

EAST
US 183

CARTS EASTSIDE 
BUS PLAZA

RED BUD

WESTGATE
TRANSIT 
CENTER

SOUTH CONGRESS
TRANSIT CENTER

MCKINNEY FALLS

OAK
HILL

METROCENTER
(TEMPORARY NAME)

TECH RIDGE
TRANSIT CENTER

CONV. CENTER/
BRUSH SQUARE

REPUBLIC
SQUARE

AUDITORIUM 
SHORES

CONGRESS
AVE

RAINEY/
MACC

Pflugerville
Pickup Zone

Dessau
Pickup Zone

Walnut Creek
Pickup Zone

Leander
Pickup Zone

Manor
Pickup Zone

NE ATX
Pickup Zone

East ATX
Pickup Zone

North Oak Hill
Pickup Zone

South Menchaca
Pickup Zone

Exposition
Pickup Zone

INITIAL INVESTMENT | August 2021

SCHEMATIC MAP
NOT TO SCALE

Blue Line

Current Frequent     
Local Routes2

Red Line

Green Line

Enhanced MetroRapid  Route
Potential Future Extension

PROPOSED PARK & RIDE

CURRENT PARK & RIDE

CIRCULATOR (PICKUP)
APPROXIMATE ZONE LOCATION

Current MetroExpress
Future MetroExpress

METROBUS

LIGHT RAIL

METRORAIL

METRORAPID

METROEXPRESS

MetroAccess

POTENTIAL TUNNEL LOCATION

TRANSFER 
POINT

Potential Future Extension

MetroBike

ADDITIONAL AVAILABLE SERVICES

Orange Line
Potential Future Extension

Gold Line

Map represents 15-percent design of program.

Barton
Creek

Greenbelt

Walnut Creek 
Metro Park

Emma 
Long 
Metro 
Park

McKinney 
Falls 
State 
Park

Stoney
Creek
Park

Huston-Tillotson
University

Howard Ln

Rundberg Ln

51st St

MLK B
l

St Johns Ave

Enfield Rd

Exposition Bl

38½ St

S
an Jacinto B

l

N
 Lam

ar B
l

B
urnet R

d

Riverside Dr

M
ontopolis D

r

Bastrop Hwy

W
est G

ate 
     B

lvd

B
urton D

r

S
  C

ongress  A
ve

P
arker Ln

Thaxton Rd

S
 Lam

ar B
l

S Lam
ar B

l

Panther Trl

M
etric B

l

BRAKER LN

Stassney Ln

S
 1st S

t
S

 1st S
t

Cesar Chavez St

ACC
South Austin

Seton
Hospital

ACC
Riverside

ACC
Northridge

University
of Texas

St Edward’s
University

LBJ
High School

Long
Center

Zilker
Park Roy G. Guerrero

CO River Park

Lady Bird Lake

Austin-
Bergstrom

International
Airport

Southpark
Meadows

M
an

or
 R

d

Oak S
prin

gs D
r

Lam
ar B

l

William Cannon Dr

Lake Austin

ML
K

45
TOLL

130
TOLL

130
TOLL

130
TOLL

360
LOOP

Dell Seton
Hospital

Ben White Bl

DECKERMLKMLK

UT 
EAST

HANCOCK

CLARKSON

ST. DAVID’S

MEDICAL 
SCHOOL

CAPITOL
EAST

TRINITY

GOLD 
LINE

GOLD 
LINE

HIGHLAND

SOCO

OLTORF

ST EDWARD’S

SOUTH CONGRESS
TRANSIT CENTER

PLAZA SALTILLO

CRESTVIEW

MCKALLA

KRAMER

BROADMOOR/DOMAIN

HOWARD

LEANDER

MLK

RED
LINE

RED
LINE

HIGHLAND

LAKELINE

A
CC

H
IG

H
LA

N
D

TO
TECH

R
ID

G
E

A
CC

H
IG

H
LA

N
D

TO
TECH

R
ID

G
E

HIGHLAND

TECH RIDGE
TRANSIT CENTER

AUS
METROCENTERMONTOPOLISFARO

LAKESHORE
TRAVIS

HEIGHTS

WATERFRONT

RAINEY/
MACC

BLUE LINEBLUE LINE

NORTH LAMAR
TRANSIT CENTER

CRESTVIEW

KOENIG

TRIANGLE

HYDE
PARK

HEMPHILL 
PARK

UT/WEST MALL

RIVERSIDE

WILDHORSE

MANOR

ELGIN

COLONY PARK

PLAZA SALTILLO

PLEASANT VALLEY

SPRINGDALE

G
R

EE
N

LI
N

E
G

R
EE

N
LI

N
E

LOYOLA/
JOHNNY
MORRIS

BERKMAN/
MUELLER

AIRPORT
BLVD

ACC
EASTVIEW

CESAR CHAVEZ

LAKESHORE

OLTORF EAST

TODD LN

ST. ELMO

DOVE SPRINGS

WILLIAM CANNON EAST

MCKINNEY FALLS

GOODNIGHT

PLEASANT
VALLEY

PLEASANT
VALLEY

GOVALLE

PLEASANT VALLEY

DELCO CENTER

WHELESS

SPRINGDALE
SHOPPING 
CENTER

WESTMINSTER

PHILOMENA

LAFAYETTE

EXPO 
CENTER

COLONY 
PARK TOWN 
CENTER

LOYOLA/
JOHNNY
MORRIS

EXPOEXPO

CAPITOL
EAST

MEDICAL 
SCHOOL

SOUTHEND

RUTLAND

CROSSROADS

OHLEN

NORTHCROSS

ALLANDALE

NORTH
LOOP

TEXAS HEALTH
COMMISSION

LAMAR
SQUARE

OLTORF WEST

MENCHACA

BRODIE
OAKS

WESTGATE

BRODIE

CHERRY CREEK

TANGLEWOOD

OAK
HILL

M
EN

CH
A

CA
TO

 B
U

R
N

ET
M

EN
CH

A
CA

TO
 B

U
R

N
ET

BURNET
TO

M
ENCHACA

AND
OAK

HILL
BURNET

TO

M
ENCHACA

AND
OAK

HILL

MCKALLA

BROADMOOR/DOMAIN

TRIANGLE

SLAUGHTER
TRANSIT CENTER

HEMPHILL 
PARK

HYDE
PARK

KOENIG

NORTH LAMAR
TRANSIT CENTER

RUNDBERG

BRAKER

GOV’T CENTER/
CAPITOL WEST

SOCO

OLTORF

ST EDWARD’S

SOUTH CONGRESS
TRANSIT CENTER

STASSNEY

WILLIAM CANNON

PARMER

TRIANGLE

UT/WEST MALL

ORANGE 
LINE

ORANGE 
LINE

CRESTVIEW

TECH RIDGE
TRANSIT CENTER

RED BUD

EXPOSITION

5TH/6TH

& LAMAR

COMAL

WEBBERVILLE

GOVALLE

CARTS EASTSIDE 
BUS PLAZA

5TH/6TH

& W LYNN
CROSSTOWNCROSSTOWN

TRINITY

PARMERPARMER

LAKELINE

WILDHORSE

333

300

333

333

300

300

300

335

7

7

20

10

10

10

10

7

7

4

2

2

17

17

7

10
325

325

325

311

311

311

7

20

20

To San Marcos

To Lockhart

To Bastrop

To Hutto

To Georgetown

LOOP 360

FOUR POINTS

WILDFLOWER

HOWARD

LEANDER

LAKELINE

MANOR

ELGIN

WILDHORSE

NORTH LAMAR
TRANSIT CENTER

DELCO CENTER

EXPO 
CENTER

DECKER

HIGHLAND

TRIANGLE

EAST
US 183

CARTS EASTSIDE 
BUS PLAZA

RED BUD

WESTGATE
TRANSIT 
CENTER

SOUTH CONGRESS
TRANSIT CENTER

MCKINNEY FALLS

OAK
HILL

METROCENTER
(TEMPORARY NAME)

TECH RIDGE
TRANSIT CENTER

CONV. CENTER/
BRUSH SQUARE

REPUBLIC
SQUARE

AUDITORIUM 
SHORES

CONGRESS
AVE

RAINEY/
MACC

Pflugerville
Pickup Zone

DOWNTOWN AREA

360



1DELIBERATIVE DRAFT

Initial Investment Sequence Plan
LIGHT RAIL

Orange Line (LRT)

Blue Line (LRT)

Gold Line (Complete NEPA) 

METRORAIL

Red Line (Commuter Rail)

Green Line (Commuter Rail)

Phase I

NEPA / Preliminary Engineering Final Design / Procurement Construction / Commissioning

METRORAPID

METROEXPRESS & 
PARK AND RIDES

CUSTOMER TECH SYSTEMS

METROBUS & METROACCESS

1 2              3               4              5               6             7               8              9             10  11            12 13

TRANSIT-SUPPORTIVE 
INVESTMENTS

Y E A R S

$100 million $100 million $100 million

Years based on federal NEPA 
and funding approvals
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Attachment B: List of existing supplemental agreements between the 

Parties, as amended. 
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List of existing supplemental agreements between the Parties, as amended. 

 

Date Purpose Parties 

August 

2020 

Interlocal agreement committing to the creation of the ATP local 

government corporation.  

Capital Metro &  

City of Austin 

December 

2020 

Joint resolutions creating the ATP, approving and adopting the 

corporations Articles of Incorporation and Bylaws, and appointing 

the initial Board (Articles of Incorporation were subsequently filed 

with the Attorney General’s Office and Bylaws adopted by the ATP 

Board).  

Capital Metro &  

City of Austin 

December 

2020 

Amendment to the August 2020 Interlocal agreement related to the 

Project Connect Community Advisory Committee.  

Capital Metro & 

City of Austin 

January 

2021 

Interlocal agreement for Capital Metro to provide certain 

administrative and corporate support functions to ATP, and for 

Capital Metro to implement certain projects that are part of the 

Project Connect program.  

Capital Metro & 

ATP 

March 

2021 

Interlocal agreement to transfer funding from ATP to the City of 

Austin for the City of Austin’s support in the implementation of the 

Project Connect transit program. 

ATP & 

City of Austin 

March 

2021 

Interlocal agreement to transfer funding from ATP to the City of 

Austin for transit-supportive anti-displacement programs, as 

required by the Contract with Voters. 

ATP & 

City of Austin 

July 2021 Interlocal agreement establishing procedures to transfer Proposition 

A revenue from the City to ATP to implement Project Connect, as 

required by the Contract with Voters 

City of Austin & 

ATP 
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Attachment C: The ATP and City of Austin Interlocal Grant Agreement 

for Project Connect Anti-Displacement Programs. 
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Rodney Gonzalez

Assistant City Manager

April 8, 2021
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Attachment D: ATP and City of Austin Interlocal Agreement to Transfer 

Funds to ATP. 
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Joint Powers Agreement Between  
Austin Transit Partnership and 

Capital Metropolitan Transportation Authority and the City of Austin 
 

This Joint Powers Agreement (“Agreement”) is entered into between Austin Transit Partnership 
(“ATP”), a joint local government corporation created under Ch. 431 of the Texas Transportation 
Code, the City of Austin, Texas (the “City”), a home‐rule municipality incorporated by the State 
of Texas, and Capital Metropolitan Transportation Authority (“Capital Metro”), a transportation 
authority  and political  subdivision  for  the State of Texas organized under Chapter 451 of  the 
Texas Transportation Code, each a “Party” and collectively referred to within this Agreement as 
the “Parties”. 
 

RECITALS 
 

The City Council and the Capital Metro Board recognized the benefits of a high‐capacity transit 
system and determined that implementation of the Project Connect System Plan will create an 
integrated  transit  system  that  addresses  transit  needs  for  safer,  faster,  and  more  reliable 
transportation that will improve access to essential services, such as education, health care, food 
access,  childcare,  jobs,  and  open  space  especially  in  historically  underserved  and 
underrepresented  communities,  and which will manage  congestion,  create  jobs,  improve  the 
environment, and better connect people in our community; and 
 
The voters of the City of Austin also recognized the benefits of Project Connect by approving a 
ballot measure at  the November 3,  2020  special  election  to provide dedicated  funding  to an 
independent board to oversee the implementation of the Project Connect System Plan, including 
investment in transit‐supportive anti‐displacement strategies; and 
 
The Capital Metro Board voted to provide the balance of its Capital Expansion Fund in the Fiscal 
Year 2021 and to commit certain long‐term contributions to the furtherance of Project Connect 
upon voter approval; and 
 
The  Federal  Transit  Administration  oversees  transit  and  transit‐supportive  grant  programs, 
providing  federal  grants  to  transit  projects  based  on  the  following  criteria:  land  use,  cost 
effectiveness, mobility improvements, congestion relief, environmental benefits, and economic 
development, and the programs within the Project Connect System Plan are eligible to seek such 
a grant; and 
 
The City Council and Capital Metro Board created a joint local government corporation, named 
Austin  Transit  Partnership,  to  serve  as  the  independent  entity  responsible  for  the 
implementation  of  the  Project  Connect  System  Plan,  including  the  financing  of  acquisition, 
construction, equipping, and funding operations of the expanded system; and  
 

385



Page 2 of 30 
 

The City and Capital Metro must take the necessary actions to fulfill the commitments contained 
in the City Contract with the Voters and the Capital Metro Funding and Community Commitment, 
which includes entering into a Joint Powers Agreement; and 
 
The City and Capital Metro entered into an interlocal agreement, providing that the Parties will 
execute a Joint Powers Agreement delineating the roles and responsibilities of all three Parties 
among other commitments; and 
 
The Parties have properly authorized their agreement in accordance with Interlocal Cooperation 
Act, Texas Government Code Chapter 791.   Through this Agreement the Parties confirm their 
commitment to and support of Project Connect and agree to cooperate and coordinate in good 
faith to assist each other in satisfying their respective obligations under this Agreement and to 
facilitate the timely implementation of Project Connect. 
 
NOW, THEREFORE, in consideration of the mutual promises and agreements contained herein, 
the sufficiency of which is acknowledged, the Parties agree to the terms and conditions stated in 
this Agreement as follows: 
 
SECTION 1.  DEFINITIONS 
 
1.1. Terms Defined.  In this Agreement, in addition to the terms defined in the preamble to 

this Agreement,  in  the above  recitals, and elsewhere  in  this Agreement,  the  following 
terms will have these meanings: 
 
1.1.1. “Agreement” means this agreement between ATP,  the City, and Capital Metro, 

entered into together with all Attachments thereto. 
 

1.1.2. “ATP” means the Austin Transit Partnership, sometimes referred to as the Joint 
LGC  or  Corporation.    ATP  is  a  local  government  corporation,  incorporated  on 
December 22, 2020, created in compliance with Subchapter D, Chapter 431, Texas 
Transportation Code ("Chapter 431"), Chapter 394, Texas Local Government Code. 
("Chapter 394"), and Chapter 22, Business Organizations Code ("Chapter 22"). 

 
1.1.3. “ATP Board” means the Austin Transit Partnership Board of Directors, as provided 

for in the Articles of Incorporation and Bylaws. 
 
1.1.4. “Capital Metro Board” means the Board of Directors for the Capital Metropolitan 

Transportation Authority. 
 
1.1.5. “City Council” means the City Council of the City of Austin, Texas. 
 
1.1.6. “Executive Leadership” means the City of Austin City Manager, the Capital Metro 

President & CEO, and the ATP Executive Director. 
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1.1.7. “Federal Transit Administration (FTA)” means the operating administration of the 

U.S. Department of Transportation which oversees the Capital Investment Grant 
(CIG)  Program  and  provides  oversight  and  review  of  grant  recipients  and 
operators. 

 
1.1.8. “Financial  Model”  means  the  September  2020  Project  Connect  Integrated 

Financial Model developed by PFM Financial Advisors, LLC which provides the cash 
flow model for the implementation of Project Connect. 

 
1.1.9. “Fiscal Year” means that twelve‐month time period between any October 1 and 

the next following September 30.  
 
1.1.10. “Foundational  Texts”  means  the  documents  that  are  1)  instrumental  to  the 

adoption of the Project Connect System Plan and Locally Preferred Alternatives 
for  the  Orange,  Blue,  Gold,  Green,  and  MetroRapid  Lines  as  a  component  of 
Capital Metro’s long‐term transit plan and the City of Austin’s Strategic Mobility 
Plan (the transportation element of the Imagine Austin Comprehensive Plan), 2) 
instrumental to the corporate formation and establishment of the Austin Transit 
Partnership,  and  3)  instrumental  to  voter  approval  of  Proposition  A  at  the 
November  3,  2020  tax  rate  election  which  dedicated  a  portion  of  the  City’s 
property tax revenue to  implementation of Project Connect.   These documents 
include: 

 
1.1.10.1. Resolutions related to the Project Connect System Plan and Locally 

Preferred  Alternatives  (LPAs):    The  June  10,  2020  concurrent 
resolutions adopting and supporting the Project Connect System Plan 
and Locally Preferred Alternatives for Orange, Blue, Gold, Green and 
MetroRapid  Lines.    (CMTA  Res.  No.  AI‐2020‐1273,  COA  Res.  No. 
20200610‐002). 
 

1.1.10.2. Articles  of  Incorporation:    The  Articles  of  Incorporation  jointly 
approved by City Council and the Capital Metro Board and filed with 
the Secretary of State. 

 
1.1.10.3. Bylaws:  The bylaws for organization and meetings of the ATP Board 

approved by the Capital Metro Board and City Council and adopted 
by ATP.  

 
1.1.10.4. Community Commitment and Contract with Voters:  The August 12, 

2020 concurrent resolutions that provide the funding commitments 
of the City and Capital Metro and direction to ATP to achieve certain 
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policy  directives.  (CMTA  Res.  No.  AI‐2020‐1297,  COA  Res.  No. 
20200812‐015, COA Ord. No. 20200812‐009). 

 
1.1.10.5. Creation  of  ATP  Resolutions:    The December  18,  2020  concurrent 

resolutions directing the creation of ATP and approving the Articles 
of  Incorporation  and  Bylaws  as  required  by  TEX.  TRANSP.  CODE  § 
431.101(a).  (CMTA Res. No. AI‐2020‐1399, COA Res. No. 20201218‐
002). 
 

1.1.10.6. Election Order and Canvass:  The election order (Ord. No. 20200812‐
009) providing for a City of Austin tax rate election held on November 
3, 2020 allowing voters to approve Proposition A and canvass (COA 
Res.  No.  20201117‐001)  certifying  that  Proposition  A  received  a 
majority of votes and passed.  The voter approved ballot language:   

“Approving the ad valorem tax rate of $0.5335 per $ 100 
valuation in the City of Austin for the current year, a rate 
that  is $0.0875 higher per $100 valuation than the voter‐
approval tax rate of the City of Austin, for the purpose of 
providing  funds  for  a  citywide  traffic‐easing  rapid  transit 
system  known  as  Project  Connect,  to  address  traffic 
congestion,  expand  service  for  essential  workers,  reduce 
climate change emissions, decrease traffic fatalities, create 
jobs, and provide access to schools, health care,  jobs and 
the airport; to include neighborhood supportive affordable 
housing investments along transit corridors and a fixed rail 
and  bus  rapid  transit  system,  including  associated  road, 
sidewalk, bike, and street lighting improvements, park and 
ride  hubs,  on‐demand  neighborhood  circulator  shuttles, 
and  improved  access  for  seniors  and  persons  with 
disabilities;  to  be  operated  by  the  Capital  Metropolitan 
Transportation  Authority,  expending  its  funds  to  build, 
operate  and maintain  the  fixed  rail  and  bus  rapid  transit 
system; the additional revenue raised by the tax rate is to 
be  dedicated  by  the  City  to  an  independent  board  to 
oversee  and  finance  the  acquisition,  construction, 
equipping,  and  operations  and maintenance  of  the  rapid 
transit  system by providing  funds  for  loans and grants  to 
develop or  expand  transportation within  the  City,  and  to 
finance the transit‐supportive anti‐displacement strategies 
related  to Project Connect.  Last  year,  the ad valorem  tax 
rate in the City of Austin was $0.4431 per $100 valuation.” 

 
1.1.10.7. Interlocal Cooperation Agreement, as Amended, for the Creation of 

a Local Government Corporation (“Initial Agreement”):  The August 
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7, 2020 approved interlocal agreement between the City and Capital 
Metro which primarily provides that upon a successful election, 1) a 
joint  local  government  corporation  will  be  created  and  a  board 
appointed, 2) the City and Capital Metro will provide the committed 
funds and support Project Connect until this joint powers agreement 
is finalized, 3) formally create and appoint members to a Community 
Advisory Committee. 
 

1.1.11. “Investment  Map  and  Associated  Implementation  Sequence  Plan”  means  the 
approved map  of  infrastructure  components  of  Project  Connect  and  sequence 
plan in which they will be designed, constructed and made operational, as may be 
amended by the City Council and Capital Metro Board.  The Investment Map and 
Associated Implementation Sequence Plan are provided hereto as Attachment A. 

 
SECTION 2.  GENERAL TERMS 

 
2.1. Overall Objectives.  In accordance with Creation of ATP Resolutions, the objective is for 

ATP to “aid and act on behalf of the City and Capital Metro to accomplish a governmental 
purpose by implementing the Project Connect System Plan”.  The Articles of Incorporation 
provide the purpose and objective of ATP: 
 

“The Corporation is to be the principal entity responsible for financing, designing, 
building,  implementing,  and  contracting  with  Capital  Metro  to  operate  and 
maintain assets funded by the Joint LGC in a manner independent of the City and 
Capital  Metro.    The  implementation  of  Project  Connect  is  comprised  of  the 
financing,  design,  engineering,  and  construction of  a  fixed  rail  and bus  transit 
system,  including  customer  technology,  park  &  ride  hubs,  on‐demand 
neighborhood circulators, and associated improvements to roadways, bikeways, 
sidewalks and street lighting.  Project Connect also comprises transit‐supportive 
anti‐displacement  strategies  for  the  purpose  of  preventing  displacement  and 
encouraging  transit‐oriented  affordable  housing  along  Project  Connect  transit 
corridors.  The Corporation shall implement Project Connect in accordance with 
the  Initial  Investment Map  and  associated  Implementation  Sequence  Plan,  as 
modified from time to time jointly by Capital Metro and the City.” 

 
2.2. Purpose  and  Scope.    The  purpose  of  this  Agreement  is  to  set  forth  the  roles  and 

responsibilities of all three Parties in a manner that further details ATP as the principal 
entity responsible for implementing Project Connect in a manner independent of the City 
and Capital Metro.  The scope of this Agreement is in accordance with the Foundational 
Texts. 
 

2.3. Agreement Term.  The term of this Agreement shall commence on October 29, 2021, and 
will  terminate  upon  mutual  consent  of  the  Parties;  provided,  however,  that  the 
confidentiality provisions in the Agreement shall survive termination of this Agreement. 
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2.4. Entire Agreement.  All oral agreements between the Parties to this Agreement relating 

to ATP that were made prior to the execution of this Agreement, including the applicable 
terms  of  the  Agreement,  have  been  reduced  to  writing  and  are  contained  in  this 
Agreement.  In accordance with the Foundational Texts, this Agreement, along with the 
following attachments, which are hereby incorporated, constitute the entire Joint Powers 
Agreement between the Parties: 
 
Attachment A: The Investment Map and Associated Implementation Sequence Plan. 
 
Attachment  B:  List  of  existing  supplemental  agreements  between  the  Parties,  as 
amended. 
 
Attachment C: The ATP and City of Austin Interlocal Grant Agreement for Project Connect 
Anti‐Displacement Programs.  
 
Attachment D: ATP and City of Austin Interlocal Agreement to Transfer Funds to ATP. 
 
 

2.5. Agreement  Communications.    The  Parties  agree  that,  unless  otherwise  designated 
specifically  in any provision, all communication,  requests, questions, or other  inquiries 
related  to  this  Agreement  must  initially  be  presented  by  and  through  the  Executive 
Director of ATP, President & CEO of Capital Metro and the City Manager for the City or 
their designees. 
 

2.6. Amendments.  Any Party may propose an Amendment to this Agreement. Requests for 
alterations, additions or deletions of the terms of this Agreement will be submitted to 
the Executive Director of ATP for consideration and possible action by the ATP Board, 
President & CEO of Capital Metro for consideration and possible action by the Capital 
Metro Board, and to the City Manager for consideration and possible action by City 
Council. An Amendment to this Agreement is effective upon execution, or as otherwise 
mutually agreed, of a written agreement by all Parties. 

2.6.  
 

  
2.7. Supplemental Agreements.  The Parties also recognize that, in addition to this 
Agreement, the implementation of Project Connect will require the Parties to 
subsequently address a variety of matters.  Therefore, supplemental agreements will be 
necessary to address specific interagency topics, and will be developed by the 
appropriate ATP, City and Capital Metro staffs, and, when necessary, adopted by the 
governing bodies of the Parties. These supplemental agreements must be taken by the 
appropriate parties and may be bilateral, such as for services or functions provided by 
the City or Capital Metro to ATP or to address specific project issues related to policy, in 
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property acquisition, financing, design, construction, operations or maintenance of the 
Project Connect system. The existing supplemental agreements between the Parties are 
listed in Attachment B, and Executive Leadership shall ensure that staff maintains a 
publicly accessible list and records of such agreements and actions that relate to Project 
Connect. 
 
Before final adoption by the governing bodies of the parties, all proposed language, 
except de minimis language, in supplemental agreements related to equity and anti‐
displacement must be submitted to the CAC with sufficient time for the CAC to review 
and comment, absent emergency circumstances. The proposed language must also be 
made public for feedback by the community at large by following, as applicable, the 
Boards’ public input processes and in accordance with the Community Engagement and 
Inclusion Commitments outlined in Section 3.2. 
 

2.7.  
2.8. Findings.  Each of the Parties find that entering into this Agreement for the purposes in 

this Agreement is for the benefit of the residents of the City. 
 
SECTION 3  COMMITMENTS OF THE PARTIES 
 
3.1 Joint Commitments 
 

The Parties agree to the following commitments and responsibilities: 
 

 The Parties recognize that Project Connect will bring  light rail  transit  to Austin and 
truly  deliver  a  citywide  transit  system  with  expanded  services  including,  but  not 
limited to, bus, neighborhood circulators, and commuter rail.  As such, the nature and 
scale of the design and linear construction of Project Connect will be the first of its 
kind  within  Austin  and  differs  significantly  from  private  development  and 
transportation and public works projects that are familiar to the Parties.  The Parties 
further acknowledge that Project Connect is funded by public tax revenues, and the 
Parties are responsible for being good stewards of public funds. The Parties further 
acknowledge  the  commitment  to  building  and  implementing  a  system  rooted  in 
equity  and  the  need  to  assess  and  proactively  address  displacement  and  equity 
concerns  as  stated  in  the  Community  Commitment  Resolution  and  Contract  with 
Voters resolutions. Therefore, the Parties commit to being equitable, innovative and 
holistic in the development of processes, procedures, reviews and regulations tailored 
to Project Connect to achieve effective decision‐making and appropriate stewardship 
of  public  dollars.  cost  effectiveness.    Executive  Leadership  shall  spearhead  these 
efforts  and  direct  staff  to  develop  such  process,  procedures,  and  regulations,  and 
when necessary, bring an action for adoption by the governing bodies of the Parties. 

 The  Parties  commit  to  continuing  a working  relationship  that  will  provide  for  the 
resolution of issues and the completion of Project Connect,  in accordance with the 
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Foundational  Texts,  this  Agreement,  and  the  Implementation  Sequence  Plan.  
Executive  Leadership  commits  to  establishing  a  dispute  resolution  process  for 
technical issues that arise during the design, construction, and implementation of the 
Project Connect program. 

 The Parties commit to prioritizing staff resources to support the scope, schedule, and 
program budgets during planning, design  review, construction, and  inspections  for 
Project Connect transit projects. 

 The  Parties  commit  to  prioritizing  resources  to  ensure  all  permit  and  inspection 
documents are complete and permit and inspection approvals are streamlined and 
efficient to support the Project Connect schedules and program budgets. 

 The  Parties  commit  to  identifying  opportunities  for  efficiencies,  cost  sharing, 
reimbursement method, and other agreements, as appropriate.   

 The Parties commit to working together to identify and pursue future opportunities 
to leverage regional, state and federal funding for Project Connect. 

 The Parties commit to working on the Utility Rules of Practice (“UROP”) to serve as 
the methodology for analyzing, reviewing, and approving potential utility conflicts for 
Project Connect. 

 The Parties commit to negotiating and, if necessary, bringing to the governing bodies 
for  approval,  any  agreements  and  resolutions  or  ordinances  required  to  timely 
implement the projects in accordance with the Implementation Sequence Plan. Any 
changes to the Implementation Sequence Plan and Investment Map must be brought 
before the City Council and Capital Metro Board for approval. 

 The  Parties  commit  to  supporting  an  equitable  transit  system  to  benefit  the 
community, recognizing that decisions made within the Project Connect program may 
impact equitable outcomes, including but not limited to equity in considerations of 
design, accessibility, rollout, and operations.    

 ATP and CapMetro commit to prioritizing staff resources towards the development 
and implementation of transit equity goals and metrics, in coordination with the City. 
These goals and metrics shall be regularly analyzed and publicly reported on. Creation 
of  goals  and  ,  metrics,  and  methods  of  analyzing  and  reporting  shall  include 
comprehensive opportunities for collecting and responding to feedback from transit 
users,  community  members  and  key  stakeholder  groups  including  the  advisory 
committees to ATP and CapMetro. These goals and metricsitems must be developed 
in a timely manner in order to impact the Project Connect program of projects.  

 
3.2 Community Engagement and Inclusion Commitments 
 
3.2.1 Community Engagement Process. To effectively engage with members from different 

neighborhoods with different ethnic and racial identities, income, resource and 
education levels, abilities and sexual and gender identities, outreach and engagement 
must be designed specifically for their needs and be sensitive to cultural differences 
within communities. In their delivery of the Project Connect program elements, each 
Party will seek to understand each community’s unique history, values, priorities, 
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concerns, and communication methods to help learn from these community members; 
include their feedback and guidance voices in project planning, development, and 
implementation and operations; and understand the different needs of each community 
to improve and increase access to essential services with a direct focus on under‐
resourced communities. The process must also include a mechanism to report back to 
the community about how feedback was used, in accordance with section 3.2.3 and 
3.2.4 of this document. 
3.2.1  
 

3.2.2 Priority Populations. The communities most likely to be impacted by Project Connect, also 
referred to as priority populations, that shall be prioritized in the community engagement 
process are the following:   
 BIPOC communities (Black people, Indigenous people, and people of color); 
 Women, trans, and non‐binary individuals; 
 Individuals with disabilities; 
 Families of all kinds; 
 Members of immigrant and/or undocumented communities; 
 Members of the LGBTQIA+ community; 
 Youth  and  students,  especially  those  who  are  cost‐burdened  or  severely  cost‐

burdened, based on federal guidelines; 
 People  who  are  cost‐burdened  and  severely  cost‐burdened,  based  on  federal 

guidelines; 
 Members from culturally and linguistically diverse communities; 
 Renters and the unhoused; 
 Senior homeowners; 
 Healthcare workers and educational providers; 
 Businesses and property owners along the routes; 
 Individuals who were previously incarcerated; 
 Individuals primarily dependent on transit for transportation needs; 
 Small businesses owned and/or operated by BIPOC, women, people with disabilities, 

and members of LGBTQIA+ community; 
 Community,  neighborhood,  creative,  cultural,  labor,  and  nonprofit  organizations, 

particularly those serving communities most likely to be impacted by Project Connect; 
 

3.2.3 Community Engagement Guiding Principles. The Parties shall utilize the following guiding 
principles in the planning and execution of community engagement work:  
 Continue  creating  in‐person  and  virtual  opportunities  for  priority  populations  to 

engage meaningfully in, and provide feedback on, all aspects of the Project Connect 
program,  including  but  not  limited  to  project  planning  and  proposed  anti‐
displacement strategies.   

 Provide  greater weight  to  voices of  priority populations  in  the  analysis  and use of 
community feedback.   
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 All information on how the community can engage shall be provided in English as well 
as  the  language  of  preference  for  the  community  sought  for  engagement.  All 
communication shall be designed and written to be clear and accessible, including to 
those with hearing and visual impairments.  

 In public engagement processes, define how participants’ feedback will be included 
as well as how participant feedback impacts decisions.  

 Opportunities shall allow time for community members to review materials, provide 
informed and meaningful  feedback, and understand how  feedback  is  incorporated 
before a decision is made.   

 Results of community engagement, including recommendations and policy/program 
decisions, will be transparently and accountably documented.  

 The  Project  Connect  Community  Advisory  Committee  shall  be  comprehensively 
consulted and involved in the process, including being regularly informed in advance 
of Project Connect‐related equity and anti‐displacement actions being brought to any 
of  the  Parties’  policymaking  bodies  in  a  timely  manner  that  allows  for  informed 
decision‐making so that they can effectively assist staff with community engagement 
processes and create a space for community members to provide feedback on the 
program.   

 All public engagement opportunities shall be highlighted on a publicly available and 
accessible calendar and shared through various communication methods with clear 
information on how community members can obtain further information.   

 Project Connect program updates shall be shared with the community via digital and 
nondigital communications.  

 Prior to any public meeting, outreach, or engagement opportunity, the responsible 
party  shall  provide  advance  notice  for  meaningful  participation  to  individuals, 
businesses, or and organizations that will be impacted by the project. 

 
3.2.4. Community Engagement Reporting. The Parties shall make a substantial effort to collect 

disaggregated  demographic  data  for  all  participants  in  its  outreach  and  engagement 
efforts, including public meeting solicitations and public comments, and shall report that 
information annually and or more frequently to report prior to decision making related 
to  public  comments  via  the  comprehensive  Community  Engagement  Dashboard  or 
another  tool. The  information may  include, but not be  limited  to:  race, ethnicity, age, 
gender,  gender  identity  and  expression,  housing  status  tenure 
(renter/owner/otherexperiencing  homelessness),  income  level,  and  ZIP  code.  Any 
participant asked to provide demographic information will not be required to provide that 
information as a condition for participating in any outreach or engagement effort or to 
provide public comment. 
 

3.2.5. Public Involvement Plans.  Throughout the program, project teams may create project‐
specific public participation plans for each project in the Project Connect program. The 
plans will be flexible and adaptable to the needs of the community throughout the given 
project, and the plans will, at minimum:  
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 Identify the communities, businesses, organizations, and other stakeholders who are 
impacted or potentially impacted by the project.   

 Design  a  plan  that  identifies  specific  engagement  tools  and  techniques  to 
meaningfully engage stakeholders, prioritizing tools that are most appropriate to the 
context  and  community  of  the  specific  stakeholders  for  the  project.  This  should 
include both online and on‐location/in‐person opportunities and tools.  

 Leverage and coordinate opportunities with other engagement efforts from partner 
agencies, institutions, and community‐based organizations. 

 Allow  flexibility  to  amend  strategies  to  aim  for  greater  participation  from  priority 
populations  if  data  from  outreach  and  engagement  efforts  show  that  priority 
populations are not proportionally represented.   

 Identify a process to “report back” to the communities, individuals, and groups that 
participated, including information on how their feedback was used or, if not used, 
why. The online Community Engagement Dashboard shall may be used to help further 
this direction.  

 Address  accessibility,  including  language  accessibility  through  translation  and 
interpretation  services,  diversity  of  in‐person  locations  and  venues,  etc.,  and  the 
ability  of  people  to  attend.  Provide  incentives  and  other  tools  to  facilitate 
participation  (e.g.,  food,  childcare,  variety  of  meeting  times,  etc.).  The  public 
participation plans should shall also leverage resources already mobilized specifically 
for Project Connect,  such as  the Project Connect Community Advisory Committee, 
ATP  Board  Technical  Advisory  Committees,  the  Project  Connect  Advisory Network 
(PCAN), and Orange and Blue Line Working Groups.  

 The public  involvement plans shall be reviewed by the Project Connect Community 
Advisory Committee and the ATP Board Technical Advisory Committees.  
 

3.2.6. Communications. The Parties shall develop communication tools and strategies to reach 
racially, ethnically, and geographically diverse communities regarding the Project Connect 
program.  Communications  tools  will  include methods  designed  to  reach marginalized 
communities and people who do not have access to the internet or other forms of digital 
communications.  These may  include,  but  are  not  limited  to,  door‐to‐door  canvassing, 
telephone canvassing, direct mail, and contracting with community‐based organizations 
with experience serving marginalized and under‐resourced communities.   
 
ATP  and  Capital Metro will  also  utilize  social media  and  the  Project  Connect website 
(ProjectConnect.com) as a communication tool to provide information to the community 
about the transit elements of the program and allow people to subscribe and receive pre‐
construction, construction, and operations notifications and other appropriate updates 
on a regular basis or as  they are posted. ATP shall provide equal opportunity  for such 
subscriptions and notifications to individuals who do not have access to the internet. 
 

3.2.7 Community  Advisory  Committee.  The  Community  Advisory  Committee  (CAC)  was 
convened  to  assist  ATP,  City  Council,  and  the  Capital  Metro  Board  in  engaging  the 
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community  and  advising  on  anti‐displacement  and  equity  matters  related  to  Project 
Connect.  Additionally,  the  CAC  will  assist  the  community  and  the  City  Council  in  the 
creation and evaluation of neighborhood‐level anti‐displacement strategies and priorities 
and the identification of Key Performance Indicators related to equity and displacement. 
The CAC will provide input and recommendations on program equity along with the ATP 
Board Technical Advisory Committees. Staff liaisons will notify CAC members of upcoming 
Technical  Advisory  Committee  meetings,  including  providing  an  annual  calendar  of 
meetings and agendas, as they are prepared. The CAC may appoint delegates to attend 
TAC meetings on behalf of the CAC. CAC members may attend TAC meetings.  

 
  The recommendations made by the CAC related to displacement mitigation measures or 
  equity issues that impact historically underserved populations must be considered at a 
  public meeting of ATP, the City, or Capital Metro, as appropriate, in accordance with the 
  recommendations made. 
 

The CAC shall be composed of an odd number, at least eleven members, plus an ex‐officio 
member, appointed by the City Council and Capital Metro Board.  Five members will be 
appointed from the following five existing advisory groups (one member each): 
 

 City of Austin Urban Transportation Commission 
 City of Austin Mayor’s Committee for People with Disabilities 
 City of Austin Community Development Commission 
 Capital Metro’s Customer Satisfaction Advisory Committee 
 Capital Metro’s Access Advisory Committee 

 
The  City  Council  and  Capital  Metro  Board  may  appoint  additional  members  to  the 
Committee.  
 
The City and Capital Metro shall initiate a widely publicized nomination process for the 
CAC Community Members in a manner that is accessible and easy to navigate, and that 
promotes  a  large,  diverse,  and  qualified  applicant  pool,  reducing  barriers  to  the 
application process and committee membership,  including but not  limited to  language 
access, digital access, or providing information to interested community members. This 
nomination process shall be articulated on a public facing web page and shall allow for 
community  engagement.  To  the  fullest  extent  possible,  the  City  shall  work  with 
community  organizations/groups  to  ensure  that  historically marginalized  communities 
most impacted by mass‐transit are able to engage with the CAC selection process. 
 
Capital  Metro  and  the  City  shall  form  a  Nominating  Committee  for  the  selection  of 
members to the CAC. A qualified member of the community shall submit an application 
to the Nominating Committee. The Nominating Committee will consist of the Chairs, or a 
Committee Member  designee  of  the  Chair,  of  the  City  Council  Housing  and  Planning 
Committee, City Council Mobility Committee, City Council Audit and Finance Committee, 
Capital  Metro  Finance,  Audit  and  Administration  Committee,  and  Capital  Metro 
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Operations, Planning and Safety Committee. After review of the submitted applications, 
the Nominating Committee shall recommend a slate of at least six applicants based on 
their qualifications. The City Council and the Capital Metro Board of Directors shall, upon 
their joint approval of the slate, jointly appoint the CAC Members as nominated by the 
Nominating Committee. 
 
The  slate  of  candidates  selected  by  the  Nominating  Committee  shall  provide  for 
geographic representation as it relates to the proposed transit plans as well as a diversity 
of viewpoints, socio‐economic status, and lived experience. Members shall be selected 
based on their experience as users of and/or directly impacted by public transportation 
and connection to community, neighborhood, and/or labor organizations. The Advisory 
Committee should be representative of Austin's diverse community with nominations for 
membership inclusive of women, families with small children, Black people, indigenous 
people,  people  of  color,  people  from  immigrant  and/or  undocumented  populations, 
members of the LGBTQIA+ community, students, and workers' rights advocates, among 
others.  A  variety  of  interests  and  experience  should  also  be  considered,  including 
community  organizing,  household  affordability,  environment  and  conservation,  green 
planning and design, housing and transportation, urban planning and architecture, health 
and  human  services,  accessibility,  small,  local  and minority  owned  business,  mobility 
justice, and/or other relevant topics as they relate to transit. 
 
The CAC bylaws must be approved by the ATP Board, the City Council and Capital Metro 
Board.   The CAC will be supported by ATP and the City staff  liaisons. Staff  liaisions will 
ensure the committee complies with the Texas Open Meetings Act, and other rules and 
statutory  requirements.  The  Parties  will  provide  staff  support  to  help  the  committee 
prepare agendas, post meeting notices, schedule briefings, keep the committee apprised 
of  all  items  being  considered  by  the  ATP  Board  and  Technical  Advisory  Committees, 
maintain  minutes,  and  keep  attendance  records  for  committee  members.  The  CAC 
meetings  shall  be  recorded  and  held  in  locations  publicly  accessible  or  virtually,  as 
determined by the CAC. The City and Capital Metro shall send a courtesy copy of their 
CAC appointments to the ATP staff liaison.  
 

 
SECTION 4.  ROLES AND RESPONSIBILITIES OF AUSTIN TRANSIT PARTNERSHIP 

 
4.1 Authority of ATP.  ATP shall have all powers allowed by law and as defined in its Articles 

of Incorporation including but not limited to: 
 Contract  with  persons,  governmental  entities,  and  with  for‐profit  and  non‐profit 

entities, and employ individuals, for the purposes of implementing Project Connect, 
conducting  the  administrative  operations  of  ATP,  and  to  enter  into  interlocal 
agreements  with  Capital  Metro  for  the  operation  and  maintenance  of  assets 
constructed by the Corporation.  

 Acquire and hold title to real and personal property and interests in real and personal 
property, and sell real and personal property;  
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 Procure  professional  and  other  services  necessary  for  the  design,  construction, 
financing, and permitting of Project Connect;  

 Accept funds and property appropriated by the City and Capital Metro and by other 
entities;  

 Apply for grants of funds, services, and things of value and to accept awards of such 
grants;  

 Accept donations of funds, services and things of value;  
 Issue bonds, notes, and other debt obligations as necessary for the accomplishment 

of the implementation of Project Connect as stated above; and  
 Engage in other lawful activities to accomplish the implementation of Project Connect 

as stated above. 
 

4.2 Governance of ATP. 
4.2.1 ATP Board.  The management of the affairs of the ATP shall be vested in the ATP 

Board  in  accordance  with  the  Articles  of  Incorporation  which  establishes  the 
membership, terms and appointment process for the ATP Board. 
4.2.1.1 Budget.  In accordance with the Initial Agreement, the ATP Board shall 

develop an annual budget for each fiscal year that must be approved 
by the ATP Board annually. 

4.2.1.2 Internal Auditor.    In accordance with  the  Initial Agreement,  the ATP 
Board shall engage an internal auditor to perform advanced audit and 
finance functions. 

4.2.1.3 Financial Reports.  In accordance with the Bylaws, the ATP Board shall 
cause to be maintained a proper and complete system of records and 
accounts of all  transactions, business, and affairs of the corporation. 
Within  a  reasonable  time  after  the  end of  each  fiscal  year,  the ATP 
Board shall cause the preparation of a financial statement which shall 
be audited by an  independent certified public accountant or  firm of 
independent certified public accountants  retained by  the ATP Board 
for such purpose. The financial statement audit must follow generally 
accepted  accounting  principles  for  governments  and  must  be 
submitted  to  the  City  of  Austin’s  Controller’s  Office  no  later  than 
January 31_____________ each year for inclusion in the City’s Annual 
Comprehensive Financial Report. For the fiscal year ending September 
30, 2021, ATP will make every effort to meet the January 31 deadline, 
but will submit its audited financial statements no later than March 1, 
2022.  

4.2.1.4 Advisory Committees. ATP Board Technical Advisory Committees. The 
ATP  Board  may  establish  technical  advisory  committees  and  select 
members  via  a  widely  publicized  and  transparent  and  transparent 
application  process.  Each  committee  will  have  a  board  liaison  and 
assigned ATP staff. ATP will work with the City and Capital Metro to 
provide the agenda and meeting information prior to any ATP technical 
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advisory  committee  meeting  to  ensure  their  representation  is 
included,  depending  on  the  agenda  items.  Membership  for  the 
committees should be shared publicly.  Board liaisons may report on 
committee feedback at ATP Board meetings. The ATP Board may create 
additional technical advisory committees as the needs of the Program 
evolve. 

 
4.2.2 Executive Director. In accordance with the Bylaws, the ATP Board shall appoint an 

Executive Director.   The Executive Director of  the Corporation ATP shall be the 
chief executive officer of ATP and shall in general supervise and control all of the 
business and affairs of ATP. The ATP Board and Capital Metro Board shall define 
the  terms  and  conditions  under  which  the  ATP  Board will  appoint  succeeding 
Executive Directors and evaluate performance.  
  

4.2.3 Joint Annual Meeting.  The Executive Director shall organize and provide for a Joint 
Annual Meeting of the Parties held at least annually to ensure continued support 
and engagement of all Parties for implementation of Project Connect. A Party may 
request  additional  joint meetings  and  those  additional meetings may occur on 
concurrence of all  three parties.   The Executive Director shall present on ATP’s 
progress in implementing Project Connect.  The annual management report shall 
include  a  presentation  on  the  project  statuses,  financial  status  of  ATP, 
implementation of and compliance of with ATP Workforce and Equity policies, and 
progress towards implementation of Project Connect. The report shall include any 
anticipated adjustments to the Implementation Sequence Plan and the scope of 
any projects. The Parties shall discuss and consider amendments to the JPA, as 
necessary, which may be brought by any Party.   

 
4.3 Commitments  of  ATP.    ATP  recognizes  recognizing  equity  is  a  core  value  of  Project 

Connect. As Project Connect continues  to develop, ATP’s  internal policies will  grow to 
reflect this value across every stage of project development and delivery. The Community 
Commitment  Resolution  and  Contract  with  Voters  Resolutions  requires  ATP  to  adopt 
policies that will meet all the commitments made by City Council and the Capital Metro 
Board to the voters.  The ATP Board has taken action to either meet these commitments 
or ensure they will be met.    ATP agrees to effectuate these policies to ensure that the 
vision  of  Project  Connect  as  an  equitable  transit  system  is  realized.    ATP  commits  to 
implementing the following policies (“Workforce and Equity Policies”): 
 Developing, adopting and  implementing a business  impact mitigation strategy  that 

includes approaches for establishing robust business outreach and communications, 
supporting business access and operations, and creating effective project scheduling 
and sequencing that minimizes the length of construction impacts. To further clarify 
the community engagement component of the business impact mitigation strategy, 
ATP commits that the business impact mitigation Strategy shall be reviewed by the 
CAC,  the  TACs,  and  available  for  public  input  prior  to  adoption.  ATP  commits  to 
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reaching  out  to  organizations  and  businesses  located  along  the  Project  Connect 
corridors to seek input and guidance on the mitigation strategy. 

 Developing and implementing a Disadvantaged Business Enterprise Program to meet 
and  comply  with  federal  regulations  to  ensure  that  maximum  opportunities  are 
available  to  women,  minority,  and  small  businesses,  including  veteran‐owned 
businesses, to participate. 

 Developing and implementing a policy that ensures worker protections and workforce 
development  through  participation  in  the  Better  Builder  Program®  or  a  similar 
program which ensures compliance with all applicable federal, state, and local safety 
laws and includes City of Austin hiring goals as allowed by federal law and regulations,: 

o Completion of OSHA 10‐hour training for workers;, 
o Completion of OSHA 30‐hour training for supervisors; 
o Receipt  of  personal  protective  equipment  free‐of‐charge  for workers  in 

accordance with federal laws and regulations;  
o Coverage by workers' compensation insurance; and,  
o , On‐site on‐site monitoring independent of construction companies and 

their  affiliates,  and  in  compliance with  all  applicable  state,  federal,  and 
local  laws.  The  ATP  Board must make  a  determination  that  the  on‐site 
monitors are: 1) independent of construction companies or their affiliates; 
and 2) not fiscally sponsored by construction companies or industry trade 
groups, and 3) accredited by a community organization that represents the 
interest of workers. 
 

 Developing  and  implementing  a  construction  careers  program  which  meets  the 
requirements of federal law and regulations and includes City of Austin hiring goals to 
hire workers from apprenticeship and craft training programs, and which promotes 
the hiring of local workers so long as possible within the existing workforce. 

 Developing and implementing a procurement policy that ensures ensure a living wage 
as established by the City of Austin or prevailing wage under the Davis‐Bacon Act for 
all workers under the contract, ensure access to health care and paid sick leave to the 
extent possible, and that promote the hiring of local workers where allowed by federal 
law and  regulation..  To  further  clarify  the  living wage  component of  the program, 
workers whose prevailing wage under the Davis Bacon Act is above a living wage as 
established by the City shall be required to be paid at least the prevailing wage under 
the Davis Bacon Act, as required by law. Workers whose prevailing wage under the 
Davis Bacon Act is below a living wage as established by the City shall be required to 
be paid at least the living wage as established by the City. Therefore, contracts will 
ensure  a  living  wage  or  a  prevailing  wage  under  Davis  Bacon,  depending  on  the 
classification of worker. All workers shall be paid by check.  In all  instances the JPA 
terms shall comply with state and federal wage and hour laws. 
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 Notify  the City Manager or City Manager’s designee of  substantive changes  to  the 
above Workforce and Equity Policies.  
 

To further clarify the community engagement component of the business impact mitigation 
strategy, ATP commits that the business impact mitigation Strategy shall be reviewed by the 
CAC, the TACs, and available for public input prior to adoption. ATP commits to reaching out 
to organizations and businesses located along the Project Connect corridors to seek input and 
guidance on the mitigation strategy. 

 

 
4.4 Responsibilities of ATP.   As  stated herein,  it  is  the  responsibility of ATP  to  implement 

Project  Connect.    ATP  shall  work  with  Capital  Metro  (the  region’s  designated  grant 
recipient) and FTA to meet the requirements for New Starts Capital  Investment Grants 
and other grant opportunities.  ATP shall work with the City and Capital Metro to comply 
with applicable City and Capital Metro policies and regulations. ATP shall receive funding 
from: (i)  the City and Capital Metro,  (ii)  federal or other grants, and (iii) other  funding 
sources as necessary. 
 
4.4.1 Financial Modeling and Planning.   The Financial Model  shall not be updated or 

changed until the light rail project components reach 30% design.  Thereafter, ATP 
shall  update  and  review  the  cash  flow  model  annually  in  concert  with  the 
Implementation Sequence Plan, and as otherwise needed to establish the financial 
status of ATP in implementing Project Connect. 
 
The  review  should  determine  if  the  Implementation  Sequence  Plan  requires 
adjustment.  ATP shall present its findings and recommended actions at the Joint 
Annual Meeting but may also request a special‐called meeting of the Parties for 
changes to the Implementation Sequence Plan as needed.  
 
Annually, the ATP Executive Director shall review and make recommendations to 
the City and Capital Metro on options for revising the cashflow allocation plan for 
transit‐supportive anti‐displacement dollars in order to make funds available for 
transit‐supportive anti‐displacement strategies earlier in each of the three $100‐
million allotments, while maintaining the transit projects’ required cashflow and 
schedules.  
 

4.4.2 Funding Allocations and Procedures for Use of Funds for Transit‐Supportive Anti‐
Displacement Strategies Related to the Implementation of Project Connect.  ATP 
shall  follow  the  procedures  in  the  ATP  and  City  of  Austin  Interlocal  Grant 
Agreement  for  Project  Connect  Anti‐Displacement  Programs  (approved  by  City 
Council  on March  25,  2021  [Item No.  35],  and  ATP  Board  on March  17,  2021 
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[Resolution  No.  ATP‐2021‐012;  Action  Item  No.  3]),  provided  hereto  as 
Attachment C, which requires ATP to reimburse up to $300 million for the City to 
implement transit‐supportive anti‐displacement strategies. 
 

4.4.3 Utility and Right‐of‐Way Agreements.  Project Connect transit projects will largely 
be delivered within existing City of Austin right‐of‐way or Capital Metro right‐of‐
way. 
 
 ATP  shall  coordinate with  the  City  and  Capital Metro  to  align  coordination 

between the Parties and both public and private utilities. 
 ATP shall work with the City to develop a Utilities Rules of Practice, subject to 

final approval by the City. 
 ATP  shall  coordinate  with  the  City  and  Capital  Metro  for  temporary  and 

permanent use of right‐of‐way, with adoption by City Council for permanent 
uses. 

 
4.4.4 Design Review and Permitting Standards.  In accordance with Sections 3 and 5 of 

this Agreement, ATP shall provide and prioritize resources to develop and provide 
for design review and permitting standards that support the scope, schedule, and 
program budgets of Project Connect. 
 

4.4.5 Records.  ATP  shall  maintain  records  documenting  its  implementation  of  and 
compliance with the policies listed in Section 4.3, and shall make such documents 
available to the City and Capital Metro at ATP’s offices, at all reasonable times and 
as often as the City or Capital Metro may deem necessary during the Agreement.  

 
4.4.6 Funding Allocation  for Project Connect Office. ATP  shall  reimburse  the City  for 

staffing a Project Connect Office in accordance with the terms and conditions of 
an interlocal agreement between the ATP and City of Austin.  

 
4.4.54.4.7 Notifications. ATP shall notify the City Manager or City Manager’s designee 

of substantive changes to the above Workforce and Equity Policies. 
 

SECTION 5.  ROLES AND RESPONSIBILITIES OF THE CITY OF AUSTIN AND CAPITAL METRO 
 
5.1. Joint Responsibilities of City Council and the Capital Metro Board.   The Capital Metro 

Board and City Council have the following duties: 
 
 supporting ATP in the implementation of Project Connect to ensure ATP achieves the 

governmental purpose for which it was jointly created;  
 appointing ATP Board members in accordance with the nomination and appointment 

process provided for in the Articles of Incorporation; 
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 reviewing and adopting proposed amendments to the Articles of Incorporation and 
Bylaws as put forth by ATP; and 

 modifying the Implementation Sequence Plan by joint action of both City Council and 
the Capital Metro Board as requested by ATP.  

 
5.2. City of Austin Roles and Responsibilities. 

 
5.2.1. City of Austin Officials.  The principal City officials and representatives: 

 
5.2.1.1. City Council.    In addition to other responsibilities as provided  in this 

Agreement, City Council approval is required for certain supplemental 
interlocal agreements, and for reviewing and approving code variances 
and  waivers  beneficial  to  support  to  support  the  unique  nature  of 
Project Connect design and construction.  
 

5.2.1.2. City Manager.  In addition to other responsibilities as provided in this 
Agreement, the City Manager shall ensure that a “City of Austin Project 
Connect  Office”  (PCO)  is  established  for  the  duration  of  the 
implementation of Project Connect to the extent funding is provided 
by ATP and/or approved by Council, and that adequate staff resources 
are available to support the implementation of Project Connect.  The 
City Manager shall direct staff to:  
 interpret and apply regulations applicable to Project Connect in a 

manner that best facilitates the equitable design and construction 
of  Project  Connect  when  a  regulation  may  be  reasonably 
interpreted in different ways; and 

 support  ATP  and  Capital  Metro  in  achieving  ATP’s  goals  and 
schedules  by  reviewing  all  submitted  plans  and  documents  in  a 
manner  and  timeframe  necessary  and  reasonable  in  order  to 
adhere to the project sequence plan in the Contract with the Voters 
and associated schedule and committing to combine its public and 
technical review processes with ATP’s wherever possible, including 
making all plans and documents publicly available and allowing for 
community  engagement  in  accordance  with  standard  City 
procedures,  including  making  all  plans  and  documents  publicly 
available and allowing for community engagement in accordance 
with City procedures; and 

 review the Fee Schedule to recommend to City Council any updates 
that  are  required  to  fully  and  accurately  reflect  permitting  and 
review costs; and 

 review  the  City  Code  and  provide  recommendations  to  the  City 
Council for approval, to identifying any variances or waivers of City 
Code,  regulations,  or  processes  that  will  facilitate  the  unique 
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nature  of  Project  Connect  design  and  construction,  while  still 
ensuring  that Project Connect  is designed and  constructed  in an 
equitable  manner  and  in  accordance  with  commonly  accepted 
engineering  and  construction  practices  and  in  a  manner  that  is 
cognizant of other City policies; and 

 Ensure  utilities  coordination  and  services  are  prioritized  to 
facilitate program delivery and avoid construction delays. 

 
5.2.1.3. Project Connect Office (PCO).   Provided funding is available, the City, 

through its Project Connect Office, shall provide ATP with professional 
services to assist with overall coordination of input from relevant City 
departments and for the design review, permitting, and inspection of 
Project Connect.   ATP shall pay the City for the services provided on a 
cost  reimbursement  basis  up  to  the  amount  included  in  the  then‐
current budget for ATP, which shall align with the Interlocal Agreement 
approved by the City Council and ATP Board.  The payments for such 
services  shall be made  in accordance with  the  timelines  set  forth  in 
Chapter 2251 of the Texas Government Code (the “Prompt Payment 
Act”) and shall not be unreasonably withheld.   As part of the annual 
budget process for the Project Connect Office, the PCO staff will submit 
its proposed annual budget to ATP annually by April 1st. The City and 
ATP staff  shall work  to reach agreement by May 31st on a proposed 
budget to be submitted to the City Council and ATP Board for approval.  
The proposed budget shall be presented to City Council and the ATP 
Board for approval through each party’s budget adoption process. 

 
 

5.2.2. City of Austin Responsibilities.  In accordance with the Foundational Texts, and in 
addition to other provisions of this Agreement, the City shall: 
 transfer of Project Connect  tax  revenue  in accordance with  the Community 

Contract with Voters and the ATP and City of Austin Interlocal Agreement to 
Transfer Funds to ATP, (approved by ATP Board on June 16, 2021 [Resolution 
No. ATP‐2021‐020; Action Item No. 5], and City Council on July 29, 2021 [Item 
43]), attached and incorporated as Attachment D. 

 utilize  the  $300,000,000  million  dedicated  to  transit‐supportive  anti‐
displacement  strategies  to  1)  acquire  real  property  for  transit‐supportive 
development  that  will  preserve  and/or  increase  the  amount  of  affordable 
housing proximate to transit corridors, and 2) to implement financing tools for 
funding  anti‐displacement  strategies  related  to  Project  Connect,  and  3) 
implement  and  any other  anti‐displacement  strategies  programs  related  to 
the  implementation  of  Project  Connect,  which  may  includes,  but  are  not 
limited to: 

o creating  with  the  community,  neighborhood‐level  prevention  and 
mitigation strategies based on the Equity Assessment Tool, and 
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o creating a publicly available key performance indicators dashboard to 
track progress on the strategies identified for implementation. 

 Seek  reimbursement  from  ATP  in  accordance  with  the  Interlocal  Grant 
Agreement, Attachment C and subsection 5.2.1.3 of this agreement. 

 
5.2.3. Capital Metro Responsibilities.  In accordance with the Foundational Texts, and 

in addition to other provisions of this Agreement, Capital Metro shall: 
 Dedicate the balance of its Capital Expansion to the implementation of Project 

Connect as provided in the Community Commitment Resolution. 
 Commit all  estimated  revenues  identified  in  the Estimated  Long TermLong‐

Term Contribution as provided for in the Community Commitment Resolution. 
 Capital Metro  (the  region’s designated grant  recipient)  shall work with ATP 

and FTA to meet the requirements for New Starts Capital Investment Grants 
and  other  grant  opportunities  and  may  serve  as  FTA  Project  Sponsor,  in 
partnership with ATP, and if applicable transfer funds received from any grants 
received through the Capital Investment Grants Program. 

 Complete the federally required National Environmental Policy Act (“NEPA” ) 
Preliminary Engineering process to obtain an FTA Record of Decision for the 
approved  Locally Preferred Alternatives approved  for  the Orange, Blue and 
Gold Lines and MetroRapid. 

 Complete  the  MetroRapid  and  MetroRail  program  projects  and  obtain 
reimbursement from ATP. 

 Enter  in  interlocal agreements with ATP  to  transfer  funding  to operate and 
maintain Project Connect assets. 

 Develop operational readiness program for each project to contract, hire, and 
train staff and complete other requirements to prepare for revenue service 
operation.  

 Direct, or via contract support, perform safety inspections and complete any 
FTA safety certification or other requirements. 

 Continue  to  operate  transit  service  and  shall  provide  information  to  the 
community  and  customers  about  anticipated  service  changes  and  service 
change processes so they may be engaged and informed.  
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SECTION 6. TERMINATION 

 
6.1 Automatic Termination. This Agreement will terminate upon the earlier to occur of: 1) 

execution of a written termination by all Parties; 2) the dissolution of the ATP; or 3) ten 
years, and shall automatically renew for additional ten‐year terms, unless terminated by 
the  Parties.  If  there  is  a  superseding  agreement  put  in  place,  all  existing  parties  shall 
produce a timeline by which the superseding agreement shall be executed, which allows 
for community engagement.  

 
6.2 Other  Reasons  for  Termination.  Any  Party  to  this  Agreement  may  terminate  this 

Agreement if such Party is unable to comply with changes required by federal or state 
laws  or  regulations  that  relate  directly  to  the  purpose  of  this  Agreement,  provided 
however  that  the  Party  notifies  the  other  Parties  and  provides  at  least  a  30‐day  cure 
period prior to proceeding to a notice of termination. 

 
6.3 Notice of Termination. Any Party to this Agreement may terminate this Agreement for 

the reasons described  in this section by providing the other Party with sixty (60) days’ 
ninety (90) days’ written notice as described in Section 7.1, below. 

 
SECTION 7. DEFAULT AND REMEDIES 
 
7.1       Events of Default.   
 
  7.1.1    A Party shall not be in breach or default under the terms of this Agreement for any 

act,  omission,  or  failure  to  perform  hereunder  except  as  expressly  provided  in  this 
Section. 

  
  7.1.2    Prior to declaring an Event of Default (as defined in Section 7.1.3 below) against 

another Party hereunder a Party must first deliver written notice to such other Party's 
executive officer (as described in Section 2.5) and general counsel, specifying the events 
and  circumstances  regarding  such alleged breach and  specifying  any action which  the 
notifying party desires the receiving Party to take to remedy such alleged breach ("Default 
Advisory Notice").  The receiving Party shall work in good faith with the notifying Party to 
resolve the matter within a reasonable amount of time but in any event no less than sixty 
(60) days. 

 
  7.1.3    If after delivering a Default Advisory Notice, the alleged breach is not resolved to 

the reasonable satisfaction of the notifying Party within sixty (60) days, then the notifying 
Party may declare an Event of Default against the receiving Party by delivering written 
notice thereof to the defaulting Party (a "Default Notice"); provided, however, that no 
Party shall be authorized  to deliver a Default Notice unless  the governing body of  the 
notifying Party has taken official action declaring the defaulting Party to be in material 
breach under the terms of this Agreement in an open meeting (an "Event of Default") and 
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directing staff  to deliver such Default Notice to the defaulting Party.   After receiving a 
Default Notice, the defaulting Party shall have an additional sixty (60) days to cure such 
Event of Default or such additional amount time as may be reasonably necessary to cure 
such Event of Default, but only so long as such defaulting Party is diligently seeking to cure 
such Event of Default the ("Cure Period"). 

 
7.2       Limitation on Remedies.  A Party shall not be entitled to pursue any remedies (whether 

at law or in equity) against any other Party hereunder except with respect to an Event of 
Default declared in accordance with Section 7.1, and then only if the defaulting Party has 
failed to reasonably cure such default prior to the expiration of the Cure Period therefor.  
The Parties' remedies for an Event of Default shall be limited to seeking declaratory or 
injunctive  relief  against  the  defaulting  party.  No  Party  shall  be  justified  or  otherwise 
permitted, by virtue of an Event of Default of another Party, to terminate this Agreement 
or any Supplemental Agreement, withhold performance, or suspend performance of its 
obligations or responsibilities hereunder or under any Supplemental Agreement, nor shall 
any Party be entitled to seek punitive, actual or consequential damages. 

   
7.3      Effect on Other Agreements. This Section 7 shall apply only to this Agreement, and shall 

not apply to any Supplemental Agreement entered into by any of the Parties prior to or 
following the execution and delivery of this Agreement. 

 
SECTION 8. MISCELLANEOUS PROVISIONS 
 
8.1 Notices. 

8.1.1 Requirements. Except as otherwise specifically noted herein, any notice required 
or permitted to be given under this Agreement by one Party the others must be 
in  writing  and  will  be  given  and  deemed  to  have  been  given  immediately  if 
delivered in person to the address set forth in this section for the Party to whom 
the notice is given, or on the third day following mailing if placed in the United 
States Mail, postage prepaid, by registered or certified mail with return receipt 
requested, addressed to the Party at the address hereinafter specified. 
 

8.1.2 ATP Address. The address of ATP for all purposes under this Agreement and for 
all notices: 

 
Casey Burack (or her successor) 
General Counsel 
700 Lavaca Street 
Fourteenth Floor 
Austin, TX 78701 

 
8.1.3 Capital Metro Address. The address of Capital Metro for all purposes under this 

Agreement and for all notices: 
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Ashley Glotzer (or her successor) 
Chief Counsel 
2910 E. 5th Street 
Austin, TX 78702 
 
 

8.1.4 City of Austin Address.  The address of City of Austin for all purposes under this 
Agreement and for all notices is the following:  

 
Deborah Thomas (or her successor) 
Interim City Attorney 
301 W. 2nd Street 
Fourth Floor 
Austin, TX 78701 

 
8.1.5. Change of Address. Each Party may change the address for notice to it by giving 

written notice of the change. Any change of address by a Party, including a change 
in  the Party's authorized representative, must be  reported  to  the other Parties 
within twenty (20) days of the change. 

 
8.2 Dispute  Resolution/Mediation.  Initial  disputes  and  unresolved  questions  or  issues  of 

Parties must initially be presented by submission in writing in accordance with the Notice 
provisions  above.  If  satisfactory  resolution  cannot  be  achieved  between  the 
representatives  of  the  Parties  within  a  reasonable  time,  and  should  mediation  be 
acceptable to all Parties in resolving a dispute arising under this Agreement, the Parties 
agree to use the Dispute Resolution Center of Austin, Texas, as the provider of mediators 
for mediation as described in the TEX. CIV. PRAC. AND REM. CODE, Section 154.023. Unless all 
Parties (or if the dispute is between two Parties, both Parties) are satisfied with the result 
of the mediation, the mediation will not constitute a final and binding resolution of the 
dispute. All communications within the scope of the mediation shall remain confidential 
as described in TEX. CIV. PRAC. AND REM. CODE, Section 154.073, unless the involved Parties 
agree, in writing, to waive the confidentiality. 
 

8.3 Law and Venue. This Agreement  is governed by the  laws of the State of Texas and all 
obligations under this agreement are performable in Travis County, Texas. 
 

8.4 Force Majeure. No Party will be financially liable to the other Party for delays or failures 
to perform under the Agreement where such failure is caused by force majeure (i.e. those 
causes  generally  recognized  under  Texas  law  as  constituting  unforeseeable  and 
impossible  conditions).  Such  delays  or  failures  to  perform  will  extend  the  period  of 
performance  until  these  exigencies  have  been  removed  or  until  the  Parties  agree  in 
writing to either amend or terminate the Agreement. The Party seeking to avail itself of 

408



Page 25 of 30 
 

this clause shall endeavor to notify the other Party or Parties within five (5) business days 
of the occurrence of the force majeure event , unless notification is impractical under the 
circumstances, in which case notification shall be done in as timely a manner as possible. 
 

8.5 Liability.  To  the  extent  allowed  by  Texas  law,  the  Parties  agree  that  each  Party  is 
responsible for  its own proportionate share of any  liability for the negligent or grossly 
negligent acts or omissions of its employees, agents, contractors or subcontractors arising 
out of, connected with, or as a consequence of its performance under this Agreement. 
Neither Party shall be liable to the other for any indirect, special, incidental, punitive or 
consequential damages (including, but not limited to loss of business, revenue, profits, or 
other  economic  advantage)  however  it  arises,  whether  in  an  action  of  contract, 
negligence or gross negligence, tort or other action, arising out of or in connection with 
this Agreement, even if advised of the possibility thereof. 
 

8.6 Notice of Claim. Within five (5) business days of receiving notice of any claim, demand, 
suit, or any action made or brought against any Party, arising under this Agreement, the 
Party will  give written notice  to  the  other  Party  of  such  claim,  demand,  suit  or  other 
action. Said notice will include: (a) the name of the claimant; (b) the basis of the claim, 
action or proceeding; (c) the court, if any, where such claim, action, or proceeding was 
instituted; and (d) the name or names of any person or persons against whom such claim 
is being made. 
 

8.7 Third  Party  Beneficiary.  This  Agreement  sets  out  the  agreements  and  obligations 
between the Parties only, and no provision in this Agreement creates any rights in any 
person or entity that is not a Party to this Agreement. The rights to performance in this 
Agreement are only enforceable by ATP, the City and Capital Metro. 
 

8.8 Legal Authority. The person or persons signing this Agreement on behalf of each Party 
warrant that he, she or they have been duly authorized by their respective entities to sign 
this Agreement on behalf of  the entity and  to bind  the entity validly and  legally  to all 
terms,  performances,  and  provisions  in  this  Agreement.  Each  Party warrants  that  the 
Party  possesses  the  legal  authority  to  enter  into  this  Agreement  and  to  perform  the 
services that Party has obligated itself to perform under this Agreement. 
 

8.9 Invalid Provision. Any clause, sentence, provision, paragraph, or article of this agreement 
held by  a  court of  competent  jurisdiction  to be  invalid,  illegal,  or  ineffective  shall  not 
impair, invalidate, or nullify the remainder of this Agreement, but the effect thereof shall 
be confined to the clause, sentence, provision, paragraph or article so held to be invalid, 
illegal or ineffective. 

 
8.10 Public  Information Act.   The Parties are subject to the Public  Information Act and any 

information shared between the Parties may be subject to disclosure pursuant to Texas 
Government Code Chapter 552, as amended. 
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8.11 Confidential Information. Notwithstanding Section 8.10 (Public Information Act) above, 
the Parties may be granted access to certain of the other Party’s (or Parties’) or licensor’s 
confidential  information  or  data  (including  inventions,  employee  information, 
confidential know‐how, confidential business information, and other information which 
the  Parties  or  their  licensors  consider  confidential)  (“Confidential  Information”)  to 
provide  Project  Connect.  Confidential  Information  will  be  transmitted  in  writing  and 
clearly marked  “Confidential,”  “Proprietary,”  or  similarly,  or  if  disclosed  orally will  be 
reduced to writing by disclosing Party, clearly marked “Confidential,” “Proprietary,” or 
similarly,  and  transmitted  to  the  receiving  Party  within  thirty  (30)  days  after  oral 
disclosure. The Parties acknowledge and agree that the Confidential  Information is the 
valuable  property  of  the  disclosing  Party  and  its  licensors,  and  any  unauthorized  use, 
disclosure,  dissemination,  or  other  release  of  the  Confidential  Information  will 
substantially injure the non‐disclosing Party and its licensors.  

 
The Parties (including their employees, Subcontractors, agents, or representatives) agree 
to  maintain  the  Confidential  Information  in  strict  confidence  and  shall  not  disclose, 
disseminate,  copy,  divulge,  recreate,  or  otherwise  use  the  Confidential  Information 
without the prior written consent of the disclosing Party, or in a manner not expressly 
permitted under this Agreement, unless the Confidential  Information  is required to be 
disclosed by law or an order of a court or other governmental authority (including a Texas 
Attorney  General  Opinion)  with  proper  jurisdiction.  In  all  cases,  the  Parties  agree  to 
promptly notify the disclosing Party before disclosing Confidential Information to permit 
the disclosing Party reasonable time to seek an appropriate protective order. The Parties 
agree  to  use  protective measures  no  less  stringent  than  the  Parties  use  in  their  own 
business to protect their own most valuable information. In all circumstances, the Parties’ 
protective  measures  must  be  at  least  reasonable  measures  to  ensure  the  continued 
confidentiality of the Confidential Information. 

8.12 Order  of  Precedence.    To  the  extent  there  is  a  conflict  between  the  terms  of  this 
Agreement  and  any  Attachment,  the  following  shall  be  the  order  of  precedence  for 
interpreting a conflict in terms: 1) this Agreement and any subsequent amendments to 
this Agreement; 2) any Attachments to this Agreement, as amended. 
 

8.13 Appropriation.  Other than as provided in Attachment C and Attachment D, all funding 
commitments  under  this  Agreement  are  subject  to  annual  appropriation  by  the  City, 
Capital Metro, and ATP. 
 

8.14 Recitals.  The recitals contained in the preamble are not made a part of this Agreement. 
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In witness whereof,  the  Parties  have  caused  duly  authorized  representatives  to  execute  this 
Agreement  on  the  dates  set  forth  below  to  be  effective  as  of  the  Effective Date  (as  defined 
above). 
 
AUSTIN TRANSIT PARTNERSHIP: 

 

Signature:  _____________________________  

 

Printed Name: __________________________ 

  

Title: ___________________________   

  

 Date: ___________________________ 

  

  

Approved as to form:             

  

_______________________________       

Casey Burack, General Counsel     

   

412



Page 29 of 30 
 

 

 

CAPITAL METRO:          CITY OF AUSTIN: 

 

Signature:   _____________________________     Signature:  
______________________________ 

 

Printed Name:  __________________________    Printed  Name:  
__________________________ 

  

Title:  ___________________________      Title:  
___________________________ 

 

Date:  ___________________________      Date:  
___________________________ 

  

  

Approved as to form:          Approved as to form: 

  

_______________________________     
  _______________________________ 

Ashley Glotzer, Chief Counsel         Deborah  Thomas,  Acting  City 
Attorney 

  

  

 

  

ATTACHMENTS: 
 

Attachment A: The Investment Map and Associated Implementation Sequence Plan. 
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Attachment  B:  List  of  existing  supplemental  agreements  between  the  Parties,  as 
amended. 
 
Attachment C: The ATP and City of Austin Interlocal Grant Agreement for Project Connect 
Anti‐Displacement Programs.  
 
Attachment D: ATP and City of Austin Interlocal Agreement to Transfer Funds to ATP. 
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